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Glossary 

Term or acronym Meaning or definition 

BaU Business as Usual scenario 

BEST Initiative Voluntary Scheme for Biodiversity and Ecosystem Services in Territories of 

European Overseas 

CAP European Common Agricultural Policy 

Transition to Clean 

Energy Programme 

The part of Intelligent Energy Europe which could be transferred into LIFE 

CF Cohesion Fund 

COSME Europe’s programme for small and medium-sized enterprises 

DG General Directorate of the European Commission 

EAFRD European Agricultural Fund for Rural Development 

EASME European Agency for Small and Medium Enterprises 

EFSI European Fund for Strategic Investments 

EIB European Investment Bank 

EIC European Innovation Council 

EIT European Institute of Innovation and Technology 

EMFF European Maritime and Fisheries Fund 

ERDF European Regional Development Fund 

Horizon Europe The 9th (post 2020) Research and Innovation (R&I) Framework Programmes- 

GHG Green House Gases 

IEE Intelligent Energy Europe 

IMPEL European Union Network for the Implementation and Enforcement of 

Environmental Law 

IPs Integrated projects (LIFE 2014-2020) 

LIFE+ Programme Financial Instrument for the Environment (LIFE+) – years 2007-2013 - Regulation 

(EC) No 614/2007 of the European Parliament and of the Council of 23 May 2007 

concerning the 

MAWP Multi Annual Work Programme 

MFF Multi-annual Financial Framework 

MTE Mid-term Evaluation of the LIFE Programme 2014-2020 

NCPs National Contact Points 

N2000 Natura 2000 

Nature Directives Birds Directive: Directive 2009/147/EC of the European Parliament and of the 

Council of 30 November 2009 on the conservation of wild birds and Habitats 

Directive: Council Directive 92/43/EEC of 21 May 1992 on the conservation of 

natural habitats and of wild fauna and flora 

http://ec.europa.eu/environment/nature/biodiversity/best/funding/index_en.htm
http://ec.europa.eu/environment/nature/biodiversity/best/funding/index_en.htm
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NEC Directive National Emission Ceilings (NEC) Directive (2016/2284/EU) 

NGO Non-governmental organisations 

OCTs Overseas Countries and Territories 

ORs Outermost Regions 

SDGs Sustainable Development Goals 

SF Structural Funds 

SIPs Strategic Integrated Projects (post 2020 LIFE) 

R&I Research and Innovation 

TFEU Treaty on the Functioning of the European Union. 
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1. INTRODUCTION: POLITICAL AND LEGAL CONTEXT 

1.1. Scope and context 

This impact assessment1 accompanies the Commission proposal for the future LIFE 

Programme for the Environment and Climate Action 2021-2027 and satisfies the 

requirements of the Financial Regulation in respect of preparing an ex-ante evaluation.  

All current and future EU generations are affected by environmental and climate 

problems, which impact on health, quality of life, and the availability and status of 

natural resources, implying social and economic costs. The EU is a global leader for 

environmental protection and climate action and - as confirmed in the President Juncker's 

2017 State of the Union address
2
 - wants to enhance this role

3
.  

As highlighted in the Commission communication on the "Next steps for a sustainable 

European future"
4
, the 2030 Agenda on Sustainable Development and the 17 Sustainable 

Development Goals constitute an essential guiding principle and the contribution 

provided by the EU policies shall be assessed during the future EU multi-annual financial 

framework (MFF). The Commission communication on "A new, modern Multiannual 

Financial Framework for a European Union that delivers efficiently on its priorities post-

2020
5
" acknowledges the citizens' expectations for their health, the environment and the 

climate. It identifies the European added value, enhanced performance, simplification 

and flexibility as the keys to a modern and effective EU budget. 

At EU level, large investments in environmental and climate actions are primarily funded 

by major funding programmes (mainstreaming), in particular the cohesion funds, 

agriculture and rural development funds, maritime and fisheries funds, the research & 

innovation programme as well as external policy instruments.  

The LIFE programme is the only EU fund entirely dedicated to environmental and 

climate objectives, addressed at present through two sub-programmes. With its modest 

budget (currently amounting to EUR 3.5 billion for the period 2014-2020 – 0.3% of the 

EU budget), it targets a niche between EU programmes supporting research and 

innovation on the one hand and EU programmes financing large-scale deployment of 

measures on the other hand (see Figure 1 below).  

As Figure 1 illustrates, the first stage, research/innovation, involves primary research 

that enhances scientific knowledge and technical demonstration to prove viability of 

innovations. LIFE does not cover this area apart from small-scale research activities that 

support other objectives in projects. LIFE mainly finances actions that come under: 

 the demonstration/best practice stage, including testing, demonstrating and 

piloting the effectiveness of new technologies, approaches or policies as methods 

for policy implementation.  

                                                      
1  This impact assessment follows a special template developed for the future EU programmes with the aim to 

assess how the EU added value of the programmes can be enhanced. 
2  https://ec.europa.eu/commission/state-union-2017_en  
3  An analysis of the continued need for action in the various environmental policy areas and on climate change 

to ensure compliance with the relevant EU legislation, the Paris Agreement and the implementation of the 

Energy Union is presented in Annex 4. 
4  SWD(2016) 390 final 
5  See COM(2018) 98 final.  

https://ec.europa.eu/commission/state-union-2017_en
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 the facilitating exploitation/upscaling/awareness stage to prepare the ground for 

the large-scale deployment of appropriate technical and policy-related solutions.  

LIFE also contributes to the large-scale funding of green solutions, where access to 

funding constitutes the main barrier for the large-scale deployment of a technology, 

approach or policy, which has already proved to be effective. Its contribution is via two 

currently pilot financial instruments Private Finance for Energy Efficiency (PF4EE) and 

Natural Capital Finance Facility (NCFF), that only operate at a relatively small scale. 

Figure 1. The coverage of LIFE and other major EU programmes and funds 

 
Source: European Commission 

While LIFE activities tackle certain problems directly on the ground, the programme's 

main impact is indirect through its catalytic role: the support for small-scale actions 

intended to initiate, expand or accelerate sustainable production, distribution and 

consumption practices by supporting: 

 the development and exchange of best practice and knowledge; 

 the building up of the capacities and speeding up the implementation of 

environmental and climate legislation and policies; 

 stakeholders in testing small-scale technologies and solutions; and 

 the mobilisation of funding from other sources. 

On 2 May 2018, the European Commission adopted its proposals for a new Multiannual 

Financial Framework (MFF) for 2021-2027. Under these proposals, the LIFE programme 

will have a budget of EUR 5 450 million over this period.  

This impact assessment report reflects the MFF proposals and focuses on the changes and 

policy choices which are specific to this instrument.  

https://ec.europa.eu/commission/priorities/democratic-change/future-europe/eu-budget-future_en
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Among other things, it analyses the integration of part of the Intelligent Energy Europe 

(IEE) programme
6
 into the future LIFE Programme as a separate window on ''Clean 

Energy Transition'' (see option 3.4.1 in chapter 3). 

Moreover, it provides an assessment of the option for the establishment of dedicated 

envelopes for biodiversity and the management of the Natura 2000 network
7
. 

1.2. Lessons learned from the previous LIFE+ programme (2007-2013) and the 

current LIFE programme (2014-2020)  

The final evaluation
8
 of the LIFE+ Programme (2007-2013) concluded that the 

programme was successful in promoting the implementation of the EU’s environmental 

policy and legislation with significant EU added value. However, it also identified a 

number of shortcomings. The vast majority
9
 of these were addressed by introducing 

changes to the design of the current LIFE Programme (2014-2020). For example, the 

need to ensure that the projects supported had sufficient strategic focus was addressed in 

the new programme by shifting from a pure bottom-up approach to a more flexible 

approach, with specific thematic priorities and project topics defined for the Environment 

sub-programme. Likewise, the need for further simplification in the application process 

and reporting obligations was addressed by introducing a two-step application procedure 

for the integrated projects, waiving the requirement to submit an external audit certificate 

and/or a VAT certificate and streamlining the system to enable applicants to submit their 

proposals electronically (e-proposal). Further details on these changes and their rationale 

are provided in Annex 3.  

The effectiveness of these changes was explored in the recent mid-term evaluation of 

LIFE (MTE)
10

. While the evaluation was undertaken at an early stage of the programme 

implementation, when only the 2014 and 2015 projects had started, it confirmed that the 

programme is on track to be effective
11

, efficient and relevant and that it is providing a 

contribution to the Europe 2020 strategy. Furthermore, most stakeholders see LIFE as 

being a very important instrument for addressing environmental and climate priorities.  

The lessons learned from the MTE and, where relevant, recommendations from other 

reviews of the LIFE programme, are summarised below. They concern three aspects: 

programme relevance, coherence and coverage; effectiveness and catalytic effect; and 

efficiency and simplification. Some of the conclusions have already been taken into 

account in the implementation of the current programme. 

                                                      
6  This impact assessment concerns a Programme for the Environment and Climate Action, including Clean 

Energy and will analyse the option to include activities identified as "Clean Energy Transition" according to 

the option in section 3.4.1. below. 
7  This analysis of this option was requested by various stakeholders, including the European Parliament in the 

resolution of 14 March 2018 on the next MFF: Preparing the Parliament’s position on the MFF post-2020 

(2017/2052(INI)) - P8_TA-PROV(2018)0075. For further information see par. 2.1.1. below. 
8  Communication from the Commission to the European Parliament and the Council ‘Final evaluation of 

Regulation (EC) No 614/2007 concerning the Financial Instrument for the Environment (LIFE+)’. 

COM/2013/0478 final. 
9  As described in Annex 3 the vast majority of the identified shortcomings have been addressed. Potential 

remaining gaps may concern the development of greater synergies and coherence with national, regional, and 

local programmes in Member States, and addressing liquidity problems for the NGOs that received operating 

grants due to issues related to the speed and timing of payments. 
10  EC (2017) Report on the Mid-term Evaluation of the Programme for Environment and Climate. SWD(2017) 

355 final. Ecorys (2017) Support for an external and independent LIFE Mid Term Evaluation Report 
11  Basing on the analysis of the Key Performance Indicators used to assess the performance of projects. 

http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:52017SC0355&from=EN
http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:52017SC0355&from=EN
http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:52017SC0355&from=EN
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1. Relevance, coherence and coverage 

 The LIFE programme and its general objectives are relevant and are targeting 

the EU’s existing environmental and climate policy priorities. Also, the six 

Priority Areas defined in the LIFE Regulation
12

 are responding to the needs. 

 Around 13% of the LIFE projects impact more than one thematic area13. These 

'overlaps' are synergetic: taking into account the interdependence of natural 

resources, multipurpose projects are more effective. Their expected combined 

impact is rewarded with bonus points during the evaluation of proposals.  

 The small budget, the breadth of policy objectives targeted and the new 

challenges imply that not all the thematic areas could be addressed adequately by 

the end of the programming period. A critical mass to trigger a change on all 

environmental and climate issues14 would require a substantial increase of 

the budget.  

 Reducing the thematic scope of the programme would have critical 

consequences in addressing one or more of the programme’s priorities (e.g. 

resource efficiency, the quality of water and air, greenhouse gas emissions 

reduction, marine conservation, etc.).  

 Synergies have been found between the projects financed by LIFE grants and 

projects financed by grants from other EU programmes (e.g. demonstration 

projects under Horizon 2020), as the programmes, while having distinct goals and 

being different in size and nature have inter-related activities. In some areas (i.e. 

nature and biodiversity including marine ecosystems) the Programme plays a 

unique and essential role. Synergies and complementarities have been observed in 

particular with research and rural development programmes. Still, the systematic 

development of synergy mechanisms could offer space for improvement. 

2. Effectiveness and catalytic effect 

What the Programme is delivering: 

 In general, the various types of grants (for standard projects, integrated projects, 

technical assistance for integrated projects, preparatory projects and NGO 

support) appear to be effective delivery mechanisms. 

 The integrated projects, which coordinate the implementation of actions on a 

large territorial scale, have shown a significant potential to enhance the 

catalytic effect of LIFE15. LIFE financing of EUR 251.7 million to integrated 

projects under the present programme in the period 2014-2016 is expected to 

mobilise investments on environmental and climate action of about EUR 

                                                      
12  The priorities areas are: Environment and Resource Efficiency, Nature and Biodiversity, Environmental 

Governance and Information, Climate Mitigation, Climate Adaptation, Climate Governance and Information. 
13  The LIFE thematic priorities concern water, waste, resource efficiency, environment and health, climate 

mitigation and adaptation. For instance, some nature and biodiversity projects impacted positively on water 

quality, the marine environment and climate adaptation. 
14  These views were echoed by a recent study. See European Parliament (November 2017) “Implementation of 

the 7th Environment Action Programme – Mid-term review”, Brussels, European Union 2017 
15  In their motion for resolution on the LIFE mid-term review - under adoption at the time of finalisation of this 

impact assessment - the European Parliament has recognised the important potential of the integrated 

projects. 

http://www.europarl.europa.eu/RegData/etudes/STUD/2017/610998/EPRS_STU(2017)610998_EN.pdf
http://www.europarl.europa.eu/RegData/etudes/STUD/2017/610998/EPRS_STU(2017)610998_EN.pdf
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5.7 billion in total, thus for each LIFE euro spent a further 22 euros from other 

sources is expected to be used in a coordinated way for environment and climate 

objectives
16

. 

 The pilot financial instrument for energy efficiency, Private Finance for Energy 

Efficiency instrument (PF4EE) is aimed at building up the capacity of financial 

institutions to develop and test specific loan products targeting private sector’s 

investments in energy efficiency measures. It has shown a good uptake and the 

possibility, after the pilot phase, to enable up-scaling of the piloted energy 

efficiency loans via relevant financial instruments mobilised by EU programmes, 

in particular under the future EU Invest Fund. The Committee of the Regions has 

called on the LIFE programme to achieve greater complementarity between 

PF4EE and other relevant financial instruments
17

. 

 The pilot financial instrument for natural capital, Natural Capital Financing 

Facility (NCFF), provides loans, equity and guarantees to nature and climate 

adaptation measures that can generate revenues or save costs. It is intended to 

establish a pipeline of replicable, bankable operations that will serve as a "proof 

of concept" to demonstrate to potential investors the attractiveness of operations 

directly addressing biodiversity and climate adaptation objectives. It has 

registered a slow uptake because of the need to adapt banking practices for 

assessing the returns of such investments combined with the need to improve the 

quality of the project applications. Several adjustments have been made as a 

follow-up of the LIFE mid-term evaluation to increase the visibility of the 

instrument and to operationalise the technical assistance facility. The project 

pipeline has improved as a result. One of the recommendations still to be 

addressed is to complement this financial support with targeted grants (blending). 

 Public procurement contracts are considered a valuable delivery mechanism 
for providing targeted support for the preparation of environmental and climate 

legislation and policies and their implementation/enforcement. They have an 

important catalytic effect. 

What more could be done: 

 More targeted steering of projects towards key priorities could enhance the 

focus and performance, in particular for the Environment sub-programme, 

where thematic priorities are defined in the Regulation for a period of seven 

years. This may pose a challenge for new priorities emerging during the seven-

year programming period (such as have been in the current programming period 

the Circular Economy and the related sectors
18

, for example plastics), or other 

priorities which are not adequately targeted by projects (selected following a calls 

for proposals on the basis of a bottom-up approach).  

                                                      
16  See Report on the Mid-term Evaluation of the Programme for Environment and Climate Action (LIFE). 

SWD(2017) 355 final and annex 5.  
17  ENVE-VI/016, Opinion, Mid-term evaluation of the LIFE programme, Committee of the Regions. 121st 

plenary session, 8-9 February 2017. 
18  The Circular Economy Action Plan adopted in December 2015  - COM(2015)614 – identifies 5 cross-sector 

key areas (Production, Consumption, Waste Management, Secondary Raw Materials and 

Innovation&Investments&Monitoring) as well as 5 Key sectors (Plastics, Food Waste, Construction and 

Demolition, Bio-mass and biobased produts, Critical Raw Materials) that need to be addressed to set in 

motion the transition to a circular economy in the EU. 

http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:52017SC0355&from=EN
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 There is a low participation of beneficiaries from some Member States which 

risks weakening the catalytic effect of the programme (see Annex 8)
19

. The use of 

national allocations has proven not to be effective in targeting this problem: it 

resulted in a reduced participation from the countries which had participated more 

before without improving the participation of the others. It has been discontinued 

since 2018.The capacity-building grants introduced in 2014 seem to have mixed 

results but it is too early to reach any firm conclusion. New ways of mitigating 

an uneven participation of Member States should be sought. 

 The greater the replication of project results, the greater the catalytic effect 

of LIFE. A 2016 report20 on LIFE + projects observed that, although about three 

quarters of projects have good potential for replication, there is space for 

improvement in actual replication. The beneficiaries mention that the main 

barriers to replication are a lack of: financial means, decision makers’ interest and 

sense of urgency, specific information and communication of transferable 

solutions, and investment-planning capacity.  

3. Efficiency and simplification 

 The delegation of management from the Commission to the Executive 

Agency for Small and Medium-sized Enterprises (EASME) delivered cost 

savings and improved the efficiency of the programme, because it introduced 

economies of scale for implementing the large number of homogenous and 

standardised operations needed to manage grants.  

 LIFE is relatively efficient compared to other EU programmes. It costs, in 

relative terms, significantly less to manage LIFE than other similar programmes 

(e.g. COSME21 and Horizon 2020
22

). The management practices characterised by 

the use of external support for project monitoring has resulted in a very high 

project success rate and a very low error rate
23

 (0.25% in 2017 - the lowest across 

all the EU programmes). However, there might be a potential for further 

improving efficiency though adjustments of certain programme management 

aspects, such as the monitoring of projects. 

 A potential risk of lacking continuity and loosing input from projects for 

policy-making and vice-versa due to the delegation of management from the 

Commission to EASME was mitigated by transferring key human resources 

from the Commission to EASME and by defining a strong policy-integration 

strategy.  

                                                      
19  It should be noted that in terms reaching EU environmental and climate policy objectives, it is not necessarily 

decisive where the coordinating LIFE beneficiary is situated. 
20  Report on LIFE past, present and future contribution to employment and economic growth: LIFE 

effectiveness and replicability. NEEMO 2016. This analysis is based on LIFE+ projects and does not take 

into account the expected improvements in the current LIFE programme. 
21  Europe’s programme for small and medium-sized enterprises 
22  See Report on the Mid-term Evaluation of the Programme for Environment and Climate Action (LIFE). 

SWD(2017) 355 final. The figures included in the interim evaluation of Horizon 2020 do not contradict this 

statement. The information provided is that the level of administrative expenditure “stays below the level 

observed in FP7 and below the stated target of 5% of the overall budget”. For comparison, this figure in the 

LIFE Programme for the period 2014-2020, is 2.4% including all EASME's expenditures.   
23  The error rate identifies the amount that is considered at risk and is well below the materiality benchmark 

threshold of 2 %, which represent the ceiling above which missing or incorrect information in financial 

statements is considered to have an impact: it means that it was EUR 0.25 for every EUR 100 spent in 2017. 

http://ec.europa.eu/easme/
http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:52017SC0355&from=EN
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 Beneficiaries find administrative burden too high. Thus, there is a need to 

simplify the application and reporting process. Some simplification measures 

have already been introduced and others are being tested. 

1.2.1. Consultation activities 

As part of the LIFE mid-term evaluation a wide range of consultation activities were 

conducted. They included a 12-week public consultation with more than 250 responses, 

six specific surveys with more than 200 responses, and over 150 interviews (and, where 

relevant, site visits) of key stakeholder groups, including project beneficiaries, project 

coordinators, external monitoring experts and financial instruments’ stakeholders.  

The key messages from these consultation activities, described in more detail in Annex 2, 

are included in the lessons presented in the previous section and have been taken into 

account for the definition of the options.  

Box 1: Summary of key messages from stakeholders consulted under the MTE of LIFE 

Source:  Ecorys (2017) Support for an external and independent LIFE Mid Term Evaluation Report 

For this impact assessment, it was not considered necessary to organise a new, broad 

public consultation. Still, further opinions on the LIFE mid-term evaluation results and 

 95% of the respondents to the public consultation confirmed the need to have an EU programme for the 

environment and climate.  

 Stakeholders emphasised that the transnational nature of LIFE plays an important role in the 

programme’s effectiveness. 

 Stakeholders highlighted that LIFE is one of the few EU funds that supports the restoration and 

maintenance of biodiversity and thus plays an important role in funding nature conservation. 

 Stakeholders welcomed the phasing out of national allocations but emphasised the usefulness of national 

contact points. At the same time, stakeholders highlighted that there are large differences between 

Member States in terms of their capacity and performance.  

 The large majority of respondents to the public consultation considered that all the different types of 

interventions covered by LIFE are relevant for an EU programme for the environment and climate.  

 The majority of stakeholders considered LIFE to be both internally and externally coherent.  

 Stakeholders agreed that LIFE acts as a catalyst. Nevertheless, the consultation activities showed that this 

potential should be further exploited.  

 The LIFE Programme was considered to be relevant by stakeholders to address the needs and problems in 

the area of climate and environment. At the same time, the need for prioritisation and the potential 

inclusion of a more ‘top-down’ approach was highlighted. 

 The majority of the respondents to the public consultation confirmed that the Programme has an 

important EU added value because it supports the coherent development, implementation and 

enforcement of EU environment and climate policy and legislation (98 % of respondents); it tackles 

environmental and climate problems more efficiently (98 % of respondents); it preserves EU 

environmental resources which, even if unevenly distributed across the EU, benefit the EU as a whole (94 

% of respondents); it contributes to EU-wide sharing of 'best practices', knowledge transfer, 

demonstration, and awareness raising (99 % of respondents).  

 Stakeholders had strong views on the need for further simplification, and the excessive administrative 

complexity of the programme was criticised.  

 The high potential of integrated projects was emphasised by stakeholders.  

 With regards to financial instruments, stakeholders highlighted the need for grant blending and further 

technical assistance. Some stakeholders also questioned the relevance and effectiveness of the NCFF.   

 The importance of the involvement of NGOs in environmental and climate policy was highlighted by the 

stakeholders who replied to the consultation activities pointing the relevance of the LIFE operating 

grants.  
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the future of the LIFE Programme were received from environmental NGOs and some 

consultation activities to discuss the challenges and opportunities of the programme were 

undertaken with relevant stakeholders (see Annex 2).  

These consultations confirmed the conclusions of the LIFE mid-term evaluation and 

provided new insights relating to the options for the new LIFE programme. A summary 

of these points is presented in the box below. 

Box 2: Summary of key points from other stakeholders  

 A wide range of environmental NGOs highlighted the importance of the LIFE Programme in funding 

environmental issues even if the current budget of the programme only represents 0.3% of the total EU 

MFF. At the same time, they called for more than a 3-fold increase of the future LIFE’s budget, 

arguing that LIFE should receive at least 1% of the total EU post-2020 MFF. 

 Given the need to increase nature conservation efforts and the importance of LIFE’s role in supporting 

biodiversity, some NGOs called to dedicate 50% of the future LIFE programme to Nature and 

Biodiversity. Furthermore, several stakeholders called for the creation of a large dedicated Nature 

Fund, possibly within the LIFE umbrella.  

 The need to increase co-financing rates was also highlighted, particularly to facilitate participation 

from the Member States which are participating less. Furthermore, NGOs emphasised the need to 

reduce administrative burden on project applicants in order to increase the effectiveness of the 

programme.  

2. THE OBJECTIVES 

2.1. Challenges for the LIFE programme for the next MFF 

2.1.1. Key features of the current LIFE Programme 

The LIFE programme is directly managed by the European Commission (DG 

Environment and DG Climate Action), although the implementation of some components 

has been delegated to EASME. The European Investment Bank (EIB) manages the two 

financial instruments associated with the LIFE programme 2014-2020. 

The budget for the current Environment sub-programme is EUR 2.59 billion and it 

targets the following Priority Areas: environment and resource efficiency; nature and 

biodiversity, including terrestrial and marine ecosystems; environment governance and 

information. The budget for the current Climate sub-programme is EUR 864 million and 

it targets the following Priority Areas: climate mitigation; climate adaptation and climate 

governance and information. 

The setting of strategic priorities differs between the sub-programmes. The 

Environment sub-programme is quite prescriptive in the Regulation and the Multiannual 

Work Programmes (MAWP), whereas the Climate sub-programme enjoys a greater 

flexibility, allowing, in the yearly call for proposals, the identification of key priorities in 

line with the latest policy developments, e.g. the implementation of the 2015 Paris 

Agreement on Climate Change.  

LIFE currently has three
24

 main types of delivery mechanisms (Article 17). These are: 

grants (action and operating), financial instruments and public procurement 

contracts. An overview of the intervention logic and key features of the delivery 

                                                      
24  The Regulation also allows other interventions to be used in addition to these three, for the purpose of 

achieving the general objectives. 

http://ec.europa.eu/environment/index_en.htm
http://ec.europa.eu/environment/index_en.htm
http://ec.europa.eu/clima/
http://www.eib.org/?lang=en
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mechanisms is set out in Annex 5. As mentioned in Section 1.2, the final evaluation of 

the LIFE+ Programme (2007-2013) identified several shortcomings, the vast majority of 

which have been addressed in the design of the current LIFE Programme (2014-2020). 

This includes changes to the action grants delivery mechanism. 

The catalytic effect of the standard 'traditional' LIFE projects is to demonstrate suitable 

technologies or methodologies for implementation of EU environment and climate 

policy, which can subsequently be deployed at large scale, funded by other sources, 

including the main EU funds. The LIFE integrated projects and technical assistance 

projects are dedicated to facilitating the development, implementation and coordination 

of large-scale actions including by bringing together stakeholders and by using 

investment plans that mobilise funding from other sources. Likewise, the objective of the 

financial instruments currently being financed under LIFE is to test the possibility to 

improve the leveraging of funds for environmental and climate objectives. Similarly, 

support to the definition of policy and legislative targets, to the exchange of good 

practices, and to the EU role of global leader in international fora, financed through the 

LIFE procurement activities, further contributes to the catalytic effect of the programme.  

Replication of results, including through promoting synergies with other EU 

programmes, increases the catalytic effect of LIFE and enhances the added value of 

EU spending overall. For this reason, LIFE projects are required to establish a 

replication plan (After LIFE plan). Furthermore, projects appearing to have a large 

replication potential are closely monitored and beneficiaries are advised about other 

funding instruments (e.g. the Horizon 2020 SME Instrument or regional development 

schemes) or private investors which might provide additional funding for up-scaling. 

Moreover, LIFE also magnifies the impacts of other EU programmes by taking forward 

their results, particularly through awarding bonus points for project applications that take 

up results from Horizon 2020 or previous research programmes. 

It is challenging to determine the full impact of the LIFE programme because of its 

catalytic effect.  The full effect of a LIFE project often materialises 5-7 years after the 

project has been completed, and may manifest itself in societal transformations that are 

hard to measure. 

2.1.2. Key challenges and opportunities facing LIFE 

The key challenges and problems to be addressed by the future LIFE programme remain 

largely unchanged compared to the current programme, as illustrated in the needs 

analysis of Annex 4 and summarised below: 

 The urgent need of transforming society to a clean, circular, energy-efficient, 

low-carbon and climate-resilient economy, with a high level of environmental 

protection and of halting and reversing biodiversity loss.  

 Insufficient availability and use of efficient environmental, climate-friendly and 

low-carbon methods across different sectors.  

 Insufficient knowledge, know-how and information. 

 Insufficient levels of compliance with EU environmental and climate policy and 

legislation, and weak environmental and climate governance at all levels. 
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However, as highlighted by the World Economic Forum in its 2018 Report on Global 

Risks
25

 the urgency of facing up to systemic challenges has intensified, in particular in 

the field of environmental degradation and climate change.  

In order to adequately address these systemic problems and failures, both environmental 

and climate mainstreaming as well as targeted funding are needed. Furthermore, as 

mentioned in Annex 4, allocations to integrated projects should be scaled up by at least 

four-fold to achieve increased replication and large-scale deployment, particularly as 

regards mainstreaming of nature and biodiversity objectives into other financing 

programmes/instruments. 

These challenges are developing rapidly over time, which accentuates the need for 

having a LIFE programme which is sufficiently flexible to target the evolving needs 

throughout the programming period as well as having a sufficient critical mass of finance 

to catalyse real societal transformation.  

In designing the new LIFE Programme, there is a need to address the specific challenges 

mentioned in Section 1.2 above, as well as to address the cross-cutting objectives 

flexibility, focus on performance, coherence and synergies, simplification, which are 

mentioned in the Commission Communication on "A new, modern Multiannual 

Financial Framework for a European Union that delivers efficiently on its priorities post-

2020
26

"..  

2.1.3. Potential gaps and synergies with other EU programmes 

An analysis of potential gaps and synergies with other EU programmes is presented in 

Annex 6. In general, it confirms the conclusions from the LIFE mid-term evaluation that 

overlaps in financing stages related to implementation and development of environment 

and climate policy are synergetic. Nevertheless, if potential synergies could be exploited 

more systematically, this would enhance the performance of all the programmes. 

Moreover, considering the similar objective and stage in the shift to a greener Europe 

(see Figure 1) targeted by the LIFE Climate sub-programme and the IEE part of Horizon 

2020, integrating the IEE programme into the future LIFE Programme could increase the 

coherence of the EU budget
27

.  

At the same time the analysis shows some gaps related to the financing of specific 

environmental, climate and energy objectives, in particular regarding: 

 Conservation of biodiversity and sustainable use of ecosystem services in the 

EU's Outermost Regions (ORs) and Overseas Countries and Territories (OCTs), 

which is presently supported through the BEST initiative28.  

 Nature and biodiversity, where several evaluations and assessments (notably the 

mid-term review of the EU Biodiversity Strategy to 2020 and the Nature Fitness 

                                                      
25  https://www.weforum.org/reports/the-global-risks-report-2018 
26  See COM(2018) 98 final.  
27  For the distinction see Figure 1 “The coverage of LIFE and other major EC programmes and funds”. 
28  The financing comes from past pilot projects and a 2018 preparatory action. The preparatory action was 

required by the Budgetary Authority and can be renewed for a maximum of three consecutive years. 

According to the Financial Regulation, a preparatory action is designed to prepare a proposal for the adoption 

of future actions. For more information see: 

http://ec.europa.eu/environment/nature/biodiversity/best/index_en.htm. 

http://ec.europa.eu/environment/nature/biodiversity/best/index_en.htm
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Check), and a recent study
29

 highlighted the shortcomings of the current 

integration approach to nature and biodiversity financing.  

2.2. Expected impacts of an unchanged LIFE programme (baseline) 

The continuation of the LIFE programme in its current format, and scale, in the next 

MFF would likely see a similar outcome as that described in the mid-term evaluation and 

in Annex 5. However, this would result in sub-optimal effectiveness in reaching the 

programme’s overall objectives, particularly when considering the emerging new 

challenges including for circular economy and the plastics strategy, as well as the needs 

for nature protection, including in the marine environment.  

Thus, positive environmental impacts, highlighted by previous evaluations, would 

continue to be delivered in each of the programme’s thematic areas: air quality and 

emissions; biodiversity; climate change adaptation, climate change mitigation; 

environmental and health; nature; resource efficiency; waste and water. 

While the programme would continue to act as a catalyst to promote changes in the 

development and implementation of environmental and climate policies, it is not 

expected to reach its full potential as a catalyst  without seizing the opportunity to 

address the specific challenges mentioned in section 1.2 above, as well as the cross-

cutting MMF objectives. In particular, some gaps would remain in the funding of certain 

environmental and climate challenges. Furthermore, the continuation of the programme 

in its current format would not ensure extensive coherence between the LIFE programme 

and other EU funds.  

Without an increase in funding for certain environmental and climate challenges, the 

scale of action taken may be insufficient to address the associated problems sufficiently 

(see Annex 4). The funding of nature projects is one such example
30

. Likewise, there may 

be gaps in financial support for some of the new and increasingly urgent environmental 

and climate challenges. 

Prioritisation between the various strands of LIFE is not possible because there is no 

hierarchy of objectives in environment and climate policy. Furthermore, multiple 

interlinked priorities are addressed by more than one strand of the programme, which 

makes prioritising one strand above another impossible. Thus, if the scope were 

broadened without an increase in budget, the funding available for all existing activities 

would have to be consistently decreased and the needs described in Annex 4 would not 

be adequately addressed. 

The programme will continue to support existing, and promote new, jobs in 

environmental and climate fields as well as supporting the development of skills, 

knowledge, and innovation
31

. 2.3. Objectives of the LIFE programme post 2020  

                                                      
29  Kettunen, M. et al., Integration approach to EU biodiversity financing: evaluation of results and analysis of 

options for the future. Final report for the European Commission (DG ENV) (Project 

ENV.B.3/ETU/2015/0014), Institute for European Environmental Policy (IEEP), Brussels/ London, January 

2017. 
30  See Annex 4 – Needs analysis for a more detailed estimate. 
31  For the contribution of LIFE to employment see the Staff Working Document for the Mid term Evaluation, 

pp.39-40 as well as ‘LIFE past, present and future contribution to employment and economic growth. LIFE 

effectiveness and replicability’ NEEMO 2016. 



 

16 

General and specific objectives for the future LIFE programme 

On the basis of the key challenges to be addressed by the LIFE Programme, the general 

objective for the future LIFE Programme is: 

Box 3: General objective of the LIFE Programme 2021-2027 

To contribute to the shift towards a clean, circular, energy-efficient, low-carbon and 

climate-resilient economy, including through the transition to clean energy, to the 

protection and improvement of the quality of the environment and to halting and 

reversing biodiversity loss, thereby contributing to sustainable development. 

The general objective of the next LIFE Programme has been simplified but not changed 

in substance compared to the current LIFE Programme, which has four general 

objectives. Furthermore, while a contribution towards a transition to clean energy is 

already covered by the current objectives, this transition is mentioned explicitly in the 

future objective in order to reflect the appropriateness of considering the activities 

discussed under Option 1 in Section 3.4.1.  

In response to the general objective, the implementation of the Programme will be 

optimised in terms of coverage and delivery mechanisms (see Sections 3 and 4), by 

pursuing, in line with the cross-cutting objectives of the MFF, greater efficiency 

(simplification and flexibility), an improved coherence and better synergy with other 

programmes as well as increased effectiveness. 

Although the new programme will not explicitly mention 'priority areas,' its actions will 

continue to address all topics covered by the current priority areas, as they are relevant 

according to the results of the mid-term evaluation. Moreover, to take into account the 

possible integration into LIFE of the transition to clean energy, an additional focus has 

been added on energy efficiency and renewable energy. As a result, the following 

specific objectives have been set as follows:  

Box 4: Specific objectives of the LIFE Programme 2021-2027 

1. To develop, demonstrate and promote innovative techniques and approaches for 

reaching the objectives of the Union legislation and policy on environment and 

climate action, including the transition to clean energy, and to contribute to the 

application of best practice in relation to nature and biodiversity. 

2. To support the development, implementation, monitoring and enforcement of the 

relevant Union legislation and policy, including by improving governance through 

enhancing capacities of public and private actors and the involvement of civil society. 

3. To catalyse the large-scale deployment of successful technical and policy-related 

solutions for implementing the relevant Union legislation and policy by replicating 

results, integrating related objectives into other policies and into public and private 

sector practices, mobilising investment and improving access to finance. 

The specific objectives are consistent with those established by the present LIFE 

Regulation, but they have been consolidated, giving more focus to replication and the 

triggering of large-scale deployment. This responds to the findings of the MTE. The 

present LIFE Regulation has several specific objectives for each of its six priority areas, 

which are partly repetitive.  

Through these specific objectives, LIFE should continue to contribute to a societal 

transformation through its catalytic effect targeting the implementation of EU climate 

and environment policy goals, including compliance with the relevant EU acquis. The 
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main source of EU finance for environmental, climate and energy action must continue to 

come from other EU programmes (mainstreaming).  

Seizing opportunities for optimising the performance of the LIFE programme  

To address the cross-cutting objectives of the future MFF and take advantage of the 

lessons learned, the new LIFE programme aims at achieving four operational goals, 

which are presented below together with the issues/opportunities to be addressed and the 

relevant parts of the programme – coverage, delivery mechanism, programme 

management – in which they will be addressed.  

Box 5: Operational challenges and opportunities in line with the MMF cross-cutting 

objectives 

 Operational goals Issues addressed Relevant part of LIFE 

1. To avoid gaps and 

ensure coherence with 

other EU programmes 

 

• Lack of finance for action on 

nature and biodiversity in the EU 

Programme coverage: geographical 

and technical scope; delivery 

mechanism 

 • Lack of finance for biodiversity in 

ORs and OCTs. 

• Opportunity to improve the 

coherence with IEE  

2. To improve the 

strategic focus of LIFE 

 

Limited flexibility to provide funds 

for new and key environmental and 

climate priorities and launch 

strategically focused calls. 

Delivery mechanism: strategic 

flexibility 

3. To improve LIFE's 

performance and 

catalytic role 

 

Unbalanced accessibility for 

beneficiaries in different Member 

States 

Delivery mechanism: Improve 

awareness and know-how in Member 

States     

Build on LIFE project successes 

and improve synergies with other 

EU programmes 

Delivery mechanism: increase 

effectiveness /sustainability of 

projects 

Under-utilised potential for 

Strategic Integrated projects 

Delivery mechanism: scope of 

integrated projects, and specific 

project type for nature mainstreaming. 

Opportunity to improve the 

leverage effect 

Delivery mechanism: improve the 

implementation of the financial 

instruments 

4: To increase the 

efficiency and simplify 

the management of LIFE 

Potential opportunities to improve 

specific elements of the programme 

management 

Programme management: 

management costs 

Potential opportunities to improve 

specific elements of the monitoring 

and evaluation processes 

Programme management: monitoring 

and evaluation  

Potential opportunities to simplify 

the application procedures for 

certain beneficiaries 

Programme management: application 

procedures 
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3. PROGRAMME STRUCTURE AND PRIORITIES 

3.1. Programme priorities 

Fundamentally, the priorities of the LIFE programme 2021-2027 remain unchanged from 

the present programme, namely to support the development and implementation of the 

EU's environment and climate policy, through catalytic actions that improve compliance 

on the ground at all levels. 

The operational challenges and the options to change the programme in order to address 

them are described in the box below. 

Box 6: Operational challenges to the LIFE programme and corresponding options 
 

Operational challenge Options to address the challenges 

Potential to cover gaps and to 

increase the coherence with other EU 

Funds. 

 Business as Usual (BAU) 

 Extend the scope of the LIFE programme to 

include capacity building projects related to 

renewable and sustainable energy (the Clean 

Energy Transition Programme as far as not 

retained in Horizon Europe, excluding market 

uptake of first of a kind innovations) 

 Extend the scope of the LIFE programme to 

improve mainstreaming for nature and 

biodiversity  

 Extend the scope of the LIFE programme to 

include large scale deployment activities for 

nature 

 Extend full eligibility of LIFE to the EU's 

Overseas Countries and Territories across all sub-

programmes 

 Extend eligibility of LIFE to the EU's Overseas 

Countries and Territories specifically for nature 

and biodiversity actions within the Environment 

sub-programme 

Lack of flexibility to focus 

strategically on the latest key 

priorities, in particular under the 

Environment sub-programme and 

lack of flexibility to use the best mix 

of delivery mechanisms due to 

different spending ceilings in the 

LIFE Regulation. 

 BAU 

 Expand the scope and scale of integrated projects  

 Reduce the priority areas 

 Removal of thematic priorities and activities from 

Annex III of the Regulation for the Environment 

sub-programme  

 Remove prohibition of further pre-allocation in the 

MAWP or annual calls and reduce number of 

budget ceilings in the Regulation  

 Financial Instruments delivered through a central 

fund 

Potential for further systematically 

enhancing the performance and 

catalytic effect of the different 

delivery mechanisms, including  

improving synergies with other EU 

programmes, further facilitating 

replication, improving accessibility to 

 BAU  

 Systematically define and develop synergies with 

other instruments 

 Targeted support (e.g. technical assistance) to 

upscale and replicate successful results 

 Replace capacity building projects with a 



 

19 

LIFE funds for beneficiaries across 

the different Member States; 

reinforced network of LIFE contact points 

 Increase the co-financing rate 

Potential for enhancing further the 

efficiency of the management of 

LIFE; including simplification and 

reduction of administrative burden 

on beneficiaries 

 

 BAU 

 Further delegation of management responsibilities 

to EASME 

 Retraction of management responsibilities from 

EASME 

 Allocation of grants to selected organisation 

without the need for a call for proposals 

 Reducing budget lines 

 Package of measures to simplify the life of 

applicants/beneficiaries (e.g. simplified costs 

options, output based payments, two-step approach, 

cascading grants, etc.) 
 

As can be seen in their description in Annex 8, these options are not alternatives, but 

rather measures that are assessed individually and can function in synergy. In Annex 8, 

the effectiveness, efficiency and coherence of each one of these options has been 

analysed and some of them have been discarded.  Many of the options can be 

implemented without a net increase to the budget; where additional budget would be 

required this is described in annex 8 and below.  

Given the synergistic nature of the EU's environment and climate policies that underlie 

the LIFE programme and the fact that it is not appropriate to establish a hierarchy 

between the different environmental and climate policy areas, in case the budget is 

lowered, there will be a proportional reduction of the budget for the sub-programmes and 

thus a general reduction in funding for all activities covered by the LIFE programme. 

3.2. Critical mass 

As described above, the programme's main impact arises from its catalytic actions to 

promote the substantial societal transformation required to achieve the full range of EU's 

environmental, climate and clean energy objectives.  

Annex 4 describes the overall level of change required for each thematic area covered by 

the Programme, based on the scale of the problems to be addressed. Given that the role of 

LIFE is to catalyse change, in order to reach the overall goals, a critical mass is required 

not only in LIFE but also in other financing sources which are 'mobilised' by LIFE 

actions.  Any reduction from the present levels of financing would spread the funding too 

thinly across different thematic areas, for the full catalytic effects to be realised. 

Therefore, any expansion of thematic coverage or any new emerging priority will need to 

be accompanied by an adequate funding increase
32

 or by the definition of negative or 

limited priorities. The concept of negative priorities is difficult to apply in the 

environmental and climate spheres there is a demonstrated interdependence among the 

different priorities (e.g. air, water, nature and biodiversity, resource efficiency, climate 

mitigation, etc..). 

                                                      
32 The source of funding may depend on the nature of expansion. For those areas where the scope of the LIFE 

programme is expanding to address gaps or improve synergies with other programmes, some funding may be 

made available through budget transfers from the relevant programmes. However, in cases where the 

expansion is to address new priorities, or scale up activities, this would require a new source of funding. 
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The specific unmet needs in the area of nature and biodiversity indicate that the critical 

mass needed, including to promote coordinated used of complementary funding sources, 

is significantly more than presently allocated.  

Further elements on an appropriate level of support for the different priority areas, 

defining also the need for the Strategic Integrated Projects, are provided in Annex 4. 

3.3. The EU added value of LIFE 

The EU added value of the LIFE Programme is recognised by almost all stakeholders and 

the general public. Its approach is unique as it is specialised in catalytic interventions 

primarily targeting issues concerning environmental protection and climate action. 

According to the MTE, LIFE is fulfilling its role as a catalyst by sharing best practices 

and supporting actions to accelerate change. 

Highlighting its catalytic role, LIFE responds to cross-border environmental challenges, 

which a Member State is unlikely to address alone or which would risk leading to a 

duplication of efforts by Member States. 

The programme's value added stems from its support to EU environmental and climate 

policy development, as well as its support to activities enhancing the ability to meet EU 

environmental and climate objectives across the EU. More homogenous implementation 

is achieved because LIFE represents an EU-level platform for sharing best practice and 

for the demonstration of more efficient solutions as well as by giving priority to projects 

that can be replicated at a wider scale in the EU
33

. 

LIFE allows a better sharing of responsibility and promotes solidarity for the 

management/conservation of EU environmental assets, which are usually public goods, 

which are not evenly distributed across the EU. Their associated costs and benefits are 

not normally reflected in the market and, as a consequence, there is the need to ensure a 

sharing of associated burden.  

LIFE focusses on relatively small-scale projects providing one-off investment needed in 

a specific area, eliminating initial barriers and testing new approaches which in turn 

catalyse broader actions and mainstreaming of environmental and climate policy into the 

major EU spending instruments.  

Through strategic integrated projects, and the new strategic nature projects, the 

Programme will create synergies across EU and national funds which ease 

implementation of the relevant EU legislation.  

Furthermore, LIFE finances those actions and measures that would otherwise be 

inadequately financed by Member States alone. Certain pieces of EU environmental 

legislation, such as the Habitats Directive and the National Emission Ceilings (NEC) 

directive, specifically acknowledge the need for EU finance to meet their objectives34.  

                                                      

33  2016 Annual Management and Performance Report for the EU Budget, COM(2017) 351 final 

34  See article 8 of Council Directive 92/43/EEC and article 7 of Directive 2016/2284/EU.. 

http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:31992L0043
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3.4. Possible enhancements to the scope and structure of the future LIFE 

programme  

The internal structure and scope of the present LIFE instrument is generally considered 

sufficiently fit-for-purpose albeit there is room for broadening its scope and size, and 

reflecting the possible expanded scope in the area of transition to clean energy (see 

section 3.4.1) and nature (see section 3.4.2) through dedicated sub-programmes. Indeed, 

as described in Annex 6, there are potential gaps in meeting the needs for environment 

and climate finance in the various EU instruments as well as opportunities to enhance 

synergies between them. 

To address these challenges and better meet the related operational goal of avoiding gaps 

and ensuring coherence with other EU programmes, several options relating to potential 

changes in the scope and structure of the LIFE programme were identified and then 

screened in terms of effectiveness, efficiency and coherence. Annex 8, section 1 presents 

the relevant options and the results of the screening. The most promising options are 

summarised in Box7 below. They are further analysed in sections 3 and 4. 

Box 7: Options retained after initial screening 

 

In accordance with the methodology described in annex 7, the impacts of the options are 

considered taking into account environmental, social and economic factors, however only 

those impacts which differ from the status quo are mentioned.  In practice, and in view of 

the fact that the options were conceived with the purpose of improving the effectiveness 

of the LIFE programme to meet its environment and climate policy goals, most of the 

observed net impacts concern environmental factors. 
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3.4.1 Extend the scope of the LIFE programme to include capacity-building projects 

related to clean energy by adding a sub-programme on Clean Energy 

Transition 

This option is introduced to respond to the operational challenge to increase coherence 

between EU instruments and further develop synergies between the funded actions. 

This option would involve extending the scope of projects supported through LIFE to 

include the capacity-building activities of the Intelligent Energy Europe Programmes 

(IEE)
35

, along with the necessary funding. Focusing on energy efficiency and small-scale 

renewables that contribute to climate mitigation, the relevant activities would be funded 

under a new Clean Energy Transition sub-programme. 

Their objective is to enable socio-economic transformation for transition to clean energy 

in Europe, especially with those regions, sectors and actors who need to catch up (e.g. 

cities, coal and carbon-intensive regions in transition, islands). The transition to clean 

energy is an essential contribution to the mitigation of climate change with co-benefits 

for the environment and in line with the LIFE framework. These activities address the 

different elements of the market environment by developing and spreading best practice 

in policy implementation, mobilising investments, improving skills, creating favourable 

market conditions for technology deployment and providing support to socio-economic 

transformation and addressing vulnerabilities. 

Lessons learnt: 

The evaluation of IEE and the integration in Horizon 2020 under the Societal Challenge 

3, did not reveal major weaknesses and confirmed the effectiveness of the funded actions. 

The integration of the Clean Energy Transition sub-programme in LIFE is expected to 

lead to improvements and address the shortcomings of the current approach as presented 

in Annex 9, section 9.3. The main shortcoming, which will be addressed, is the different 

focus of the R&I framework programme which does not specifically aim at supporting 

capacity building activities.  

The integration of IEE III into Horizon 2020, with different objectives, clients and 

funding logic, has proved to be difficult and the current proposal is to continue these 

activities under a better suited framework. The inclusion of IEE-like actions under the 

R&I programme followed the logic of installing a comprehensive programme covering 

all steps from basic research to market uptake and deployment. However, in the report on 

the first results of Horizon 2020 on energy efficiency
36

 the evaluators point out that 

mainly large consortia are funded, too little support is given for the applicants and that 

the impact on national policies could be improved. Also, higher barriers to participation 

in Horizon 2020 than in IEE actions are mentioned (see Annex 9 9.2.2. Lessons learnt 

from the current MFF for the details). 

Conclusions for the next MFF: 

                                                      
35  Activities addressing the market uptake of energy innovation, building on the Intelligent Energy Europe 

(IEE) programme 2007-2013, are presently part of Horizon 2020 - Energy Challenge (Societal Challenge 3). 

The Commission committed in its Declaration on Horizon 2020, to dedicate at least 15% of the Energy 

Challenge budget to Intelligent Energy Europe III Programme. See the Declarations of the Commission 

(2013/C 373/02) annexed to Horizon 2020 regulation (EU) N°1291/2013 

36  Ricardo AEA, CE Delft (2017): Report on the first results of Horizon 2020 on energy efficiency and system 

integration – Final report 
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1. The Horizon Europe programme does not specifically cover 'capacity building' 

activities in its scope 

The R&I programme objective is to fund excellent research and innovation, 

supporting pioneers who will show the way. But the EU has also the responsibility to 

help laggards and followers 'catching up' by building the capacity in order to quickly 

narrow the gap. There is also a need to address specific barriers hampering the wide 

uptake of the existing clean energy solutions.  For the massive market roll-out, 

'expected impact' and 'quality of implementation' criteria should outweigh the criterion of 

'scientific excellence', which has less of relevance for capacity building.  

Based on this conclusion the unsuitability of the R&I framework for capacity 

building is confirmed in the R&I FP proposal for the next MFF, where the clear 

demarcation is made in the Horizon Europe Impact Assessment between a 'first-of-the-

kind market uptake of innovation' and 'capacity building for a large-scale market uptake'.  

As stated in the Horizon Europe impact assessment improving market uptake of 

innovative solutions is a broad concept encompassing various activities, which help R&I 

-driven innovation to succeed on the market and create new value for market players and 

consumers/citizens alike. However, market uptake goes beyond research and innovation. 

Therefore, activities under the Framework Programme alone cannot suffice to incentivise 

broad market uptake and dissemination of innovative solutions. Other EU programmes 

need to also play a key role (see Horizon Europe Impact Assessment Annex 7 on 

Synergies). 

2. Bringing the clean energy capacity building and deployment activities under the 

LIFE programme will increase the coherence of the European funding landscape 

As research and innovation activities would rest with Horizon Europe, the clear 

distinction between excellent research and innovation, including market uptake of first 

of a kind innovations, on the one side and supporting the catching-up and rolling-out 

processes by capacity building, removing barriers and shaping market on the other side 

leads to improving the coherence of EU funding landscape. This coherence would 

allow the Clean Energy Transition sub-programme to tailor its interventions more 

closely to the often limited capacity of catch-up actors and territories and lower the 

barriers for participation in the programme (see Annex 9 for a comprehensive review 

of barriers to energy efficiency uptake). 

3. LIFE provides the best suitable framework and the potential for synergies while the 

differences in the implementation know-how will be mutually enriching when 

integrating the Clean Energy Transition sub-programme.  

a. Programme coherence and avoidance of overlaps: 

LIFE provides a suitable regulatory environment, taking into account its intervention 

logic, legal base and delivery mechanisms aiming to implement EU environment and 

climate policy. The LIFE programme offers the possibility to host the clean energy 

capacity building that contributes to climate mitigation in a clearly structured but at the 

same time flexible framework. Installing the Clean Energy Transition sub-programme in 

LIFE would ensure that potential theoretical overlaps between LIFE and the present IEE 

III are avoided (see annex 6 for a discussion) and that gaps between the two programmes 

are filled.  

b. Synergies and multiplier effects:  
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Joining forces would enable synergy effects, which can be triggered by the projects 

implemented under the common framework (tackling energy efficiency, greenhouse gas 

emissions and local air pollutants at the same time). Such a synergetic action between the 

projects and the underlying policies is already observed
37

, like in the case of the 

Covenant of Mayors initiative, and it will be further strengthened
38

. There is also a 

potential for exploiting synergies between actions supporting capacity building for clean 

energy transition on the one hand and strategic LIFE integrated projects focusing on 

implementing climate mitigation plans at a larger scale. These synergies could be more 

easily exploited if these actions were funded under the same programme (see also 

Appendix 3 to Annex 9, summarising some examples of the existing synergies in the 

projects and initiatives for environment, climate and clean energy). 

c. Further development of the implementation know-how: 

The clean energy transition enabling actions funded under IEE and its continuation in 

Horizon 2020 have developed their own implementation intelligence, know-how and 

close interactions with policy-making, which are exemplary across all the centrally-

managed EU funding activities. This precious experience needs to be preserved, while 

the implementation modalities and instruments available in LIFE are definitely worth 

exploring. This justifies the integration of Clean Energy Transition as a separate sub-

programme, which would allow differences in implementation approaches and facilitate 

clear communication to the stakeholders.  

Implementation knowledge cross-fertilization would be facilitated by the fact that both 

LIFE and IEE activities in Horizon 2020 are implemented by EASME and the frequent 

interactions and common initiatives (e.g. common projects feedback workshops) are 

already in place between the units implementing both programmes. 

d. Simplification potential:  

The evaluation of IEE type of actions under Horizon 2020
39

 suggests that there is a clear 

potential for simplifying the presently complex application procedures. The review 

showed that the Horizon 2020 framework favours bigger projects and large consortia, 

putting forward resource-intensive research and innovation efforts. This crowds out 

smaller participants and projects. In consequence there is not only a need for simplified 

administration on the side of the Commission, but also the need to guarantee simple and 

open access to the programmes for the potential beneficiaries, especially catching-up 

actors with limited capacities (see Annex 9.3.3. Simplification efforts for details). 

Assessment of the integration option: 

                                                      
37  Please see the examples provided in Annex 9 Appendix 3:  Examples of synergies in the projects and 

initiatives for environment, climate and clean energy 
38  ICF International, LDK, Hinicio (2015): Evaluation of Intelligent Energy Europe Projects Supporting 

Sustainable Energy Communities. Final report. ICF review the relation of IEE support for communities and 

the Covenant of Mayors. Apart from quantifying the multiplier effects generated by the programmes (e.g. 

set-up and signing of SEAPs) they identify investments triggered by a sample of 30 projects (€8.3bn, p. 91), 

RES production of 935.000 toe/yr.; primary energy savings of 1,938,000 toe/yr. and 7,700,000 tCO2eq. 

reduced (p. 92). The consortium estimates based on a survey that by the end of the projects some 5,470 jobs 

and 17,373 jobs by 2020 resulted through the projects. 78% of survey respondents confirmed that the 

respective project would not have been implemented in the absence of IEE funding (figure 43, p. 96). 
39  Ricardo AEA, CE Delft (2017) 
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The Horizon 2020 sustainable energy capacity building projects are currently managed 

by EASME and currently sit within the Horizon 2020 budget programme with an 

allocation ~€135 million per year40. A planned expansion of the allocated annual budget 

for these projects to ~€171 million could include the policy support and capacity building 

for renewables Particular focus is given to capacity building related to the 

implementation of the climate and energy package in the Member States, as a key enabler 

for acceleration of the technological, financial and social transformation. 

This option would extend the current thematic coverage of LIFE to explicitly include 

capacity building for policy implementation and investment mobilisation for the uptake 

of existing technologies related to: energy efficiency and small-scale, distributed 

renewable energy
41

 sources for climate mitigation. The option will not include projects 

on biofuels.  

The option would not require any change to the current management modes, delivery 

mechanism and type of projects financed under LIFE. 

Table 3.1:  Assessment of option 1 

Relevant conclusions from screening results 

Effectiveness 
+ Greater concentration of financial resources would improve capacity to have a 

greater catalytic effect. 

Coherence 

+ Increased coherence in the overall MFF structure since the actions to be financed 

under this extension correspond better to those already financed by LIFE as regards 

their size, nature and objectives, as compared to the other projects financed under the 

framework programme for research and innovation. 

+ Increased synergies42 in energy, environmental and climate policies implementation 

on the ground and improved coherence of the EU funding landscape. 

Impact assessment (qualitative assessment) 

Economic 

impacts 

+ Potential accrued economic impact due to the integration into LIFE, although the 

activities were already in place under a different programme. 

Social impacts + Increased number of beneficiary groups43 

Environmental 

impacts 

+ Potential accrued environmental impact due to the integration into LIFE, although 

the related activities were already in place under a different programme. 

Conclusions 

Greater positive impacts, in particular on ensuring coherence and synergies. Potential negative 

implementation-coherence impact and increased administrative burdens. 

                                                      
40  The figure corresponds to annual funding allocated to capacity building activities in Horizon 2020- Societal 

Challenge 3 based on the current programming period 2018/2019. 
41  Not to be covered under this programme large-scale investment in renewable energy infrastructure (e.g. wind 

farms, hydro power plants). 
42  With the implementation of clean energy policies, environmental vulnerabilities such as local air pollutants 

are often addressed as well. The same is true for economic synergies, such as the creation of jobs. Whereas 

these economic and environmental indicators have not been systematically addressed by the present 

programmes indicators, several projects have identified these co-benefits. 
43  To target a wider range of beneficiaries, which are at present underrepresented under Horizon 2020 where 

the support is given mainly to large consortia. . Especially higher barriers and a complex application process 

are reported in surveys. These impediments can be expected to be significantly higher with disfavoured 

regions and actors. Ricardo AEA, CE Delft (2017): Report on the first results of Horizon 2020 on energy 

efficiency and system integration – Final report. 
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3.4.2. Extend the scope of the LIFE programme to improve mainstreaming for nature 

and biodiversity 

This option, as the one to finance large scale deployment activities for nature and 

biodiversity which was discarded during the preliminary screening (see Annex 8)
44

, 

intends to address, at least partially, the unmet needs in the area of nature and biodiversity. 

Under this option, LIFE would include a specific sub-programme for 'nature and 

biodiversity' covering both the terrestrial and marine environment. This 'nature and 

biodiversity' sub-programme would consist of a reinforced centrally managed component 

funding actions similar to those presently implementing the Nature and Biodiversity 

priority area of LIFE through 'traditional' standard action projects, as well as funding a 

new type of dedicated strategic nature projects.   

The strategic nature projects (SNPs) would reinforce the implementation of Union nature 

and biodiversity objectives through mainstreaming these objectives into other policies 

and funding instruments. These projects will support the implementation of programmes 

of action for each Member State, including the coordination of finance available for 

large-scale nature and biodiversity actions, with a particular focus on the Natura 2000 

network and the implementation of the prioritised action frameworks established 

pursuant to the Habitats Directive
45

. 

This option does not change the objectives of LIFE, nor does it significantly alter the 

structure of delivery mechanisms of the Programme. This option would be 

complemented by actions, particularly under the European Agricultural Fund for Rural 

Development (which presently provides 75% of EU funding for nature), the European 

Regional Development Fund/Cohesion Fund and the European Maritime and Fishery 

Fund, that target direct investments in nature conservation and biodiversity or that 

contribute indirectly to protecting nature and biodiversity.  The effectiveness of this 

approach is therefore dependent on adequate allocation of funding under these other 

instruments. 

Table 3.2: Assessment of option 2 

Relevant conclusions from screening results 

Effectiveness 

++ This option would be an effective, targeted solution having the conservation 

of nature as overarching objective. 

+ It would facilitate the smooth transfer of best practices developed in the 

classical LIFE actions to large scale implementation actions implemented in the 

Member States. 

+ Uptake of the funds for nature actions, which has sometimes been sub-optimal 

under the CAP and Structural Funds, would be enhanced due to a greater role 

for the environment authorities who would be better placed to ensure uptake. 

Impact assessment (qualitative assessment) 

Economic impacts -  Planning and coordination effort needed from the environment authorities. 

Social impacts ++ Positive impact on governance: the establishment of dedicated managing 

                                                      
44  An option to create a large shared managed fund for nature under the LIFE programme was considered 

during the screening phase of this Impact Assessment, but found to imply a too significant change to the 

structure and vocation of the LIFE programme. See Annex 8, section 1. 
45  Habitats Directive: Council Directive 92/43/EEC of 21 May 1992 on the conservation of natural habitats and 

of wild fauna and flora 
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authorities would ensure the close articulation of actions with nature policy 

activities in the MSs; it would ensure a smooth transfer of best practices 

developed in the classical LIFE actions to large-scale implementation actions 

implemented in the Member States. 

Environmental impacts 
++ Increase in nature and biodiversity large-scale deployment projects, direct 

positive impacts 

Other considerations 

Relevance 

+ It will address the gap in financing for nature and biodiversity in EU, and 

would support implementation of EU nature legislation, including in the marine 

environment, in line with findings of the Nature fitness check. 

EU added value  + High EU added value since natural capital is a quintessential EU public good. 

Mainstreaming and 

coherence 

+ Experience with integration of nature and biodiversity in the CAP has so far 

fallen short of expectations46. The 2017 "Communication on the future of 

farming and food" recognises the link between agriculture and environment and 

the need to integrate environmental objectives as a means to ensure coherence 

between policies and to enhance the delivery of natural capital public goods in 

rural areas. The strategic nature projects would specifically improve this. 

 

Conclusions 

Effective targeting of support for financing for nature and biodiversity, with positive social and 

environmental impacts. Potential small negative economic impacts as a result of increased administrative 

burden. Coherence with mainstreaming approach. 

3.4.3. Extend eligibility of LIFE to the EU's Overseas Countries and Territories 

(OCTs) specifically for nature and biodiversity actions within the Environment sub-

programme  

This option would involve a change in the Article 6 provision of the LIFE Regulation, 

allowing the eligibility of projects on nature and biodiversity in OCTs countries under 

the same conditions as the ones in the EU.  

The BEST scheme
47

 has addressed a gap related to the financing for biodiversity in the 

Outermost Regions (ORs) and in the OCTs.   It has allowed substantial synergies and its 

financing should be continued.  

In the absence of a specific legal basis, the financing of this scheme is decided each year 

by the Budgetary Authority: in 2018 a preparatory action has been financed. According 

to the Financial Regulation, a preparatory action is designed to prepare a proposal for the 

adoption of future actions and cannot be renewed for more than 3 consecutive years. 

There is therefore the need to provide a (more) stable financing framework for the 

continuation of BEST in the next MFF. 

The external development instrument, the regional funds or the LIFE Programme could 

constitute such framework. However, given the need to include both ORs and OCTs, the 

eligibility rules of the concerned programme, whatever it will be, would need to be 

                                                      
46   ECA special report No 21/2017:  Greening: a more complex income support scheme, not yet environmentally 

effective. 
47  The BEST – voluntary scheme for Biodiversity and Ecosystem Services in Territories of European overseas 

– initiative aims to support the conservation of biodiversity and sustainable use of ecosystem services 

including ecosystem-based approaches to climate change adaptation and mitigation in the EU Outermost 

Regions (ORs) and Overseas Countries and Territories (OCTs). 

http://ec.europa.eu/environment/nature/biodiversity/best/index_en.htm
http://ec.europa.eu/environment/nature/biodiversity/best/index_en.htm
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changed. Taking into account the type of actions (small-scale grants) and the specific 

sector (biodiversity), the LIFE Programme seems to be the most suitable framework, 

subject to additional funding being made available. 

This option would allow the continuation of the financing of the BEST scheme under 

LIFE under its Nature and Biodiversity sub-programme.  

Table 3.3:  Assessment of option 3 

Relevant conclusions from screening results 

Effectiveness 

+ Secured future for the BEST initiative, supporting the financing of small-

scale demonstration projects related to biodiversity in both the OCTs and the 

ORs (which are already eligible under LIFE). 

Impact assessment (qualitative assessment) 

Economic impacts 
- Additional funding would be needed to support the BEST scheme (8 million 

Euro per year) without displacing finance for other LIFE priorities. 

Social impacts 
+ The grassroots organisations that are receiving support under BEST could 

continue their activity for the protection of biodiversity. 

Environmental impacts 
+ Additional support for biodiversity hotspots in OCTs and ORs, positive 

climate resilience benefits from ecosystem-based adaptation solutions. 

Conclusions 

Potential positive impacts on external coherence of the Programme and on biodiversity in OCTs and ORs 

but there is the need to ensure no overlap with the external development instrument for OCTs. 

 

3.5. Conclusions 

The LIFE programme has a very high EU added value and its scope and structure are 

generally suitable to its objectives. This section presents three possible extensions to the 

current scope of the LIFE programme. 

The option to extend the scope to include the energy efficiency and renewable energy 

actions presently financed under Horizon 2020 is clearly desirable and should be 

implemented as a priority, provided the new LIFE Programme is equipped with the 

necessary funding. 

The option to extend LIFE to further support the mainstreaming of nature and 

biodiversity objectives is a highly viable alternative for better financing of nature.  In line 

with the Commission communication on the post 2020 financial framework
48

,., this 

would improve coherence in the overall structuring of the EU budget by facilitating an 

improved mainstreaming approach.   

The integration of the BEST initiative for OCTs (and ORs) is a smaller extension to the 

programme, which also shows an overall positive impact. Unless either an external 

instrument or the European Regional Development Fund can finance the entirety of the 

BEST initiative, it should be incorporated into LIFE, to the extent that the capacity of 

LIFE to address other priority objectives is not weakened. 

                                                      
48  See the Commission Communication "A new, modern Multiannual Financial Framework for a European 

Union that delivers efficiently on its priorities post-2020COM(2018) 98 final.  
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4. DELIVERY MECHANISMS OF THE INTENDED FUNDING 

The present LIFE instrument comprises a variety of delivery mechanisms including 

several types of standard action grants, strategic integrated projects, technical assistance 

to develop integrated projects, preparatory projects, operational grants for NGOs, two 

financial instruments, capacity-building projects for certain Member States and 

procurement.  As mentioned in Section 1.2, these mechanisms (also described further in 

Annex 5) have been assessed as generally effective and efficient in delivering the 

objectives of the LIFE programme.  It is therefore not appropriate to substantially modify 

the delivery mechanisms or management model of the programme. Elements such as the 

NGO operational grants will be continued in their present format
49

. However, this section 

explores some possible options for further improving the effectiveness and efficiency of 

the LIFE programme. 

As in Chapter 3, these options are not alternatives, but rather complementary measures 

that are assessed individually and could be applied in synergy.  In accordance with the 

methodology described in Annex 7, only those impacts which differ from the status quo 

are mentioned and most of the observed net impacts concern environmental factors in 

view of the inherent nature of the options. 

4.1. Possible enhancements to funding mechanisms 

As previous sections of this report indicate, several challenges and opportunities have 

been identified in relation to LIFE's present funding mechanisms. In particular, 

operational challenges have been established as the basis for further optimisation in view 

of evolving policy needs to improve the performance and catalytic role of LIFE, and to 

improve the strategic focus of LIFE. 

Options for addressing these operational challenges and improving simplification are 

presented and screened in Annex 8.  An overview of the options assessed is also 

presented in Box 6 above.  The most promising options are further considered below. In 

terms of project management arrangements, the present model is considered to be the 

best option. Some measures related to the reduction of the administrative burden are 

included in Annex 9. 

4.1.1. Expand the scope and scale of Strategic Integrated Projects (SIPs) 

This option is meant to improve the performance and catalytic role of LIFE.  The 

proposed option is an expansion in both the scope and scale of the integrated projects 

which will be called strategic integrated projects (SIPs) in the post-2020 programming 

period. The SIPs are designed to support Member State implementation of key 

environmental or climate plans and strategies, so are focussed on practical support to 

policy implementation. Since the concept of integrated projects is proving effective 

during the present programme, it should be reinforced through both: 

 an increase in the SIPs targeting the presently eligible plans (air, water, nature, waste, 

climate mitigation and climate adaptation)
50

. As regards waste, SIPs would be 

eligible for both waste management plans and, as a new feature, for waste prevention 

                                                      
49  E.g. double funding will be prevented in all cases. The effectiveness and the impact of such mechanisms will 

continue to be assessed during programme implementation (see Chapter 5 for further information)  
50  At present the Regulation foresees indicatively three integrated projects per Member State over the 7-year 

period. 
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programmes, in coherence with the overall aim of transitioning towards a circular 

economy and  

 an increase in the scope of the SIPs under the Environment sub-programme (to 

include also plans for national emissions ceilings, noise, marine environment and 

nitrates in accordance with the relevant legislation and policies). SIPs related to the 

marine environment could be developed through LIFE and EMFF funding.  

While the funds allocated for integrated projects in the current programming period have 

been at a level appropriate to piloting the concept, this level does not allow full 

realisation of the potential of the mechanism as a tool for improving compliance with key 

climate and environment policies and legislation, and would need to be increased. 

This would imply an overall funding increase in the LIFE budget so as to ensure 

continued availability of funding also for other project types.   

Specifically in order to respond to the considerable needs for financing in the area of 

nature including the marine environment, identified in the Nature Fitness check, and in 

order to ensure that LIFE can play the necessary role in coordinating actions related to 

nature and biodiversity under the mainstream EU funds, the number of strategic projects 

for nature (SNPs) should be significantly increased and their focus on mainstreaming 

should be reinforced (see section 3.4.4).  Further information about the critical mass 

required for SIPs can be found in the relevant section of annex 4. 

Table 4.1:  Assessment of option 4 

Relevant conclusions from screening results 

Effectiveness 
+ This effective mechanism for promoting compliance would cover more key 

elements of environment and climate policy, addressing a wider range of 

implementation challenges. 

Efficiency 

+ Cost-efficient way to ensure coordinated use of environmental 

mainstreaming in other EU instruments, including financial instruments.  To 

ensure the full potential of SIPs and SNPs, however, the programming 

process for the mainstream funds needs to be sufficiently flexible to allow the 

financing of complementary actions after SIPs and SNPs are defined.  At the 

very least, the potential for such complementary financing needs to be taken 

into account in the national strategies and programmes for implementing the 

main funds. 

Impact assessment (qualitative assessment) 

Economic impacts 

+ More potential to mobilise finance from sources other than EU programmes 

for environmental and climate objectives 

- While greater administrative burden can be expected, given that the process 

for processing SIPs is already established the impact will not be significant 

but procedures and resources will be required to ensure policy coherence. 

- Additional budget required 

Social impacts 
++ Positive impacts on capacity building / Positive impact is on governance 

and ownership of stakeholders in playing their role 

Environmental impacts 

+ Potential to achieve greater environmental and climate impacts as a result of 

the targeting of the most pressing environmental and climate issues 

+ Potential for better governance of nature and biodiversity given the more 

emphasis on this area 

Other aspects 

Mainstreaming 
The success depends on condition that the other instruments provide the 
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expected levels of environmental mainstreaming for complementary actions. 

The large over subscription for such projects limits this risk. 

Conclusions 

Only very minor negative impacts and significant positive impacts on social and environmental aspects.  

4.1.2. Targeted support to upscale and replicate successful projects 

This is a second option aimed at improving the performance and catalytic role of LIFE. 

LIFE would provide targeted support to facilitate the upscaling and replication of 

successful LIFE project results. It would therefore increase overall performance by 

enhancing the impacts of the projects supported by the programme, and focussing the 

effort on those projects with the greatest potential impact. 

This would include a range of mechanisms such as follow-up technical assistance grants 

to provide coaching and finance to develop upscaling and/or replication plans and 

undertake centralised measures to diffuse project results to relevant stakeholders.   These 

technical assistance will be small in size and would not require additional budget overall 

for the LIFE programme. 

Targeted support could help to facilitate access to technical assistance/grants, e.g. 

following the successful example of the ELENA facility, or blending or pilot financial 

instruments under the centrally managed EU Invest Fund, as a means of enhancing 

sustainability and dissemination of project results.  

In such option, the overall existing focus on follow-up plans during project duration 

would remain and use as a reference for identification of the more promising projects. It 

would be complemented by additional targeted support actions. 

This approach will be coordinated with policy initiatives, taking into account and 

building on existing dissemination activities (databases of measures, Country Dialogues, 

Commission-led networks such as the Covenant of Mayors for Energy and Climate, 

expert groups, conferences, etc.). It will thus strengthen the link between LIFE and policy 

development. 

Table 4.2:  Assessment of option 5 

Relevant conclusions from screening results 

Effectiveness + Increase support to most promising projects  

Coherence + Increased synergies with other EU programmes 

Impact assessment (qualitative assessment) 

Economic impacts 

+ improved contribution to the Europe 2020 Strategy and in particular to 

sustain innovation 

- Increased administrative burden to deal with applications, and also tailoring 

of support to different types of projects 

Social impacts 
+ improved contribution to the Europe 2020 Strategy and in particular to 

create and maintain jobs 

Environmental impacts 

++ Upscaling of positive environmental and climate impacts: enhanced 

overall impact of LIFE projects through replication and upscaling of positive 

environmental and climate impacts 

Others 

Catalytic effect + Improved catalytic effect of the Programme 
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Conclusions 

Significant positive environmental impacts. Further positive impacts on social aspects and coherence. 

Potential negative economic impacts.  

4.1.3. Address the unbalanced participation of candidates from some Member States 

to LIFE calls for proposals through a reinforced network of LIFE contact points and 

targeted capacity-building actions 

This option is aimed at improving the performance and catalytic role of LIFE, notably 

through enhancing participation from different Member States.  

Taking into account the experience of the current national capacity building projects, the 

capacity of the LIFE contact points will be enhanced through the financing of networking 

activities. Specifically, it will improve performance by focussing on those approaches 

that have been most effective under the current programme at building the capacity of 

national contact points to support the preparation of high quality proposals.  The funding 

for the network would be managed centrally by the European Commission or EASME, 

and participation would be open to all Member States. The funding would be used to 

target the specific capacity building needs of the National Contact Points (NCPs), 

including through mutual learning. It would also include a component targeting barriers 

to participation specifically in Member States with a low absorption rate. This evolution 

is in line with suggestions already made by several NCP which have tried to initiate such 

cooperation in the framework of the preparation of the Multi Annual Work Programme 

2018-2020. It would still lead to specific target actions similar to the existing capacity 

building projects. In turn, the increased capacity of the national contact point will 

enhance their role in supporting project applicants, leading to both an increase in 

participation rates from selected Member States, as well as high quality proposals. 

These activities will be supported using the budget that is currently allocated to capacity 

building projects under the current programme. 

Table 4.3:  Assessment of option 6 

Relevant conclusions from screening results 

Effectiveness 

+/- Expected wider impact than the present capacity building projects, which 

have shown only limited results to date but no evidence yet that it will 

produce anticipated results 

+ Greater flexibility to target interventions to specific needs 

Impact assessment (qualitative assessment) 

Economic impacts 

+ Reduced administrative burden associated with submitting/processing of 

application and award than for the capacity building projects for all concerned 

MS 

Social impacts 

+ Enhancing ownership, governance and potential involvement of all Member 

States 

+ Positive impacts linked to the possibility to learn from experiences of other 

countries 

Environmental impacts No significant environmental impacts.  

Other considerations 

EU added value 
+ Positive impacts linked to the possibility to learn from experiences of other 

countries 

Flexibility  + Greater flexibility to target interventions addressed to specific needs 
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Conclusions 

Positive impacts on education and training, whilst also offering greater flexibility. May require additional 

management time.  

4.1.4. Increase the co-financing rate 

This is the fourth option for responding to the operational goal to improve the 

performance and catalytic role of LIFE, notably through enhancing participation for 

beneficiaries in different Member States
51

. The maximum EU co-financing rates that are 

included in the LIFE Regulation would be increased and therefore project beneficiaries 

would be required to provide less co-financing. It will therefore improve performance by 

removing one of the barriers to applicants. 

Additional budget would need to be made available to allow for an increase in co-

financing rates whilst maintaining the same number of projects to be supported. 

Table 4.4:  Assessment of option 7 

Relevant conclusions from screening results 

Effectiveness 

+/- Alleviates one of the barriers to participation, but increasing the co-

financing rate may means that fewer projects can be supported in total unless 

the overall budget is increased.   

Coherence 
+ Potential for increased coherence if increased co-financing rate ensure 

greater harmonisation across other programmes  

Impact assessment (qualitative assessment) 

Economic impacts 
- If the overall budget is not increased proportionately, fewer projects can be 

financed, decreasing the total cumulative impact of LIFE interventions. 

Social impacts 

++ Increased access of funds and hence increased participation from 

beneficiary groups which have limited co-financing capacity.  

+Alleviates one of the barriers to participation, and thereby encourages 

projects from some of those countries that currently have low participation 

rates due to lack of resources for co-financing. 

Environmental impacts No significant environmental impacts. 

Other considerations 

Quality of projects 

- Might create false demand and stimulate more applications for lower quality 

projects. The rate of over subscription of the on-going LIFE programme 

should ensure that this risk will be very limited. 

Conclusions 

Would increase participation of beneficiary groups but this may be at the expense of a reduction in the 

cost-effectiveness of the programme, as fewer projects would be supported.  

4.1.5. Systematically define and develop synergies with other instruments 

This option also responds to the operational goal to improve the performance and 

catalytic role of LIFE.   

                                                      
51  At present, for most projects, the maximum co-financing rates range between 55% and 60% of total eligible 

costs of the projects. In the opinion to the European Commission on the mid-term evaluation of LIFE 

(ENVE-VI/016), the Committee of the Regions invites the EC to better align the co-financing rates of LIFE 

with the rates of other both directly and jointly managed EU funding programmes increasing the co-financing 

rate. 
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It would complement the present practice of giving preferential treatment in standard 

LIFE project applications to projects which build on the result of relevant EU research 

projects (Horizon 2020 or previous programmes)
52

. The preference could be extended to 

results from other programmes that develop small-scale pilots, such as Interreg.  

More systematic mechanisms would be developed to operationalise synergies with other 

EU programmes that can support sustainability, upscaling and replication of relevant 

LIFE results. One main area of potential developing of synergies is with the European 

Institute of Innovation and Technology (EIT) European Innovation Council (EIC) that 

might support the up-scaling of innovations but also support the objectives of LIFE with 

targeted activities like the ‘EIC challenges’ (innovation prizes). This would include the 

possibility to scale up the best close-to-market LIFE projects’ results, by channelling 

them towards the EIC mechanisms.  

Moreover, according to the results of the mid-term evaluation, the development of more 

systematic synergies through specific mechanisms would be beneficial with the European 

Regional Development Fund (ERDF, including the European Territorial Cooperation 

goal), the Cohesion Fund (CF), the European Agricultural Fund for Rural Development 

(EAFRD) and the European Maritime and Fisheries Funds (EMFF), which can support 

the large-scale implementation of project results.  

This option would not require any specific modifications to the LIFE legal base, but 

would require more coordination and control at the level of programming and 

implementation among the concerned DGs and Agencies
53

. No additional budget will be 

required to implement this option. 

Table 4.5:  Assessment of option 8 

Relevant conclusions from screening results 

Effectiveness + Expected to increase catalytic effect, but scale is uncertain 

Coherence + Will build coherence with other funding programmes. 

Impact assessment (qualitative assessment) 

Economic impacts 

+ Facilitates the dissemination of new ideas and projects, supporting 

innovation. 

+ Ensures continued support to promising projects 

Social impacts No significant social impacts.  

Environmental impacts 

+ Greater impact in terms of environmental and climate policy goals 

may be expected by increased link of LIFE interventions with large 

scale implementation. 

                                                      
52  To encourage synergies, LIFE provides for a mechanism to promote the uptake, into LIFE projects, of the 

results of environmental and climate-related research and innovation under Horizon 2020 and previous 

framework programmes for research: during the award process, an extra point is granted to proposals that 

plan to take up results generated through EU-funded research projects. In this perspective, LIFE gives an 

incentive to implement and scale up knowledge and solutions developed, tested and deployed through EU-

funded research activities. 
53  At present, the LIFE Regulation mentions explicitly the need to develop synergies with Horizon 2020 and it 

underlines that the LIFE programme should also encourage the uptake of the results of environmental and 

climate-related research and innovation under Horizon 2020. In general, the common provisions regulation 

(CPR) of the ESI Funds acknowledges already this complementarity and actually already contains a special 

section on coordination and synergies between the ESI Funds and LIFE. 
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Other considerations 

EU added value  + Clear EU added value in maximising the impact of EU finance 

Conclusions 

Potential positive impacts on innovation and potential to increase coherence with other funds and 

create EU added value. No negative impacts. 

Such an evolution will require some effort to define and operationalise the mechanisms 

but is feasible as long as the legal bases do not prevent such mechanisms. 

4.1.6. Financial Instruments delivered through a central fund. 

This is the sixth and final option considered to respond to the operational goal to improve 

the performance and catalytic role of LIFE. At present the LIFE Programme operates two 

small-scale pilot financial instruments
54

. After the pilot phase, thus in the next MFF, such 

instruments could be upscaled and delivered through a central funding instrument 

(InvestEU Fund) to allow synergy and economies of scale. This up-scaling would require 

additional budget. 

As described in Annex 6 the EU employs a large and increasing number of FIs, several of 

which could support projects of a similar nature to those targeted by LIFE’s FIs (i.e. 

PF4EE and NCFF). PF4EE’s design features specify the nature of support it offers, it 

helps intermediary banks in Member States to develop and offer specific loan 

programmes for energy efficiency projects and supports projects that help achieve the 

national energy efficiency action plan objectives, plus Member State energy efficiency 

programme objectives. It offers a combination of an EC guarantee, an EIB loan and a 

technical assistance facility. This combination distinguishes it from the majority of other 

instruments that can finance energy efficiency projects, although none of the elements are 

unique. Some potential overlap with EBRD and ERDF loans was highlighted in the Mid-

term evaluation of LIFE, there are also other FIs that could support energy efficiency 

projects (including the EFSI). However, due to the vast investment needs in energy and 

climate projects that are necessary to achieve the EU’s 2030 objectives, and the relatively 

small scale of PF4EE the risk of FIs seeking to support energy efficiency projects 

crowding each other out appears minimal.  

The NCFF provides €10 million of technical assistance and €50 million guarantee to 

support EIB investments of up to €125 million that are intended to contribute to the EU’s 

biodiversity and climate adaptation objectives, financing projects that generate a revenue 

stream from natural capital. This is a new approach and thus no other European FI offers 

a competing service. 

For the future, the creation of the InvestEU Fund as Union-wide investment instrument, 

providing an EU guarantee with a view to mobilising public and private financing to 

support various political priorities represents a great opportunity for new synergies. This 

                                                      
54  Private Finance for Energy Efficiency (PF4EE) is a risk haring facility for private sector financial institutions 

looking to invest in energy efficiency projects. The Natural Capital Financing Facility (NCFF) is a debt and 

equity instrument - supports upfront investment and operating costs in projects supporting payments for 

ecosystem services (PES); green infrastructure; biodiversity offsets; innovative pro biodiversity and 

adaptation investments. 
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instrument will be the single entry point for 360-degree project development assistance for 

project promoters. 

The suggested structure of this InvestEU Fund includes the following four windows: 

Social, skills, and human capital; SMEs; Research and Innovation; Infrastructure and 

Climate. The InvestEU Fund is expected to play an important role with financial 

instruments for market related action, in particular by supporting a thematic investment 

platform for research and innovation in the Blue Economy.  

Besides the existing financial instruments, the opportunity to finance technical assistance 

and/or blending mechanisms, recommended in the LIFE mid-term evaluation, would be 

explored. 

Table 4.6:  Assessment of option 9 

Relevant conclusions from screening results 

Effectiveness + Possibly a larger budget and economies of scale could be available under a 

window in a single instrument 

+ Increase support to most promising projects  
Efficiency + Specificity of the financial instruments in the testing phase offset in the long 

run by improved economy of scale in the use of FIs 

 

 

Impact assessment (qualitative assessment) 

Economic impacts 
+ Improved contribution to the Europe 2020 Strategy through upscaling 

revenue generating solutions 

Social impacts 
+ Improved contribution to the Europe 2020 Strategy and in particular to 

create and maintain jobs 

Environmental impacts 

+  Upscaling of positive environmental and climate impacts: enhanced overall 

impact of LIFE projects through replication and upscaling of positive 

environmental and climate impacts from successful pilot FIs, and from 

blending 

Others 

Catalytic effect + Improved catalytic effect of the Programme 

Conclusions 

Significant positive environmental impacts. Further positive impacts on socio-economic aspects and 

coherence. InvestEU should include more financing for these up-scaled financial instruments than currently 

foreseen in the existing LIFE program (2014-2020) . 

 

4.1.7. Improving the strategic focus of the programme by simplifying the Regulation 

and the MAWP. 

This option responds to the operational goal to improve the strategic focus of LIFE, 

specifically including the possibility to target specific new and key policy priorities, in 

line with the cross-cutting objectives of the MFF to pursue budget flexibility and 

simplification.  

It involves the removal of: 

 The current list of thematic priorities and related activities under the Environment 

sub-programme from the LIFE Regulation. The thematic priorities could be 

included in the MAWP. 

 The ceilings related to various delivery mechanisms or thematic areas, beyond the 

earmarking by sub-programmes, for biodiversity and for project types.  
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This option would allow for further earmarking within the MAWP and/or in yearly calls 

for proposals, to target key and emerging priorities including circular economy and 

plastics waste. No additional budget will be required to implement this option. 

Table 4.7:  Assessment of option 10 

Relevant conclusions from screening results 

Effectiveness 
+ Ensures the alignment of the MAWP with new and emerging policy 

priorities. 

Efficiency + Increased possibility to adapt the delivery mechanisms to the demand  

Coherence 
+ Increased coherence with other EU policies as it creates more room for 

flexible response to priorities. 

Impact assessment (qualitative assessment) 

Economic impacts 

- Potential negative impacts on applicants because it would de facto decrease 

the bottom-up allocation, which many applicants favour because it allows 

some predictability related to the priorities targeted in future calls. Only a 

limited portion of the budget would be thus earmarked for key priorities. 

+ Reduction of the administrative burden linked to the respect of the ceilings 

Social impacts No significant social impacts.  

Environmental impacts 

+ Potential for increased environmental impacts 

+ Increased impact on priorities which are not covered with the "pure" bottom 

up approach.  

+ Potential increased impact on new/urgent environmental challenges.   

Conclusions 

Greatest positive impacts relate to increased flexibility. Some positive impacts on coherence. While 

negative economic impacts are expected.  

4.2. Conclusions 

Most elements of the present LIFE delivery model can be considered to be fully 

functional at present and do not need any modification.   

Concerning the operational goal to improve the performance and catalytic role of LIFE, 

two options were explored in relation to improving the accessibility of LIFE for 

applicants from all EU Member States.  The option to provide centralised support to the 

entire NCP network instead of the present national capacity building projects (for only 

certain MSs) is assessed positively.  The option of increasing co-financing rates would 

need to be further considered once the overall shape and budget of the LIFE programme 

for the next MFF will be decided and basing on the demand over time.  It is important 

that the legal base does not prejudge this issue in line with the existing template. 

Several other complementary options were considered to improve the performance and 

catalytic role of the Programme. Among them, the extension of the SIPs is considered to 

be the most powerful mechanism based on the pilot experience of integrated projects in 

the present LIFE programme.  

The options to enhance replication and to increase both the flexibility of the programme 

and the possibility to target key and emerging issues through simplifying the Regulation 

and the MAWP have no serious negative implications, so should both be introduced. 

Concerning financial instruments, it would beneficial to upscale the current LIFE pilot 

instruments under InvestEU in the next MFF (2021-2027). 
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The options that are not depending on additional budgets should be implemented in any 

event. If the budget is specifically increased to include Clean Energy Transition and/or to 

include a sub-programme for Nature, these options (option 1 and 2) should be included in 

the structure of the Life Programme. If the LIFE budget is expanded in general, the 

options 3, 4 and 5 could be implemented.  

4.3. Programme management 

The MTE concluded that current management arrangements of the programme were 

efficient and effective.  The same conclusion was made with respect to the monitoring 

and evaluation arrangement of the current programme. Nevertheless, some further 

options were considered as part of the Impact Assessment to explore whether further 

improvements could be made to the programme management and monitoring and 

evaluation processes.  

4.3.1. Package of measure to reduce the administrative burden for the 

applicants/beneficiaries 

This combination of measures is proposed in order to respond to the operational goal of 

introducing simplification measures, where possible. This package includes changing 

some of the processes and systems that are used in the programme management, 

including: 

 Taking into account the experience of the ongoing pilot, consider further waiving the 

requirement to submit a complete proposal at the start of the application process by 

expanding the use of a two-step award procedure for standard projects. This has 

already been applied for integrated projects and is being piloted for some traditional 

projects. It would reduce administrative burden for applicants. 

 Adapting reporting requirements in proportion to the length and complexity of 

projects and the value of the grant. 

 Simplifying the indicators database, based on project focus. 

 Use of Simplified Cost Options, payments based on output, limitation of eligible 

costs for grants. 

 Use of cascading grants with limited reporting, with the involvement of the 

monitoring team 

 Simplification of the application process, including rationalised forms and 

supporting documents 

The detailed assessment of the impact of these measures in comparison to the business 

as usual scenario showed the following: 

Table 4.8:  Assessment of measures to reduce the burden for applicants/beneficiaries 

 Relevant conclusions from screening results 

Efficiency +Increased efficiency 

Effectiveness + Increased effectiveness 

Impact assessment (qualitative assessment) 

Economic impacts 
+ Reduced barriers to entry for applicants. 

+ Reduced administrative burden and increase of flexibility for beneficiaries 
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+ Reduced administrative burden for EASME and EC. 

Social impacts No significant social impacts. 

Environmental impacts No significant environmental impacts. 

Conclusions 
Greatest positive impacts relate to the reduction of administrative burden.  

4.3.2. Streamlined procedures for the implementation of the EU budget 

These measures respond to the operational goal to introduce simplification measures, where 

possible, and to increase efficiency in the implementation of the programme.  

They include: 

 the mention in the Regulation of selected organisations, which regularly receives grants 

without a call for proposals according to Art.190 of the RAP (e.g. because they have a de 

facto monopoly or the specific administrative power required for the implementation of 

projects with special characteristics) so that grants can be awarded directly without the 

need of an exceptional procedure. This will be restricted to a few organisations, such as 

the IMPEL network and the network of National Contact Points. 

 the reduction of the multiple budget lines linked to the LIFE Programme and used for 

internal management to one operational line per parent DG while going on with the 

current system for tracking the funds per priority area. 

The assessment of these measures in relation to their economic, environmental and social impacts 

in comparison to the business as usual scenario showed the following: 

Table 4.9:  Assessment of measures to make easier the budget implementation 

 Screening results 

Efficiency + Increased efficiency 

Impact assessment (qualitative assessment) 

Economic impacts 

++ Simplification – reduced burden for both the applicant and the 

Commission  

+ Elimination of the administrative effort needed to move any unspent money 

between budget lines 

Social impacts 
+ Ensuring the possibility of long term development plan to the beneficiary 

organisations. 

Environmental impacts No significant environmental impacts. 

Other considerations 

Transparency 
The organisations which would receive recurrent grants would be clearly 

stated in the Regulation. 

 Conclusions 
Greatest positive impacts relate to the reduction of administrative burden. 

5. HOW WILL PERFORMANCE BE MONITORED AND EVALUATED? 

The general and specific objectives proposed in Section 2.3 place greater emphasis on the 

catalytic role of LIFE and its contribution to supporting societal transformation through 

replication and the triggering of large-scale deployment rather than focusing on outputs 

at project level. Moreover the transition to clean energy has been added. Thus, while 

performance should still be measured at project level (building on the current monitoring 

and evaluation framework), additional performance criteria have been identified to 

strengthen the monitoring and evaluation of LIFE’s catalytic effect at programme level 

(as defined below).  
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Box 8: The catalytic effect 

The assessment of the catalytic effect of the Programme is extremely difficult because LIFE funds small 

and heterogeneous projects. Moreover, the related indicators need to incorporate the different possible 

dimensions of the catalytic effect delivered, which can be: 

 Temporal (i.e. in leading to the replication of an activity beyond the timespan of a LIFE project) 

AND/OR  

 Sectoral (i.e. beyond the sectoral bounds of a LIFE project – a specific technology or practice can be 

tested in another sector/technical context) AND/OR  

 Quantitative (i.e. a "practice" which is generalised) AND/OR 

 Spatial (i.e. beyond the geographic bounds of LIFE projects) AND/OR 

 Financial (i.e. every LIFE project mobilises external co-financing). 

In summary, the monitoring and evaluation framework is designed to facilitate the 

assessment of LIFE’s performance in the following ways:  

2. Contribution towards meeting EU environmental, nature and biodiversity and 

climate targets: measured in quantitative terms (as a direct outcome) using standard 

EU environmental indicators, with the metric, baseline and milestone set at project 

level for use as illustrative examples to assess progress at programme level in 

qualitative terms. 

3. Contribution towards improved environmental and climate governance: 

measured in quantitative terms (as a direct output) by the extent of LIFE projects 

supporting the development, implementation, monitoring and enforcement of 

environmental and climate policies. The contribution to improved environmental and 

climate governance is assessed at programme level in qualitative terms against a 

wider policy landscape. 

4. Contribution towards socio-economic transition: measured at programme level in 

qualitative terms (as an indirect outcome) by the extent of LIFE’s catalytic effect 

according to various dimensions, including: temporal (project runs for an extended 

time period), sectoral (approaches or techniques are adopted across sectors), spatial 

(approaches or techniques are adopted across territories), quantitative (a novel or 

emerging technique succeeds in becoming commonplace), or financial (additional 

finance is secured to support large scale deployment). 

The proposed monitoring and evaluation framework reflects the change in focus arising 

from the revised general and specific objectives as well as the lessons learned from the 

current programming period (section 1.2.). Notably, the reporting requirements at project 

level have been simplified and the application of the performance criteria (in qualitative 

terms) has been centralised. The reporting requirements and indicator design that inform 

this framework are set out in section 5.2 below. 

5.1. Lessons learned related to the existing monitoring and evaluation framework 

The present LIFE Regulation (Article 3.3) identifies the performance indicators against 

which the programme should be assessed in relation to its general objectives. It also 

empowers the Commission to adopt delegated acts to further define the performance 

indicators in relation to the programme’s priority areas and thematic priorities.  

Given that the MAWP establishes qualitative and quantitative outcomes, indicators and 

targets for each priority area and type of project, no delegated act was adopted in this 

respect.  
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As specified in the MAWP, the number and scope of successful projects within a priority 

area mainly depend on factors that the Commission cannot influence, e.g. the number of 

eligible applications per priority area and technical and socio-economic factors. Hence, 

expected final outcomes have also been defined at a project level in relation to project’s 

objectives and an initial baseline. 

The existing qualitative and quantitative outcomes, indicators and targets primarily 

address issues in a project-centric way and some are focused solely on project outputs, 

outcomes and impact because action grants correspond to the bulk of the funding (a 

minimum of 81% of the overall budget
55

). The system was designed to assess project 

results for both programme and policy purposes.  

Consequently, a system of key indicators has been established at project level. It ensures 

a good coverage of the grant monitoring and is a source of information on the 

effectiveness of the programme as a whole since some project level data can be 

aggregated at the programme level (albeit with some difficulties, as project baselines, 

metrics, timeframes and reporting vary between projects
56

). 

Experience has shown the following shortcomings in the system: 

1. not only the grants, but also the results of other delivery mechanisms (e.g. 

procurement) should be included in the performance framework of the 

programme; 

2. the project level indicators are too complex and numerous; the collection of data 

is resource-consuming and sometimes of limited use; 

3. outcome indicators are only available at a late stage in the implementation of the 

programme, taking into account the time needed to put it in place and the multi-

year duration of most projects; 

4. the burden related to the collection of data for project level indicators is on the 

shoulders of the project beneficiaries,  

5. not all the programme-level indicators defined in the Regulation are measurable; 

6. the catalytic role of the programme is difficult to capture. 

Moreover, the existing key project indicators would need to be up-dated: 

1. to incorporate, wherever possible, the SDGs indicators, to which LIFE is 

expected to contribute; 

2. to reflect experience gained during the first year of operation of the key project 

indicators database, including its suitability to meet policy development needs; 

3. to ensure, as far as possible, greater harmonisation and comparability at EU level. 

E.g. the Commission is working on cross-cutting indicators on Natura 2000 for 

the ESI funds that will allow tracking the level of EU funding in support of the 

Natura 2000 network and marine protected areas. LIFE should also use these 

indicators. 

                                                      
55  This is not supposed to change significantly in the post 2020 programme. 
56  As for example, under the priority area biodiversity some projects aim at increasing the population size of an 

endangered species while other at protecting the total captive population at a given number of animals, 

therefore the aggregated value related to the increase/protection from the baseline, even in percentage, does 

not make any sense. 
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5.2. Monitoring and evaluation framework for post 2020 indicators 

The proposed monitoring and evaluation framework for post 2020 LIFE builds directly 

on the existing framework, with some modifications. This general consistency should 

allow continuity in reporting between programming periods and enhance reporting 

through the application of lessons learned.  

At a high level, the changes are summarised as follows: 

 Programme level reporting of process and output indicators established: Extended 

scope of process indicators to include reporting for all delivery mechanisms and 

linked to financial reporting.  

 Reduced number of outcome indicators: use of key project indicators. 

 Reduced reporting burden for the beneficiary: only required to report process and 

outcome indicators, using key project indicators for the latter, where appropriate. 

 Greater robustness and relevance established for impacts: targeted assessment of 

impacts.  

More detail concerning these changes is set out below according to the reporting 

requirements for the monitoring and evaluation framework for the LIFE programme post 

2020 which will be based on the types of indicators mentioned in the following figure. 

The indicators defined for the LIFE programme are aligned with those established for the 

wider MFF. 

Figure 5-1 LIFE Programme: indicators' types and timeline 

 

They include: 

 

Process indicators: They measures all the resources mobilised: the financial resources, 

the delivery mechanisms. In the case of grants they involve data related to the demand 

per priority area and type of projects, in terms of number and types of applicants, country 

of origin, contribution requested and total project costs, time-to-grant, time-to-pay, error 

rate, etc.. 

Coverage: All the interventions 

Availability:  Once a year. Generally at the end of year n. No baseline. 

Burden: Commission and the applicants 

Tool:  A database on information on grant proposals is available (cd. infoview). 

 

Output indicators: they measure physical outputs (e.g. number of interventions per 

priority area and delivery mechanism). In the case of grants they include data per project 

Process 
indicators 

Output 
indicators 

Outcome 
indicators 

Impact 
indicators 

Year n Year n+9 
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types, number and types of beneficiaries, country of origin, amount of grants and external 

cofinancing). Data will also be collected on the number of LIFE-financed projects which 

include the exploitation and deployment of research and innovation results, financed 

from Horizon Europe or previous R&I programmes. 

Coverage: All the interventions 

Availability:  Once a year. Generally in year n+1. No baseline. 

Burden: Commission 

Tool:  A database on information on grant projects is available (cd. infoview). 

 

Outcome indicators: they measure the direct results of the interventions in terms of 

deliverables/achievements (e.g. a conference, persons informed, hectares of ecosystem 

restored, CO2 emissions reduced, etc.) 

Coverage: All the interventions 

Availability:  At the beginning of the intervention in terms of anticipated results 

(usually, for projects, in year n+2) and at the end of each intervention 

(generally, for projects in year n+4) . Depending from its duration, the 

progressive achievement of the results is monitored. Baseline to be 

defined. 

Burden: Commission, the beneficiary (in terms of grants) and the monitoring team 

Tool: A database on information on indicators at project level is available (cd. 

KPIs database). 

 

Impact indicators: they measure the full impact of the results of the intervention after its 

end, including both direct and indirect impact and, in particular, the catalytic effect of 

LIFE. 

Coverage: Selected interventions. They can be meaningless for some interventions 

(i.e. study contracts)  

Availability:  From 3 to 5 years after the end of the intervention. Once, two times for the 

selected interventions. Generally in year n+7/n+9 

Burden: Commission 

Tool: Ad hoc 

 

5.2.1. How the outcomes and impact/catalytic role of the programme will be assessed 

The outcomes and impact of each LIFE project are currently assessed on the basis of a 

system of indicators developed by the Commission. At the beginning of a project, a 

baseline is defined according to the system of indicators, together with the results 

expected at its end and 3 years thereafter.  

The values are defined by the beneficiaries and checked by a team of external monitoring 

experts with experience in the specific field and in the concerned country. They are 

validated by the operational officer who is entrusted with the technical supervision of the 

project. During the project, the results are monitored at least every year. 
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At the end of the project, the beneficiaries are required to update the values of the 

indicators, thus providing information on the final results of the project (versus the 

expected ones) and to prepare an after-LIFE plan to define how they intend to sustain and 

replicate the activities and further disseminate the project results.  

The public consultation showed the need to simplify and streamline these indicators, 

which were found by the beneficiaries too complex to be managed.  

A new evaluation framework for the projects with a reduced number of outcome and 

impact indicators is being defined. The work is on-going given the need to take into 

account the indicators related to the SDGs and to have a harmonised framework across 

the Commission.  

The evaluation framework is composed of a system of indicators per priority with 

multiple levels, plus some horizontal indicators. For each indicator, the number of 

interventions, the beneficiaries and the amount of the related interventions will be 

provided. 

This framework is also intended to incorporate the results other activities, related not 

only to grant projects. At the launch of the related procedure, the expected results will be 

defined. They will be confronted with the final results assessed at the end of the 

intervention. 

To assess the impact and the catalytic role of the Programme, it is necessary to strike a 

balance between the need to get data and the associated costs. It is therefore proposed to 

combine the following sources: 

1. a significant sample of projects that can be assessed on the basis of sources and 

tools independent from the project itself (e.g. regional data on air quality
57

 or data 

from the register of enterprises). These projects will be systematically identified; 

2. the data mentioned for each project in the KPI database and in the After-LIFE 

plans, will be checked after one year for the majority of projects and, on sample 

basis, through ex-post missions, after more than one year from project end; 

3. the data provided by the beneficiaries of already ended projects on a voluntary 

basis
58

 checked on sample basis and through ex-post missions; 

4. enquiries of main actors at national and EU level. 

In this way the burden related to the collection of the data will be further shifted from the 

beneficiaries
59

 to the monitors (monitoring team, external monitors, EASME and the 

Commission). 

5.2.2. The timetable and the evaluations of the LIFE Programme 2021-2027 

The timeline related to the availability of indicators’ values is showed on the below 

figure.  

                                                      
57  An example to clarify the idea: in the case of an integrated project in Malopolska, Poland for example, 

regional information on air quality, plus the value of the complementary funds that are mobilised and will be 

mobilised, in Malopolska and adjacent regions for a period of ten years. The same could be done on specific 

pieces of legislation by comparing historical trends and new trends on the key indicators after its entry into 

force. 
58  Legal constraints impede making this contribution mandatory after the end of the contract. 
59  The beneficiaries shall keep the ownership of the expected results that they have defined.  
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Figure 5.2 – Timeline on the availability of data for the assessment of the LIFE Programme 

 

The monitoring and evaluation framework of the future Programme would have three 

main building blocks:  

 Continuous monitoring of the programme management and implementation 

through process and output indicators starting from year 2. They allows checking 

of whether the programme is on track and if adjustments need to be made; 

Among these indicators the ones mentioned in the following tables will be 

mentioned in the Draft Regulation: 

Output indicators 

1. Number of projects developing, demonstrating and promoting 

innovative techniques and approaches; 

2. Number of projects applying best practice in relation to nature and 

biodiversity; 

3. Number of projects for the development, implementation, monitoring or 

enforcement of the relevant Union legislation and policy; 

4. Number of projects improving governance through enhancing capacities 

of public and private actors and the involvement of civil society; 

5. Number of projects implementing 

– key plans or strategies; 

– programmes of action for mainstreaming Nature and Biodiversity. 
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Result indicators 

Result indicators 

1. Net change to the environment and climate, based on the aggregation of 

project level indicators to be specified in the calls for proposals under 

the sub-programmes for  

– Nature and Biodiversity,  

– Circular Economy and Quality of Life covering at least the 

following: Air quality, Soil, Water, Waste 

– Climate Change Mitigation and Adaptation;  

– Clean Energy Transition. 

2. Cumulative investments triggered by the projects or finance accessed 

(million EUR); 

3. Number of organisations involved in projects or receiving operating 

grants; 

4. Share of projects having had a catalytic effect after the end date of the 

project.. 

 

 Annual monitoring of the programme performance thanks to outcome and 

impact indicators starting from year 3: this allows assessing to which extent 

the programme is progressing towards its objectives, based on predefined 

baselines and targets;  

Moreover a regular monitor and report on mainstreaming of climate and 

biodiversity, including the amount of expenditure, will be ensured. The 

contribution of the LIFE programme to the EU budget-wide target of 25% of 

expenditure contributing to climate objectives shall be tracked through the EU 

climate marker system. Biodiversity-related spending will be tracked using a 

specific set of markers to quantify the commitment appropriations expected to 

contribute respectively to climate and to biodiversity objectives over the period 

2021-2027 at the appropriate level of disaggregation.  

 Two fully-fledged evaluations of the programme performance at mid-term and 

at the end of the programming period (upon completion). The evaluations will 

assess the Programme's effects on the ground based on the programme 

indicators/targets and a detailed analysis of the degree to which the programme 

can be deemed relevant, effective, efficient, provides enough EU added value and 

is coherent with other EU policies. They will include lessons learnt to identify 

any lacks/problems or any potential to further improve the actions or their results 

and to help maximise their exploitation/impact.  

The mid-term evaluation would capture the first anticipated outputs and outcomes 

of the LIFE programme 2021-2027, as well as some of the final outcomes and 

impact of the current LIFE programme and the previous LIFE+ Programme. The 

final evaluation at the end of the programming period would capture the on-going 

and the final anticipated outcomes of the LIFE programme 2021-2027 and the 

final outcomes and impact of the current LIFE programme and the previous 

LIFE+ Programme. 
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ANNEX 1: PROCEDURAL INFORMATION 

Lead DGs: Directorate Generals Environment (ENV) and Climate Action (CLIMA) 

Commission Work 

Programme reference 

number 

Short title 
Foreseen 

adoption 

CWP2018-annex1 - 

n° 2 
Programme for the Environment and Climate Action 

Spring 2018 

(Commission 

Proposal) 

1.1. Organisation and timing 

In December 2017, an Inception Impact assessment on "The future of the EU Programme for 

Environment and Climate Action (LIFE)" was prepared and submitted to the Regulatory Scrutiny 

Board (RSB). An upstream support meeting was then held with the RSB on the 11th of January 

2018. 

As follow up of the mid-term evaluation findings, on December 2017, an Inception Impact 

assessment was prepared "The future of the EU Programme for Environment and Climate Action 

(LIFE)" and submitted to the Regulatory Scrutiny Board (RSB). An upstream support meeting 

was then held with the RSB on the 11th of January 2018. 

The Inter Service Steering Group (ISSG) for the Impact Assessment was set up by the SG in 

February 2018 and includes the following additional DGs and Services: SJ, ECFIN, GROW, 

EMPL, AGRI, ENER, MOVE, RTD, MARE, REGIO, SANTE, NEAR, DEVCO, BUDG, 

OLAF, JRC. 

Three meetings were organised between February 2018 and May 2018. Further consultations 

with the ISSG were carried out by e-mail.  

The ISSG discussed the Inception Impact Assessment and the main milestones in the process, in 

particular the inclusion of the Energy component and the draft Impact Assessment report before 

the submission to the Regulatory Scrutiny Board. 

This impact assessment has drawn extensively on the Mid-term evaluation of the present LIFE 

programme, preparation of which began on July 2015 and ended in October 2017 when the 

Commission Report and the staff working document were published and submitted to the 

European Parliament and the Council, as well as to the Committee of the Regions and the 

European Social and Economic Committee. 

1.2. Consultation of the Regulatory Scrutiny Board 

The Regulatory Scrutiny Board ("RSB") received the draft version of the present Impact 

Assessment report on the 21st of March 2018. The RSB gave some preliminary indications of 

what was required through an upstream support meeting. Further to the meeting with the RSB on 

the 11th of April 2018, the RSB gave a positive opinion with reservations on the 13th April 2018. 

The opinion included recommendations, which have been addressed in the revised IA report as 

explained in the table below. 

Comments from the Regulatory Scrutiny Board  

Main considerations Further considerations How these issues have been addressed in 

the IA Report 

1. The discussions of the 

proposed extensions of 

Concerning the integration of the 

Intelligent Energy Europe (to be 

A more in depth analysis of the options – 

which have been partially re-drafted - has 

http://ec.europa.eu/smart-regulation/roadmaps/docs/2016_move_006_revision_regulation1371-2007_rail_passengers_rights_and_obligations_en.pdf


 

51 

LIFE’s scope should 

include a critical 

discussion of the 

implications for LIFE’s 

philosophy, structure, 

objectives, delivery 

mechanism, etc. The 

discussion should also 

cover the feasibility of 

integrating those 

programmes into LIFE 

successfully, as well as 

any potential pitfalls. 

moved from Horizon 2020 to 

LIFE), the report should clarify to 

which extent LIFE would need to 

adapt to accommodate this new 

scheme. In particular, the report 

needs to explain the foreseen 

governance of the merged 

programmes. 

been added in Annex 8 and 9, particularly 

related to the options on the extension of 

the LIFE's scope.  

A table has been added providing a full 

list of options that have been assessed 

(section 3.1), along with a  summary 

table of the options retained after initial 

screening (section 3.4). 

If it is confirmed, the possibility 

of LIFE becoming also the main 

instrument for financing Natura 

2000 has to be clearly 

acknowledged as a significant 

departure from the current 

philosophy and objectives of the 

catalytic role of this fund, with a 

shift towards shared management. 

The report should also be more 

explicit on the corresponding cuts 

in other programmes that would 

be necessary to provide the 

necessary additional funding. 

Some information have been added in 

par. 3.4.4. However, it was not possible 

to clarify which part of the other 

programmes should be cut, given the 

other IA for the future programme were 

all underway at the timing of writing. 

2. The monitoring regime 

needs to improve in order 

to become less dependent 

on stakeholder views for 

evaluations. 

The proposed indicators are not 

related to the specific objectives 

and the report does not indicate 

possible steps to better capture the 

catalytic effect of LIFE projects. 

Text is added to show how the proposed 

changes relate to the shortcomings 

identified for the current programming 

period, including improved robustness 

and relevance of reporting. 

At the same time, the report 

should take care not to 

unnecessarily inflate the 

monitoring regime. The report 

should better document other 

characteristics of the programme, 

such as the envisaged synergies 

 

Text is added to show how the proposed 

changes relate to the shortcomings 

identified for the current programming 

period, including improved robustness 

and relevance of reporting. 

Additional section added to establish the 

link between the proposed objectives and 

the monitoring and evaluation 

framework. 

3. The report needs to 

better motivate the 

proposed changes to the 

delivery mechanisms. For 

example, it is not clear 

whether strengthening 

national contact points 

are meant to increase the 

quality of applications 

and provide support to 

find co-funding, or to 

increase the number of 

applications. 

Additionally, the report should 

briefly clarify which alternatives 

are assessed and which are 

dismissed in annex 8. 

Extra text has been added to the 

descriptions to explain the rationale for 

the delivery mechanisms. 

A table has been added providing a full 

list of options that have been assessed 

(section 3.1), along with a  summary 

table of the options retained after initial 

screening (section 3.4).  

This table has not been repeated in 

section 4, but instead a reference is made 

to this table. 

Finally, the report would gain to 

refer more clearly to the analysis 

on the efforts to simplify the 

programme, in particular 

regarding funding applications 

The options on simplification have been 

added back into the main report 
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(currently in Annex 10). 

1.3. Evidence used in the impact assessment  

The Commission sought external expertise through a contract for a support study with 

RICARDO – Energy and Environment. From the deliverables of this contract, the IA report used 

in particular the analysis and methodology of the different policy options. 

o Ricardo “Support  for an ex ante impact assessment of the post 2020 (LIFE) financial 

instrument for environment and climate”, ongoing 

In addition, the JRC provided a contribution concerning the analysis of the future indicators at 

programme level 

The IA report and the options considered in the IA report were developed based on the following 

documents, sources and evidence:  

A Rocha et al. (2017) Position Paper on the EU LIFE Programme in the next Multi-

annual Financial Framework (MFF) 

AC Teon (2012) Comparative study of pressures and measures in the major river basin 

management plans in the EU Task 4 b: Costs & Benefits of WFD implementation 

CoR (2017) CoR opinion: Mid-term evaluation of the Programme for the Environment 

and Climate Action (LIFE) 2014-2020 

COWI (2009) Ex-post evaluation of LIFE  

Decision No 1386/2013/EU of the European Parliament and of the Council of 20 

November 2013 on a General Union Environment Action Programme to 2020 ‘Living 

well, within the limits of our planet’ 

EASME (2017) Annual work plan 

EC (2006) Thematic Strategy for Soil Protection - Impact assessment of the thematic 

strategy on soil protection 

EC (2011) Impact Assessment. Accompanying the document Proposal for a Regulation 

on the establishment of a Programme for the Environment and Climate Action (LIFE). 

SEC(2011) 1542 final 

EC (2013) The Declaration of the Commission annexed to the Horizon 2020 Regulation 

(1291/2013) 

EC (2013) Specific financial statement, EASME. 

EC (2014) Commission Implementing Decision on the adoption of the LIFE multiannual 

work programme for 2014-17. (2014/203/EU) 

EC (2014) Financing the energy renovation of buildings with Cohesion Policy funding 

EC (2015) Roadmap for the LIFE Programme 

EC (2015) Summaries of the data on the progress made in financing and implementing 

the financial instruments for the programming period 2014-2020 in accordance with 

Article 46 of Regulation (EU) No 1303/2013 of the European Parliament and of the 

Council 

EC (2015) The State of Nature in the European Union Report on the status of and trends 

for habitat types and species covered by the Birds and Habitats Directives for the 2007-
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2012 period as required under Article 17 of the Habitats Directive and Article 12 of the 

Birds Directive. COM/2015/0219 final 

EC (2016) Fitness Check of the EU Nature Legislation (Birds and Habitats 

Directives). SWD(2016) 472 final 

EC (2016) Qualitative and quantitative outcome indicators for LIFE projects 

EC (2017) A stronger and renewed strategic partnership with the EU's outermost regions. 

COM(2017) 623 final  

EC (2017) Clean Energy Transition Programme Inception Impact Assessment 

EC (2017) Draft General Budget of the European Union for the financial year of 2018. 

Working document Part I. Programme statement of operational expenditure 

EC (2017) Inception Impact Assessment: The future of the EU Programme for 

Environment and Climate (LIFE) 

EC (2017) Reflection paper on the EU finances 

EC (2017) Report on financial instruments supported by the general budget according to 

Art.140.8 of the Financial Regulation as at 31 December 2016. COM(2017) 535 final. 

EC (2017) Report on the Mid-term Evaluation of the Programme for Environment and 

Climate Action (LIFE). SWD(2017) 355 final. 

EC (2017) Study for the strategy for a non-toxic environment of the 7th Environment 

Action Programme, prepared by Okopol, Milieu, RPA and RIVM 

EC (2017) The future of food and farming. COM(2017) 713 final 

EC (2018) Commission Implementing Decision on the adoption of the LIFE multiannual 

work programme for 2018-2020. (EU/2018/2010) 

EC (2018) Environment - LIFE: Toolkit. Project management tools: Standard Agreement 

and Common Provisions. [online] Available at: 

http://ec.europa.eu/environment/life/toolkit/pmtools/life2014_2020/guidelines.htm  

[Accessed 2 Mar. 2018]   

EC (2018) Toolkit for the key project-level indicators (KPI) under LIFE 

ECA (2003) Special report No 11/2003 concerning the financial instrument for the 

Environment (LIFE), together with the Commission’s replies. OJ C292/1. 

ECA (2009) The sustainability and the Commission’s management of the LIFE-Nature 

projects. Special report No 11. 

ECA (2013) Has the environment component of the LIFE programme been effective? 

Special Report No 15 

Ecorys (2017) Support for an external and independent LIFE Mid Term Evaluation 

Report 

EEA (2015) SOER 2015 – The European environment – state and outlook 2015 

EEA (2017) Environmental indicator report 2017: In support to the monitoring of the 7th 

Environment Action Programme. EEA Report No. 21/2017 

EEB (2018) The EEB Memorandum to the Bulgarian Presidency of the European Union 

Including the Ten Green Test 

EESC (2017) EESC opinion: Mid-term evaluation of the LIFE programme 

http://ec.europa.eu/environment/life/toolkit/pmtools/life2014_2020/guidelines.htm
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EIB (2017) Energy efficiency in buildings: how to accelerate investments? 

EP (2016) LIFE – How to use €3.46 billion for environment and climate protection. 

Study for the ENVI Committee 

EP (2017) Implementation of the 7th Environment Action Programme – Mid-term 

review 

EPRS (2017) Reducing air pollution National emission ceilings for air pollutants. 

Briefing EU Legislation in Progress. |European Parliamentary Research Service 

European Commission Regulatory Scrutiny Board (2017) Opinion Evaluation / LIFE 

Programme for Environment and Climate Action 

GHK et al. (2011) Combined Impact Assessment and Ex Ante Evaluation of the Review 

of the LIFE+ Regulation: Options Development 

GHK, Arcadis & Vito (2010) Mid-Term Evaluation of the Implementation of the LIFE+ 

Regulation  

ICF International, LDK, Hinicio (2015) Evaluation of Intelligent Energy Europe Projects 

Supporting Sustainable Energy Communities- Final report 

IEEP et al. (2017) Integration approach to EU biodiversity financing: evaluation of 

results and analysis of options for the future  

IUCN (20147) The BEST Initiative 

LIFE Indicators Database 

LIFE Projects Database  

Lopez, P.D. (2017) LIFE Key Project-level Indicators (KPI). Presentation by the 

European Commission 

Milieu, IEEP and ICF (2016) Evaluation Study to support the Fitness Check of the Birds 

and Habitats Directives 

NABU and BirdLIFE (2017) Additional information to the public consultation on Mid-

term evaluation of the LIFE Programme 

Neemo & EY (2016) LIFE: Contributing to employment and economic growth 

Regulation (EC) No 614/2007 concerning the Financial Instrument for the Environment 

(LIFE+) 

Regulation (EU) No 1293/2013 on the establishment of a Programme  for  the  

Environment  and  Climate  Action  (LIFE)  and  repealing  Regulation  (EC)  No  

614/2007 

Ricardo and CE Delft (2017) Report on the first results of Horizon 2020 on energy 

efficiency and system integration – Final report 

Ricardo, IEEP and Trinomics (2017) Climate mainstreaming in the EU budget: preparing 

for the next MFF 

Trinomics (2012) Final evaluation of LIFE+: Summary of conclusions and 

recommendations 

WWF (2018) The EU Multiannual Financial Framework: WWF Position Paper on the 

next EU Budget and its application 
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ANNEX 2: STAKEHOLDERS CONSULTATION 

As part of the mid-term evaluation of the current LIFE Programme a wide range of consultation 

activities were conducted, including (i) a 12-week public consultation generating more than 250 

responses, (ii) six specific surveys with more than 200 responses, and (iii) over 150 interviews 

(and where relevant site visits) of the key stakeholder groups, including project beneficiaries, 

project coordinators, external monitoring experts and stakeholders related to the LIFE financial 

instruments.  

A summary of key stakeholder messages from the above consultation activities is presented in the 

box below: 

Box 0-1: Summary of key messages from stakeholders consulted under the MTE of LIFE 

Source: Ecorys (2017) Support for an external and independent LIFE Mid Term Evaluation Report 

Although it was not considered necessary to organise a new, broad public consultation for this 

impact assessment, further opinions on the MTE results and the future of the LIFE Programme 

were received from environmental NGOs and some consultation activities to discuss the 

challenges and opportunities of the programme were undertaken with relevant stakeholders, 

including relevant units within DG Environment and DG Climate Action, as well as 

 95% of the respondents of the public consultation confirmed the need to have an EU programme for the 

environment and climate.  

 Stakeholders emphasised that the transnational nature of LIFE plays an important role in the 

programme’s effectiveness. 

 Stakeholders highlighted that LIFE is one of the few EU funds that specifically supports the restoration 

and maintenance of biodiversity and thus plays an important role in funding nature conservation. 

 Stakeholders welcomed the phasing out of national allocations but emphasised the usefulness of national 

contact points. At the same time, stakeholders highlighted that there are large differences between 

Member States in terms of their capacity and performance.  

 Between 72% and 96% of respondents considered that all types of interventions covered by LIFE are 

relevant for an EU programme for the environment and climate.  

 The majority of stakeholders considered LIFE to be both internally and externally coherent.  

 Stakeholders also agreed that LIFE acts as a catalyst nevertheless the consultation activities showed that 

this potential should be further exploited.  

 The LIFE Programme was considered to be relevant by stakeholders to address the needs and problems in 

the area of climate and environment. At the same time, the need for prioritisation and the potential 

inclusion of a more ‘top-down’ approach was highlighted. Some stakeholders also suggested putting less 

restrictions on thematic focus in the Regulation. 

 The majority of the respondents of the public consultation undertaken in the framework of the mid-term 

evaluation confirmed that the programme has an important EU added value because it supports the 

coherent development, implementation and enforcement of EU environment and climate policy and 

legislation (98 % of respondents); it tackles environmental and climate problems more efficiently (98 % 

of respondents); it preserves EU environmental resources which, even if unevenly distributed across the 

EU, benefit the EU as a whole (94 % of respondents); it contributes to EU-wide sharing of 'best practices', 

knowledge transfer, demonstration, and awareness raising (99 % of respondents).  

 Consulted stakeholders had strong views on the need for further simplification, and the excessive 

administrative complexity of the programme was criticised.  

 The high replication potential of integrated projects was emphasised by stakeholders.  

 With regards to financial instruments, consulted stakeholders highlighted the need for grant blending and 

further technical assistance. Some stakeholders also questioned the relevance and effectiveness of the 

NCFF.   

 The importance of the involvement of NGOs in environmental and climate policy was highlighted by the 

stakeholders who pointed to the relevance of the LIFE operating grants.  
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representatives from other DGs taking part in the Inter-Service Steering Group meetings, and 

with EASME.  

These consultations provided further justification for the conclusions of the MTE but also 

provided new insights into the future direction of the LIFE programme. A summary of these 

points is presented in the box below while Annex 3provides more detailed information. 

Box 2-2: Summary of key points from further discussions  
 A wide range of environmental NGOs highlighted the importance of the LIFE Programme in 

funding environmental issues even if the current budget of the programme only represents 0.3% of 

the total EU MFF. At the same time, they called for a significant increase in the future LIFE’s 

budget. Overall, they argued that LIFE should receive at least 1% of the total EU post-2020 MFF. 

 Given the need to increase nature conservation efforts and the importance of LIFE’s role in 

supporting biodiversity, some NGOs called to dedicate 50% of the future LIFE to the Nature and 

Biodiversity priority area. Furthermore, several stakeholders called for the creation of a large 

dedicated Nature Fund, possibly within the LIFE umbrella.  

 The need to increase co-financing rates was also highlighted, particularly to facilitate participation 

from the MS which are participating less. Furthermore, NGOs emphasised the need to reduce 

administrative burden on project applicants in order to increase the effectiveness of the programme.  

 Discussions with Commission services highlighted the importance to consider flexibility within the 

programme, synergies between LIFE and other EU funds, the potential for replicability, the need to 

understand critical mass and the difficulties inherent in assessing the full catalytic effect of the 

programme. The current unbalanced participation from certain Member States and beneficiaries was 

also highlighted. 

 An interview in EASME covered a number of points relating to the management and scope of LIFE. 

In particular, the lack of value that would represent delegating procurement contracts to EASME 

was confirmed. Using a two-stage application process and using E-Grant were seen as positive 

developments. Regarding the scope of LIFE, an inclusion of the former Intelligent Energy Europe 

(IEE) parts from Horizon 2020 into LIFE would be beneficial in terms of coherence and size of the 

Programme and it would lead to management synergies within EASME. 

 

2.1. CONSULTATION ACTIVITIES 

As indicated in the main report, as part of the mid-term evaluation of the current LIFE 

Programme extensive consultation activities took place which included a 12-week long public 

consultation, six specific surveys targeting relevant stakeholders and more than 150 interviews 

with a wide range of LIFE stakeholders.  

Given the above, it was not considered necessary to undertake a new and wide-ranging public 

consultation. Nevertheless, a limited set of further consultation activities were undertaken. This 

included some discussions on the potential challenges and opportunities relevant to the LIFE 

programme post-2020 with relevant stakeholders, including relevant units within DG 

Environment and DG Climate Action, representatives from other DGs taking part in the Inter-

Service Steering Group (IISG) meetings, and with EASME. 

In addition, the Committee of the Regions and the European Economic and Social Committee 

have adopted specific opinions on the future of the LIFE Programme after having acknowledged  

the results of the mid-term evaluation and  certain environmental NGOs have prepared position 

papers outlining their views on the funding priorities under the next MFF, which included some 

views on the LIFE programme. While this evidence is biased towards the views of a single 

stakeholder group, so cannot be considered representative, the options are still useful  
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2.1.1. Opinion of the Committee of the Regions (CoR) of the LIFE MTE 

The Committee of the Regions in its opinion60 on the mid-term evaluation of the LIFE 

Programme provided the following conclusions: 

 Reiterated its strong support for the LIFE Programme and called for its continuation with a 

significantly increased budget in the post-2020 MFF. 

 Called for the increase of funds for the Nature and Biodiversity priority area and indicated 

the need to significantly increase the programme’s contributions to the Natura 2000 

network. 

 Recommended to strengthen the Climate Action sub-programme of LIFE. 

 Recommended to reinforce LIFE’s role in tackling uneven implementation and enforcement 

of the EU environmental acquis in the Member States. 

 Recommended the further implementation of the (strategic) integrated projects and the 

Governance and Information priority areas. 

 Called for the increase of co-financing rates under the future LIFE programme. 

 Called for revisiting the decision on the phase out of national allocations. 

 Called for the introduction of further simplification of the application procedures for project 

applicants. 

 Called the Commission to assess the opportunities for LIFE to support large-scale 

deployment. 

 Called the Commission to assess the role of the financial instruments of the LIFE 

programme with the aim to attract investors related to the Environment and Resource 

Efficiency priority area.   

2.1.2. Opinion of the European Economic and Social Committee (EESC) of 

the LIFE MTE 

The European Economic and Social Committee in its opinion61 on the mid-term evaluation of the 

LIFE Programme provided the following conclusions: 

 Reiterated its support to retain and further develop the LIFE Programme. 

 Acknowledged the important role of the LIFE programme in supporting EU 

environmental policy. Particular emphasis was put on LIFE’s role in directly achieving 

direct and tangible environmental impacts and in supporting EU citizens to understand 

and accept EU environmental policy. 

 Highlighted LIFE’s role in identifying inconsistencies in EU policy decisions in relation 

to environmental and climate objectives.  

 Called for the need for LIFE to support the Sustainable Development Goals.  

 Recommended that the future LIFE should be the main instrument for funding the Natura 

2000 network and that appropriate funds are earmarked for this.  

                                                      
60

  CoR (2017) CoR opinion: Mid-term evaluation of the Programme for the Environment and Climate Action 

(LIFE) 2014-2020 

61  EESC (2017) EESC opinion: Mid-term evaluation of the LIFE programme 
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 Recommended to further assess how LIFE projects could be better replicated. 

 Recommended to establish a clearer distinction between LIFE and Horizon 2020 

projects, i.e. to not provide LIFE funding for conventional research projects.  

 Recommended to further develop the Climate Action sub-programme, in particular with 

a focus on adaptation actions.    

2.1.3. Opinions of environmental NGOs 

Since the publication of the mid-term evaluation of LIFE a set of position papers on the direction 

of the future LIFE Programme were published by a set of environmental NGOs. They included: 

- A joint statement from 17 environmental NGO members62 of the European Habitats 

Forum63; 

 A position paper on the post-2020 MFF by WWF64; 

 A joint position paper by NABU and BirdLife on the MTE65; 

 The EEB’s Memorandum on the Bulgarian Presidency66. 

2.1.3.1 The need to significantly increase the future LIFE budget 

All environmental NGOs emphasised the important role LIFE plays in supporting environmental 

and climate objectives in the EU. Given the programme’s importance and the continued need to 

tackle environmental and climate challenges the NGOs argued that the LIFE Programme should 

be continued in the future MFF. In addition, all NGOs agreed that the programme’s budget needs 

to be significantly increased. LIFE currently represents 0.3% of the EU budget. The member 

NGOs of the European Habitats Forum suggested increasing this share to 1%. At the same time, 

EEB in its note on suggested priorities for the Bulgarian EU Presidency presented an argument 

for a ten-fold increase in LIFE’s budget.   

NGOs not only argued for the overall increase of the LIFE Programme but to also increase the 

dedicated budget to the Nature and Biodiversity priority area. NGOs re-iterated the importance of 

LIFE in funding biodiversity conservation and also pointed to the continuous conservational 

challenges within the EU. Members of the European Habitats Forum argued that 50% of LIFE 

should be dedicated to LIFE while earlier in a joint position paper BirdLife and NABU suggested 

a 10% increase in funding for nature.  

2.1.3.2. The need to increase co-financing rates 

A need for an increased co-financing rate was emphasised by all NGOs. They argued that in 

order to overcome the financial challenges project beneficiaries facing co-financing rates need to 

be increased to 75%. They argued that in some cases co-financing rates could be even increased 

to 90%, for instance in the case of those projects that target species which are considered to be in 

an unfavourable-bad status under the Habitats Directive. 

                                                      
62  Including BirdLife, EEB and WWF whose individual opinions are also presented in this section. While most 

individual opinions are similar to those included in the case of the amount by which the LIFE programme is 

suggested to be increased is different. Such differences are highlighted in the sections below.  

63  https://www.eurosite.org/wp-content/uploads/LIFE-EHF-Position-Dec-2017.pdf Published in December 

2017. 

64  http://d2ouvy59p0dg6k.cloudfront.net/downloads/WWF_-_MFF_position_paper_-_January_2018.pdf  

Published in January 2018.  

65  Not available online. Published in 2017.  

66  Not available online. Published in January 2018.  

https://www.eurosite.org/wp-content/uploads/LIFE-EHF-Position-Dec-2017.pdf
http://d2ouvy59p0dg6k.cloudfront.net/downloads/WWF_-_MFF_position_paper_-_January_2018.pdf


 

59 

2.1.3.3. The need to reduce administrative burden for applicants 

All NGOs highlighted that currently project applicants have to face complex and time-consuming 

processes and there is a need to reduce administrative burden. They specifically highlighted the 

need to introduce the two-step application process more widely under the programme.  

2.1.3.4. The need to support 'traditional' standard projects more widely 

WWF emphasised the need to increase support for 'traditional' standard projects which have a 

bottom-up approach and thus have potential to bring LIFE projects “closer to citizens”. WWF 

suggested to provide a 50% earmarking within action grants for 'traditional' standard projects.  

2.2. Other inputs 

2.2.1. Inputs from relevant units within DG Environment and Climate Action and 

with representatives from other DGs  

The below sections provide a summary of the main points raised by Commission services in 

reflection on the future of the LIFE Programme.   

The need to ensure synergies between LIFE and other funds   

While the MTE of the LIFE Programme highlighted that there are synergies already in place 

between LIFE and various other financial programmes, DGs within the European 

Commission indicated that these synergies should be further explored and supported whenever 

possible. Specific references were made to the European Regional Development Fund (EDRF) 

and the Research and Innovation Framework Programme 9 (Horizon Europe).  

In relation to research and innovation, the possibility to include the sustainable energy component 

of Horizon 2020 in the future LIFE Programme was discussed and it was concluded that given 

the suitable nature, objectives and intervention logic of this part of Horizon 2020 this could be a 

viable option for the post-2020 LIFE.   

The need to ensure a critical mass 

Commission services emphasised the need to reflect on the “critical mass” that is needed to 

effectively implement the future LIFE Programme. This reflection needs to take account of the 

identified needs. It was also highlighted that it is important to consider the need for flexibility in 

view of the critical mass identified.  

The need to foster project replicability 

The importance to continue replicating successful LIFE projects was highlighted. For instance, it 

was emphasised that an important feature of LIFE is that it can support projects which can then 

be replicated by the Structural Funds at later stages.  

Other issues 

In addition to the above issues, Commission services called for the need to address the 

unbalanced access to LIFE funds for beneficiaries within the Member States. This was asked to 

be addressed by relevant delivery mechanisms. 

Finally, the need to assess how to deal with the participation of third countries in the LIFE 

Programme was requested.  

2.2.2. Inputs from EASME 

The discussion with EASME focussed on the management cost implications of the options for 

changing the scope of LIFE and also covered the options relating to reducing the administrative 

burden. The interviewee was also able to offer some personal input based on his long experience 

of the LIFE programme.  
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Validity of current role of EASME in LIFE 

EASME do the management of virtually all LIFE projects, including the integrated projects. 

They don’t do procurement and some preparatory projects, and they felt that there would be little 

to gain from them taking these on. Procurement is policy driven and from EASME’s experience 

in other programmes (COSME and EMFF) putting this type of action into an agency does not add 

value. 

NGO funding 

The interviewee felt that the annual budget structure is a constraint, but this is required by the 

financial regulations. He stated that the current two-year funding approach is enabled by signing 

a framework type contract with the recipients, however he did not feel that it generates that much 

of an administrative saving. The interviewee felt that longer framework partnership agreements 

should be considered 

Simplification 

On the benefits of a two-stage application approach, EASME doesn’t have calculations on this, 

but the justification is to reduce applicant time. The interviewee felt that an approximate estimate 

of the time savings would be that a full proposal takes 2-3 person months of man days, which 

costs at least €10k, but could be as much as €30-40 k. In contrast preparing a short (outline (stage 

one)) proposal should take no more than 2-3 weeks and cost €5k at most. The interviewee 

thought applicants with a long history of success, who know the programme well, would not like 

this idea, because it loses some of the advantage their experience gives. However, this was not 

the case, as Birdlife (a very successful applicant) were very enthusiastic as it would allow new 

applicants to approach LIFE. The interviewee felt that a two-stage approach would almost 

definitely result in more applications. EASME asked DEVCO about their experience and the 

conclusion was extremely positive The interviewee raised one down side, with the question of 

how the concept notes should be evaluated. There is a risk of being more subjective in evaluating 

them as it would be difficult to have detailed criteria that would justify an approval of a certain 

top ranked percentage. This risk may be addressed by carefully designing the concept note 

structure and associated guidelines The interviewee stated that the two-stage application process 

is already used in parts of Horizon 2020, and that the approach is expanding to other 

programmes. For example, DG EAC also use a two-stage process. He felt that it works best in 

programmes that have lots of proposals, or where the level of detail (required for the full bid) is 

very high. 

The interviewee stated that other potential simplifications for the full proposals include reusing 

the text entered for the concept note and reducing the level of detail in the application forms. 

EASME are assuming responsibility for the IT for LIFE and in due time, will have sufficient 

capacity to make the changes required. to the existing IT tools to introduce these simplifications 

The intention is to move to the E grant tool by 2020 (as used by most other programmes). This is 

intended to become a single portal to access all EU financial programmes. This switch might lose 

a few specificities (to LIFE), but efforts will be made to keep the best (and most useful) things. 

Moving some of the energy parts of Horizon 2020 

The interviewee felt that the positive elements of this option are that it would boost the LIFE 

budget and quality and the EASME LIFE and Horizon 2020 Energy units are close in terms of 

approach and interests. He also felt that taking some of the energy projects (the former IEE 

programme) out of Horizon 2020 would give more flexibility to the projects it supports. It would 

also address the feeling that these projects get ‘lost’ in Horizon 2020. He felt that there could be 

some extra costs of moving the Horizon 2020 energy projects into LIFE. For example, if the 

monitoring approach for the Horizon 2020 projects is adjusted to be the same as for the LIFE 

projects it will mean more national monitors are required, though the required growth would not 

be entirely linear. The project negotiation process would also add extra costs. On the positive side 

the interviewee stated that according to ex-post audits there is a lower error rate in LIFE projects 
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(currently some 0.25%) than Horizon 2020 projects. He felt that the project revision process 

helps with this as do the national monitors. The interviewee felt that if the LIFE approach were 

applied to the Horizon 2020 projects the extra administrative costs would be largely offset by a 

lower error rate. 

Third countries and outermost regions 

The interviewee stated that Article 5 allows associated counties to participate in any programme 

if they sign an agreement and contribute to the budget of that programme. For LIFE that hasn’t 

been taken up, largely because the likelihood of these countries getting back their contribution is 

low. A system to guarantee that at least a share of that money would be reinvested in the 

countries that contributed might be considered to make the scheme more appealing. 

The interviewee stated that Article 6 of the LIFE programme allows actions to be supported 

anywhere in the world if they are necessary to deliver results in the EU. An obvious example is 

helping migratory birds in their wintering countries. This approach could be expanded to include 

problems clearly caused by the EU - e.g. illegal ship recycling in Asia. However, this is an 

exceptional approach, so clear evidence of EU relevance would be needed on a case by case 

basis. 

Unequal geographic distribution of LIFE participation: 

The interviewee felt that there is historical evidence that the approach of a certain percentage of 

the total number of 'traditional' standard projects for each MS is a distortive element. The 

evidence shows that it in no way helped low performing MSs to increase their share of take from 

LIFE.  The only way is to work patiently on the real causes in each MS , but also in every 

economic or social sector. He felt that there is arguably some merit in having a geographical 

distribution factor for integrated projects, on the basis of numbers of projects per MS, rather than 

share of budget per MS. 

General scope 

In the traditional grant area, the interviewee felt that the bottom up approach to sourcing projects 

is the main success factor of LIFE. He agreed that the current mix between priorities  and bottom 

up ideas should be maintained and improved striking the right balance between predictability and 

flexibility and between EU policy priorities and local capacity and perception of where problems 

lie. The budget for these projects could easily be doubled to better match the historic level of 

demand and absorption.. He also agreed that Integrated projects could be expanded to cover 

additional themes e.g. energy, noise, marine, etc.) and be regarded as a primary mainstreaming 

method for the Commission, but again this would require a significant budget increase. With 

regard to preparatory projects, their overall budget is small, but these are important top-down 

projects driven and may justify a certain increase. 

The interviewee felt that the current balance of objectives between the Regulation and the annual 

program appears a good solution as it allows some flexibility year to year. In general, all parts of 

LIFE appear worthy of retention (scope and approach) with the exception of the capacity building 

element, and the country allocation approach. The current single MS capacity building approach 

should be replaced by one or two grants addressing the support of the whole network of LIFE 

National Contact Points 

Monitoring and Evaluation 

With regard to the option of changing the approach to Monitoring and Evaluation, by bringing it 

back into the Commission and doing it all from Brussels. The interviewee felt that this change 

would not only be very difficult in view of the staff figures we would be looking for (100-150), 

but more important we would kill the most visible and appreciated special feature of the LIFE 

program: the network of professional monitors. In every evaluation or audit across the years, this 

special feature has been prized by beneficiaries, member States and even EU institutions.  

Internalising this staff in EASME could be materially possible, but they would never be able to 



 

62 

ensure the proximity, the language coverage and the logistic flexibility that the LIFE monitors 

bring.  
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ANNEX 3: EVALUATION RESULTS 

3.1. Summary of the mid –term evaluation of LIFE (2014-2020) 

During its 25 years of existence, the LIFE programme has been evaluated a number of times. The 

current programme is the result of these evaluations and has been shaped by the lessons learnt 

from the programme’s implementation over the years. 

The mid-term evaluation 

As required by the LIFE Regulation, the mid-term evaluation builds on the external study ‘Mid-

term analysis of the LIFE Regulation’, carried out by independent contractors.  

The mid-term evaluation was carried out at an early stage of the programme's implementation. 

This means that most projects were not started yet, and few projects were completed (the average 

duration of a LIFE project is 4 to 5 years).  

For these reasons the mid-term evaluation focused mainly on the processes put in place (launch 

of calls, signing of contracts, funding of projects, etc.) to reach the LIFE programme's objectives. 

Where relevant, the evaluation looked at their expected results more than the results achieved. 

Moreover a comparison was done with the previous programme (its outputs are used as a 

reference) because most of the activities and the related procedures ('traditional' standard 

projects, operating grants and procurement) continue to be as they were under the LIFE+ 

programme. 

3.1.1. Main findings 

Overall, the mid-term evaluation provided reasonable assurance that the LIFE programme is on 

track to be: 

 effective, because it is well placed to meet its targets and deliver on environmental and 

climate objectives and contribute to the pillars of the Europe 2020 strategy.  

Ongoing projects from the 2014 calls for proposals are expecting to reach 70% of each 

milestone envisaged for 2017, for example, by targeting better conservation of 114 species, 

59 habitats and 85 Natura 2000 sites. 

Activities are in place to fulfil all the general objectives and to contribute to resource-

efficiency, innovative technologies and, in a limited way, employment. 

Some of the most recent policy developments have been financed by LIFE - namely the 

circular economy package adopted in 2015 and the 2030 climate and energy framework 

adopted in 2014, the implementation of the Paris Agreement ratified in 2016 as well as the 

EU's adaptation strategy -. 

 efficient, because the projects are expected to provide value for money. It is estimated that 

the benefit to society of some of the projects from the 2014 call for proposals will amount to 

EUR 1.7 billion. This figure alone represents four times the cost of the overall LIFE budget 

for 2014. 

The transfer of most of the grant management from the Commission to the executive agency 

EASME is well on track and it is expected to produce an overall gain in efficiency, above 

the EUR 8.2 million gains initially planned for 2014-2020.  

 relevant, because the ongoing projects are addressing some crucial challenges such as 

halting the loss of biodiversity, deriving savings from the circular economy, reducing the 

costs of inaction related to the consequences and effects of climate change. 

 complementary to and works in combination with other programmes (thus producing 

synergies). As confirmed by the analysis of areas with similar objectives, the fact that the 

different programmes do not have the same primary focus means that there is little 
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possibility of overlapping. Initial findings also show that the LIFE programme has 

encouraged using the results of the projects financed by research programmes. It has also 

encouraged taking advantage of the European Structural and Investment Funds, in particular 

through the integrated projects. 

Moreover, the LIFE programme showed a substantial and unanimously recognised EU added 

value, because it helps to make the application of EU environmental and climate legislation and 

policies consistent across the EU. It allows a better sharing of responsibility and promotes 

solidarity for the management/conservation of EU environmental assets. Some evidence also 

confirms that the programme is successfully playing its role as catalyst, promoting activities to 

exchange best practice and knowledge and to improve the utilisation of project results as well as 

transfer of know-how. 

The evaluation also highlighted aspects which need to be improved. This involves: 

 simplifying grant management procedures, in particular the application and reporting 

processes; 

 increasing the strategic focus of the demand-driven part of the programme, e.g. by targeting 

topics not covered by the projects funded in previous years; 

 doing more to reproduce the projects and transfer their results, e.g. by developing the 

capacity to plan and implement investments and addressing the lack of financial resources; 

 improving the communication strategy to better target audiences, deliver more objective-

specific and target-specific key messages and ensure more structured coordination between 

players. 

The results of the LIFE mid-term evaluation exercise helped to improve these aspects under the 

next multiannual work programme (2018-2020) and will be addressed in the next multiannual 

financial framework. 

3.1.2. RSB Opinion 

On February 2017 the Regulatory Scrutiny Board gave a positive opinion on the evaluation of the 

staff working document (SWD) on the mid-term evaluation, with observations on how the SWD 

could still be further improved. These recommendations were taken into account and several 

changes were made in the final version of the SWD.  

Main considerations:  

The Board notes that the Commission services undertook the mid-term evaluation at an early stage of 

the implementation of the programme (2014-2020). Therefore information on the actual impacts of 

projects is not yet fully available.  

The Board gives a positive opinion, but considers that the report should be adjusted in order to 

address a number of key shortcomings, using the information from the evaluation study and 

incorporating the longer-term results of the LIFE+ programme:  

(1) The scope of the evaluation is unclear. It does not cover all questions of relevance for the next 

Multi-annual Financial Framework (MFF). It is unclear whether its focus encompasses the 

whole programme or only its new features.  

(2) The report does not provide evidence as to whether and how the LIFE programme has achieved a 

strategic focus (e.g. in thematic priorities, programme structure, Multi Annual Work 

Programme). 2  

(3) The report does not demonstrate the catalytic role of the LIFE programme in mobilising 

additional funding, integrating environmental and climate objectives into other policies, and in 

spreading good practices.  
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(4) The report does not provide a full analysis of the programme's actual implementation costs or its 

simplification potential (e.g. lump sums, VAT, selection procedure).  

(5) The report does not sufficiently explain the EU added value of the LIFE programme and the 

synergies with other funding programmes. 

3.2. Summary of the evaluations of LIFE+ (2007-2013) 

3.2.1. Summary of the final evaluation of LIFE + 

The final evaluation
67

 of the LIFE+ Programme (2007-2013) conclude that the 

programme was successful in promoting the implementation of the EU’s environmental 

policy and legislation with significant EU added value. However, it also identified a 

number of shortcomings concerning the action grants and the NGO operating grants. 

These challenges are presented below in two sections; the first shows those that were 

addressed in the design of the current LIFE Programme (2014-2020), and how this was 

achieved, according to the Mid-term evaluation (MTE)
 68

 of LIFE. The second section 

presents those challenges that do not appear to have been explicitly addressed.  

  

The following challenges of the LIFE+ Programme (2007-2013) were identified in its 

final evaluation and were addressed in the current Programme: 

1. There was a need for a more strategic focus. A minimum of 78% of the LIFE+ 

budget was devoted to action grants, so its success in addressing EU’s 

environmental and climate policy issues was strongly influenced by the quality 

and quantity of the applications received, given the ‘bottom-up’ approach of 

responding to the demand for action grants. 

The LIFE Programme (2014-2020) addressed this issue by:  

a) Shifting from a pure bottom-up approach to a flexible bottom-up approach, 

which could better steer demand, with specific thematic priorities and project 

topics defined for the Environment Sub-programme. 

b) Dedicating a minimum of 81% of the LIFE budget to action grants projects, 

funded via an annual call for proposals, and to operations grants, financed by 

financial instruments. While both projects and operations still depend on the 

quality and quantity of the application, the definition of priorities is assumed 

to have improved the Programme’s strategic focus. 

2. LIFE+ stakeholders indicated that the application process and reporting 

obligations should be simplified. 

The LIFE Programme (2014-2020) addressed this issue by: 

a) Shifting to a two-step application procedure for the integrated projects. 

b) Waiving the requirement to submit an external audit certificate and/or a VAT 

certificate. 

                                                      
67  Communication from the Commission to the European Parliament and the Council ‘Final evaluation of 

Regulation (EC) No 614/2007 concerning the Financial Instrument for the Environment (LIFE+)’. 

COM/2013/0478 final. 

68  EC (2017) Report on the Mid-term Evaluation of the Programme for Environment and Climate. EC (2017) 

Report on the Mid-term Evaluation of the Programme for Environment and Climate Action (LIFE). 

SWD(2017) 355 final. 
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c) Streamlining the system to enable applicants to submit their proposals 

electronically (e-proposal). 

 However, despite the adjustments mentioned above, the MTE of LIFE 

(2014-2020) indicated that stakeholders still found the application process 

and the reporting requirements burdensome and that they need to be 

simplified. 

3. The LIFE+ Programme objectives were not always clear and certain strands were 

lacking definition, especially the ‘Environmental Policy and Governance’ and the 

‘Information and Communication’ parts.  

The LIFE Programme (2014-2020) addressed these issues by: 

a) Changing the overall objective and adding two additional objectives 

(Objective (a) and (c) contained in Article 3(1) of the LIFE Regulation
69

), 

which clarify the general purpose of the LIFE Programme, the importance of 

environmental and climate governance involving all stakeholders, and the 

role of LIFE in the enforcement of environmental and climate policy and 

legislation. 

b) Creating a sub-programme for climate action, which upgraded the thematic 

strand ‘climate change’ during the LIFE+ Programme.  

4. There was a need to better utilise project results and transfer know-how by 

focusing on implementing and creating multipliers. 

The LIFE Programme (2014-2020) addressed this issue by: 

a) Making the potential for replicability and transferability of project results one 

of the project award criteria. 

b) Close monitoring and organising of platform meetings during the 

implementation of the project, which makes it easier to disseminate and 

transfer project results. 

c) Drawing up ‘after-LIFE Plans’ to organise the continuation of project 

activities and enhancing the ex-post monitoring visits two years after LIFE 

financing ends.  

5. A lack of complementarity and synergies with other EU Funds. 

The LIFE Programme (2014-2020) addressed this issue by: 

a) The LIFE regulation explicitly highlights the need to develop synergies with 

Horizon 2020 

 EASME’s analysis
70

 confirmed that LIFE and Horizon 2020 

contribute to common objectives in different ways, reinforcing each 

other. 

b) The common provisions regulation (CPR) of the ESI Funds contains a section 

that promotes coordination and synergies between the ESIF and LIFE, and in 

particular the ERDF was mentioned in the Mid-term evaluation as 

complementary to LIFE.  

                                                      

69  Regulation (EU) No 1293/2013 of the European Parliament and of the Council of 11 December 2013 on the 

establishment of a Programme for the Environment and Climate Action (LIFE) and repealing Regulation 

(EC) No 614/2007, 

70  Uptake of the results of EU-funded research projects in the LIFE NAT 2014-2015 portfolio. EASME 

Ares(2016)4835449 - 29/08/2016 
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6. Restrictions on funding activities in countries not directly participating in the 

LIFE+ Programme reduced the Programme’s effectiveness 

The LIFE Programme (2014-2020) addressed this issue by: 

a) Adding in the regulation of the currently running programme that 

interventions in countries outside the EU and participation of legal persons 

based in those countries in activities financed under LIFE should 

exceptionally be possible. 

7. There was an uneven distribution of funding between the Member States. Italy, 

Spain and Germany received disproportionally more amounts of LIFE+ support, 

while newest Member States had a lower rate of success 

  The LIFE Programme (2014-2020) addressed this issue by: 

a) Introducing ‘capacity-building projects’, which aim to provide financial 

support to enhance the capacity of Member States, including national and 

regional contact points, to participate more effectively in the LIFE 

Programme. 

 However, the MTE of the currently running programme indicated that the 

uneven distribution of funds among Member States remains, with Italy, 

Spain and Germany receiving most of the grants. 

 

The following weaknesses of the LIFE+ Programme (2007-2013) were identified in its 

final evaluation but do not appear to have been explicitly addressed in the next 

Programme: 

1. There was room for more synergies and coherence with national, regional, 

and local programmes in Member States.  

2. There were liquidity problems for the NGOs that received operating grants 

due to issues related to the speed and timing of payments. 

Based on the opinions that small and new MS NGOs are not frequently supported) 

trialling the inclusion of a stream of funding to support new member state and small 

NGOs. 

 

3.2.2. Programme coverage and Thematic choices 

Results of the mid-term evaluation of the LIFE+ Programme (2007-2013) suggested a need to 

increase the strategic focus of the programme. This was re-iterated by the impact assessment for 

the 2014-2020 LIFE Programme, which stated that the “MTE argued that LIFE could be 

improved, particularly in terms of a more strategic, multiannual approach that better articulated 

and translated the strategic EU priorities, especially in relation to the implementation and 

integration of environmental policy, as the basis of programme activity”. The need for a more 

strategic approach was considered in the Impact Assessment (IA, 2011) of the various policy 

options for the post-2014 LIFE Programme 

With regard to future thematic choices, the IA (2011) considered the contemporaneous 

environmental issues and environmental policy requirements. The IA identified that major 

environmental issues were well defined and subject to ongoing monitoring and research by the 

European Environment Agency (EEA) and periodically presented by theme and Member State in 

the State of Environment report. The issues were briefly summarised with regard to three policy 

areas: 

 “The physical environment”, primarily related to nature and biodiversity and including 

climate change impacts 
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 “The existing acquis”, including air quality, freshwater management and implementation of 

the Water Framework Directive; and 

 “Resource efficiency and decoupling” in terms of resource use (including climate change 

mitigation) and waste.  

Essentially, the IA recognised a continuum of environmental issues from those specifically 

concerning the state of the environment, stock of environmental assets and associated ecosystem 

services to those more generally related to resource efficiency and decoupling of resources. The 

IA noted that there was also a continuum between the need to further develop environmental 

policies (supported by public procurement of service contracts) and policy implementation 

(largely supported by LIFE programme’s action grants). However, against this backdrop, none of 

the responses to the IA’s stakeholder survey supported restricting LIFE to addressing one 

particular environmental issue or policy and general consensus was that it was difficult to 

prioritise individual themes because of the extent of interactions between all of them. This was 

also the view of 75% of respondents to a Committee of the Regions survey, although the 

remainder were in favour of prioritising climate change, management of the Natura 2000 

Network and the Habitats and Birds Directives. A separate survey conducted by the EC’s LIFE 

Unit in “Your voice in Europe”, also identified that 60% of respondents felt that the Commission 

should set thematic environmental priorities, especially for nature and biodiversity, although a 

wide range of other environmental policy areas were also flagged as important.  

3.2.3. Territorial choices 

The IA (2011) identified that the main territorial concern was the extent to which third countries 

should benefit from LIFE finding, in what ways and whether activities beyond the EU should be 

eligible. Three arrangements were considered in terms of potential scope:  

 “Exclusively EU” 

 “Minor allowances for third country involvement” (e.g. clear transboundary issues which 

affect implementation of a specific EU environmental policy) 

 “Greater integration of third countries” based on defined needs and thematic focus, given 

Treaty requirements for international action and importance of global and European 

neighbourhood environmental problems. It was noted that this would require cooperation 

between DG ENV and former DG RELEX and DG DEV and could weaken development 

policy coherence. 

Stakeholders across all consultations associated with the IA generally supported potential for 

LIFE to fund activities outside the EU provided the EU benefited. Most stakeholders also felt that 

the indicative 15% share of LIFE+ funds ear-marked for transnational projects was reasonable. 

3.2.4. Options assessment 

One of the five options (Option 5) assessed by the IA (2011) considered narrowing the thematic 

focus of the LIFE programme to implementation of Article 8 of the Habitats Directive, to secure 

the effective management and stewardship of the Natura 2000 network and the related 

biodiversity policy agenda. The assessment of this option concluded that expansion of the Nature 

component would provide increased benefits from wider biodiversity-related activity, Nature 

activities should not be overly constrained by a focus on Natura 2000 sites, and that associated 

projects should be larger with broader scope and scale.  

The preferred option arising from the IA (Option 3) had a thematic focus reflecting the general 

objective of developing, updating and implementing EU environmental policy, i.e. addressing 

emerging problems of EU scale across the whole of the environmental acquis. This included 

action outside the EU where it provided EU added value, in cooperation with former DG RELEX 

and DG DEV. The ex-ante evaluation of this preferred option suggested that there would be no 

negative distributional effects, as environmental problems (e.g. pollution) disproportionately 

affect lower income households. 
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Ultimately, a “flexible bottom-up” approach was introduced, i.e. inclusion of thematic priorities 

under the Environment sub-programme.  

3.2.4.1. The need to increase catalytic role 

LIFE+ MTE 

The MTE indicated that LIFE+ played an important catalytic role in leveraging MS funds that 

would otherwise not be allocated. It also noted that among MS, while national funding for Natura 

2000 strongly varied, there was generally a heavy reliance on EU financing instruments. 

However, the LIFE+ MTE noted that while the programme was relevant to the specific objectives 

and effective at project level, it was not fulfilling its potential to realise EU added value due to 

lack of a strategic approach to the programme. It neither fully reflected EU policy needs in 

programme activity nor fully used project results in support of policy needs. While all projects 

were required to disseminate results and there was some synthesis of lessons by project by theme, 

the MTE noted that there was limited effort was made to build networks between projects and 

stakeholders that might apply and replicate project results more widely. The MTE advocated that 

LIFE+ could be improved by a more strategic, multi-annual approach to programme activity 

reflective of the EU’s strategic priorities, especially in relation to implementation and 

mainstreaming of environmental policy, as well as by improving project’s knowledge transfer to 

different stakeholders. 

LIFE IA 2011 

The LIFE IA (2011) identified three options that it identified as having extensive catalytic 

potential: 

 Option 3 – Strategic programming option – expanding the planning and delivery of the 

financial instrument. This option continued with a specific financial instrument for the 

environment (LIFE) but that was more strategically focused and linked directly to DG 

ENV’s policy priorities and work programmes. The option differed from the LIFE+ 

instrument by having a greater emphasis on: establishing strategic priorities in the MAWP 

based on DG ENV’s well-defined needs; increasing its catalytic potential and synergies 

with other financial instruments by increasing multiplication and replication, leveraging 

additional funding and expanding use of project results. The option proposed that LIFE’s 

catalytic effect would be increased through developing projects, for example, to: improve 

peer-to-peer mutual learning networks between competent authorities; maximise the 

contribution of other EU financial instruments to environmental goals; serve as pilots for 

subsequent mainstreaming under the Cohesion Policy of CAP; improve synergies with 

other financial instruments, given LIFE’s relatively limited resources; encourage increased 

cross-working between financial instruments (i.e. as integrated projects). 

 Option 4 – Restricted activities option – focusing on a limited set of activities. This was 

based on Option 3 but with a reduced range of activities by excluding specific information 

and communications activity and eco-innovation. The thematic focus reflected the general 

objective to develop, update and implement EU environmental policy across the whole 

acquis. Territorial focus was on the EU except, minorly, where there were specific 

transnational interests. The option had the same emphasis as Option 3 on maximising the 

catalytic value of LIFE. 

 Option 5 – Restricted thematic (Nature) option – focusing the instrument on the statutory 

area requiring co-finance. This was a thematically focused version of Option 3 intended to 

meet the legal obligations to co-finance the Natura 2000 network and to address climate 

change. 
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In addition to address Environment, the LIFE Regulation 2014-202071 subsequently introduced a 

sub-programme for Climate Action. In relation to the Environment sub-programme, the 

Regulation identified three priority areas – Environment and Resource Efficiency; Nature and 

Biodiversity; Environmental Governance and Information -. These encompass thematic priorities 

and associated activities set out in Annex III to the Regulation. The multiannual work programme 

(MAWP) for 2014-2017 also contained a non-exhaustive list of project topics implementing the 

thematic priorities under the Environment sub-programme. The Regulation also sets three priority 

areas for the Climate Action sub-programme – Climate Change Mitigation, Climate Change 

Adaptation, Climate Governance and Information. In contrast to the Environment sub-

programme, no thematic priorities are established. Instead relevant policy areas are mentioned in 

the MAWP and key priorities are further detailed in the yearly calls for proposals. 

3.2.4.2. Delivery mechanisms 

Historically, the main delivery mechanism for the LIFE budget programme has been action 

grants, and this remains true for the current programming period (2014-2020) (e.g. GHK, 2011; 

Ecorys, 2017). Their design has evolved overtime in response to the issues encountered and to 

improve implementation of the LIFE budget programme across all Member States (see below). 

The main issues identified through previous evaluations include: complex application and 

implementation processes; low visibility of the budget programme; territorial imbalances 

concerning access to the budget programme (linked to low levels of interest and weak capacity to 

develop high quality project applications); low transparency in the project award process; 

inadequate monitoring at programme level; low sustainability of projects; and weak catalytic 

effect (related to dissemination as well as design aspects of operating grants) (COWI, 2009; 

ECA, 2009; Trinomics, 2012; 2014; Trinomics, 2012; European Parliament, 2016). 

In response to the issues identified, there has been a stronger focus on improving capacity 

building and dissemination with a good degree of success. Particularly - efforts to establish 

‘mutual learning’ through the Commission website toolkits and communication tools as well as 

the annual Best Projects exercise to share best practice. It is also observed that external and inter-

project communication within the programme has improved, e.g. better website and project 

database, platform meetings, themed brochures and conferences and clustering of projects.  

A key ongoing challenge appears to be territorial imbalances relating to uptake. With national 

allocations deemed ineffective (and having unintended adverse effects on competition within 

certain Member States), the conclusions from previous evaluations pointed to the need for 

strengthened capacity building through targeted delivery mechanisms (as established by the 

capacity building and technical assistance projects in the current programming period) together 

with greater stakeholder engagement in project design (as established through integrated 

projects). 

Table 3-1: Overview of issues encountered through previous evaluations 

Issues Source Actions taken to address issues  

Application process too time-consuming 

(in comparison to other budget 

programmes in particular); time taken to 

sign a LIFE contract can be delayed by 

up to a year 

COWI (2009); 

ECA (2009); 

Ecorys (2012) 

Guidance developed and annual templates for 

project applications 

Promotion of active knowledge sharing at EU 

level 

Overtime it is observed that the electronic 

application process has reduced the 

                                                      

71  Regulation (EU) No 1293/2013 of the European Parliament and of the Council of 11 December 2013 on the 

establishment of a Programme for the Environment and Climate Action (LIFE) (OJ L 347, 20.12.2013, p. 

185); http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=uriserv:OJ.L_.2013.347.01.0185.01.ENG. 

http://eur-lex.europa.eu/legal-content/EN/TXT/?uri=uriserv:OJ.L_.2013.347.01.0185.01.ENG
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Issues Source Actions taken to address issues  

administrative burden.  

Project implementation requires 

considerable human resources (staff costs 

between 18.5 and 83.5% of action grant 

costs) 

ECA (2014)  

Insufficient transparency in the award 

criteria in the selection process; in some 

cases applications were being approved 

despite failing to meet key criteria (cross 

reference with low project sustainability – 

e.g. Box 1, ECA, 2009). Particularly an 

issue as increasing level of rejected 

project applications 

COWI (2009); 

ECA (2009; 

2014); 

European 

Parliament 

(2016) 

Details set out in the MAWP concerning the 

award criteria 

Ongoing challenge; particularly as rejection 

rate has increased with 1/6 or 1/7 applicants 

awarded action grants between 2014-2017 

(previously this was 1/5 or 1/4). 

Monitoring is at the project level; none at 

programme level. Potential identified to 

expand the use of electronic reporting in 

project monitoring. 

COWI (2009); 

ECA (2014); 

Ecorys (2012) 

Framework established for output and result 

indicators at programme level 

Low visibility of the budget programme 

in certain Member States - accompanied 

by low level of interest by Member State 

competent authorities; and weak capacity 

to develop high quality project 

applications  

COWI (2009); 

European 

Parliament 

(2016) 

Efforts to establish ‘mutual learning’ namely 

through the Commission website toolkits and 

communication tools as well as the annual 

Best Projects exercise to share best practice. 

Additional delivery mechanisms established, 

namely capacity building, IPs and TAs 

Low level of dissemination of project 

results; namely the mode of delivery (i.e. 

via manuals which are often available 

only in national languages, and not 

systematically made available online – 

especially where websites close once a 

project is finished). Examples of 

incomplete communication plans found. 

COWI (2009); 

ECA (2009; 

2014); 

European 

Parliament 

(2016) 

Most notably actions took effect in LIFE+. 

Overtime it is observed that external and inter-

project communication within the programme 

has improved, e.g. better website and project 

database, platform meetings, themed 

brochures and conferences and clustering of 

projects.  

Insufficient attention paid to the 

sustainability of LIFE projects; often 

found to be missing in project 

management plans (e.g. Box 4, ECA, 

2014). Failure to identify and target 

where there has been a good level of 

replicability (e.g. projects led by groups 

of companies). 

ECA (2009; 

2014) 

 
 

Unbalanced territorial coverage linked to 

low EU co-financing rates where public 

national funding is insufficient to allow 

access to the budget programme; and low 

capacity to develop high quality project 

applications.  

GHK (2011); 

Ecorys (2012) 

EU co-financing rates increased for all action 

grants. Up to 100% co-financing for capacity 

building projects (for which eligibility is based 

on LIFE absorption rate and national GDP per 

capita) 

National allocations have been ineffective 

in addressing this – mainly found to be 

magnifying competition between projects 

in the same country  

ECA (2014) 

Phasing out of national allocations 
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Issues Source Actions taken to address issues  

Disproportionately high EU co-financing 

rates for operational grants 

GHK (2011) EU co-financing rates for operating grants 

decreased 

Inappropriate targeting of operating 

grants. E.g. could support NGOs involved 

in the shaping of policy; could target 

capacity building for small/new NGOs. 

GHK (2011); 

Ecorys (2012) 
 

 

3.2.4.3. Programme Management 

The management arrangements for the LIFE programme have evolved over time as lessons have 

been learned from previous programming phases. A brief summary of the main issues identified 

in previous evaluations, and the relevant actions taken to address the problems, are summarised 

below. The table should not be considered comprehensive as other actions may have been taken 

which have not been summarised in the relevant reports. 

Table 3-2: Overview of issues encountered through previous evaluations 

Issues Source Actions taken to address issues  Source 

Management structure    

Room for improvement in the role of the 

national focal points in programme 

management, through their contact, support 

and advice to applicants 

COWI 

(2009) 

GHK 

(2010) 

Ecorys 

(2012) 

Capacity building projects were 

introduced in the 2014-2020 

programming period to build the 

capacity of Member States, including 

LIFE national or regional contact 

points, with a view to enabling 

Member States to participate more 

effectively in the LIFE Programme. 

 

Opportunities existing to improve 

efficiency by the Commission outsourcing 

the receipt, eligibility check, selection and 

award phases of the selection procedure  

COWI 

(2009) 

Delegation of the management of the 

majority of grants to EASME 

Ecorys 

(2012) 

Some potential for duplication of tasks e.g. 

checks are performed by the monitors are 

sometimes repeated by the LIFE Unit. 

GHK 

(2010) 

  

Application process    

Further improvements can be made to 

application guidance and application 

forms, e.g., by simplifying and digitalising 

application forms 

COWI 

(2009) 

Additional guidelines for applicants 

was prepared 

GHK 

(2010) 

The application for LIFE+ funding is 

perceived to (still) be fairly onerous, with 

further opportunities for simplification 

GHK 

(2010) 

An on-line application form was 

introduced in 2011, which after 

initial teething problems, allowed an 

efficient selection process from 2012.  

Ecorys 

(2012) 

Appraisal and selection process    

For the sake of independence, transparency 

and harmonisation of procedures, the 

ECA (2003) Greater involvement of independent GHK 
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Commission should consider the 

possibility of entrusting the evaluation to 

outside experts. 

evaluators in the selection procedure. (2010) 

Selection of projects was a slow process 

with cumbersome application procedures 

which could benefit from further 

optimisation and outsourcing of tasks 

COWI 

(2009) 

  

Opportunities for improvements in 

management processes including faster 

response time from the Commission (e.g. 

evaluation of applications and of payment 

requests) and higher flexibility (including 

the use of funding, broader scope of 

eligible topics, implementation, budget 

amendments and other modifications 

needed throughout the project).  

Ecorys 

(2012) 

  

Monitoring and selection    

On-the-spot checks should be stepped up, 

if need be by employing outside auditors. 

ECA (2003) Current system of ex post monitoring 

visits was started in 2009 to provide 

more in-depth ex post visits than 

those focussed on creating a project 

profile for communication purpose 

(which had been produced since 

2001). 

Ecorys 

(2012) 

More systematic ex post monitoring 

system would be an improvement on 

current arrangements – as it would provide 

evidence of which projects genuinely 

achieve long lasting benefits. 

Ecorys 

(2012) 

  

File sharing arrangements used currently 

are considered by some as outdated. 

GHK 

(2010) 

  

Administrative burden has increased for 

monitoring and selection over time. This 

arises from an increased number of 

applications, the requirement for more 

detailed technical and financial monitoring. 

Ecorys 

(2012) 

  

Administrative burden has increased for 

beneficiaries over time as stricter rules and 

procedures have been enacted. 

Ecorys 

(2012) 

  

Administrative burden has increased for 

the Commission. Increase in the workload, 

and the number of projects per desk officer 

that have to be managed by Commission 

staff 

Ecorys 

(2012) 

  

Monitoring indicators    

While the monitoring of the individual 

projects was very detailed, there was no 

reporting on how the LIFE instrument was 

COWI 

(2009) 
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performing at programme level. 

The use of the agreed monitoring 

indicators framework, including the full 

use of result indicators does not appear to 

have been implemented systematically 

GHK 

(2010) 

  

Communications    

Lack of horizontal outreach and 

communications 

(previous 

evaluations) 

Updated and improved homepage on 

the internet. Publishing more tailored 

thematic brochures, the organisation 

of thematic conferences to exchange 

experience and disseminate project 

results, production of thematic 

reports for policy uptake, clustering 

of projects, compulsory obligation 

for project networking, and creating a 

discussion forum for LIFE+ projects  

(Ecorys, 

2012) 

3.3. Summary of evaluations of IEE/Horizon 2020 Energy Efficiency 

3.3.1. Evaluation overview 

The IEE/Horizon 2020 Energy Efficiency activities and specific sub-sections of them 

(e.g. building-related projects) have been reviewed in various evaluations. These 

comprise: 

 COWI (2016): Evaluation of the BUILD UP Skills initiative under the Intelligent 

Energy Europe Programme 2011-2015. Final report. 

 Deloitte (2011): Ex-ante evaluation of a successor of the “Intelligent Energy – 

Europe II” (2007-2013). Final report. 

 ICF (2015): Evaluation of building projects under the Intelligent Energy Europe 

II Programme. Final Report. 

 PWC (2016): Evaluation of the Project Development Assistance implemented 

under the Intelligent Energy Europe. Final Report. Specific contract 

ENER/C3/2013-426 

 Ricardo AEA, CE Delft (2017): Report on the first results of Horizon 2020 on 

energy efficiency and system integration – Final report. Contract 

ENER/C3/SER/2015 -659/SI2.729305/2015- 665/SI2.731474 

Whereas these studies deal with the individual analysis of the IEE/Horizon 2020 Energy 

Efficiency, their overall macroeconomic effect is often not clearly addressed. In order to 

close this gap, the overall evaluations of reaching the overall EU sustainable energy 

goals, notably, the 30% energy efficiency objective in 2030 can serve to identify 

investment needs as well as economic, social and environmental impacts. These 

evaluations comprise: 

 Impact Assessment for the Proposal for a Directive of the European Parliament 

and of the Council amending Directive 2012/27/EU on Energy Efficiency. 

SWD(2016) 405 final 

 Impact Assessment for the amendment of the Energy Performance of Buildings 

Directive, SWD(2016) 414 

 Impact Assessment for the recast of the Renewables Directive, SWD(2016) 418 
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 Ricardo AEA, CE Delft (2016): Study evaluating progress in the implementation 

of Article 7 of the Energy Efficiency Directive. ENER.C3.dir(2014)3156530 

 Energy Efficiency Financial Institutions Group (EEFIG) Final Report, February 

2015. 

https://ec.europa.eu/energy/sites/ener/files/documents/Final%20Report%20EEFI

G%20v%209.1%2024022015%20clean%20FINAL%20sent.pdf.  

3.3.2. Major findings addressed by the evaluations and impact assessments 

The following table lists the major findings of these evaluations that are relevant for evaluating 

the different options under this Impact Assessment. 

Table 3-3: Overview of the relevant findings from previous evaluations 

Issues Source 

Opportunity costs of missing support for massive uptake of energy efficiency  

Energy transition requires large investments in order to mitigate climate change, 

reduce import and fossil fuels dependency, and support coal regions in 

transition. The latest estimates put the annual investment gap associated with the 

achievement of the 2030 energy and climate goals at EUR 177 billion between 

2021 and 2030, totalling EUR 1.77 trillion for the period. The biggest gaps relate 

to investment in energy efficiency in buildings where it amounts to -74% 

Financing A 

Sustainable 

European 

Economy, 

Interim Report, 

High-Level 

Expert Group on 

Sustainable 

Finance 

Without investment needs covered, EU economy would miss up to 1% increase 

in GDP over the next decade. Specifically the energy efficiency target of 30% 

will increase economic growth, leading to an increase in GDP of around 0.4% 

(€70 billion). Greater energy efficiency will help European companies improve 

their competitiveness by keeping their costs down, with electricity prices for 

household and industry expected to be reduced on average from 161 to 157 

€/MWh. It will create local business opportunities and jobs, with an estimated 

400,000 additional jobs in all sectors by 2030, especially in the construction 

sector, including by increasing the demand for skilled manual labour. Finally, 

pollution control costs & health damage costs should be reduced by €4.5 – 8.3 

billion and energy security will be greatly improved, reducing gas imports by 

12% in 2030 

IA EED (2017) 

Environmental impacts: carbon intensity of the EU's economy will be 43% lower 

in 2030 than now  and renewable electricity representing about half of the EU's 

electricity generation mix . The 30% energy efficiency target represents a drop 

in final energy consumption of 17% compared to 2005. It will contribute to 

reduction of CO2 emissions and will also lead to improvements in air quality. 

IA EED (2017); 

IA RED II 

(2016) 

Overall social impacts: up to 900,000 new jobs, as estimated in the impact 

assessments of the revised legislation and indicated in Communication on the 

CE4AE. In particular, buildings renovation could increase employment in the 

construction sector by up to 5%, translating into 700.000 additional jobs. 

IA EED (2017); 

IA EPBD (2016) 

Evaluation of IEE/Horizon 2020 Energy Efficiency performance  

Impacts in terms of energy savings and deploying renewable energies can be Ricardo AEA, 
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mapped by comparing Horizon 2020 and IEE achieved impacts. Ricardo AEA, 

CE Delft (2017): Even when scaled up to the same number of projects, the 

saving and renewable figures are considerably higher during the project phase 

for the IEE projects.  For example, the 70 IEE projects triggered 38,034 GWh/yr. 

savings during lifetime, vs. 88 GWh/yr. for the Horizon 2020 CSA projects 

during project lifetime. Along the same line, the 46 IEE projects lead to 2,136 

GWh/yr. of renewables produced versus 114 GWh/yr. for the evaluated 29 

Horizon 2020 projects. See Ricardo AEA, CE Delft (2017), table 22, p. 34. 

CE Delft (2017) 

Mass rollout of existing good practices in the building sector: With IEE II 

building programmes, ICF identify 370 training sessions to 16,000 people, more 

than 750 case studies and study visits and a total of 25 tools, toolkits or 

databases. The outreach is estimated to have addressed over 1.3m people, more 

than 2,500 stakeholders (see table 4.1, p. 31 for details). It estimates that a 

sample of projects targeting the building sector led to some 200,000 toe primary 

energy savings/yr. (12m toe/yr. by 2020); 93,000 toe RES generated (1.8m toe 

by 2020); €1bn invested (€25bn estimated by 2020) and 840,000t of CO2eq./yr 

(35m t CO2eq/yr by 2020). An extrapolation to all 60 IEE II buildings projects 

would lead to 540,000 toe primary energy savings/yr. (40m toe/yr. by 2020); 

450,000 toe RES generated (10m toe by 2020); €6bn invested (€270bn estimated 

by 2020) and 2mt of CO2eq./yr (160mt CO2eq/yr by 2020), see pp. 32 and 

Annex 5 (section A5.1). 

ICF (2015) 

Capacity building/social impact in the building sector: The BuildUP Skills-

Initaitive targets 7.6m workers (craftsmen and on-site workers) which make up 

57% of the construction sector. A survey on capacity-building activities shows 

the most important outcomes of the initiative for the stakeholders per country 

(table 3, p. 46), showing that a large majority of countries gained overview of 

the situation in the sector, found the reach-out (creation of platform) helpful and 

used the roadmaps provided. Performance indicators are suggested to evaluate 

the performance of future pillar II projects (training etc., see p. 62 of main 

report) which can be used to define the impacts under this area. 

COWI (2016) 

Capacity building through networking: ICF review the relation of IEE support 

for communities and the Covenant of Mayors. Apart from quantifying the 

multiplier effects generated by the programmes (e.g. set-up and signing of 

SEAPs) they identify investments triggered by a sample of 30 projects (€8.3bn, 

p. 91), RES production of 935.000 toe/yr.; primary energy savings of 1,938,000 

toe/yr. and 7,700,000 tCO2eq. reduced (p. 92). The consortium estimates based 

on a survey that by the end of the projects some 5,470 jobs and 17,373 jobs by 

2020 resulted through the projects. 78% of survey respondents confirmed that 

the respective project would not have been implemented in the absence of IEE 

funding (figure 43, p. 96). 

ICF (2015); 

Deloitte (2011) 

Availability of good practice examples for up-take by disfavoured actors or 

catching up regions: The IEE project database lists 16 projects related to clean 

energy in island settings (e.g. Promoting best practices to support energy 

efficient consumer behaviour on European islands – PROMISE, Removal of 

non-technological barriers to Solar Cooling technology across southern 

European islands – SOLCO, Enhancing efficient implementation of sustainable 

energy action plans in European islands through reinforcement of smart 

multilevel governance – SMILEGOV, among others). The IEE project database 

lists 33 projects tackling various aspects of energy poverty (e.g. Energy 

Ambassadors, Reduce Energy and Change Habits – REACH, European fuel 

Poverty and Energy Efficiency – EPEE, Actions in low income households to 

IEE project 

database 
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improve energy efficiency through visits and energy diagnosis – ACHIEVE, 

among others). 

Financial leverage/fiscal multiplier of IEE/Horizon 2020 support: Impacts 

can be estimated against PWC (2016): Evaluation of the Project Development 

Assistance implemented under the Intelligent Energy Europe. Final Report : 

Total expected investments triggered of € 5.4b; 4.1 GWh/yr energy savings; 1.34 

GWh/yr RES production, 1.5 Gt CO2eq.-reductions/yr (pp. 108). 

At the time of this evaluation, EIB-ELENA counted 41 signed projects with a 

total contribution of 72.865.683 euro which are committed to mobilise 

4.663.727.736 euro of investments. This spectacular result in terms of 

investment mobilisation of the EIB-ELENA facility represent the leverage over 

1:60. 

According to the evaluation study:  The PDA facilities played a role in 

strengthening the uptake of energy efficiency investments, across the time when 

the Energy Efficiency Directive (EED) (2012/27/EU) was issued and, therefore, 

when there was a need of putting energy efficiency to the attention of public and 

private operators. 

PWC(2016) 

Integration of IEE into Horizon 2020   

Need to encourage larger participation: Recommendation to reconsider 

lowering the level of EU support provided to some types of projects in order to: 
a. Increase  the  availability  of  funds  to  support  more  projects  in  each  call  

and  address  the issue of a large number of even good proposals being  rejected . 

This can also be  enhanced  by  providing  c learer  and  more  descriptive  calls  

to  ensure  proposals  address the challenges . b. Increase EU leverage  c. 

Increase funding for calls supporting smaller projects . 

Ricardo AEA, 

CE Delft 

(2016), p. 13. 

Recommendation to simplify application procedure while at the same time 

reintroducing the possibility to negotiate project framing through the executive 

agency in order to recalibrate project proposals. Clear need for better support for 

the applicants (survey of unsuccessful Horizon 2020 participants) 

Ricardo AEA, 

CE Delft 

(2016), pp. 84 

and 87 

Widening access to funding has not been achieved with Horizon 2020: A key 

objective of the Horizon 2020 programme was to widen access and increase 

stakeholder engagement  while ensuring that it still attract the most appropriate 

beneficiaries. In relation to the latte r, the survey responses suggest that the 

programme only partly targets the best and most appropriate beneficiaries  (41.5 

% of total respondents said yes). Even among programme participants 

themselves there is  significant scepticism  – particularly among IA participants  

– with more than 55.3 % indicating that  Horizon 2020 is only somewhat 

successful in that respect  

Ricardo AEA, 

CE Delft 

(2016), pp. 90 

Horizon 2020 tends to support large consortia, which excludes smaller 

beneficiaries and smaller project proposals. 
Ricardo AEA, 

CE Delft 

(2016), pp. 90-

91 

Processes with Horizon 2020 are too complex. Surveyed simplification 

measures address a) reductionof administrative costs during application; b) 

reduction of administrative costs during project; c) increase project flexibility; d) 

improve participant portal (IT tool). 

Ricardo AEA, 

CE Delft 

(2016), pp. 98 
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Impact on national policies: Strong impact of IEE II programmes on national 

policies whereas Horizon 2020 was surveyed to have a low impact on 

national/regional policies and programmes (69%) 

Ricardo AEA, 

CE Delft 

(2016), pp. 107 
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ANNEX 4: NEEDS ANALYSIS 

Despite numerous benefits brought by EU environmental, clean energy and climate policy, the 

Union’s 2050 long-term vision – to live well within the planet’s ecological limits, as set out in the 

7th Environment Action Programme (7EAP), is far from being achieved. Environmental 

problems are expected to continue to exist post-2020, as several of the 2020 targets are unlikely 

to be met, and new problems emerge due to human activities. 

4.1. Environmental problems and needs 

The European Environment Agency (EEA) in its State of the Environment72 and environmental 

indicator73 reports provides a comprehensive assessment of the European environment’s state, 

trends and prospects. Moreover, a recent review of the 7th Environment Action Programme 

(2017)74 assessed the progress that had been made with respect to the implementation of 

environmental and climate policies in Member States. The reviews identified several thematic 

areas where problems persist with respect to environmental and climate policy implementation, 

and where they are likely to persist in the near future. A lack of adequate funding  has been 

frequently cited as one of the main reasons for lack of progress in addressing environmental and 

climate problems.  

Environmental problems persist across all principal environmental (or natural capital) 

components. The most problematic areas that have been identified as requiring action are 

biodiversity, chemicals and health, water quality and management, waste management, ambient 

air quality as well as climate change mitigation and adaptation.75. 

4.2. Who is affected by unmet environment and climate needs? 

A healthy environment is the fundamental prerequisite for humans to survive, their economies to 

develop, and their communities to thrive. Human activities, however, have led to a global and 

historically unprecedented transformation of nature that jeopardises their own existence, since the 

resulted environmental problems and climate change have far-reaching effects on individuals, 

businesses, civil society, and governments.  

 Individuals experience the environmental degradation first and foremost by the 

increasing health problems that result from, among others, air and water pollution, the 

use of hazardous substances, and indirect effects of climate change. Moreover, the 

decreasing productivity of ecosystems adversely affect the meeting of their basic needs 

and the development of their economic activities. Well-being is also negatively impacted 

by environmental and climate hazards by, for example, health issues, heatwaves, heavy 

rainfalls etc that will create a more unfavourable environment for EU citizens to live in.  

Energy poverty creates a lock-in effect for low-income households who spend a big part 

of their income on energy costs, where energy efficiency improvements could provide a 

solution and improve both economic situation and living conditions.  

 Businesses depend both on the state of the environment and on the policy and legislation 

developed to protect it. On the one hand, environmental degradation, resource depletion, 

                                                      

72  The latest reports: EEA (2015) SOER 2015 – The European environment – state and outlook 2015 

73  EEA (2017) Environmental indicator report 2017: In support to the monitoring of the 7th Environment Action 

Programme. EEA Report No. 21/2017 

74  European Parliament (November 2017) Implementation of the 7th Environment Action Programme – Mid-

term review, Brussels, European Union 2017 

75  European Commission (2017). Environmental Implementation review, COM(2017) 63 Final. For country 

reports, see http://ec.europa.eu/environment/eir/index_en.htm   

http://ec.europa.eu/environment/eir/index_en.htm
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climate hazards etc. can alter the internal and external factors of production of goods and 

services by either disrupting their production process or by increasing its costs. The 

energy price instability resulting from external (global) factors influencing fossil fuels 

prices have a negative impact on companies' competitiveness. On the other hand, 

environmental and sustainable energy policies impose significant changes in the 

production of goods and services so as to be aligned with the latest developments and 

standards in the protection of nature, human health, sustainable energy use and climate 

change mitigation. However, these policies can also be an opportunity for new business 

to be created, alternative business models to be developed, and  

 Civil society as a whole is both majorly affected by the state of the environment and a 

great driving force for its protection. Firstly, local ecosystems and environmental 

conditions have always been the base upon which the interaction of people is taking 

place. This implies that climate change and degraded ecosystems will certainly have an 

effect on the social fabric of our communities with unknown consequences. Secondly, 

civil society is increasingly recognized as a key player in environmental protection and a 

central agent for change. A strong and active local community can ensure accountability, 

sustainable natural resource governance, environmental protection, and inclusive 

economic growth. Thus, empowering civil society helps governments to obtain effective 

and democratic policy-making and is critical to achieve sustainable development.  

 Finally, in an increasingly globalized and interlinked world, governments are required to 

enhance their role in the protection of environment and act against the high-level 

problems that modern societies face. New evidence on the state of the environment and 

climate should be incorporated in every level of policy-making and in every sector. They 

are responsible for the development, implementation and enforcement of environmental 

clean energy and climate change regulation that addresses current and future problems. 

4.3. The need to address the drivers of environmental and climate problems 

There are several drivers of the aforementioned current and persistent environmental problems. 

These drivers (or failures) may be at the level of individuals and communities and/or at the 

overarching level of the market policy, or institutions. These failures highlight the need for public 

intervention through for example policy/regulation or programmes such as LIFE, to support a 

transformation of society. Environmental problems are driven by several market and institutional 

failures, for example:  

 Public goods failure: A diverse and healthy nature and good environmental status are 

considered as public goods since their preservation benefits all, while without 

intervention the costs of preserving them would be borne unequally only by some. 

Without public intervention such as policy, legislation or financial incentives, there 

would be no incentive to preserve and protect the environment and uncontrolled access to 

and exploitation of public environmental resources would take place in favour of 

economic gains, regardless of the principles of a circular economy that reconciles both 

objectives.  

 Imperfect information: Insufficiency or asymmetric distribution of comprehensive 

information on environmental degradation and climate change impacts leads to 

behavioural bias through incorrect signals. With respect to nature, biodiversity and 

climate change in particular, the long run timing of many impacts means that the full 

consequences of individual or market-driven actions are not appreciable today. Another 

application of imperfect information refers to the challenge of implementing public 

interventions where net emissions of polluters are difficult to efficiently monitor (making 

it impossible to effectively implement emission charges and/or controls). 

 Negative externalities: Unintended negative impacts of production and consumption 

practices that are not fully priced into the market. This lack of pricing results in the 

inability of the market to value the full social and economic benefits of a healthy 
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environment. Pollution is again a good example here, where the health and biodiversity 

costs of air and plastic waste pollution are not taken into consideration in the 

production/consumption process despite circular economy models which provide 

solution to reduce them.  

 Government, institutional, regulatory or policy failure: Although subtle differences 

exist across these terms, overall this failure refers to the imperfect nature of intervention 

by governance actors. In the case of variable/weak regulatory regimes, with poor 

enforcement or non-uniform implementation of rules at the Member State level, market 

actors may be more likely to pollute the environment or damage nature and 

environmental resources. This type of failure can be avoided at the EU-level by ensuring 

strong and coordinated policy action, with effective monitoring and enforcement. It can 

also be addressed by increasing support to virtuous behaviours that reduce the use of 

environmental resources while providing economic growth. 

 Eco-innovation failure: By failing to assign an economic value to environmental costs 

and benefits, the market system also fails to fully incentivise or reward innovative ideas 

for reducing environmental and climate change impacts. Tailored regulation and policy-

driven incentives can drive eco-innovation forward, for example through grant systems 

awarded for specific types of research. However, there is a fine line between stimulating 

and stifling the eco-innovation sector through regulation and policy and a careful balance 

is needed.   

 Societal failure: The lack of societal acceptance of the need to change behaviour, reduce 

consumption and/or improve sustainability. This is particularly visible in cases where 

financial or welfare gains are dominant in producer and consumer choices. The growth in 

the aviation sector, with associated increase in emissions, presents an example of the 

divergence between societal and environmental needs, illustrating a dilemma for policy-

makers. 

 Infrastructure lock-in and investment failure 

There are multiple ways of addressing the identified environmental problems and needs as well 

as failures. These include creating incentives for a transformative change by: 

 enacting policies and legislation, mainstreaming of environmental, clean energy and 

climate considerations into other policies – primarily tackling market, regulatory and 

institutional failures, but can have behavioural impacts as well; 

 raising public awareness and information – primarily tackling information asymmetry, 

cultural and societal failures; 

 providing economic and financial incentives by market-based instruments and funding 

programmes, mainstreaming environmental and climate considerations into other funding 

programmes – primarily solving public goods and negative externalities failures but also 

other failures; 

 providing direct financial support to the preservation or restoration public goods, such as 

nature and biodiversity, where this support cannot be provided through market based 

mechanisms or other funding programmes. 

More has to be done to ensure that EU policies consistently incorporate environmental clean 

energy and climate objectives and/or consistently contribute to the implementation of EU 

environmental, clean energy and climate policy and legislation. 

Lack of adequate and targeted funding, and insufficient mainstreaming of environmental, 

clean energy and climate objectives into other programmes and policies have been identified 

as two of the main reasons for a lack of sufficient progress on environmental, clean energy 

and climate policy implementation in the EU.  Given the market and institutional failures 
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mentioned above, the necessary funding is not forthcoming within the market system and 

requires public intervention. 

With regard to mainstreaming of climate objectives into EU policy and spending, a recent 

review76 highlighted difficulties in ensuring effective climate mainstreaming in some 

programme areas, as well as a lack of a widespread understanding among policymakers of 

potential for mainstreaming climate in programmes or projects.  

With regard to mainstreaming of environmental and climate objectives and biodiversity, a 

recent report of the Court of Auditors
77

 highlighted that the majority of EU funding for 

biodiversity and the Natura 2000 network has been made available by integrating 

biodiversity goals into various existing EU funds or instruments. However, most of the 

instruments are primarily targeted on delivering the EU goals on rural, regional, 

infrastructural, social and scientific development. While this allows the integration of 

biodiversity into broader rural and regional contexts, it also makes the availability of funding 

dependent on the overall goals and mechanisms of the given funding instruments78. As 

underlined in another recent special report, the funds made available are not sufficient and do 

not effectively target the achievement of the EU’s biodiversity targets79. 

LIFE plays a special role in supporting the implementation of the Nature Directives, the 

estimated funding under LIFE to support biodiversity and nature in 2007-2013 was around 

EUR 750–837m (around EUR 107–120m/ year, actual and planned allocations respectively). 

This represented around 35-39% of the total LIFE+ budget. In comparison, for the 2014-2017 

funding period, the estimated planned LIFE contribution to biodiversity and nature will be 

around EUR 610m (around EUR 153m/ year. This represents only 2.6% of Natura 2000 

funding requirements alone, and LIFE also supports nature and biodiversity outside the 

Natura 2000 network. In general, LIFE funding represents less than 1% of the total EU 

                                                      
76  See DG Clima. Climate mainstreaming in the EU budget. Preparing for the next MFF : final report. 

https://publications.europa.eu/en/publication-detail/-/publication/1df19257-aef9-11e7-837e-01aa75ed71a1 

77  European Court of Auditors (ECA) special report No 21/2017: Greening: a more complex income support 

scheme, not yet environmentally effective 

(https://www.eca.europa.eu/Lists/ECADocuments/SR17_21/SR_GREENING_EN.pdf). 

78  Ibidem: Executive summary "Overall we conclude that greening, as currently implemented, is unlikely to 

significantly enhance the CAP’s environmental and climate performance". Among the reasons mentioned: 

because "clear, sufficiently ambitious environmental targets that greening should be expected to achieve" 

were not set, "the budget allocation for greening is not justified by the policy’s environmental content" and 

'The green payment remains, essentially, an income support scheme". "Greening is unlikely to provide 

significant benefits for the environment and climate, mainly because of the significant deadweight which 

affects the policy". In particular, the Court estimates that "greening led to changes in farming practices on 

only around 5 % of all EU farmland. [..] The budget allocation for greening […] was based on a political 

decision and not on the policy’s delivery of environmental and climate-related objectives". 

79  European Court of Auditors (ECA), Special Report 2017: More efforts needed to implement the Natura 2000 

network to its full potential". While recognising the major role played by Natura 2000 in protecting 

biodiversity, we concluded that the Natura 2000 network had not been implemented to its full potential. 

Significant progress is needed from the Member States, and more efforts from the Commission, in order to 

better contribute to the ambitious goals of the EU 2020 biodiversity strategy". See also Observation 83 "EU 

funds were not well mobilised to support the management of the Natura 2000 network. The EU’s approach to 

financing the implementation of the Natura 2000 network has been to use existing EU funds. The use of these 

funds for the network is the competence of the Member States. There was a lack of reliable information on 

the EU funds used for Natura 2000 over the 2007-2013 programming period (paragraphs 41 to 44). There 

were weaknesses in the preparation of PAFs by Member States, and the assessment of funding needs for the 

2014-2020 programming period was not accurate or complete (paragraphs 45 and 46). At site level, 

management plans often lacked an accurate and complete assessment of the costs (paragraph 47) associated 

with the implementation of conservation measures. The 2014-2020 programming documents for the various 

EU funds did not fully reflect funding needs (paragraphs 48 to 54) and the Commission did not address these 

weaknesses in a structured manner. EU funding schemes, in particular under the CAP and regional/cohesion 

policy, were insufficiently tailored to the objectives of the Natura 2000 sites (paragraphs 55 to 62)." 
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budget.80 In spite of its small size LIFE fund has been of crucial importance for 

implementation of EU nature legislation and Natura 2000 in particular. Target LIFE projects 

have led to substantial improvement of the conservation status of a number of threatened 

habitat and species, have had catalytic effect by mobilising other funds for nature 

(particularly through integrated projects) and have tested a number of methods and 

approaches which later were replicated with great success in management of the Natura 2000 

sites. 

This shows that effective mainstreaming is essential but is not sufficient to solve the 

environmental problems. Targeted environmental, clean energy and climate funding is 

needed to address the additional financing needs but also to provide a catalytic effect to 

support relevant policy implementation and altogether more sustainable production and 

consumption behaviours. However, targeted funding programmes will only reach their full 

potential if complemented by appropriate mainstreaming. 

As a result, both environmental and climate mainstreaming as well as targeted funding, such 

as the ones of the LIFE Programme, would be needed to adequately address the EU's 

environmental problems and failures. 

Reporting: 

The Fitness Check on Environmental Reporting and Monitoring (SWD(2017)230 and 

supporting study
1
) looked, amongst other issues, at the effectiveness and efficiency of the 

current approaches to data management. This uncovered a number of cross-cutting issues 

which are relevant to financing needs.  

 The current LIFE Regulation covers a large part of the legally required operations 

related to environmental reporting. On one hand, the EEA is financed by LIFE+ and 

has estimated that it uses €4.5 mio annually to support DG ENV on legislative 

reporting. This does not include staff costs but operational costs. In addition, DG 

ENV spent between €4-€7 mio (2014-2016) annually from its LIFE operational 

budget to outsource reporting-related activities to address all those legally required 

actions that allow the Commission to exercise its duties of “Guardian of the Treaty” 

(in other words, to assess Member State implementation of EU environmental laws 

and report the results to the European Parliament and the Council).  These outsourced 

activities are mainly procurements with consultants or administrative arrangements 

with the JRC. There are also some few reporting activities related to chemicals 

legislation where ECHA is providing those services but no budgetary estimated was 

made. Finally, the Commission’s IT budget is covering a small part of these activities 

and the services are executed by Unit ENV A4.   

 The type of activities of all these actors related to reporting are all very similar. They 

execute several steps of the date management chain, namely: 

o collect and store information and data provided by the Member States 

o quality assurance and control of the data  

o put together the national data into a new, consolidate European datasets 

o analyze, assess and interpret the data and information 

                                                      
80  Milieu, IEEP and ICF, Evaluation Study to support the Fitness Check of the Birds and Habitats Directives, 

March 2016 
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o prepare data products such as maps, statistics, dashboards, textual summaries, 

etc.   

 It is therefore apparent that:  

o The data management is highly fragmented and diverse.  

o The overall approach is highly inefficient. On average, the time between the 

moment that Member States are supposed to report the data and the 

Commission preparing its report to the EU institutions is 630 days. The best 

practices (all carried out by the EEA) are below half a year (180 days), the 

worst is more than 1200 days.  

o The EEA has been demonstrated as being generally more efficient and 

effective in reported data management.  

o The effectiveness of the data management can be improved significantly by 

reducing the textual information, increase the use of indicators, standardize 

data management procedures and allow for synergies, interoperability and 

coherent approaches between the different data management actors. This 

would involve to use more modern and standardized IT solutions. Through 

this, the quality of the products can be improved whilst saving time and 

money. 

o Currently the approaches, in particular from outsourcing to consultants, create 

a diversity of solutions and products and do not offer sustainability and 

continuity. The hosting of data products (such as databases or map viewers) is 

open done through the contracts. When these contracts run out, the products 

are either not hosted or maintained anymore or there is a indefinite need for 

having follow up contracts to cover such costs. This is not an effective use of 

the LIFE operational budget.    

All the above evidence is based on the Reporting Fitness Check and therefore relates to 

data management that is required in 58 pieces of environmental legislation (and 181 

reporting obligations). However, the issues are similar and can be extrapolated to wider 

environmental data management, e.g. related to policies (where no legislation exists) 

such as circular economy, forestry, soil, etc. or evidence-based products which do not 

rely only on reported data such as the EEA’s SOER, the DG ENV’s EIR or any 

evaluation or impact assessment, and by analogy to climate needs.  Therefore, LIFE 

financing is needed to support a coherent approach to evidence gathering, data 

management and processing in the areas of environment and climate. 

Knowledge gaps and support for Eco-Innovation: 

Back in 2013, the 7
th

 Environmental Action Programme already stressed the importance 

of taking further steps to maintain and strengthen our knowledge and evidence base in 

order to ensure that policy in the Union continues to draw on a sound understanding of 

the state of the environment, possible response options and their consequences. The 

recent (draft) evaluation of this programme
81

 has however revealed that significant 

knowledge gaps
 

 remain in a number of environmental issues, for example on 

environmental thresholds (tipping points), the circular economy paradigm, the combined 

                                                      
81  European Parliament - Committee on the Environment, Public Health and Food Safety, report 

2017/2030(INI) from 26.10.2017 
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effects of chemicals, nano-materials, hazard identification methods, the impacts of micro 

plastics, and the interaction between systemic risks and other health determinants. 

There is a need to develop an ecosystem for eco-innovation that supports the transition to 

a low carbon and circular economy as well as a better implementation of environmental 

legislation by building on the strengths of the sector – namely the local collaboration 

among administration, citizen and entrepreneurs. The most promising approach to build 

upon is provided by the European Institute of Technology (EIT) in the Climate-KIC and 

KIC-Inno Energy. 

Innovation prices – as piloted in Horizon2020 and likely foreseen for continuation in 

future – could develop into a particularly interesting tool of specific interest for 

encouraging collaborative innovation among administration, citizen and entrepreneur. 

4.4. Sector-specific Needs 

Concerning the specific needs by sector, a summary of the key environmental problems inside 

the EU and some of their investment needs is presented in the table below; it should be noted that 

there is no comprehensive information available about the total needs for most environmental 

sectors.
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Table 4-1: Summary of environmental energy and climate problems and needs 
Environmental, energy and climate problem Indicative investment need  

Nature and biodiversity  

Natural capital provides the basic conditions for human existence and its economic activities. The complexity of 

natural systems and irreversibility of some environmental damage carries significant risks with respect to 

continued degradation of ecosystems and their services.  

There is a long-term need, with a vision of up to 2050, “to protect, conserve and enhance the Union’s natural 

capital’ and ‘live within the planet’s ecological limits.’82 The Biodiversity Strategy to 2020 sets targets up to 

2020, however, the 2015 mid-term review of the EU biodiversity strategy to 2020 concluded that biodiversity 

loss was continuing and that much strengthened efforts were needed to reach the 2020 target.83.  

There has been some progress made over recent years in halting the loss of biodiversity, but the last State of 

Nature in the EU report indicates that overall goals of the EU nature legislation have not been met yet; a 

substantial proportion of species of EU interest are threatened and/or declining (around 17% of the birds species 

are threatened and another 15% are near threatened, declining or depleted; in case of non-bird species 60% have 

been found to be in unfavourable conservations status), and a substantial proportion of habitats and non-bird 

species have an unfavourable conservation status (habitat types, on the whole, have a worse conservation status 

and trend than species; across the EU-27, only 16% of habitat assessments are favourable, while more than two-

thirds are unfavourable)84. 

Significant progress have been made with designation of the Natura 2000 network but moderate progress has 

been made in establishment of conservation measures for Natura 2000 sites (e.g. through management planning 

and objectives setting, and practical land management agreements with owners)85.86  

A 20+ year outlook expects that the underlying drivers of biodiversity loss are not evolving favourably. Full 

The Nature Fitness Check and the mid-term review of the 

Biodiversity Strategy to 2020 both concluded that lack of 

funding is a major issue, overall costs are in the range of 

11-20 billion euro per year, as detailed below.  

In 2010 total funding necessary for the management of 

the Natura 2000 network was estimated conservatively at 

approximately 6 bn EUR/yr.  

This figure – based on a survey sent to the EU MS – risks 

to be substantially underestimated as it reflects rather the 

current level of available funds than estimation of all 

needs. It is estimated the EU co-financing covered only 

9-19% of this estimated financing need88. A recent re-

evaluation of needs in Germany resulted in twice the 

amounts previously estimated. i.e.  Financing needs for 

Natura 2000 might be up to 12bn. 

In addition, it was estimated that the EU biodiversity 

strategy target to maintain and enhance ecosystems and 

their services, including through restoring 15% of 

degraded ecosystems, would entail a total estimated 

additional cost ranging from € 0.5 to 11 billion per 

annum, with a middle scenario of around € 5 billion per 

                                                      

82  7th Environment Action Programme, Regulation (EU) No 1293/2013 

83  COM/2015/0478 final; EEA (2017) Environmental indicator report 2017: In support to the monitoring of the 7th Environment Action Programme. EEA Report No. 21/2017 

84   REPORT FROM THE COMMISSION TO THE COUNCIL AND THE EUROPEAN PARLIAMENT The State of Nature in the European Union Report on the status of and trends 

for habitat types and species covered by the Birds and Habitats Directives for the 2007-2012 period as required under Article 17 of the Habitats Directive and Article 12 of the Birds 

Directive COM/2015/0219 final/ 

85  Milieu, IEEP and ICF, Evaluation Study to support the Fitness Check of the Birds and Habitats Directives, March 2016. 

86  European Parliament (November 2017) Implementation of the 7th Environment Action Programme – Mid-term review, Brussels, European Union 2017 
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implementation of policy is needed to deliver the needed level of improvements.87  annum. 

Financing needs to continue the BEST small grants 

programme for biodiversity in ORs and also the OCTs 

(which are not part of the EU) are estimated at 8 million 

Euro per year. 

Environment and Health (incuding Chemicals)  

Due to their increasing use and their potential health impacts, attention to chemicals is growing both in science 

and policy-making. Their use provides benefits to society, but at the same time the use of hazardous substances 

should be assessed and minimized by 2020. From 2006 to 2015 there was a 7.5% decrease in the consumption of 

both hazardous and non-hazardous chemicals.89 However, while current legislation increasingly addresses the 

impacts of chemicals, concerns over their cumulative effect on human health and the environment and newly 

emerging chemicals are proliferating. The call for the development of a non-toxic environment by 2018 as 

mentioned in the 7th EAP should address these concerns but the main obstacle is the large knowledge gaps in the 

chemicals area. Moreover, the global trend beyond 2020 shows that chemicals production will increase, which 

creates a cause of concern.90 

Air Pollution remains the number one environmental cause of adverse health impacts and premature deaths in 

Europe. Despite decreases in emissions of air pollutants over the last decades and improved air quality, the 

European Environment Agency estimates that more than 400,000 premature deaths p.a. in the EU are due to air 

pollution and poor air quality. Currently 24 of the 28 Member States are not in compliance with the air quality 

standards i.e. maximum pollutant concentration levels for key air pollutants set in the Ambient Air Quality 

Directives. This has a significant bearing on human health and ecosystem services (notably vegetation including 

crops). Where the established standards for ambient air quality are not met, the Directives require Member States 

to prepare and implement air quality plans and measures (for a given pollutant). Guided by the principle of 

subsidiarity, the Directives leave the choice of means to achieve these standards to the Member States, but do 

explicitly require that exceedance periods are kept as short as possible. Effectively addressing this problem 

When the willingness-to-pay methodis used to estimate 

the amount that people would be willing to pay to avoid  

premature death due to pollution-related disease, the total 

is estimated to be more than US$4.6 trillion, which is 

6·2% of global economic output91. 

In high-income countries, health-care spending on 

diseases caused by air pollution alone amounted to 3.5% 

of total health expenditures in 201392. This equals ~130€ 

(PPS) per person per year in the EU. 

 

                                                                                                                                                                                                                                                              
88  EC (2017) Support for an external and independent LIFE Mid Term Evaluation Report, Luxembourg, European Union, 2017 

87  EEA (2015) SOER 2015 – The European environment – state and outlook 2015 

89  EEA (2017) Environmental indicator report 2017: In support to the monitoring of the 7th Environment Action Programme. EEA Report No. 21/2017 

90  Ibidem 

91  The Lancet Commission on Pollution and Health (2017) http://dx.doi.org/10.1016/ S0140-6736(17)32345-0 

92  The Lancet Commission on Pollution and Health (2017) http://dx.doi.org/10.1016/ S0140-6736(17)32345-0  
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beyond 2020, considering the many non-compliance situations, will require a strengthened effort, combining 

LIFE instruments such as Integrated Projects at national and regional scale with standard projects addressing data 

monitoring and modelling, capacity building for governance, information and awareness projects as well as pilots 

and demonstration projects in areas where emissions can be reduced such as agriculture, mobility and energy 

e.g.. to demonstrate the role and relevance of innovative Zero-Emission Transport solutions, including intelligent 

consumer services, in urban and rural areas, with a particular view to increasing consumer buy in.   

Air quality should also be mainstreamed in climate mitigation projects to maximise synergy effects.   

Noise  

According to the findings of the World Health Organisation (WHO), noise is the second largest environmental 

cause of health problems, just after the impact of air quality (particulate matter). 

In the EU, more than 125 million people were exposed to high levels of road traffic noise alone, resulting in 14.1 

million adults severely annoyed by environmental noise, 5.9 million adults are highly sleep disturbed, 69 000 

hospital admissions and 15 900 cases of premature mortality occur annually, due to environmental noise. 

The implementation of the Environmental Noise Directive, which is intended for Member States to achieve a 

common approach to avoid, prevent and reduce environmental noise, and to inform EU actions on noise, is 

delayed. In 2017, 13 years after its adoption, only around 80 % of the noise maps and not even 50 % of the 

respective action plans have been submitted. 

Reasons for the delay vary, but include the lack of financial resources available in Member States.93. 

MS repeatedly request financial support to implement the 

measures in the plans.  

A rough extrapolation from German/ESTAT data 

indicates costs of around 1.5 billion € for EU 28.  

 

Air quality  

A central component of safeguarding people’s health and wellbeing is ensuring good air quality.  

The full implementation of the Clean Air Package is projected to enhance air quality and reduce by 2030 the 

health impacts by half compared to 2005, particular pollutants will still be above harmful levels, posing a threat 

to human and ecosystem health.94   

The National Emission Ceilings Directive (NECD, 2016/2284/EU) and the Ambient Air Quality Directives 

(AAQD, 2004/107/EC and 2008/50/EC) set up the legal framework for pollution control and compliance with ait 

The marginal costs related to the additional measures 

included in the last programme  for implementation of 

the National Emission Ceilings Directive, which is 2.2 to 

3.3 billion euros per year; this provides an indicative 

minimum estimate of the investment needs to tackle this 

problem  beyond Business As Usual.
95 

Although, a lot of the funding will be done by citizens 

                                                      
93  COM2017 (175) final, at http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:52017DC0151&from=EN 

94  EEA (2015) SOER 2015 – The European environment – state and outlook 2015 

95  EPRS | European Parliamentary Research Service (2017), Reducing air pollution National emission ceilings for air pollutants. Briefing EU Legislation in Progress 

http://eur-lex.europa.eu/legal-content/EN/TXT/PDF/?uri=CELEX:52017DC0151&from=EN
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quality standards. 

The new NECD 2016/2284/EU has to be transposed by 1 July 2018. Substantial support in developing and 

implementing the National Air Pollution Control Programmes will be needed. Many Member States need 

capacity-building and other support in developing or improving a national emission inventory and projections 

system. 

The Ambient Air Quality Directives (2004/107/EC and 2008/50/EC) are currently undergoing a Fitness Check, 

with the aim to establish an Action Plan in 2019 or 2020.  

The air quality situation across Europe raises concerns that exceedance above established limit values and target 

values will continue beyond 2020 in many Member States. 

In the framework of the Clean Air Dialogues and similar initiatives with MS, it is clear that examples of good 

practice (e.g. LIFE projects) play an important role, as well as funding possibility - as MS feel they often lack the 

data (e.g. monitoring data, emission inventories, modelling), the capacity and governance to properly address the 

situation, or the expertise in certain areas (e.g. information to the citizen). 

Clean Energy policies play a substantial role in improving air quality (both indoor and outdoor), by 

decarbonising energy production specifically the local sources of heating and increasing energy efficiency of 

buildings and industry sectors. The relevant legislation is here: Renewable Energy Directive, Energy Efficiency 

Directive, Energy Performance of Buildings Directive and Ecodesign and Energy labelling Directives and 

regulations.  

(e.g. replacing boilers and cars) and industry (IED), often 

for other reasons than air quality (e.g. reducing energy 

bills), and most actions will serve multiple policy 

objectives (energy efficiency, renewable energy, GHG 

emission reduction, noise, road safety, …)96, it is 

estimated that MSs will need support around 0.7 billion 

EUR including the co-financing of demonstration and 

pilot initiatives tackling specific aspects of air quality 

(e.g. monitoring and modelling, emission inventories, 

VOCs) 

 

Article 7 of  the NEC Directive requires the Commission 

to endeavour to make funds available:  " …, in order to 

support the measures to be taken with a view to 

complying with the objectives of this Directive. Those 

Union funds include present and future available funding 

under, inter alia: … (c) instruments for the funding of 

environment and climate action such as the LIFE 

programme." 

Circular economy, resource efficiency and waste  

The transition to a circular economy is required to prevent further breeching the ‘limits of the planet’. New 

technologies like distributed manufacturing, robotics, digitalisation for tracking of substances and the  internet of 

things are important enablers for this transition. However, support to the replication of existing best practices that 

have proved successful in shifting entrepreneurs investments and consumers behaviours towards more 

sustainable patterns are even more instrumental for the overall transition to a more resource efficient and circular 

economy. Massive investments are needed to support and accelerate the transformation across sectors and along 

The estimated104 investment needed to realise important 

benefits of the circular economy in three sectors 

(mobility, food, built environment) amounts to 1.050 

billion EUR by 2025 of which 380bn are additional to 

current developments.  

Annual additional costs for top5% with highest 

                                                      
96  In a Commission study from the DG for Climate Action, it was estimated that about 4% of the funding of the required mitigation measures will come from the EU. The rest will be 

born by third parties. As climate mitigation and air quality measures tend to be very similar, this gives a very rough indication for air quality as well of around € 2500 bn. But because 

of the large overlap with energy/climate mitigation, mobility and agriculture this amount can of course not be attributed to air quality alone. 
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value chains.  

Moreover, whilst resource productivity is a benefit per se97, the rapidity of this transformation could allow 

European firms to keep and increase their competitiveness. In line with the global agenda on sustainable 

development, circular economy and resource-efficiency are regarded as key to address global environmental 

challenges. Not only improvements are in demand at international level across a wide range of industrial sectors; 

policy measures worldwide affecting flow of materials and goods have also a direct impact on EU companies and 

public authorities requiring adaptations of infrastructures and of business models. Accompanying policy 

development and effective implementation, as well as supporting investments and the replication of best practices 

are therefore needed.  The circular economy has a strong social dimension offering a wide variety of  job 

opportunities including high, medium and low skilled profiles (eco-design, engineering, IT system planning,  

maintenance, repair, dismantling.    

However, for this to happen the market barriers that prevent these opportunities from being developed and 

demonstrated in practice need to be overcome. Companies and public authorities may lack the information, 

confidence and capacity to engage in co-creating circular economy solutions along value chains. Current 

investment in innovation for the circular economy is overly focussed on recycling technologies whereas 

support to new business models, to eco- and modular design of products and substitution of hazardous materials 

in the products remains marginal98. It is very difficult to estimate the uncovered needs – beyond the development 

of recycling technologies - for innovation for the circular economy transition. A major bottleneck to overcome 

for entrepreneurs is the opportunity to test their approaches in real life environments (‘living labs for the circular 

economy’). Major progress could be made by orienting existing industrial innovation support infrastructures  and 

programmes towards innovation for the circular economy transition.99  

The financial system often fails to provide for investment in efficiency improvements based on new technologies 

or provide financing for substantial initial investments for innovative business models (for example the initial 

purchase of large number washing machines to be leased to consumers), which are perceived as more risky and 

complex, deterring many traditional investors. Technology lock-in and resilient consumer habits can also hinder 

ecological footprint of 22mio companies in EU to 

implement EMAS and employ new expertise: €104bn p.a 

+ €22bn one-off initial EMAS system development;    

During one year (2015/16) in 23 major EU cities to total 

market uptake of industrial warehouses amounted to 

8mio m² equal to 800ha of land. For which opportunities 

for industrial symbiosis within the plots and with the 

surrounding were not considered.    

 

                                                                                                                                                                                                                                                              
104  "Achieving 'Growth Within'", SYSTEMIQ, in collaboration with the Ellen MacArthur Foundation, 2017. (Original amounts in GBP!)  

97  Waste prevention, ecodesign, reuse and similar measures could bring net savings of € 600 billion, or 8 % of annual turnover, for businesses in the EU, while reducing total annual 

greenhouse gas emissions by 2-4 %. 

98  EEA (2017) Circular by design  

99  The World Economic Forum calls for “Dialogues and partnerships that bring technology developers and providers together with environmental experts to co-develop these innovations 

and to ensure they are developed for the public good, while minimizing risks of unintended environmental consequences. WEF (2017) “Harnessing the Fourth Industrial Revolution 

for the Earth” 
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new products and services development. Such barriers tend to persist in a context where prices do not reflect the 

real costs of resource use to society, and where policy fails to provide strong and consistent signals for the 

transition to a circular economy.  

Industrial symbiosis is the use of waste material streams of one company as input material for other industrial 

processes – preferentially in the vicinity to avoid long distance transport of bulk materials. Realising industrial 

symbiosis would require taking it into account in the initial design of industrial estates, during their rehabilitation 

and in urban planning linked to material flows. In the absence of binding legislation in that respect one would 

have to count on volunteer action from real estate developers and reinforcement by planning authorities.   

Various traditional and new environmental policy areas like waste and water policy but also the new specific 

policies on plastics, on bioeconomy and raw materials play an important role for the transition to the circular 

economy. Identified investment needs in these sectors are additional to the investment needs identified above.  

Smart regulation, market-based instruments, research and innovation, incentives, information exchange and 

support for voluntary approaches as well as replication of best practices are needed to build up an overall 

enabling framework. 

Europe has a very large ecological footprint and the EU’s resource needs are increasingly met by imports from 

other countries. Circular economy can lower the overall consumption of resources and materials, reducing the 

environmental burden and increasing global competitiveness. Projections show that resource efficiency will be 

slightly improved by 2020, meeting the objective of the 7th EAP.100 Nevertheless, this improvement is far from 

the anticipated progress in reducing the absolute material use, which requires a systemic change in the European 

production and consumption patterns, as called for by Sustainable Development Goal 12. In this respect, an 

integrated perspective on production-consumption systems, which entails changes in, among others, raw 

materialssourcing (secondary vs. Primary), waste prevention, , waste management, energy production and 

consumption, transportation, water use, non toxic materials cycles and industrial production, will have a central 

role to play in the post-2020 period. Of all the EU Member States, 9 so far have adopted resource productivity 

targets of which 5 include post-2020 targets101 and only a few have adopted circular economy policy frameworks 

and strategies. This indicates that MSs are strengthening their approach to material use, but still more has to be 

done. 

In the case of land use, the pursuit of resource efficiency is often translated into land use intensification. It is 

essential that any such effort reflects a comprehensive ecosystem-based concept (including all ecosystem 

functions and services provided by land and land use) to optimise overall ecosystem condition and service 

                                                      
100  EEA (2017) Environmental indicator report 2017: In support to the monitoring of the 7th Environment Action Programme. EEA Report No. 21/2017 

101  ibid 
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delivery to society and to avoid unfavourable trade-offs e.g. if intensification aims unilaterally at growing wood 

or food outputs, at the cost of losing biodiversity or other ecosystem functions. 

Establishing an Environmental Management and Audit System (EMAS) in public and private 

organisations is a first step on path to reduce the environmental footprint and rethink product & services design 

for circularity.  1st year implementation costs for an EMAS system are estimated at 40.000€ for small and 

medium sized enterprises with recurrent annual costs of 20.000€. Taking more ambitious steps towards 

circularity would mainly require additional specialised staff (internal or external) in the company for the 

definition of projects that are both green and profitable.102 Implementing EMAS has a very high return on 

investment over time.103  

Considering the EU GDP share of public procurement, support for the uptake of Green Public Procurement 

as a voluntary scheme by national and local authorities would also generate a tangible shift towards more 

sustainable consumption patterns and would allow public authorities to play fully their role mode in the 

transition. Support for the uptake of the EU Ecolabel, on the other hand, would allow companies to reap the 

benefit of their efforts for placing on the market greener products that protect consumers and the environment.   

The overarching notion of the Circular Economy paradigm is ‘nothing is wasted’, and thus, the shift to a 

European circular economy involves major improvements in the prevention and management of waste. 

Between 2004 and 2012 per capita waste generation fell by 7% in the EU-28. Waste management also improved 

during this period with recycling levels going up, which helped reduce the amount of waste deposited in 

landfills.105 However, waste generation in the EU remains considerable and many of the Member States will have 

to significantly step up their waste management and prevention efforts to successfully implement the objectives 

of the current waste policy.106 Recently revised EU waste legislation sets ambitious recycling and landfill 

reduction targets: 65% in 2035 for municipal waste and 70% in 2030 for packaging and a maximum of 10% of 

municipal waste to be landfilled in 2035. This will increase the pressure on Member States, especially those that 

are currently lagging behind, to deliver and rethink their approach to waste management in light of circular 

economy principles. The revised Waste Framework Directive also requires Member States to take action to 

reduce food waste generation at each stage of the food supply chain, as a contribution to UN Sustainable 

Development Goals, monitor food waste levels and report back on progress made.  These new obligations 

strengthen the integration of food waste prevention as part of waste policy and call for the preparation of national 

Significant investments in infrastructure are needed to 

ensure implementation of the revised Waste Framework 

Directive, including for the new requirements imposed by 

the 2018 waste target review on collection and recycling 

targets. Further efforts could be requested by the follow 

up review clause introduced with the same 2018 

amendments (e.g. waste oil target review). 

Many of the MSs need to go from 30 % recycling to 60-

65% recycling in the next 10 years. This means that the 

necessary investments in separate collection, quality 

sorting and recycling infrastructure for these waste flows 

need to be secured, in particular for bio-waste and 

plastics. In addition, innovation will be needed 

                                                      
102  COMMISSION DECISION (EU) 2017/2285 amending the user’s guide setting out the steps needed to participate in EMAS. Annual average cost for a specialised junior staff  

estimated at 75.000€ p.a. 

103  Idem. Notably for medium sized enterprises with larger material throughput. Not applicable to Micro-companies (<9 employees).  

105  EEA (2015) SOER 2015 – The European environment – state and outlook 2015 

106  EEA (2017) Environmental indicator report 2017: In support to the monitoring of the 7th Environment Action Programme. EEA Report No. 21/2017 
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food waste prevention programmes. 

An integrated approach to all the above areas is therefore needed to cover the wider scope of the transition to a 

circular economy   

throughout the EU to boost the recyclability of more 

products and prevent waste. 

Yearly investments for waste infrastructure in the EU for 

the next ten years are estimated at 12.5 Billion euro (split 

in about one third for governments, and 2 thirds for 

specialised operators) [Commission services estimates on 

Eurostat data]. 

The EU should continue to financially support MS in 

achieving more ambitious recycling levels with the most 

appropriate technology and infrastructure. 

Water  
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European freshwater resources have been under considerable pressure both in terms of their quantity and of their 

quality. There are three dimensions to the water challenge, namely water scarcity, flooding and water pollution. 

These water-problems are addressed by the Water Framework Directive, which aims to achieve good ecological 

status for all the surface and groundwater sources. Specific aspects of these main challenges are also addressed 

by other Directives (Floods Directive, Urban Waste Water Treatment Directive, Nitrates Directive, etc.).  

 Although the quality of European water resources has improved over the last two decades, many waterbodies are 

still significantly affected by these problems, since only around 40% of surface waters achieved a good 

ecological status by 2015. Groundwaters are in a better state, with 74% in good chemical status and 89% in good 

quantitative status107. This clearly indicates a major implementation problem, which will be further amplified by 

the more ambitious targets laid out in the second set of River Basin Management Plans (2016-2021) developed 

by the MSs. The RMBPs need to address the major challenges to water: diffuse pollution, in particular from 

agriculture, urban waste water, pollution by hazardous substances and hydromorphological changes to water 

bodies. On top of that, it is certain that additional water efficiency improvements as well as action on nutrient 

pollution will be needed beyond 2020 due to increasing future pressures, such as climate change, population 

growth and urbanisation, which will continue stressing water resources even further in the post-2020 period. 

Improving water efficiency will have significant effect on reaching the EU’s energy efficiency targets. 

Considerable additional investments are still needed to 

guarantee basic services such as access to water and 

sanitation for all European citizens and ensure full 

compliance. Also emerging pollutants of concern will 

require particular attention in the coming years 

(pharmaceuticals, micro plastics).108 

Soil  

Soil provides a series of essential ecosystem services and can help to tackle societal challenges such as climate 

change, loss of biodiversity, migration, food security or clean water and energy. Unfortunately the current 

pressures on land and soil are huge and expected to continue growing. Accelerating drivers behind land and soil 

degradation such as urbanization, expansion and intensification of agriculture, demographic growth, climate 

change and industrial production continue to undermine soil functions and the delivery of ecosystem services. 

EU policies which limit and reduce pressures on soil to safeguard its provision of services are still embryonic and 

uncoordinated, which implies that policy development rather than implementation needs to receive priority. 

Immediate action needs to be taken to meet the targets of the Agenda for Sustainable Development and especially 

to achieve a land degradation neutral world by 2030 (SDG 15).   

Soil degradation generates costs equal to 38 billion euros 

per year109. 

The estimated cost of inaction for Europe (5.652 Bio 

USD) largely outweighs the cost of action (945 Bio 

USD) on a time horizon of 30 years. The return on 

investment in Europe is amongst the highest in the 

world.110   

 

Nutrients cycle  

                                                      
107  EEA (2015) SOER 2015 – The European environment – state and outlook 2015 

108  ACTeon (2012) Comparative study of pressures and measures in the major river basin management plans in the EU Task 4 b: Costs & Benefits of WFD implementation 

109  EU Commission (2006) Thematic Strategy for Soil Protection - Impact assessment of the thematic strategy on soil protection 

110   Nkonya et al., 2016, Economics of Land degradation and Improvement, a global assessment for sustainable development (ELD Initiative)  
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Nutrients are essential for plants and intensively used as fertilizers in agriculture. The biogeochemical cycles of 

nutrients have been radically changed by humans as a result of many industrial and agricultural processes and by 

the inefficient and excessive use of nutrients, especially in the agricultural sector111. This is problematic due to 

the increasing scarcity of resources (e.g. Phosphorus) and due to various environmental impacts such as 

contribution to climate change, eutrophication, and acidification of water.  

Several EU policies are in place to improve one or several aspects of nutrient management (e.g., Nitrates 

Directive, Water Framework Directive and daughter directives, Common Agricultural Policy) and the more 

sustainable and resource-efficient management of the nutrient cycle is also one of the objectives of the 7th EAP.  

Despite improvements in reducing nutrient losses, excess nutrients from human activities such as agriculture and 

wastewater and nutrients mismanagement are still damaging the natural nutrient cycle, causing pressure on both 

water and terrestrial ecosystems112.  

 

Climate change adaptation  

The Paris Agreement on climate change recognises the importance of actions needed to help people adapt to a 

warmer temperatures. The minimum cost of not adapting to climate change is estimated to range from € 100 

billion a year in 2020 to € 250 billion in 2050 for the EU as a whole. For coastal management, the estimate for 

adaptation measures (construction of dikes, beach nourishment) range from the annual expenditure of around €1 

billion up to the 2020s, €2 billion in the 2050s and over €2.5 billion in the 2080s[1].   Estimates for investment 

needed to make critical infrastructure[2] climate resilient until 2040 go up to 25 billion EUR and to  €87 billion 

by 2070.  To make infrastructures climate resilient up to the end of the century, capital costs could exceed €200 

billion and operation and maintenance costs could grow to €5.4 billion per year.  These estimates reflect only a 

fraction of the potential climate change impacts on society in Europe.  Weather-related disasters could affect two-

thirds of the European population annually by 2100 with a 50-fold increase in fatalities compared to today, if no 

adaptation action is taken.  Southern and southeastern Europe are projected (and are) the most affected hotspots, 

while coastal areas and floodplains are multi-sectoral hotpots.  Cities are also vulnerable to climate change owing 

to the concentration of people and economic assets.  

Limited studies on the investment need but multiple 

estimates, 35-62 billion per year (a narrower scope), 158-

518 billion per year (wider scope), etc. 

The  Clean Energy Transition  and Climate change mitigation  

The Paris Agreement on climate change sets out a long term goal to put the world on track to limit global 

warming to well below 2°C above pre-industrial levels – and pursue efforts to limit the temperature increase to 

1.5°C.  The transition to a low carbon, resource and energy-efficient economy demands a fundamental shift in 

Delivering the 2020, 2030 and 2050 energy and climate 

targets is estimated to need 178 billion euros per year 

until 2030, closing the financing gap between the BAU 

                                                      
111  http://science.sciencemag.org/content/347/6223/1259855.full 

112  https://www.eea.europa.eu/airs/2017/natural-capital/agricultural-land-nitrogen-balance 

http://science.sciencemag.org/content/347/6223/1259855.full
https://www.eea.europa.eu/airs/2017/natural-capital/agricultural-land-nitrogen-balance
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technology, energy, economics, finance and ultimately society as a whole. The EU leaders have committed to 

transforming Europe into a highly energy-efficient, low carbon economy – the policy package on Clean Energy 

for All Europeans. To reach EU's Paris agreement target the EU must cut emissions by at least 40% by 2030 

(compared to 1990). EU also has a binding target of at least 27% of renewable energy and an energy efficiency 

increase of at least 27%. To achieve Clean Energy goals, Member States must develop long term integrated 

national climate and energy plans. The 2017 Report on the State of the Energy Union shows that most Member 

States are on track to meet their 2020 targets. However, further actions will be needed by all sectors and at all 

levels to achieve the EU's 2030 climate and energy targets set in the CE4AE package. 

investments of 9 448 billion and the estimated need of 11 

230 billion.113 

Urban development  

Due to their high density of population and economic activity, European cities are locations where  a range of 

environmental issues accumulate, such as high air pollutant concentrations, the majority of greenhouse gas 

emissions and energy use, waste management problems, etc. This situation also offers many opportunities to 

address issues such as air quality, noise, circular economy, water, environmental aspects of transport and 

housing, soil sealing, land use, and energy use and efficiency, as well as climate change mitigation and 

adaptation.  

SDG 11 has various urban targets (e.g. providing sustainable transport for all, or universal access to green spaces, 

'reducing' impact of cities, 'increasing' integrated policies and plans. 

The 7th EAP sets an overreaching aspirational target (to ensure a majority of cities are planning sustainably by 

2020) that is hard to measure and even harder to achieve, but then sets specific actions all of which are 

achievable and are underway. 

EU Ministers responsible for urban matters agreed on the Urban Agenda in May 2016 with the Pact of 

Amsterdam. The Urban Agenda promotes cooperation between Member States, cities, the European Commission 

and other stakeholders, with the goal to achieve Better Regulation, Better Funding and Better Knowledge 

(knowledge base and exchange) to address urban challenges. In the Urban Agenda 12 partnerships work on 

specific topics, such as Air Quality, Circular Economy, Sustainable Land Use, Urban Mobility, Energy 

Transition, and Climate Adaptation.. 

Habitat III – New Urban Agenda offers an amazing set of environmental commitments for sustainable urban 

development and planning covering all areas from climate and energy, transport, air, green spaces and much 

more 

The clean energy transition should be driven at local level as is a great opportunity for local communities to 

become more competitive and resilient based on local energy flows, socially fair and to which every citizen can 

 

                                                      
113  DG Clima. Climate mainstreaming in the EU budget. Preparing for the next MFF: final report. https://publications.europa.eu/en/publication-detail/-/publication/1df19257-aef9-11e7-

837e-01aa75ed71a1 
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contribute. The transition implies profound changes in energy generation, transmission and consumption, with 

decentralisation, bi-directional energy flows, energy efficient and flexible consumption. The key role is often 

played by cities smart urban energy planning for sector coupling and matching locally available sustainable 

energy sources and local demand and in setting ambitious strategies and delivering concrete actions on the 

ground. In many instances, this is done through voluntary commitments to the Covenant of Mayors, an initiative 

launched by the European Commission to develop and implement at local level Sustainable Energy Action plans. 

Support for similar activities focussing also on the resource efficiency of buildings, as well as on the disposal of 

construction and demolition waste would allow to have a more holistic approach to urban impacts on the 

environment. 

 

4.5. Needs for LIFE Strategic Integrated projects: 

Whereas the previous section outlined the overall needs for environmental financing, from LIFE and other sources, a specific analysis was carried out 

concerning the needs for LIFE Strategic Integrated projects under the next MFF.  This analysis takes into account the experience, to date, of the initial piloting 

of integrated projects under the present LIFE programme. 

At present, LIFE finances integrated projects in four areas, on a pilot basis. By the end of the current programme, it is expected that about 60-70 integrated 

projects will be financed for these four areas. An assessment of these areas demonstrates the added value of the present projects as well as the scale needed for 

a significant impact on the target policy areas. 

Table 4-2: Existing indicative areas 

Indicative area Requirements Current challenge Added value of SIPs Scale needed 

Air quality (AQPs) 

AQPs are required for 

all zones which are non-

compliant with the air 

quality standards set by 

the AQD.  

As many as 670 air quality zones 

across the EU for a single air 

pollutant (with different zones for 

each of the pollutants included in 

the AQD at varying levels of local, 

regional and national).  

Particular challenges for PM10 and 

NO2 (17 and 18 non-compliant 

zones in 2014). Upcoming 

challenge relating to PM2.5 

expected (currently no proceedings 

against Member States but 

standards only recently entered 

into force). 

Development of AQPs requires 

stakeholder engagement across 

multiple levels of communication 

(across varying levels of governance; 

involving different authorities across 

sectors and policy areas; and 

sometimes requiring transnational 

communication). To implement the 

AQP requires funding, monitoring and 

reporting frameworks. SIPs provide a 

framework to guide communication 

and can facilitate access to funding. 

At a minimum, there should be a 

sufficient number of SIPs to support 

AQPs targeting different sectoral 

challenges (in particular transport, 

residential heating, agriculture and 

industry). In addition, SIPs should 

provide sufficient geographic 

coverage to reflect the different 

biophysical qualities of Member States 

affecting air quality; and sufficient 

support across different levels of 

governance (including local, regional, 

national and transnational).  
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Indicative area Requirements Current challenge Added value of SIPs Scale needed 

Natura 2000 (PAFs) 

PAFs are planning tools 

required to provide an 

integrated overview of 

the measures needed to 

implement the Natura 

2000 network, linking 

them to the 

corresponding EU funds 

and specifying their 

financing needs. 

65 PAFs were developed for the 

current programming period; and 

will need revising for the 2021-

2027 period. 

A review found that the assessment 

of funding needs for the 2014-2020 

programming period was not 

accurate or complete in PAFs. 

Coordination between relevant 

authorities, stakeholders’ 

participation and cross-border 

cooperation were also found to be 

underdeveloped in many cases. 

Significant delays in the 

implementation of conservation 

measures were reported and the 

impact assessment of measures 

included in the PAFs was found to 

be inadequate. 

Implementing the Natura 2000 

network to its full potential requires 

cooperation between multiple 

stakeholders. Reporting funding needs 

in PAFs needs to be improved to 

secure the successful implementation 

of the measures. 

SIPs provide a framework to guide 

communication and can facilitate 

access to funding.  

Owing to the large geographic scale of 

the current challenges which are 

expected to continue in the coming 

programming period, at the very least 

one large SIP per Member State would 

be needed in the 2021-2027 

programming period. More 

realistically multiple SIPs are needed 

per MS to cover the different 

administrative and biogeographical 

subdivisions.  In order to serve as 

comprehensive mainstreaming tools, 

the strategic projects for nature should 

be considerably larger than other SIPs. 

Waste management 

(WMPs) 

WMPs are required 

from all MS and need to 

cover the whole territory 

of the Member State. 

WMPs can also be 

developed at regional 

and sub-regional levels, 

and by sector. 

A review of WMPs covered 45 

plans across 18 Member States. 

The review found improvements in 

waste management because of 

waste management infrastructures 

but poor implementation of 

supporting measures. Of regions 

with improved waste management 

infrastructures, only 25% achieved 

EU waste policy objectives; and 

this was through the supporting 

measures.  

Waste collection strategies were 

found to have positive impact on 

performance of waste management 

infrastructures. The development 

of supporting information, 

Supporting organisational, strategic 

needs and implementation of waste 

management plans is a higher priority 

than infrastructural needs. The focus 

on regional waste management should 

be expanded. Greater focus is needed 

to improve supporting measures to 

waste management infrastructures. 

SIPs could help address these needs. 

To meet the need for greater strategic 

planning at national level (taking into 

account waste management at regional 

levels), one SIP per Member State 

might be an appropriate level. This 

could span both the 2014-2020 and 

2021-2027 programming periods. 

Owing to the nature of the challenges 

facing WMPs, the number of 

stakeholders involved in each SIP will 

likely be limited to the waste sector 

and competent authorities. 
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Indicative area Requirements Current challenge Added value of SIPs Scale needed 

administrative and economic 

measures varied significantly 

between regions and Member 

States. One observation made is 

that regional waste management is 

often overlooked at EU level as the 

focus is on waste management at a 

national level.  

Water (River basin 

management plans) 

RBMPs set out 

measures to be 

implemented over six-

year cycles aimed at 

improving the status of 

waterbodies. RBMPs 

link with other key 

policy areas such as 

agriculture, land use, 

biodiversity, tourism, 

recreation and flood 

protection. 

A total of 128 RBMPs are 

designated in the EU (of which 49 

are international). In 2015, 76 

RBMPs were reported as not 

meeting their targets. 

Two thirds of the RBMPs reported 

that the basic measures are not 

sufficient to tackle diffuse 

pollution from agriculture, 

indicating a need to take 

supplementary measures. 

Around three quarters of the 

RBMPs indicated that basic 

measures are not sufficient to 

address water flow regulation and 

morphological alterations, 

indicating a need to take 

supplementary measures.  

The type of basic measures more 

often reported as significantly 

delayed are those related to water 

abstraction (31 RBMPs) 

predominantly due to 

funding/financial obstacles. 

In 2012, the total, European wide 

costs for the implementation of 

only WFD dependent measures for 

the first planning cycle are lying 

Progress on the first implementation 

phase indicates that there is still a 

large investment gap. In addition, SIPs 

help to support the measures that are 

not yet started, and to some extent, the 

on-going ones. There is a need for 

supplementary measures to address 

agriculture diffuse pollution, as well as 

flow and morphological alterations. 

Delays concerning abstraction 

measures need to be addressed, mostly 

through additional funding. There has 

been an overall low use of ESIF to 

implement measures. SIPs assist in 

facilitating access to these funds. 

 

With 76 RBMPs not meeting their 

targets in 2015, the scale of SIPs 

required to support their development 

might be, at the very least, one per 

Member State. Additional SIPs should 

target a selection of international 

RBMPs. 
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Indicative area Requirements Current challenge Added value of SIPs Scale needed 

between 111 billion Euros and 444 

billion Euros. In 2015, at EU level, 

23% of WFD-specific basic 

measures were reported as 

completed, 66% on-going and 11% 

not started. The figures reported 

for supplementary measures were 

29% completed, 54% on-going and 

17% not started.  

Climate action 

To implement the Paris 

agreement and the 

resilient Energy Union, 

plans, strategies and 

actions are needed at all 

levels.  

Climate change adaptation plans 

have been developed at national 

level across Member States (with 

25 strategies and 15 plans in 

place). Challenges facing the 

implementation of these strategies 

and plans include low public 

awareness and political 

commitment, need for improved 

understanding (including best 

practice examples and data, 

particularly at a regional level), 

and investment needs.  

Development of National Energy 

and Climate Plans for 2021-2030 

are underway with most Member 

States in the initial planning phase 

(and just 7 at the advanced stage of 

development). A key challenge for 

climate change mitigation is 

expected to be meeting the 

investment needs with the average 

EU28 annual additional 

investments for the 2030 climate 

and energy programme estimated 

at €38 billion (between 2011-30). 

More than half of the investments 

are needed in the residential and 

Ensuring efficient implementation of 

climate mitigation and adaptation 

plans at a larger territorial scale by 

coordinating the actions and 

leveraging substantial financing from 

other sources. . 

 

.Many regions could benefit from 

having climate action coordinated 

through SIPs. Based on the current 

level of applications for SIPs for 

climate mitigation and adaptation at 

least doubling the number of SIPs 

would be appropriate. 
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Indicative area Requirements Current challenge Added value of SIPs Scale needed 

tertiary sectors. 

 

SIPs could also play a similar role in more policy areas than the four that are targeted under the current programme.  Similar to the above table 

the needed scale of SIPs for new indicative areas is assessed in view of the identified challenges.  This analysis shows that in view of the 

challenges related to the new indicative areas around 70 additional SIPs would be needed.  

Table 4-3: New indicative areas 

Indicative area Requirements Current challenge Added value of SIPs Scale needed 

Emission reductions 

(NEC directive) 

MS are required to 

develop National Air 

Pollution Control 

Programmes and report 

them by April 2019 

Projected emissions based on policies and 

measures currently in place indicate that 18 

Member States are not on track towards meeting 

their reduction commitments set for 2020 for 

NOx, NH3, NMVOCs, SO2 and/or PM2.5. 

Similarly, 22 countries are not on track for one or 

more of their 2030 commitments. For some 

Member States, the exceedance of emission 

ceilings is due to advanced monitoring 

techniques which have improved projections 

since current policies and measures were 

adopted. 

The Commission aims to set a Clean Air Forum 

to work closely with stakeholders to identify best 

practices and to support with monitoring and 

reporting. 

There is a significant overlap between the NEC 

Directive and the Air Quality Directive and 

coordination between their implementation is 

required. 

SIPs could be used as a strategic 

tool to support the development of 

NAPCPs – relating to projections, 

the development and 

implementation of policies and 

measures, monitoring and 

reporting across all Member 

States. In addition, SIPs could be 

used to enhance coordination 

between policies and measures 

developed under the NEC 

Directive and the Air Quality 

Directive.  

There are various components 

within the development of a 

NAPCP; support could be 

provided to targeted 

components within the 

NAPCP (e.g. support with 

projections, selection and 

adoption of policies and 

measures, or monitoring and 

reporting), or at a whole 

programme level. SIPs would 

add value through better 

coordination between 

stakeholders and with 

measures implemented under 

the AQD. At the very least, 22 

SIPs are needed to support 

with the NAPCPs in those 

Member States facing 

challenges.  

Marine (MCPs) 

Marine conservation 

plans are required for 

the established 

European marine 

regions and sub-regions 

Ensuring that monitoring approaches are 

compatible between Member States is 

challenging (a recent assessment found that 4 

Member States had implemented an inadequate 

monitoring framework, and 13 a partially 

SIPs could be used as a strategic 

tool to support the development of 

compatible monitoring 

programmes and ensure adequate 

coverage of all regions. SIPs 

A minimum of 4 SIPs are 

needed to support those 

coastal Member States with 

inadequate monitoring plans. 

A further 13 SIPs would add 
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Indicative area Requirements Current challenge Added value of SIPs Scale needed 

based on geographical 

and environmental 

criteria in the 23 coastal 

Member States. 

Reviewed every 6 

years.  

complete framework). Further coordination 

among Member States at regional and sub-

regional level is needed to deliver consistent and 

comparable data and improve the spatial scope of 

monitoring programmes. This could potentially 

reduce costs, through more effective monitoring 

across disciplines and among Member States. 

Cooperation between Member States is also 

needed to improve cross-boundary issues. 

could be further used to assist 

Member States in accessing funds 

to support implementation of 

strategic measures where needed. 

Finally, SIPs may be used for the 

development of a platform to 

support cooperation between 

neighbouring Member States.   

value targeting those Member 

States with partially complete 

monitoring plans. 

Nitrate Action 

Programmes 

Member States are 

required to establish a 

national action 

programme that 

contains a suite of 

measures applying 

within designated 

vulnerable zones or to 

the whole territory. 

Member States may 

choose to implement 

the requirements 

through an overall 

regulation of 

fertilisation or via an 

integrated approach (i.e. 

via joint 

implementation with 

the Water Framework 

Directive or the 

Common Agricultural 

Policy). 

Action plans are adopted at a national level but 

implemented at a regional/ local level according 

to the different soil and climate zones – or 

administrative organisation of the Member State. 

Action plans include measures to reduce or 

prevent pollution from agricultural sources, such 

as: periods when mineral and organic fertilisers 

application is prohibited, minimum required 

storage capacity for livestock manure, limitation 

of land application of fertilisers, and land 

application near waters and on slopes. 

Despite driving improvements in nitrates 

concentrations and eutrophication levels, there 

remain 'hotspots' where nitrate pollution remains 

a challenge (namely in relation to intensive 

livestock or horticultural production, and to soil 

and geological formations).  A particular 

challenge is the eutrophication of the Baltic  Sea 

(owing mainly to intensive  agriculture  

practices). 

Member State are required to report every 4 

years on the status of nitrate levels and the 

Commission closely monitors the content and 

application of the action programmes. However, 

very little information concerning the 

effectiveness of programmes is reported by 

Ongoing strategic support is 

needed for Member States with 

hotspots for nitrate pollution to 

address the challenges they face. 

Where an action programme is 

deemed inadequate, SIPs could be 

used to revise the action 

programme (amend measures 

included in the programme; 

strengthen implementation 

through enhanced capacity 

building for farmers and land 

managers carrying out the 

measures; strengthen integrated 

implementation of the 

programme, where relevant). SIPs 

could also be used to strengthen 

the monitoring and reporting 

frameworks at national level to 

help with reporting to the 

Commission; particularly to 

support with reporting on the 

effectiveness of programmes.   

 

SIPs are needed at a national 

level; although the extent of 

interaction at local or regional 

level will vary considerably 

depending on the number of 

zones established in a 

Member State. The latest 

Member State reporting is due 

imminently and should be 

used to inform the scale of 

action needed – based on the 

results from the 

Environmental 

Implementation Review, SIPs 

are needed at the very least 

for Member States in the 

Baltic regions. 
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Indicative area Requirements Current challenge Added value of SIPs Scale needed 

Member States at the time of the latest reporting 

(2008-2011; as reported by the Commission in 

2013). 

Noise (NAPs) 

The Directive requires 

Member States to 

prepare and publish, 

every 5 years, noise 

maps and noise 

management action 

plans for: 

agglomerations with 

more than 100,000 

inhabitants; major 

roads; major railways; 

and major airports.  

A total of over 5,000 plans are adopted across the 

EU. Implementation challenges vary, in sum: 

insufficient guidance and support in the obtaining 

of data resulting in low levels of good quality 

data (experience in 23 Member States); low 

coordination between different authorities 

responsible for the development and 

implementation of noise action plans leading to 

significant delays. (experience in 9 Member 

States); inadequate human resources in terms of 

trained experts (17 Member States); and 

insufficient financial resources (15 Member 

States).   

SIPs could be used to assist the 

development of sufficient noise 

mapping tools and to support the 

access to funds required for that. 

The added value provided by SIPs 

would be the framework it 

provides to local authorities in 

improving the coordination 

between different stakeholders, 

facilitating discussions to access 

financial resources, and 

developing an expertise in noise 

action planning through 

networking and sharing of best 

practices. 

A minimum of 23 SIPs are 

needed to support Member 

States with noise mapping 

(each SIP would need to take 

a multi-plan approach as noise 

plans are adopted at local 

level). The 23 SIPs would 

also need to provide a 

framework to enhance 

communication between 

stakeholders, secure access to 

funding, and ensure adequate 

training among personnel in 

competent authorities in noise 

action planning. 

4.6. Conclusions 

From the above, it becomes evident that SIPs have already managed to mobilize resources to achieve the LIFE Programme’s objectives and to 

address the identified challenges. The table also suggest that, in order to address all the identified challenges through the generation of a critical 

mass of projects, allocations to SIPs should be scaled up by at least four-fold. 

. 
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ANNEX 5: DESCRIPTION OF THE PRESENT LIFE PROGRAMME AND 

THE BUSINESS AS USUAL (BAU) SCENARIO 

The baseline scenario for this report is 'business as usual' based on a continuation of the existing 

LIFE programme.  The main body of this report presents the net expected impact of deviations 

from this baseline. The purpose of this annex is to describe the existing programme and to 

identify the key environmental, economic and social outcomes and impacts of the LIFE 

programme according to this business as usual (BAU) scenario. 

5.1. Overview of the LIFE Programme since 1992 

The LIFE Programme is the EU’s funding instrument for environment and climate action. Since 

1992, there have been four complete phases of the LIFE Programme: LIFE I (1992-1995), LIFE 

II(1996-1999), LIFE III (2000-2006), and LIFE+ (2007-2013). The current LIFE Programme 

began in 2014 and will run up until 2020.  

During the first four phases (1992-2013), LIFE co-financed 3954 projects across the EU, 

contributing approximately €3.1 billion to the protection of the environment.114  Under the 

present programme to date, LIFE has co-financed more than 400 projects addressing 

environment- and climate-related issues. A number of audit reports and evaluations have 

highlighted the strengths and weaknesses of past phases. Some examples of the achievements 

during the first four phases of LIFE include: improved conservation and restoration of some 4.7 

million hectares of land; higher air quality for some 12 million people; waste prevention of 

around 300,000 tonnes; and annual CO2 emissions reduced by 1.13 million tonnes.115  

The LIFE programme has evolved through its phases to reflect the lessons drawn from its 

implementation and to adapt to the ever-changing policy environment. One of the main lessons 

from the two decades of LIFE programmes is that for the environment (and for climate action), 

specific approaches are required which can tackle the uneven integration of objectives into 

Member States’ practices, the uneven and inadequate implementation of relevant legislation in 

Member States, and the insufficient dissemination of information about, and promotion of, policy 

goals. LIFE has consistently focussed on achieving a substantial impact, close synergies with EU 

other programmes and a high EU added value.  

5.2. LIFE 2014 – 2020 

5.2.1. Programme scope and structure 

The LIFE Programme has the following general objectives:  

(a) to contribute to the shift towards a resource-efficient, low- carbon and climate- resilient 

economy, to the protection and improvement of the quality of the environment and to halting 

and reversing biodiversity loss, including the support of the Natura 2000 network and 

tackling the degradation of ecosystems;  

(b) to improve the development, implementation and enforcement of Union environmental and 

climate policy and legislation, and to act as a catalyst for, and promote, the integration and 

mainstreaming of environmental and climate objectives into other Union policies and public 

and private sector practice, including by increasing the public and private sector's capacity;  

(c) to support better environmental and climate governance at all levels, including better 

involvement of civil society, NGOs and local actors;   

(d) to support the implementation of the 7th Environment Action Programme. 

                                                      
114   http://ec.europa.eu/environment/life/about/index.htm. 

115  SEC(2011) 1541, p3. Point 2: Current structure and performance of LIFE 
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In pursuing those objectives, the LIFE Programme aims to contribute to sustainable development 

and to the achievement of the objectives and targets of the Europe 2020 Strategy and of relevant 

Union environment and climate strategies and plans. 

Figure 5-1: The intervention logic of the current LIFE Programme 

Source: European Commission (2017)116 

                                                      
116  Report on the Mid-term Evaluation of the Programme for Environment and Climate Action 

(LIFE){COM(2017)642final. SWD(2017)356final. 
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LIFE is meant to act as a catalyst, providing leverage that promotes changes in the development 

and implementation of environmental and climate policies, among others by offering a platform 

for exchanging best practices and knowledge-sharing.  

The LIFE programme is comprised of two sub-programmes, one for Environment and a second 

for Climate Change.  

The Climate Action subprogramme, with €864 million (25% of the total budget), targets climate 

change mitigation, climate change adaptation, and Climate Governance and Information. The 

Environment sub-programme, with €2593 million (75% of the total budget) targets the priority 

areas of Environment and Resource Efficiency, Nature and Biodiversity, and Environmental 

Governance and Information; under the Environment programme, thematic priorities are 

established for each priority area in an annex to the Regulation, and for each thematic priority, 

project topics (which are favoured in the project selection process) are established through a 

delegated act. 

The Intervention logic of the present LIFE programme is illustrated in Figure 5-1 

The two sub-programmes of LIFE use the same delivery mechanisms to mobilise LIFE funding. 

These delivery mechanisms are described in Table 5-2. 

Table 5-2: Types of projects and activities by delivery mechanism and their key features 

Type of project Key features 

Action grants  

Pilot, 

demonstration, best 

practice, and 

information, 

awareness and 

dissemination 

projects 

('traditional' 

projects) 

 Projects supporting pilot and demonstration actions on the ground   

 Best practice projects (nature and biodiversity only), in which at least 

25% of the budget within each project must be dedicated to concrete 

conservation actions. 

 Information and governance projects 

 Favours projects which apply results from Horizon 2020 and 

European Innovation Partnerships (EIPs). 

 All projects must show EU added value, including replicability 

 Projects are proposed and selected via an open, bottom-up delivery 

mechanism, with earmarking only for the nature and biodiversity 

priority area (55% from 2014 to 2017 and 60.5% since 2018). 

Strategic 

Integrated Projects 

(IPs, also known as 

SIPs) 

 Designed to support Member State implementation of key 

environmental or climate plans and strategies (design and action on 

the ground). 

 Limited to four indicative areas in the environment sub-programme 

(relating to specified environmental policies). 

 Capped: Maximum of 30% of the annual budget allocated to action 

grants. 

 Indicatively 3 per MS, one of which should be under the Climate 

Action Subprogramme 

Technical 

assistance (TAs) 

 Fast track application process 

  Provides technical assistance to prepare a future IP proposal. 

 Maximum of 1% of the annual budget allocated to IPs may be made 

available to technical assistance projects (€100,000/ project). 

Capacity building 

(CAP projects) 

 Fast track application process with no competition 

 Projects to enable eligible Member States to participate more 

effectively in the LIFE programme.  

Preparatory 

projects (PREP 

 Targeted support for policy needs identified annually by the 

Commission. 
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Type of project Key features 

projects)  Maximum of 1% of the annual budget allocated to action grants for 

the period 2014-2017.  

Operating grants 

Annual operating 

grants/ Framework 

partnership 

agreements for 

NGOs 

 Annual/ multi-annual support for operational and administrative costs 

for non-profit making entities primarily active in the development, 

implementation and enforcement of Union environmental and climate 

policy and legislation. 

Financial instruments 

Private Finance for 

Energy Efficiency 

(PF4EE) 

 Risk sharing facility for private sector financial institutions; expert 

support for financial intermediaries (managed indirectly by the EIB). 

 Projects supported: energy efficiency. 

Natural Capital 

Financing Facility 

(NCFF) 

 Debt and equity instrument - supports upfront investment and 

operating costs (managed indirectly by the European Investment 

Bank (EIB). 

 Projects supported: payments for ecosystem services (PES); green 

infrastructure; biodiversity offsets; innovative pro biodiversity and 

adaptation investments. 

Public procurement contracts 

Public 

procurement 

 Procurement of services linked to implementing policies (includes: 

TA, research and policy appraisal and evaluation and environmental 

monitoring and funding of DG ENV mission costs). 

Support 

expenditure (ATA) 

 Expenditure relating to preparatory, monitoring, control, audit, 

communication and evaluation activities. May also include the 

organisation of seminars and workshops, dissemination of project 

details or facilitating information exchange.  

5.2.2. LIFE Programme Uptake between 2014 and 2016 

A total of 344 projects were awarded funding under the LIFE budget programme between 2014 

and 2016. Although the main delivery mechanism to award this funding is the 'traditional' 

standard action grant; as illustrated below, both in terms of the number of projects awarded and 

the volume of EU contribution, the integrated projects have played a substantial role in terms of 

mobilisation of funding for environmental and climate objectives (see the table below). 
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Table 5-3: Overview of LIFE integrated projects and complementary sources of financing (2014-2016) 

 

The number of SIPs supported is expected to increase in line with their intended use for the 2014-

2020 programming period. 

Capacity building projects and preparatory projects account for the smallest share in terms of 

both budgetary and project numbers behind support for governance and information and 

operating grants. 

Figure 5-4: EU28 overview of LIFE expenditure and number of projects supported by delivery mechanism 

(2014-2016) 

 

Source: LIFE Projects Database 

In the same period, the first phase of financial instruments was underway (2014-2017). 

The total planned EU allocation for this first phase was €30 million for the NCFF; 

however, uptake was slow initially. Following increased efforts to expand the pipeline, 

there were three projects signed by mid-March 2018, and more projects in the pipeline 

(see www.eib.org/ncff). Going forwards, the NCFF is intending to execute between 3 to 

4 projects a year. For the PF4EE, 4 operations were signed off at the end of 2016 with 

€14.1 million committed from the LIFE budget programme (with a total €80 million 

planned for the first phase). The PF4EE was intending to execute 10 projects in the first 

phase of financial instruments under LIFE. 

By project theme, the greatest number of projects is awarded to biodiversity and nature, followed 

by resource efficiency and waste. The smallest number of projects are awarded to air quality and 

http://www.eib.org/ncff


 

109 

emissions; while for all other environmental and climate themes, the number of projects awarded 

is fairly similar. Note that project themes are reported by the LIFE Projects Database and 

do not correlate exclusively to the corresponding thematic priority. 

Within 'traditional' standard action grants the most significant sub-programme is Environment 

(relating primarily to environment across multiple themes, and to a lesser extent nature which is 

mainly supporting projects relating to biodiversity and nature). Climate change adaptation and 

mitigation comprise a much smaller share of the total 'traditional' standard action grants awarded 

and were typically found to contribute to fewer multi-objective projects. 

SIPs are contributing to air quality and emission reduction, climate action, nature, water and 

waste (including one which considers waste and the circular economy). This is aligned with the 

indicative areas set by the LIFE Regulation.  

Operating grants were found to be supporting a higher share of climate change projects compared 

to other delivery mechanisms (almost 50%). 

Financial instruments are targeted to energy efficiency and natural capital (including biodiversity, 

nature and climate change adaptation projects). 

Figure 5-5: EU28 overview of awarded projects by theme and delivery mechanism (2014-2016) 

 

Source: LIFE Projects Database 
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Figure 5-6: EU28 overview of awarded 'traditional' standard action grants by sub-programme and according to 

themes (2014-2016) 

 

Source: LIFE Projects Database 

Concerning beneficiary type, 'traditional' standard action grants are awarded to a relatively even 

split of beneficiary groupings (with competent authorities, NGOs, private sector, and research 

accounting for ~25%, respectively). It is interesting to observe that private sector and research 

bodies are key beneficiary groupings.  Integrated projects are awarded primarily to competent 

authorities (~80%); together with NGOs (~15%) and research bodies (~5%). As to be expected, 

NGOs are the sole beneficiary awarded operating grants. They are also awarded a significant 

share of preparatory projects and governance and information projects (the latter via 'traditional' 

standard action grants); again, as these delivery mechanisms support capacity building type 

activities, it is to be expected that NGOs will form a key beneficiary. 

The slow uptake of financial instruments in their first phase makes it difficult to determine any 

trend in beneficiary groupings; however, the NCFF has thus far received applications led mainly 

NGO and non-profits while the PF4EE has received applications led by the private sector. 
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Figure 5-7:  EU28 overview of LIFE number of projects awarded by type of beneficiary (2014-2016) 

 

Note: Blue denotes competent authorities; orange, NGOs; yellow, research bodies; and 

green, private sector. 

 Source: LIFE Projects Database 

According to the mid-term evaluation, from 2014 to 2016, more than a third of the financed LIFE 

projects have a co-ordinating beneficiary situated in Spain and Italy, moreover, no projects were 

awarded to Luxembourg. The share of project proposals received from beneficiaries from Italy 

and Spain is even higher and the success rate in these countries is below average.  However, the 

strong concentration of project proposals from two Member States and the absence of project 

proposals from beneficiaries in other Member States indicate that the accessibility to the LIFE 

Programme is unequal.  

There is evidence that a few Member States (Poland, Portugal and Greece) which previously had 

a below average adsorption rate of LIFE funding have now increased their rate to be above the 

EU average, which is indicative of a trend towards improved territorial balance between Member 

States. 
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Figure 5-8: EU28 overview of LIFE expenditure and number of projects supported by Member State (2014-

2016) 

 

Note: No projects awarded to Luxembourg between 2014 and 2016 

Source: LIFE Projects Database 

The uptake of financial instruments is limited to a handful of Member States owing to the 

slow uptake. 

5.2.3. Management of the Programme 

The European Commission (DG Environment and DG Climate Action) is responsible for the 

Programme. On the operational level, most of the LIFE programme is directly managed and 

implemented by the Executive Agency for Small and Medium-sized Enterprises (EASME). At 

the strategic level, DG Environment and DG CLIMA both remain involved in the management of 

each respective sub-component117. Specifically, DG Environment and DG CLIMA are 

responsible for the following activities: 

 Preparing the multi-annual work programme; 

 Managing the LIFE committee; 

 Supervision of EASME for each sub-component;  

 Defining eligibility, selection and award criteria for implementation of calls; 

 Definition of activities necessary to ensure smooth and effective integration of the 

programme results into policy (programme-policy integration); 

 Definition of communication strategy; 

 Reporting on implementation to the Council and to the EP; and, 

 Policy development based on project results. 

The main activities of EASME for both sub-programmes include: 

 Implementation of calls, including drafting terms of reference, evaluating proposals, 

awarding grants and analysis of final reports; 

 Ex-post monitoring, including financial ex-post audit and technical ex-post monitoring; 

                                                      

117 EASME Financial Statement (2013) 
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 Implementation of communication activities; 

 Follow up of audits; and, 

 Development and maintenance of IT applications. 

External organisations are also contracted to assist the Commission and EASME with the 

delivery of some of the programmes’ activities, including project selection, monitoring and 

communication.  

The European Investment Bank (EIB) manages the two financial instruments (PF4EE and NCFF) 

associated with the programme. 

The decision to outsource programme management to EASME was taken on the following 

grounds118: 

1. To allow the Commission to focus on policy making in view of the development, 

implementation and enforcement of Union environmental and climate policy and 

legislation and to catalyse and promote integration and mainstreaming of environmental 

and climate objectives into other Union policies and practices. 

2. Considering the high degree of complementarity across programmes, delegation to 

EASME facilitates the practical development of synergy and coordination between the 

sub-programme for Environment and the one for Climate Action and with Horizon 2020, 

as envisaged by the Life Regulation. 

3. Since EASME is focused exclusively on project management rather than a wider range 

of activities this increases the potential for identification of efficiency gains and 

simplification opportunities.   

Public procurement is most managed by DGs ENV and CLIMA directly and is found to add 

substantial value to LIFE. The procurement includes: 

 studies producing evidence for policy making incl. Impact Assessments 

 activities directly supporting the implementation of legislation and policy instruments 

 communication/ dissemination activity (including platforms, helpdesks, secretariats) 

 ex-post evaluation or REFIT  

 translation interpretation Technology/ IT assistance. 

With respect to the overall management structure, the MTE found that the overall costs for the 

management of the LIFE programme were relatively low, for example they were perceived to 

have decreased compared to previous Programme periods.  The MTE estimated that the total 

economic cost for EASME and NEEMO of implementing and running the whole programme for 

the period 2014-2017 was €82m (3.6% of the managed budget for the period of €2.3bn), with 

€8.2m savings having been realised through outsourcing specific activities to EASME.  

Currently, according to the EASME Annual Work Program for 2017, the operating budget for 

EASME is €4.6m, with an additional €0.71 budget for management and administrative support, 

making a total budget of €5.3m. This figure covers staff related costs (Title 1), overhead costs 

(Title 2) and programme support expenditure/ other costs (Title 3) budget for LIFE. This does not 

include EC costs. 

5.2.4. Monitoring of the Programme 

Developed in 2016, the LIFE Project Indicators Database119 contains information concerning all 

LIFE projects financed by grants starting in 2015, as well as certain projects from the 2007-2013 

                                                      
118 EASME Financial Statement (2013) 
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programme.  The contents of this database are based on self-reporting from the project 

beneficiaries, which is checked by the LIFE programme monitors and then validate by the 

operational desk officer in EASME. Although aggregated data should be treated with caution due 

to differences in assumptions, they can be used in some cases to produce programme impact 

indicators.  Programme output indicators are derived from financial reporting. 

5.3. Methodology for Assessing the Impact of LIFE under the Business as Usual 

Scenario 

The assessment of the impact of LIFE under the business as usual scenario is based on the 

following assumptions: 

 Scale and scope of mechanisms: 

o The volume of EU expenditure and number of awarded projects are similar to 

those from the 2014-2016 period. (It should be noted that SIPs, capacity building 

projects and financial instruments were newly introduced in the current 

programming period so the scale at which they are used between 2014 and 2016 

is limited compared to their intended use.)  

o 'traditional' standard action grants: continue to be the prevalent delivery 

mechanism. 

o Integrated projects (strategic integrated projects, SIPs): continue to be the 

second most significant delivery mechanism in terms of budgetary volume; 

supporting comparatively few projects in relation to 'traditional' standard action 

grants but the scale of their use will be greater as they become more established. 

o Preparatory projects: continue to support targeted needs, representing a minor 

share of LIFE projects and spending. 

o Governance and information activities: continue to play supporting role 

(accounting for ~10% of projects in terms of numbers and spend). 

o Capacity building projects: continue to support targeted Member States, 

representing a minor share of LIFE projects and spending120.  

o Operating grants: continue to play supporting role (accounting for ~10% of 

projects in terms of numbers and spend). 

o Financial instruments: will become a more prominent delivery mechanism in 

their second phase, albeit still playing a supporting role.  

 Average EU contribution per project according to the various delivery mechanisms: 

o 'traditional' standard action grants: €2.5 million (and €1.6 million for governance 

and information activities within this delivery mechanism) 

o Integrated projects (strategic integrated projects, SIPs): €10.2 million 

o Preparatory projects: 0.5 million 

o Capacity building projects: €0.7 million 

                                                                                                                                                              
119  life.idom.com 

120  Based on current progress, of the 14 Member States accessing the capacity building projects, 3 reported 

above EU average adsorption rates for 2014-2016 (excluding outliers from this average). This is indicative of 

a ~1/5 success rate. Assuming that capacity building projects continue to be used in the second half of the 

programming period with a similar rate of success, the number of Member States with a below average 

adsorption rate would reduce by ~1/5 per half a programming period (so that 9 Member States are eligible at 

the beginning of 2020). The amount of EU expenditure which would be allocated for eligible Member States 

is based on the current average cost of a capacity building project (~€170,000 and the maximum cost allowed 

by the Regulation for second half of the current programming period (€750,000 per Member State). 
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o Operating grants: €2.9 million 

o Financial instruments: insufficient uptake to generate an average 

 Project themes: 

o 'traditional' standard action grants: (including governance and information 

activities): continue to be awarded across all thematic priorities, contributing to 

multiple priorities where relevant. A larger share of projects will be awarded under 

the Environment and Nature sub-programmes (54% and 28%, respectively) 

compared to climate change (10% and 9% for adaptation and mitigation, 

respectively).  

o Integrated projects (strategic integrated projects, SIPs): continue to target waste, 

water, nature, air and climate action. 

o Preparatory projects: continue to support a range of thematic priorities, on a needs 

basis.  

o Capacity building projects: continue to support untargeted to thematic priorities. 

o Operating grants: continue to support a range of thematic priorities with an even 

split between the environment and climate change sub-programmes. 

o Financial instruments: continue to target energy efficiency and natural capital 

(including biodiversity, nature and climate change adaptation). 

 Beneficiary type per project according to the various delivery mechanisms: 

o 'traditional' standard action grants: continue to be awarded to an even mix of 

beneficiary groupings (competent authorities, NGOs, private sector, and research. 

Within 'traditional' standard action grants, governance and information activities 

continue to support NGOs primarily, and private sector, competent authorities and 

research bodies to a lesser extent. 

o Integrated projects (strategic integrated projects, SIPs): continue to be 

primarily awarded to competent authorities, with support from NGOs and 

research bodies. 

o Preparatory projects: continue to support NGOs primarily, and competent 

authorities and research bodies to a lesser extent. 

o Capacity building projects: continue to support competent authorities. 

o Operating grants: continue to support NGOs, only. 

o Financial instruments: the NCFF will continue to support projects led mainly 

NGO and non-profits while the PF4EE will continue to support projects mainly 

led by the private sector. 

 The territorial balance would be similar to that occurring during the period 2014 to 2016 

with a minimum of 6 to 8 projects per year per Member State  

The impact of the individual projects was based on data available in the LIFE Indicator Database 

for a selected number of indicators and projects during 2014 and 2015.  (Later data was not 

broadly available at the time of conducting this analysis.)    Project details supported by financial 

instruments under the LIFE budget programme are gathered from the MTE and other sources. 

Procurement contracts are not considered in the analysis as they are not expected to have a 

significant environmental, economic or social impact. Where relevant, additional data sources 

have been used to fill gaps or provide context.  It should be stressed that the data should not be 

treated as comprehensive for a programming period but rather indicative of main trends. 

The indicators selected for analysis are set out in the following table: 
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Table 5-9: Selected indicators from the LIFE Indicator Database used to assess 

environmental and social impacts 

Thematic priority Selected indicators 

Environmental impacts 

Water Humans influenced (1.6) 

Terrestrial extent affected by the pressure or risk addressed (2.1) 

Aquatic extent affected by the pressure or risk addressed (2.2.) 

Waste  Humans influenced (1.6) 

Waste management (3.1) 

Resource efficiency Humans influenced (1.6) 

Energy consumption (4.1.1) 

Renewable energy production (4.1.3) 

Environment and 

health 

Humans influenced (1.6) 

Noise level / frequency – terrestrial (5.2.1) 

Air quality and 

emissions 

Humans influenced (1.6) 

Air emissions (6.1) 

Biodiversity and 

nature 

Humans influenced (1.6) 

Natural or semi-natural habitats (7.3) 

Wildlife species (7.4) 

Invasive alien species (7.5.1) 

Climate change 

mitigation 

Humans influenced (1.6) 

CO2 emission savings (8.1.1) 

Other GHG emission savings (8.1.2) 

Climate change 

adaptation 

Humans influenced (1.6) 

Particularly vulnerable areas (9.2) 

Infrastructures targeted for climate resilience (9.3) 

Social impacts  

Governance Involvement of non-governmental organisations (NGOs) and other 

stakeholders in project activities (10.2) 

Information and 

awareness 

Website (11.1) 

Capacity building Networking (12.1) 

Jobs Jobs (full time equivalent) (13) 

Note: Selected indicators are defined within the LIFE framework for Key Project- level Indicators (KPIs). Indicator 

references are included in the table in parenthesis. 
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Source: European Commission (2017)121 

The main metrics used for each of the indicators include the intended improvement achieved 

during the lifetime of the project, and beyond it.  (Note that since the projects are still underway, 

only the 'intended' improvement is known; the actual improvement can only be measured after 

the end of the project.) The improvement beyond the project duration and/or area is intended to 

reflect the sustainability of the effects, as well as the catalytic effect e.g. further scaling up 

activities. Another metric is the intended persons affected or influenced by the project.  This is 

also reported both for the lifetime of the project and beyond it.  

The metrics described above vary considerably between projects. There are several reasons for 

this, not least the baseline and units used can vary, along with the timeframe considered. As such, 

it is not possible to aggregate the results and impacts reported; rather the data is used to ascertain 

the ratio of intended improvements, comparing between the intended impact during the lifetime 

of a project and the period beyond it.  

On this basis, the environmental and social impacts were determined.  The economic impacts are 

derived from data provided by EASME, as the main management body for LIFE. Aggregated 

results and impacts are included where derived as part of the MTE and details concerning their 

methodology are set out in the MTE. 

It should be noted that financial instruments are not included in the LIFE Projects Database. The 

EU contribution to these projects should also be treated differently to the action and operating 

grants as they comprise mainly debt and equity instruments. 

5.3.1. Environmental Impacts of the Business as Usual Scenario 

Environmental impacts can be determined at project level where a direct chain of causality 

between the project intervention and the impact can be established, i.e. where the outcome has a 

direct environmental impact. Difficulties also arise when determining impacts beyond a project – 

where the LIFE project is no longer the sole factor influencing the impact.  

Where the project intervention is one of several factors influencing an environmental impact, it is 

not possible to quantify the impact of the LIFE project alone, i.e. where the outcome facilitates 

another outcome which may have a direct environmental impact. Thus, environmental impacts 

are more generally limited to LIFE projects supporting action on the ground and do not reflect the 

impact arising as a result of improved capacity or project replicability. Where environmental 

impacts can be monitored, difficulties then arise when aggregating these impacts at programme 

level, as outlined previously. Thus, environmental impacts are discussed in aggregate form in 

relation to their broad trends, and where relevant, illustrative examples are included to give an 

indication of environmental impacts. 

The following sections present the environmental impacts reported by thematic priority for the 

current programming period, i.e. where a project is explicitly addressing a thematic priority 

identified in the MAWP (which is not always the case). For each thematic priority a series of 

corresponding targets were developed for the MAWP. Progress against these targets was reported 

in the MTE and is summarised here, where available. 

 

5.3.1.1. Environmental impacts - sub-programme for Environment 

A. Air quality and emissions 

Programme Level: 

                                                      
121  Qualitative and quantitative outcome indicators for LIFE projects. 

http://ec.europa.eu/environment/life/toolkit/pmtools/life2014_2020/monitoring.htm  

http://ec.europa.eu/environment/life/toolkit/pmtools/life2014_2020/monitoring.htm
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For air quality and emission reductions the MTE reported a total of 3 projects explicitly within 

this thematic priority; there are another 22 projects within other thematic priorities which are 

also contributing to air quality and emission reduction. 

Progress towards targets is positive against many of the MAWP targets set for air quality and 

emissions as shown below. 

Table 5-10: Progress towards air quality and emission reduction targets (2014-2015) 

Indicator  

Progress 

towards 

target 

(%) 

Target 2017 

Percentage of ongoing or finalised projects implementing replicable or 

transferable actions and progressing towards reaching or surpassing the 

relevant Union air quality target on project level 
77 80% 

Percentage of ongoing or finalised projects implementing replicable or 

transferable actions in Air Quality zones where pollutant levels are above 

targets established by law: projects foresee to reach/ surpass these targets on 

project levels; 

38 80% 

Percentage of ongoing or finalised projects implementing replicable or 

transferable actions and progressing - where Air Quality policies are being 

developed and implemented: projects foresee to develop new measures, 

methods or techniques that can serve as models for Union policy 

development. 

77 80% 

Persons covered by ongoing or finalised projects implementing replicable or 

transferable actions progressing towards reaching or surpassing the relevant 

Union air quality target. 
99 

1 million 

persons 

Source: MTE 

At a programme level, the environmental impacts were aggregated for selected pollutants – as 

illustrated below. The impacts relate to improvements in pollutant concentrations and/ or 

reductions in emissions, comparing the beginning of a project to its end. Emission reductions 

were more commonly reported than improvements to air quality; and only two projects reported 

impacts relating to deposition. NOx and particulate matter are the most common pollutants 

impacted by LIFE projects, both being key pollutants at an EU level for air quality improvements 

(NO2) and emission reductions, and particularly relevant to the transport sector. For air quality, 

the impacts reported relate to 3 of the 12 pollutants with air quality standards. Despite this 

comparatively low pollutant coverage, the fact that the projects improve air quality with respect 

to NO2 and PM2.5 and PM10 is important as these are the most challenging pollutants at EU level 

with respect to air quality. 
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Table 5-11: Projected impacts concerning air quality and emissions (2014-2015) 

 

Source: MTE 

The sectoral split of air quality improvements and emission reductions, as reported in the MTE, 

indicates that both transport and industry (comprising energy, landfills and production) are well 

targeted by LIFE projects, supporting a shift towards a more sustainable mobility system and 

energy/ production system. However, agriculture is less well targeted.  

Among the indicators used for air quality and emissions, the ones discussed in the following 

sections include the emissions to air only (indicator 6.1). 

Note that air emission environmental objectives are not among the themes targeted by FIs in the 

current programming period. 

'traditional' standard action grants: 

'traditional' standard action grants support 14 projects contributing to emission reductions (in 

relation to the following pollutants:  VOC, CH4, NH3, SO2/SOx, particulate matter (PM), 

NO2/NOX). The grants were awarded across the Environment (10), Nature (1) and Climate 

Change Mitigation (CCM) (3) sub-programmes. 

The average co-financing rate for these projects was 55% (owing to a low average reported for 

those under the Environment sub-programme of 53%). The projects are awarded across 4 EU15 

Member States with a majority in Italy (8). 

Across all the sub-programme areas, the extent of improvement achieved through the project is 

larger beyond the project lifetime compared to during it (at a ratio of ~0.7:1). Whereas the extent 

of humans influenced or benefiting from the projects is the same between the two project phases. 

In terms of outreach, of the projects reporting the environmental impacts described above, the 

following impacts were also reported: 

 Stakeholder engagement (indicator 10.2; involvement of non-governmental organisations 

(NGOs) and other stakeholders in project activities): 2 projects (all within the CCM sub-

programme). 
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 Website use (indicator 11.1): 5 projects (within the Environment and CCM sub-

programmes). 

 Networking (indicator 12.1): 5 projects (within the Environment and CCM sub-

programmes); the most common group of individuals involved in networking activities 

are professionals. The impact of networking in terms of persons influenced is greater 

during the lifetime of a project compared to beyond it (by a factor of ~3:1). 

According to the projects database, 11 projects contribute to air quality and emission reductions; 

all of which are funded under the Environment sub-programme (with an average co-financing 

rate of 54%). Thus, it is understood that the lower co-financing rate reported by the indicators 

database is primarily led by projects under the CCM; moreover, it is observed that there are a 

number of projects under the thematic priority of air which are not reporting impacts to the 

indicators database. 

For the 2021-2027 programming period therefore, it is understood that in the BAU scenario, environmental 

impacts for emission reductions will: 

 Be achieved mainly by 'traditional' standard action grants with a strong overlap between air 

emissions and climate change mitigation  

 Have a greater environmental impact beyond the lifetime of the project compared to during it; with 

the same number of persons affected/ influenced by the projects between this time 

 Projects will have a relatively low reporting rate of environmental impacts to the indicators database 

 Greater uptake in EU15 Member States; and comparatively low co-financing rates in relation to other 

thematic priorities 

 Environmental impacts will continue to be supported by a limited level of outreach activities and at a 

much lower rate compared to action on the ground with limited evidence of networking and online 

activities 

 

In addition, between 2014 and 2015 two governance and information 'traditional' projects were 

supported with an average co-financing rate of 60%. 

The greatest impact is reported for the transboundary project, CLEAN HEAT (operating grant); 

affecting ~214 million residents across 7 Member States. The project aims to reduce PM caused 

by wood burning through information awareness. Immediate improvements occur in the lifetime 

of the project; although improvements in air quality are expected to be ongoing, to a lesser extent 

(improvements are estimated at ~4:1/ ~5:2 during the lifetime of the project compared to beyond, 

depending on the Member State). 

The accuracy of the impacts quantified for CLEAN AIR is questionable as information 

awareness relies on uptake which cannot be guaranteed. Other governance and information 

activities include monitoring and information exchange tools and the impacts are be quantified. 

For the 2021-2027 programming period, it is understood that in the BAU, environmental impacts for air 

quality and emissions will: 

 Be accompanied by small number of governance and information projects, with high co-financing 

rates compared to 'traditional' standard action grants supporting this thematic priority. 

Strategic integrated projects (SIPs): 

A total of 2 SIPs were signed for air quality in 2014 and 2015 (in Poland and Italy) with an 

average co-financing rate of 60%. Neither project reported environmental impacts to the 

indicators database. In terms of outreach, no reporting was provided by the indicators database 

for SIPs. 

The project will be completed in 2023 and while impacts cannot be quantified a qualitative 

discussion of the Polish SIP (providing support for the implementation of an Air Quality Plan in 

the Małopolska region) is included to give an indication of planned environmental impacts. The 
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main area of activity targeted by the AQP, and the SIP, is the combustion of solid fuels in 

obsolete household boilers. Specifically, the SIP intends to facilitate: 

 A reduction of the concentration of PM10, PM2.5 and NO2/ NOX emissions with 34% for 

the PM and with 26% for the NO2/ NOX emissions. 

 Immediate improvements in the lifetime of the project; although improvements in air 

quality are expected to be ongoing, to a lesser extent (improvements are estimated at ~4:1 

during the lifetime of the project compared to beyond) 

 Number of persons affected considers residents in the region, which amounts to 3.3 

million. (MTE) 

 The project has secured a further €798 million for large scale deployment of the plan 

(sourced primarily from ESIF and the National and Regional Fund for Environmental 

Protection and Water Management). Thus, for every €1 from LIFE, the project has 

secured approximately €50.  

 Improved design of air quality plans elsewhere, following the approach adopted for the 

Małopolska region 

 Number of persons affected does not consider residents in adjacent areas including the 

province of Silesia, and regions in Slovakia and the Czech Republic; which will also 

benefit from improved air quality as a result. 

 The project is expected to attract private investment; with additional and ongoing 

benefits for air quality which are not included in the current estimations 

 

For the 2021-2027 programming period therefore, it is understood that in the BAU scenario, environmental 

impacts for air quality will: 

 Be targeted by SIPs at a reduced scale compared to 'traditional' standard action grants 

 Impacts will be greatest during the lifetime of the project compared to beyond it 

 Co-financing rates will be high compared to other delivery mechanisms targeting air quality, and 

more widely in relation to other indicative areas (for which the average co-financing rate is 55%) 

 

Other: 

No capacity building or preparatory projects reported environmental impacts in the programming 

period reviewed. 

B. Biodiversity and Nature 

Programme Level: 

According to the MTE, 47 projects were awarded in the area of nature and biodiversity. An 

additional 17 projects awarded were found to also be contributing to nature and biodiversity 

relevant indicators (amounting to 64 projects reporting biodiversity and nature environmental 

impacts). 

For the 64 projects reporting against biodiversity and nature indicators, the following impacts 

were planned at the beginning of the projects (MTE):  

 Over an area of 1,012,136 ha including 73 ecosystems supporting 237 ecosystem 

services, almost half of the ecosystem services were assessed as very poor/ poor/ 

moderate/ deteriorating the beginning of the project; and were expected to improve as a 

result of the project. 

 Of the 167 natural or semi-natural habitats (over an area of 10,878,700 ha) targeted by 

LIFE projects, 129 were assessed as being less than favourable/ secure conservation 
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status at the beginning of the project; and of these 129, 46% were planned to reach an 

improved conservation status by the end of the LIFE project. 

 Of the 174 wildlife species targeted by LIFE projects, 66% (114 species) were planned to 

reach an improved conservation status by the end of the LIFE project. 

Table 5-12: Progress towards biodiversity and nature targets (2014+2015) 

Indicator 
Progress 

towards 

target 
Target 

Set up to improve conservation status within the meaning of the habitats 

and birds Directives 
98 100% 

Share of habitats targeted by ongoing/ finalised projects that are 

progressing towards an improved conservation status 
46 

10% of the 

habitats 

targeted 

Share of species targeted by ongoing or finalised projects that are 

progressing towards an improved conservation status 
66 

10% of the 

species targeted 

Percentage of Natura 2000 sites targeted by ongoing or finalised projects 

that are progressing towards an improved conservation status 
26 

10% of Natura 

2000 sites 

targeted 

Percentage of ecosystem types targeted by ongoing or finalised projects 

implementing replicable or transferable actions and progressing towards 

improvement or restoration 
30 80% 

Percentage of ecosystem surfaces targeted by ongoing or finalised projects 

implementing replicable or transferable actions and progressing towards 

improvement or restoration 
45 

10% of the 

ecosystem types 

targeted 

Percentage of projects that report on continuation/ transfer/ replicability 

indicators 
21 of 64 

(67%) 
- 

Source: MTE 

Among the indicators used for biodiversity and nature, the ones discussed in the following 

sections include the area or length of land within a project targeting the improvement of natural/ 

semi-natural habitats (indicator 7.3) or wildlife species (indicator 7.4) and protection from 

invasive alien species (indicator 7.5.1). 

The only projects reporting against these indicators are supported via 'traditional' standard action 

grants (62) and SIPs (2). According to the projects database, in addition to 'traditional' standard 

action grants (as the main delivery mechanism) and integrated projects (environment only), a 

handful of governance and information projects (4) have also been awarded in relation to this 

environmental objective.  

'traditional' standard action grants: 

Between 2014 and 2015, 27 'traditional' standard action grants were reporting against the 

indicator, improvement of natural/ semi-natural habitats; the majority of which were Nature 

'traditional' standard action grants (23). Projects were also supported by the Environment 

'traditional' standard action grant (2) and Climate Change Adaptation (2). Note that for this 

indicator, 'traditional' standard action grants were the only delivery mechanism reporting impacts 

between 2014 and 2015. 

The average co-financing rate for these projects was 62% - with climate change adaptation at the 

low end of this range (50%) and Nature at the high end (63%). The greatest number of projects 
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are in Italy and Spain which have an average co-financing rate of 60% and 61%, respectively. 

The highest co-financing rates are reported for projects in new Member States (75%) - with the 

exception of Poland which has a low co-financing rate of 50% for the 1 project awarded.  

Across all the sub-programme areas, the extent of improvement achieved through the project is 

larger during the project lifetime compared to beyond the lifetime of the project (at a ratio of 

~3:1). However, the extent of humans influenced or benefiting from the projects is constant 

between this time. 

Between 2014 and 2015, 27 'traditional' standard action grants were reporting against the 

indicator, improvement of wildlife species (indicator 7.4); all of which are within the Nature sub-

programme.  

The average co-financing rate for these projects was 64%. The projects span 15 Member States, 

with a fairly even split in biophysical terms but a minority based in new Member States (5). The 

greatest number of projects is in Italy; with an average co-financing rate of 62%. Co-financing 

rates are generally in the region of 70-75% across Member States - with lower than average rates 

only reported for projects in Austria, Croatia, Denmark, Germany, Italy, Malta, Spain and the 

UK.  

The extent of improvement achieved through the project is larger during the project lifetime 

compared to beyond the lifetime of the project (at a ratio of ~2:1). However, the extent of humans 

influenced or benefiting from the projects is constant between this time. 

Comparatively few projects reported impacts concerning invasive alien species (9). The majority 

of these are 'traditional' standard action grants and follow the same trends as described above for 

habitats and species, namely: an average co-financing rate of 61%; an average ratio of ~5:1 for 

improvements in the lifetime of a project compared to beyond; however, the extent of humans 

influenced or benefiting from the projects is constant between this time.. 

In terms of outreach, of the projects reporting the environmental impacts described above, the 

following impacts were also reported: 

 Stakeholder engagement (indicator 10.2; involvement of non-governmental organisations 

(NGOs) and other stakeholders in project activities): 23 projects (all within the Nature 

sub-programme); NGOs are the main stakeholder engaged in biodiversity and habitat 

projects (13) with an average co-financing rate of 66%. Public bodies and other civil 

society organisations were awarded the highest rates of co-financing (75 and 70, 

respectively). 

 Website use (indicator 11.1): 33 projects (within the Environment and Nature sub-

programmes, but primarily the latter) with an average co-financing rate of 59 and 63%, 

respectively. Website traffic is greater during the lifetime of a project compared to 

beyond it (by a factor of ~2:1). 

 Networking (indicator 12.1): 36 projects reported networking activities; the most 

common group of individuals involved in networking activities include professionals, 

followed by members of interest groups. The extent of humans influenced or benefiting 

from the projects is constant for the project duration and the time period beyond it. 

For the 2021-2027 programming period therefore, it is understood that in the BAU, environmental impacts for 

biodiversity and nature will: 

 Primarily be carried out by 'traditional' standard action grants 

 Have a greater environmental impact during the lifetime of the project compared to beyond it; with 

some evidence of networking and online activities, but not comprehensive across all projects  

 Have a good territorial balance in biophysical terms; but limited projects across Member States in 

terms of numbers. Average co-financing rates will continue to vary between Member States.  

 Be led primarily by NGOs (despite having below average co-financing rates), with networking 

activities involving professionals and civil society organisations to a greater extent than laymen and 
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persons in education. 

 

In addition, a total of 10 projects were reported in the projects database in relation to governance 

and information projects for biodiversity and nature with an average co-financing rate of 59% 

(below the averages reported for 'traditional' standard action grants; but greater than the 

integrated projects). 

Environmental impacts are not reported for these projects. 

For the 2021-2027 programming period, it is understood that in the BAU, environmental impacts for 

biodiversity and nature will: 

 Be accompanied by small number of governance and information projects, with low co-financing 

rates compared to 'traditional' standard action grants. 

 

Strategic integrated project (SIPs): 

At the time of the MTE, 3 SIPs for nature and biodiversity had been awarded. Environmental 

impacts are only reported for 1. 

According to the projects database a total of 5 SIPs were awarded between 2014 and 2015, in 

Belgium, Italy, Germany, Spain and the Netherlands. Of these, 3 provided support to the further 

development of regional Priority Action Frameworks (PAFs); strengthening the targets set and 

designing measures to meet the targets and facilitating discussions between different stakeholder 

groups representing various sectoral concerns; and between different governing bodies. Only a 

few SIPs provided targeted support to specific habitat types within PAFs, including wetlands and 

marine habitats; while one was found to target green infrastructure within the Natura 2000 

network. 

The average co-financing rate for these SIPs is 56%; which is much lower than the other delivery 

mechanisms contributing to biodiversity and nature objectives. 

Of these SIPs, only 1 (in Germany) reported environmental impacts according to the indicators 

discussed here (with respect to the area or length of land within a project targeting the 

improvement of wildlife species (indicator 7.4) and protection from invasive alien species 

(indicator 7.5.1)). Of note, the extent of impacts achieved in terms of the improvement in area are 

expected to be greater beyond the project lifetime compared to during it (at a ratio of 0.7:1). 

In terms of outreach, no reporting was provided by the indicators database for SIPs. 

For the 2021-2027 programming period therefore, it is understood that in the BAU, environmental impacts for 

biodiversity and nature will: 

 Be targeted by SIPs at a reduced scale compared to 'traditional' standard action grants 

 Impacts will be greatest beyond the lifetime of the project compared to during it; with little evidence 

during the lifetime of the project to indicate the environmental impact had 

 Co-financing rates will be low compared to other delivery mechanisms 

 

Preparatory projects: 

The MTE reported 3 preparatory projects in relation to this delivery mechanism for biodiversity 

and nature; while only 2 are reported to the projects database for the same time-period (2014-

2015), with an average co-financing rate of 60% (below the averages reported for 'traditional' 

standard action grants; but greater than the integrated projects). 

Environmental impacts are not reported for these projects. 
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For the 2021-2027 programming period, it is understood that in the BAU, environmental impacts for 

biodiversity and nature will: 

 Be accompanied by a very small number of preparatory projects, with low co-financing rates 

compared to 'traditional' standard action grants. 

 

Other: 

No capacity building projects reported environmental impacts in the programming period 

reviewed. 

The slow uptake of funding via the Natural Capital Financing Facility (NCFF) in first few years 

of the current programming period has meant that there are few examples of signed projects, and 

even fewer of monitoring and reporting of environmental impacts. 

However, the NCFF has evolved over the past year and starts to show successes.  For instance, 

the first NCFF operation, a € 6 million loan to Rewilding Europe, was signed in April 2017. It 

will support over 30 nature-focused businesses across Europe. In addition, to the creation and 

consolidation of nature-based businesses, new nature-related business models will be supported 

in sectors like forestry, water management, sustainable fisheries and tourism. The agreement is 

expected to create 250 jobs. 

For the 2021-2027 programming period, it is understood that in the BAU, environmental impacts for 

biodiversity and nature will: 

 Carried out by an increasing number of projects funded via the NCFF (assuming that uptake is faster 

once the NCFF is more established)  

 Monitoring and reporting of environmental impacts will improve as the number of projects increase 

and the timeframe of activity continues 

 

C. Environment and health (including chemicals and noise) 

Programme Level: 

The MTE reported a total of 17 projects reporting against chemical indicators (7 relating 

specifically to chemicals and REACH legislation) and 3 projects reporting against noise 

indicators. In sum: 

 Chemicals: 370,000 persons influenced by projects relating to chemicals; of which 

240,000 are expected to be influenced in terms of implementing replicable actions during 

the lifetime of the project. Beyond the project (3-5 years): 1.3 million persons influenced; 

1.6 million are expected to be influenced in terms of implementing replicable actions. 

 Noise: Planned noise reduction by at least 3 dB for 2 of the 3 projects, influencing 4,319 

persons which is expected to increase slightly after 3-5 years. 

Table 5-13: Progress towards environment and health targets (2014+2015) 

Indicators Progres

s 

towards 

target 

T

ar

ge

t 

Percentage of ongoing or finalised projects implementing replicable or transferable 

actions and progressing towards reaching or surpassing the relevant Union chemical 

substance target on project level 

76 80

% 

Percentage of persons covered by ongoing or finalised projects implementing 

replicable or transferable actions set up to reduce adverse effects of chemicals on 

78 50

,0
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Indicators Progres

s 

towards 

target 

T

ar

ge

t 

health and environment, including estimates over the long term effects - after 3 or 5 

years 
00 

pe

rs

on

s 

Percentage of ongoing or finalised projects implementing replicable or transferable 

actions and progressing towards reaching or surpassing the relevant Union noise 

reduction target on project level 

67 80

% 

Percentage of ongoing or finalised projects implementing replicable or transferable 

actions targeting noise reduction progressing towards reducing noise exposure by at 

least 3 dB 

33 80

% 

Number of the persons benefitting from ongoing or finalised projects implementing 

replicable or transferable actions set up to reduce noise levels by at least 3 dB 
4000 10

,0

00 

Source: MTE 

Note that environment and health environmental objectives are not among the indicative areas 

targeted by SIPs or the themes targeted by FIs in the current programming period. 

Furthermore, the number of projects contributing to noise is much greater in the projects database 

although this is because it is grouped together with air quality and emission reductions. Owing to 

this discrepancy in reporting, no comparison with the projects database is made for this 

environmental objective. There is no separate reporting for chemicals as this is grouped with 

industrial production and is more closely aligned with resource efficiency. Of the 41 LIFE 

projects concerning industrial production, 12 include aspects relating to chemicals. 

Among the indicators used for noise, the one discussed in the following sections include the noise 

level/frequency – terrestrial (indicator 5.2.1). 

 

'traditional' standard action grants: 

Environmental impacts are only reported by 4 'traditional' standard action grants under the 

Environment sub-programmes in Belgium, Spain and Italy (with an average co-financing rate of 

56%). 

The environmental impact is expected to be greater beyond the lifetime of the project (compared 

to during it), at a ratio of ~0.4:1; while the number of persons affected or influenced is expected 

to remain constant. 

In terms of outreach, no reporting was provided by the indicators database for these projects. 

For the 2021-2027 programming period, it is understood that in the BAU, environmental impacts for 

environment and health will be: 

 Relatively few in number compared to other environmental objectives; although environmental 

impacts will have long-standing effects beyond the lifetime of the project. 

 Carried out by 'traditional' standard action grants, under the Environment sub-programme. 
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In addition, a total of 2 governance and information projects reported environmental impacts, 1 

relating to energy efficiency and the other to renewable energy. Both projects are based in EU15 

Member States and sit within the climate change programme with an average co-financing rate of 

60%. 

The extent of the impacts in relation to renewable energy are expected to be greater beyond the 

lifetime of the project (at a ratio of ~0.7:1). The type of renewable energy is not specified by the 

indicators database. Energy efficiency impacts are only reported in terms of the number of person 

influenced by the project, which is expected to be greater during the project lifetime compared to 

beyond it (at a ratio of ~3:1). 

The projects database indicates an additional 2 governance and information projects are relevant 

to the resource efficiency thematic priority. These projects concern industrial production and sit 

within the environment sub-programme. The average rate of co-financing is lower at 56%.  

Other: 

No capacity building or preparatory projects reported environmental impacts in the programming 

period reviewed. 

 

D. Resource efficiency (including soil, forests, and green and circular economy) 

Programme Level: 

According to the MTE a total of 15 projects directly target resource efficiency between 2014 and 

2015; although 51 projects were found to contribute to relevant indicators in the indicators 

database (with 39 projects contributing to energy efficiency and 24 to achieving a circular 

economy).  

The MTE reports the combined planned impacts of these projects as follows: 

 Reduction in energy consumption from electricity [120,000 MWh/year] 

 Reduction in energy consumption from methane [500,000 MWh/ year] 

 Increase renewable energy production [300,000 MWh/year from unspecified sources; 

190,000 MWh/year from biomass; 7 MWh from solar] 

 Plan to sustainably manage 1,900 ha of forests, and provide data for 71 forests to the 

European Data Centre 

 Projects covering 344 ha of soil 

 

Progress towards targets is positive against many of the MAWP targets set for resource efficiency 

as shown below. 

Table 5-14: Progress towards resource efficiency targets (2014-2015) 

Indicators Progress 

towards 

target 

Tar

get 

Percentage of ongoing or finalised projects implementing replicable or 

transferable actions and progressing towards implementing aspects of green 

circular economy 

76 80% 

Percentage of additional companies covered by ongoing or finalised projects 

implementing replicable or transferable actions set up to implement green 

circular economy 

77 10 

com

pani

es 

Percentage of ongoing or finalised projects implementing replicable or 

transferable actions and progressing towards maintaining or improving soil 

91 80% 
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functions 

Percentage of ongoing or finalised projects implementing replicable or 

transferable actions and progressing towards implementation of the European 

Forest Strategy 

67 80% 

Percentage of ongoing or finalised projects implementing replicable or 

transferable actions set up to provide data for the European Forest Data Centre 

(EFDAC) 

70 80% 

Source: MTE 

The following analysis focusses on two of the indicators included in the indicator database, 

including energy efficiency – energy (indicator 4.1.1) and renewable energy (indicator 4.1.3). Of 

the two, energy efficiency relating to consumption is the most common indicator used to report 

the environmental impact of resource efficiency projects. 

Note that resource efficiency environmental objectives are not among the indicative areas 

targeted by SIPs or the themes targeted by FIs in the current programming period. 

'traditional' standard action grants: 

'traditional' standard action grants are the primary delivery mechanism used by resource 

efficiency projects (according to the indicators database and the projects database). In relation to 

energy efficiency, projects are typically funded via the Environment sub-programme (total of 22 

and to a lesser extent the climate change mitigation (7). Renewable energy 'traditional' standard 

action grant projects are funded by the full suite of sub-programmes: Environment (7), Nature 

(1), Climate Change Adaptation (CCA) (1) and Climate Change Mitigation (CCM) (3). 

The average rate of co-financing is comparatively low next to other thematic priorities; and the 

territorial balance favours EU15 Member States with no projects awarded to new Member States 

between 2014-2015. Projects under the climate change programmes receive a much lower rate of 

co-financing (averaging 49% for energy efficiency under CCM; 50% and 58% for renewable 

energy under CCA and CCM, respectively). For energy efficiency projects, between Member 

States, the rate is lower still at 32% for a project funded in Sweden and 39% for two projects 

funded in Belgium. For renewable energy projects the rate of co-financing is more balanced 

between Member States; albeit still low compared to other thematic priorities. 

Under energy efficiency, electricity is the main source of energy targeted by the projects funded 

(16 under the Environment sub-programme and 3 under CCM). The extent of the impact is on 

average greater during the lifetime of the project compared to beyond it (at a ratio of ~2:1 for 

those under the Environment sub-programme and ~5:1 under CCM).  

Under renewable energy, the source of energy is largely undefined and only solar and biomass 

are specified by the indicators database. The extent of the impact and the extent of persons 

influenced are on average the same during the lifetime of the project compared to the time period 

beyond it. 

The following impacts were also reported in terms of outreach related to these projects reporting 

environmental impacts: 

 Stakeholder engagement (indicator 10.2; involvement of non-governmental organisations 

(NGOs) and other stakeholders in project activities): 9 projects (across all sub-

programmes except CCA). 

 Website use (indicator 11.1): 15 projects (across all sub-programmes except CCA). 

Planned website traffic is greater beyond the lifetime of a project compared to during it 

(by a factor of ~0.9:1). 

 Networking (indicator 12.1): 15 projects reported networking activities; the most 

common group of individuals involved in networking activities is professionals. The 
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impact of networking in terms of persons influenced is similar during the lifetime of a 

project compared to beyond it. 

The projects database indicates a larger number of projects are contributing to the resource 

efficiency thematic priority, taking into account a wider range of activities (rather than focussing 

on energy). By theme, the following observations can be made: 

 Energy: 1 project awarded under the Environment sub-programme with a co-financing 

rate of 58% 

 Environmental management: 11 projects awarded under the Environment sub-

programme with an average co-financing rate of 58% 

 Industry – production: 56 projects awarded across the full scope of sub-programmes 

(primarily under the Environment sub-programme) with an average co-financing rate of 

56% 

 Land-use: 21 projects awarded across the full scope of sub-programmes (of which, 19 

under the Environment sub-programme) with an average co-financing rate of 54%. The 

remaining 2 projects fall under the CCA programme and have an average co-financing 

rate of 38%. 

For the 2021-2027 programming period, it is understood that in the BAU, environmental impacts for resource 

efficiency will be: 

 Primarily awarded via 'traditional' standard action grants, across all sub-programme areas but 

primarily under the Environment sub-programme 

 Projects have a particular focus on energy efficiency and overlap with the CCM programme (and 

CCA to a lesser extent) 

 Greater uptake in EU15 Member States (presumably new Member States are accessing regional 

funds for energy efficiency projects); and comparatively low co-financing rates in relation to other 

thematic priorities.  

 Environmental impacts will continue to be supported by outreach activities but at a lower rate 

compared to action on the ground. Private for profit and public bodies will continue to be the key 

stakeholders engaged in outreach activities. 

Other: 

No capacity building or preparatory projects reported environmental impacts in the programming 

period reviewed. 

E. Waste 

Programme Level: 

The MTE reports that 16 projects were funded under the waste thematic priority between 2014-

2015; and that a total of 30 projects were found to be contributing to relevant indicators. The 

combined planned impact of indicators of these 30 projects was reported to be 218,275 tonnes/ 

year in waste prevention and 141,906 tonnes/ year in recycling with impacts covering 43 

municipalities and regions. Progress against targets was not reported in the MTE. 

The following analysis focusses on one of the indicators included in the indicator database, waste 

management (indicator 3.1). 

Note that waste management environmental objectives are not among the themes targeted by FIs 

in the current programming period. 

'traditional' standard action grants: 

'traditional' standard action grants are the main delivery mechanism relating to waste 

management projects. Of these projects, 40 reported to the indicators database against the waste 

management indicator between 2014 and 2015. Of these, 34 are supported under the 

Environment sub-programme, 3 under Nature, 1 under CCA and 2 under CCM. The majority 
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relate to non-hazardous waste management with just 3 concerning hazardous waste management. 

Across all waste management 'traditional' standard action grants the extent of waste management 

is much greater during the lifetime of the project compared to beyond (at a ratio of ~10:1). The 

extent of the persons influenced are on average the same during the lifetime of the project 

compared to the time period beyond it. 

The rate of co-financing is relatively low compared to other thematic priorities (at 57%); the 

average is brought lower by the 3 hazardous waste management projects (46%). Territorial 

coverage is limited with projects in EU15 Member States only. 

By sector the greatest number of projects are supported in the industry and agriculture sectors (17 

and 12 projects, respectively). This followed by household (5), mining (4) and construction (1). 

The rate of co-financing is greatest for mining projects (average of 59%) while the lowest is for 

industry and construction (averages of 56%). The relatively large ratio of improvement achieved 

during the project lifetime compared to beyond is driven by projects in the industry and 

agriculture sectors (at a ratio of ~15:1 and ~10:1, respectively). 

The projects database reports a similar number of projects as the indicators database, with the rate 

of co-financing also relatively low compared to other thematic priorities (at 55%). 

The following impacts were also reported in terms of outreach related to these projects reporting 

environmental impacts: 

 Stakeholder engagement (indicator 10.2; involvement of non-governmental organisations 

(NGOs) and other stakeholders in project activities): 22 projects (across all sub-

programmes except CCM); an equal number of private for profit and NGO represent the 

main stakeholders engaged (6, respectively) with an average co-financing rate of 50% 

and 54%, respectively. 

 Website use (indicator 11.1): 33 projects (across all sub-programmes). Planned website 

traffic is expected to be greater during the lifetime of the projects compared to beyond it 

(at a ratio of ~2:1). 

 Networking (indicator 12.1): 38 projects reported networking activities; the most 

common group of individuals involved in networking activities include members of 

interest groups. Across all groups of persons, planned activity is expected to be greater 

during the lifetime of the projects compared to beyond it (at a ratio of ~2:1). 

 

For the 2021-2027 programming period therefore, it is understood that in the BAU, environmental impacts for 

waste management will: 

 Be led by 'traditional' standard action grant projects 

 Environmental impacts will be greatest during the lifetime of the project 

 Greater uptake in EU15 Member States; and comparatively low co-financing rates in relation to other 

thematic priorities.  

 Strong uptake by industry and agriculture sectors and focussing on non-hazardous waste 

management 

 Environmental impacts will continue to be supported by outreach activities but at a lower rate 

compared to action on the ground. Networking activities will continue to be the most common 

outreach activity across projects. 

 

In addition, the projects database reports 6 governance and information within the Environment 

sub-programme projects relating to waste management between 2014 and 2015 with a co-

financing rate of 59%. Of these projects, none report to the indicators database on waste 

management. 

For the 2021-2027 programming period, it is understood that in the BAU, environmental impacts for waste 
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management will be: 

 Governance and information projects will continue to play a relatively minor support role to waste 

management environmental impacts. 

 

Strategic integrated project (SIPs): 

One SIP was awarded between 2014 and 2015 to support with the national waste management 

plan of Finland with a co-financing rate of 60%. The project supports with the updating of the 

2017-2022 plan. It does not report any environmental impact in relation to waste management 

and in terms of outreach, no reporting was provided by the indicators database for SIPs. 

For the 2021-2027 programming period therefore, it is understood that in the BAU, environmental impacts for 

waste management will: 

 Be targeted by SIPs at a reduced scale compared to 'traditional' standard action grants 

 Environmental impacts will vary according to the project; based on SIPs in other indicative areas, it 

is likely that the environmental impacts will continue beyond the lifetime of the project. 

 Co-financing rates will be average compared to other delivery mechanisms contributing to waste 

management; and higher than average compared to other indicative areas (average co-financing rate 

of 55%). 

 

Other: 

No capacity building or preparatory projects reported environmental impacts in the programming 

period reviewed. 

 

F. Water 

Programme Level: 

According to the MTE, 16 projects targeted water as a thematic priority between 2014 and 2015. 

Although in total 40 projects reported relevant environmental impacts in the indicators database. 

At the time of the MTE, progress towards the MAWP targets was below target but not 

significantly – as shown below.  

Table 5-15: Progress towards water targets (2014-2015) 

Indicators Progress 

towards 

target 

Ta

rge

t 

Percentage of ongoing or finalised projects implementing replicable or 

transferable actions and progressing towards good ecological status at project 

level 

63 80

% 

Number and percentage of water bodies (inland/ transitional/ coastal) covered by 

ongoing or finalised projects implementing replicable or transferable actions set 

up to improve their ecological status 

49 (70 

total); 

70% 

100 

(nu

mb

er) 

Source: MTE 

The following analysis focusses on two of the indicators included in the indicator database, 

including terrestrial extent affected by the pressure or risk addressed (indicator 2.1) and aquatic 

extent affected by the pressure or risk addressed (indicator 2.2). 
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Note that water environmental objectives are not among the themes targeted by FIs in the current 

programming period. 

'traditional' standard action grants: 

A total of 12 projects reported the terrestrial extent affected by the pressure or risk addressed and 

16 projects reported the aquatic extent affected by the pressure or risk addressed. These are 

mainly under the Environment sub-programme (17) and to a lesser extent the CCA sub-

programme (5). 

For projects reporting the terrestrial extent affected by the pressure or risk addressed, the main 

pressures targeted include flood protection, diffuse pollution from industry, morphological 

changes and water quality. The average ratio of improvement during the lifetime of projects 

compared to beyond it is greater (~5:1); this is primarily due to projects targeting flood protection 

and diffuse pollution from industry. 

For projects reporting the aquatic extent affected by the pressure or risk addressed, the average 

ratio of improvement is reportedly the same for the time period beyond the project and the 

lifetime of the project. 

For projects reporting the terrestrial extent affected by the pressure or risk addressed, the average 

co-financing rate is 55%. For projects reporting the aquatic extent affected by the pressure or risk 

addressed, the average co-financing rate is 56%. Across all projects, there is a greater number of 

projects in EU15 Member States (5) compared to new Member States (2). 

The following impacts were also reported in terms of outreach related to these projects reporting 

environmental impacts: 

 Stakeholder engagement (indicator 10.2; involvement of non-governmental organisations 

(NGOs) and other stakeholders in project activities): 13 projects (across all sub-

programmes except CCM); public bodies are the most common stakeholders engaged 

across projects (4), followed by an equal number of private for profit and NGOs (3, 

respectively). Co-financing rates are lowest for the projects involving NGOs (52%) 

 Website use (indicator 11.1): 16 projects (across all sub-programmes except CCM). 

Planned website traffic is expected to be greater beyond the lifetime of the projects 

compared to during them (at a ratio of ~2:1). 

 Networking (indicator 12.1): 38 projects reported networking activities across all groups 

of stakeholders at a relatively even split. The extent of networking activity is greater 

during the lifetime of a project compared to beyond it (at a ratio of ~2:1). 

A much greater number of projects are reported by the projects database in relation to the water 

thematic priority (35 under the Environment and Nature sub-programmes) and with a slightly 

higher co-financing rate comparatively (58%).  

For the 2021-2027 programming period therefore, it is understood that in the BAU, environmental impacts for 

water quality will: 

 Be led by 'traditional' standard action grant projects 

 Environmental impacts are typically ongoing beyond the lifetime of the project 

 Greater uptake in EU15 Member States; and comparatively low co-financing rates in relation to other 

thematic priorities.  

 Environmental impacts will continue to be supported by outreach activities but at a similar rate to 

action on the ground. Networking activities will continue to be the most common outreach activity 

across projects. 

 

Strategic integrated project (SIPs): 



 

133 

A total of 2 SIPs reported environmental impacts to the indicators database between 2014 and 

2015 in Germany and the UK; all reporting the aquatic extent affected by the pressure or risk 

addressed, and of which 1 also reported pressures relating to flood protection (in Germany). 

The average co-financing rate was 56%. The project which reported the aquatic extent affected 

by the pressure or risk addressed average, reported that planned impacts was much greater during 

the lifetime of the project compared to beyond it (~10:1). Whereas the projects reporting the 

aquatic extent affected by the pressure or risk addressed was, reported a greater planned impact 

beyond the lifetime of the project compared to during it (~0.4:1). 

The following impacts were also reported in terms of outreach related to these projects reporting 

environmental impacts: 

 Stakeholder engagement (indicator 10.2; involvement of non-governmental organisations 

(NGOs) and other stakeholders in project activities): only one SIP reported planned 

impacts against this indicator, with greater stakeholder engagement planned beyond the 

project compared to during its lifetime (at a ratio of ~0.1:1). 

 Website use (indicator 11.1): both SIPs reported planned website traffic, which is 

expected to be greater during the lifetime of the projects compared to beyond them (at a 

ratio of ~4:1). 

 Networking (indicator 12.1): both SIPs reported planned networking activities relating to 

members of interests groups in the case of the UK and to laymen in Germany. 

 

The projects database reported 4 SIPs between 2014 and 2015 (with an average co-financing rate 

of 50%), covering Belgium and Sweden in addition to Germany and the UK. 

For the 2021-2027 programming period therefore, it is understood that in the BAU, environmental impacts for 

water management will: 

 Be targeted by SIPs at a reduced scale compared to 'traditional' standard action grants 

 Environmental impacts are expected to continue beyond the lifetime of the project 

 Co-financing rates will be lower than average compared to other delivery mechanisms contributing 

to water management; and average compared to other indicative areas (average co-financing rate for 

SIPs in this time-period is 55%). 

 

Other: 

No capacity building or preparatory projects reported environmental impacts in the programming 

period reviewed. 

5.3.1.2. Environmental impacts – sub-programme for Climate action 

Programme Level: 

According to the MTE, there were 11 ongoing projects within the climate change adaptation sub-

programme and an additional 17 projects contributing to projects from other sub-programmes. 

The total area targeted is 35 million ha; with 50% of projects funded so far addressing 

particularly vulnerable areas and 61% of projects supporting the development of infrastructures 

targeted for climate resilience. 

With regards to climate change mitigation, the MTE reported that within the CCM sub-

programme, 15 projects are planned to contribute to GHG mitigation and 11 to carbon capture 

and sequestration. An additional 48 projects outside the CCM sub-programme contribute to the 

relevant indicators with 41 of 48 projects planning to reduce GHG emissions and 14 to sequester 

carbon. An overview of these planned mitigation impacts is provided below. 
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Table5-16: Climate change mitigation impacts reported to the indicators database (2014-

2016) 

 

 

Source: MTE 

The following analysis focusses on 4 of the indicators included in the indicator database, 

including particularly vulnerable areas (indicator 9.2) and infrastructures targeted for climate 

resilience (indicator 9.3) for climate change adaptation; and CO2 emissions (indicator 8.1.1) and 

other GHG emissions (indicator 8.1.2) for climate change mitigation. 

'traditional' standard action grants: 

'traditional' standard action grants are the primary delivery mechanism used by climate action 

projects (according to the indicators database and the projects database).  

A. Climate change adaptation 

Programme Level: 

In relation to climate change adaptation, projects are typically funded via the CCA sub-

programme (total of 6 in relation to resilience and 8 for infrastructures). However, adaptation 

'traditional' standard action grant projects (namely those relating to infrastructure) are also funded 

by the following sub-programmes: Environment (8) and Nature (3). 

Under the CCA sub-programme, the average rate of co-financing is 57%; and it is observed that 

very few Member States have ongoing projects under this sub-programme. Climate resilience 

projects mainly target flood management (and in this respect, overlap with flood protection 

activities funded with respect to the water thematic priority (where the co-financing rate is 

generally higher; between 60 and 75%). Climate infrastructure projects most commonly relate to 

non-specified buildings and water and sewage facilities. The average rates of co-financing are 

57%, respectively. 

The extent of the impacts are greater beyond the lifetime of the project for building resilience 

(~0.8:1 across all projects).   

The following impacts were also reported in terms of outreach related to these projects reporting 

environmental impacts: 

 Stakeholder engagement (indicator 10.2; involvement of non-governmental organisations 

(NGOs) and other stakeholders in project activities): 4 projects (within the sub-

programme CCA). The extent of planned engagement is greater beyond the lifetime of 

the projects compared to during it (~0.5:1). 
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 Website use (indicator 11.1): 6 projects (within the sub-programmes Environment and 

CCA). Planned website traffic is greater during the lifetime of a project compared to 

beyond it (by a factor of ~2:1). 

 Networking (indicator 12.1): 7 projects (within the sub-programmes Environment and 

CCA). The planned extent of networking activities is greater during the lifetime of a 

project compared to beyond it (by a factor of ~2:1). 

The projects database indicates a larger number of projects are contributing to climate change 

adaptation with 36 projects awarded under the CCA sub-programme with a co-financing rate of 

57%. Thus indicating that a relatively large share of climate adaptation projects are not reporting 

impacts to the indicators database in relation to resilience and infrastructures. 

For the 2021-2027 programming period, it is understood that in the BAU, environmental impacts for climate 

change adaptation will be: 

 Primarily awarded via 'traditional' standard action grants, primarily under the CCA sub-programme 

 Low level of reporting impacts to the indicators database  

 Comparatively low co-financing rates in relation to other thematic priorities  

 Environmental impacts will continue to be supported by outreach activities but at a lower rate 

compared to action on the ground. The full extent of outreach activities is not well captured with the 

current approach as it relies on reporting of environmental impacts. 

B. Climate change mitigation 

Programme Level: 

In relation to climate change mitigation, projects are funded via the CCM sub-programme (total 

of 12 in relation to CO2 mitigation and 3 for other GHG emission mitigation). However, 

mitigation 'traditional' standard action grant projects (CO2 mitigation) are primarily funded by the 

Environment sub-programmes (21), and to a lesser extent other GHG emission mitigation (4). 

For CO2 mitigation, the CCA sub-programme also included projects reporting CO2 savings (2). 

Under the CCM sub-programme, for projects contributing to CO2 savings, the average rate of co-

financing is lower compared to the Environment sub-programme (53 and 56%, respectively); and 

it is observed that fewer Member States have ongoing projects under CCM in this respect.  

The greatest CO2 savings are achieved through industrial production projects (11 under the 

Environment sub-programme and 5 under the CCM). The planned extent of savings achieved 

during the lifetime of the project are reportedly higher under the CCM sub-programme compared 

to beyond it (at a ratio of ~21:1) whereas the ratio is less exaggerated under the Environment sub-

programme (at a ratio of ~2:1). 

With regards to other GHG emissions, between 2014 and 2015, mitigation only concerned CH4. 

Again, it is observed that the Environment sub-programme funded a greater number of projects 

reporting against this indicator compared to the CCM. The planned extents of savings achieved 

during the lifetime of the projects are reportedly the same as those achieved in the time period 

beyond the projects. 

The following impacts were also reported in terms of outreach related to these projects reporting 

environmental impacts: 

 Stakeholder engagement (indicator 10.2; involvement of non-governmental organisations 

(NGOs) and other stakeholders in project activities): 3 projects (across multiple sub-

programmes). 

 Website use (indicator 11.1): 4 projects (also across multiple sub-programmes and with 

the greatest number under the Environment sub-programme).  

 Networking (indicator 12.1): 4 projects (also across multiple sub-programmes and with 

the greatest number under the Environment sub-programme). 
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The projects database indicates a larger number of projects are contributing to climate change 

adaptation with 28 projects awarded under the CCM sub-programme with a co-financing rate of 

55%. Thus, indicating that a relatively large share of climate mitigation projects are not reporting 

impacts to the indicators database in relation to CO2 and other GHG savings. 

For the 2021-2027 programming period, it is understood that in the BAU, environmental impacts for climate 

change mitigation will be: 

 Primarily awarded via 'traditional' standard action grants, primarily under the Environment sub-

programme, rather than the CCM 

 Low level of reporting impacts to the indicators database of CCM supported projects 

 Comparatively low co-financing rates in relation to other thematic priorities  

 Environmental impacts will be supported to a minor extent by outreach activities. The full extent of 

outreach activities is not well captured with the current approach as it relies on reporting of 

environmental impacts. 

In addition, for adaptation, of the projects reporting impacts to the indicators database, 2 relate to 

governance and information activities. The planned impact in terms of improvements to 

particularly vulnerable areas is expected to be greater beyond the lifetime of the project compared 

to during it at a ratio of ~0.3:1. 

For mitigation, 3 projects reported planned CO2 savings to the indicators database with an 

average co-financing rate of 60% (higher than the rate provided for 'traditional' standard action 

grants relating to climate change mitigation). The planned impact in terms of CO2 savings is 

expected to be greater during the lifetime of the project compared to beyond it at a ratio of 2:1. 

According to the projects database, 6 governance and information projects under the climate sub-

programme were awarded between 2014 and 2015 with an average co-financing rate of 60% 

(higher than the rate provided for 'traditional' standard action grants relating to climate change 

action). 

For the 2021-2027 programming period, it is understood that in the BAU, environmental impacts for climate 

action will be: 

 Governance and information projects will continue to play a relatively minor support role to climate 

actions. 

Strategic integrated project (SIPs): 

The projects database reported 2 SIPs between 2014 and 2015 (with an average co-financing rate 

of 54%), covering Denmark and Germany. No environmental impacts are reported to the 

indicators database for the projects concerned. 

The Danish SIP provides support to municipalities in the development of their CCA plans, 

relating to all spatial areas and intended to provide a comprehensive base for implementation, 

evaluation and planning in light of the uncertainties of future climate change. The German SIP 

supports to a societal transition to renewable energies and energy efficiencies. It aims to facilitate 

a large-scale change based on changes to consumer behaviour and land use strategies. There are 

no planned environmental impacts reported for either SIP. 

For the 2021-2027 programming period therefore, it is understood that in the BAU, environmental impacts for 

climate actions will: 

 Be targeted by SIPs at a reduced scale compared to 'traditional' standard action grants 

 Environmental impacts cannot readily be quantified owing to the nature of the projects 

 

Other: 
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No capacity building or preparatory projects reported environmental impacts in the programming 

period reviewed. 

An update on PF4EE operations is provided below (up to and including 2017). It shows the 

number of operations signed and approved together with the planned energy savings and CO2 

mitigation per year for each operation. 

Table 5-17: PF4EE operations (November 2017) 

 

Source: EIB (2017)122 

The NCFF is also relevant to climate action with respect to climate change adaptation although 

the environmental impacts are as yet not quantifiable as no operation has been signed at the time 

of reporting in relation to climate change adaptation. 

For the 2021-2027 programming period, it is understood that in the BAU, environmental impacts 

for climate action will be: 

 Carried out by an increasing number of projects funded via both the PF4EE and the 

NCFF (particularly assuming that uptake is faster once the NCFF is more established)  

 Monitoring and reporting of environmental impacts will improve as the number of 

projects increase and the timeframe of activity continues 

5.3.2. Economic Impacts of the Business as Usual Scenario 

The economic impacts in the BAU are assumed to be similar to the current implementation of the 

LIFE programme. There are two main economic impacts: 

1. The economic impacts on applicants 

2. The economic impacts on EASME/ EC. 

These two main impacts are assessed quantitatively in the next sections. Additional economic 

impacts include: 

1. The economic impact on Member States – the involvement of MS is not expected to 

change in the future, hence there will be no difference from the business as usual 

scenario. 

                                                      
122  EIB (2017) Energy efficiency in buildings: how to accelerate investments? Paris, December 2017. 

https://ec.europa.eu/energy/sites/ener/files/documents/015_2a_isidoro_tapia_seif_paris_11-12-17.pdf  

https://ec.europa.eu/energy/sites/ener/files/documents/015_2a_isidoro_tapia_seif_paris_11-12-17.pdf
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2. The economic impact on SMEs – the extension of the scope, change in delivery 

mechanism, simplification of procedures might provide differing impacts on SMEs. 

These are explored in the individual options. 

3. The impact on research and innovation – the extension of the scope, change in delivery 

mechanism might incentivise different type of projects under LIFE and hence could 

have an impact on research and innovation catalysed through LIFE programme. These 

are explored in the individual options. 

5.3.2.1. Economic impacts on applicants 

Application procedure costs – Action grants 

LIFE stakeholders have expressed their concerns regarding the application process in the mid-

term evaluation. EASME experts mentioned that the application process is overly complex, 

extensive and lacking purpose, and both NEEMO monitoring experts and project beneficiaries 

agreed that it is a burdensome procedure for the applicants.123  

Since 2018, there are two project submission procedures for 'traditional' standard action 

grants. Under the Environment sub-programme, a two-stage process is followed according to 

which, in the first stage, applicants have to submit a brief concept note (approximately 10 pages) 

that will summarise key information about the proposed project and subsequently only the 

applicants with the best ranked concept notes are invited to submit a full proposal. Under the 

Climate Action sub-programme, however, the application procedure involves only the 

submission of a full proposal.  

These two procedures have different implications for the costs that both the applicants and the 

Commission have to bear in the application phase. According to an interview with EASME, 

developing a full proposal requires work equivalent to approximately 44 to 66 person-days (2 – 3 

months, assuming 22 working days per month), which, assuming an average person-day cost of 

€400, will cost the applicants from €17,600 to €26,400. On the other hand, preparing a short 

concept note would only take around 10 to 15 person-days, which entails a significantly lower 

cost that ranges between €4,000 and €6,000, assuming €400 per day, and it will reduce the work 

needed to prepare a full proposal in the second stage. See Table 5-1 for the overview of 

calculations and assumptions. 

During the 2014-2016 period, 3,239 traditional project proposals were submitted in total, 2,797 

(86%) of which were under the Environment sub-programme and only 442 (14%) of them were 

under the Climate Action sub-programme.124 If we assume that the number of applications each 

year will be approximately the same and that 1/3 of the submitted applications under the 

Environment sub-programme would be eligible to be invited to the second stage and submit a full 

proposal, then the estimated total application cost for 'traditional' standard projects for the 2014-

2020 period under both sub-programmes is around €73 to €115 million, or around €10 to €16 

million per year. This cost includes the preparation of concept notes from all the applicants under 

the Environment sub-programme and full proposals for those that made it through the second 

stage (assuming one third), and the preparation of full proposals from all applicants under the 

Climate Action sub-programme. These estimates are presented in more detail in Table 5-11 

below. 

                                                      

123  EC (2017) Support for an external and independent LIFE Mid Term Evaluation Report, Luxembourg, 

European Union, 2017 

124  Based on data on 'traditional' standard action grants provided by the Commission 
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Table 5-18 Estimated application cost for 'traditional' standard action grants 

* It was assumed that 1/3 of the concept notes were eligible to submit a full proposal 

The integrated projects follow the same two-stage approach as described for the 'traditional' 

standard projects under the Environment sub-programme. This means that the applicants first 

submit a shorter concept note and after their evaluation the highest ranked applicants are invited 

to submit a full project proposal. Therefore, the total application cost for these projects depends 

on the number of concept notes received and the success rate, i.e. how many pass to the second 

stage. The total application cost for integrated projects per year was estimated to be between €2.8 

to €4.3 million or around €400,000 to €600,000 per year, assuming that more person-days are 

needed for the preparation of a full proposal for integrated projects than for 'traditional' standard 

projects due to the higher complexity of the former. For the overview of these calculations see 

Table 5-1. The importance of the technical assistance projects in the preparation of integrated 

projects has to be highlighted here. The stakeholders’ interviews in the mid-term evaluation have 

revealed that it would be very difficult for integrated project applicants to find sufficient internal 

resources to successfully apply without technical assistance.  

The project selection process for the operating grants is based only on the submission of a full 

proposal, so the total cost for applicants can be estimated by the number of the submitted 

applications and the average cost of preparing a full proposal. However, according to the mid-

term evaluation, the biannual framework partnership agreements for operating grants, which 

requires the submission of an application for each year and an overall application, increases the 

administrative burden of the application process. There is also the possibility under the operating 

grants to be awarded a project without a call for tender. This applies to specific cases, such as to 

IMPEL. In this case, the application procedure cost for the grant beneficiary is negligible.  

Type of 

project 

Type of 

application 

procedure 

Stage I  
time 

needed - 

days (min) 

Stage I  
time 

needed - 

days (max) 

Stage II  
time needed 

- days (min) 

Stage II  
time needed - 

days (max) 

No. 

proposals 

(2014-2016) 

 

Total cost 
2014-2016 

(min) 

Total cost 
2014-2016 

(max) 

'traditional' 

standard 

action 

grants 

(ENV) 

Two-stage 

procedure 

10 15 34 56 

2797 €23,867,733* €37,666,267* 

person-day cost: € 400 

Stage I – 

concept 

note cost 

(min) 

Stage I – 

concept 

note cost 

(max) 

Stage II –  

full  

proposal cost 

(min) 

Stage II –  

full  

proposal  

cost (max) 

€4,000 €6,000 €13,600 €22,400 

'traditional' 

standard 

action 

grants 

(CLIMA) 

One-stage procedure 

Project 

proposal  

time needed 

- days (min) 

Project 

proposal 

time needed - 

days (max) 

442 €7,779,200 €11,668,800 44 66 

person-day cost: € 400 

€17,600 €26,400 

Per year application cost for 'traditional' standard projects for both sub-programmes €10,548,978 €16,445,022 

Estimated total application cost for 'traditional' standard projects (2014-2020) € 73,842,844 €115,115,156 
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Table 5-19 Estimated application cost for integrated projects 

 

For the two LIFE Financial instruments, the Private Finance for Energy Efficiency (PF4EE) 

and the Natural Capital Financing Facility (NCFF), the mid-term evaluation provides some 

insights on the application costs. Regarding the NCFF, and although acknowledging that only a 

limited number of FTEs are allocated for this instrument, the MTE suggested that it was too early 

to assess the administrative burden for the EIB and applicants. Specifically, however, the MTE 

suggested that an extensive amount of time is used inefficiently in practice by the EIB for 

discussing and supporting non-mature project ideas with project applicants. The MTE also stated 

that according to the EIB and evaluators, the reporting requirements could be high based on the 

large number of indicators that the final beneficiaries should report on. On the other hand, 

although also too early to come to conclusions, for PF4EE the MTE suggests that it is on the right 

efficiency track, despite the limited number of EIB staff involved in implementation. Interviewed 

intermediaries indicated that there were no excessive administrative requirements in the 

application process for PF4EE. However, reporting requirements are also considered too 

cumbersome in the PF4EE, creating an administrative burden to intermediaries. 

The costs of reporting requirements: 

As for the reporting requirements, the majority of the NEEMO monitoring experts and more than 

80% of the beneficiaries interviewed during the mid-term evaluation found them to be very high, 

as beneficiaries have to prepare and submit five reports in total during the implementation 

phase,125 and report on output indicators. An inception report has to be delivered within 9 

                                                      
125  EC.europa.eu. (2018). Environment - LIFE : Toolkit : Project management tools : Standard Agreement and 

Common Provisions. [online] Available at: 

http://ec.europa.eu/environment/life/toolkit/pmtools/life2014_2020/guidelines.htm [Accessed 2 Mar. 2018]. 

Type of 

project 

Type of 

application 

procedure 

Stage I  

time 

needed - 

days 

(min) 

Stage I  

time 

needed - 

days 

(max) 

Stage 

II  

time 

needed 

- days 

(min) 

Stage II  

time needed - 

days (max) 

No. concept 

notes (2015-

2016) 

 

No. full 

proposals 

(2015-2016) 

Total cost 

2015-2016 

(min) 

Total cost 

2015-2016 

(max) 

 

10 15 40 60 

 

person-day cost: € 400 

Stage I – 

concept 

note cost 

(min) 

Stage I 
– 

concept 

note cost 

(max) 

Stage II 
–  

full  

proposal 

cost 

(min) 

Stage II –  

full  

proposal  

cost (max) 

Integrated 

projects 

(ENV) 

Two-stage 

procedure 
€4,000 €6,000 €16,000 €24,000 

41 27 €596,000 €894,000 

Integrated 

projects 

(CLIMA) 

16 10 €224,000 €336,000 

Per year application cost for integrated projects for both sub-programmes €410,000 €615,000 

Estimated total application cost for integrated projects (2014-2020) €2,870,000 €4,305,000 
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months after the start of the project, and contains information regarding the implementation of 

the project, the work plan, its financial state, and a self-assessment of the viability of the project. 

A progress report has to be submitted no later than 18 months between consecutive reports and 

should include similar information to the inception report with the addition of concise statements 

regarding the undertaken tasks, encountered problems, possible deviations from the plan, and a 

forecast for the next reporting period. In the end of the project, beneficiaries have to submit the 

final report of the project, which is particularly lengthy, and has to include administrative, 

technical, and financial information. A mid-term report, which contains the same information as 

the final report, is also required for projects that last for more than 24 months or the EU 

contribution they receive is higher than €300,000. After the end of the project and as part of the 

final report, a layman’s report has to be submitted, which aims to summarise the work of their 

LIFE project for a general audience, serving as a marketing tool for promoting and extending the 

impact of the project beyond the area of implementation. 

In order for the actual impact of the LIFE Programme to be evaluated applicants and 

beneficiaries have to measure and monitor the qualitative and quantitative environmental and 

climate action outcomes. Hence, each project has to report on key indicators according to the 

sector or priority area on which the project focusses and on further key indicators which depict its 

societal and economic outcomes. In addition to these mandatory indicators, the applicants and 

beneficiaries have to report on at least one complementary key indicator that reflects the 

multipurpose character of the project and the synergies it generates. Except for the application 

phase, the relevant indicators and related descriptors have to be reported in the end of the project 

and 3-5 years after its completion. NEEMO stated that the indicator database used is too 

complicated and requires enormous resources from the beneficiaries to report on them.126 Most of 

the beneficiaries expressed the same concern regarding the indicator set in the interviews of the 

mid-term evaluation, claiming that they are difficult to comprehend and very time-consuming.  

Assuming different person-days for the respective reports, based on their length and on the effort 

required to complete them, and following the same average person-day cost used above (€400 per 

person-day), we can approximate the cost per report and hence the total cost of reporting. It is 

assumed that the inception report would take approximately 5 person-days to be prepared, which 

would cost around €2,000. The progress report should be no longer than 20 pages and normally 

contains about 10 pages, therefore, 3 person-days should be sufficient, which would cost around 

€1,200. The final and mid-term reports are especially lengthy and thus it is assumed that 10 

person-days are necessary, amounting to €4,000 each. The layman’s report would need 3 person-

days to be completed since it is usually short and not very demanding in terms of the effort 

needed, so it would cost €1,200. Finally, reporting the qualitative and quantitative outcome 

indicators has been described by beneficiaries as a cumbersome and time-consuming process, 

therefore, the cost of reporting them would be roughly €3,200. This makes a total of over 

€12,000, as the approximate total cost of reporting per beneficiary. The table below summarizes 

the abovementioned information. 

 

Table 5-20 Estimated cost of reporting requirements (including indicators) 

Type of report 
Estimated time needed 

(person-days) 
Person-day cost Total cost per report 

Indicator reporting 8 € 400 € 3,200 

Inception report 5 € 400 € 2,000 

                                                      

126  EC (2017) Support for an external and independent LIFE Mid Term Evaluation Report, Luxembourg, 

European Union, 2017 
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Progress report 3 € 400 € 1,200 

Midterm report* 10 € 400 € 4,000 

Final report 10 € 400 € 4,000 

Layman's report 3 € 400 € 1,200 

Total € 12,400 

* For projects longer than 24 months or with more than €300,000 EU contribution 

 

5.3.2.2. Economic impacts on EASME / European Commission 

In order to estimate the annual management costs of LIFE in the baseline post-2020, we build 

upon the actual costs and staff needs reported in the EASME Annual Work Programme for 2017 

(2017 AWP), and the EASME Financial Statement (2013), as discussed in the next sections.  

We have used FTEs for the calculation of indicative operational costs based on the 2017 AWP127. 

For the day rates per FTE, we referred to the indicative data provided by the Commission during 

a phone conversation. Although the 2017 AWP indicates accurate figures for the 2017 

programme, it does not include indicative FTE data for the European Commission. Based on the 

EC data that had been recorded in the EASME Financial Statement (2013), we make the 

additional assumption that 1 Commission FTE is needed per year to supervise the Agency128.  

Furthermore, it is expected that programme operational costs will change from year to year 

depending on the assigned budget and the prioritisation of different projects and themes. 

However, we have assumed that the FTE data used from the 2017 AWP represents a sufficiently 

up to date and average indication of the operational costs per year. One final assumption was that 

National Contact Points continued to be funded by Member States themselves, rather than by 

LIFE, and are therefore excluded from the calculations.  

Finally, in our calculations we have assumed only Title  1 budget is included. Conversely, the 

estimate for overall EASME operational cost mentioned in the 2017 AWP include Title 2 and 

Title 3 budgets (operational + other costs) post-2020 would be expected to be around €, and at 

€5.7million, , whereas the 2017 AWP reports €5.3 million.  

Calculation - Operational budget for staff: 

Based on the assumptions made, the total operational cost of EASME is in the order of €2m per 

year (specifically for 2017, the number is calculated to have been €2,170,200) although this is 

limited to only the Title 1 budget. Our data is shown in Table 5-14 below. 

Table 5-21 Calculated operational budget for staff 

  EC 2017 - DG 

CLIMA 

2017 - DG 

ENV 

2017 - 

TOTAL 

Officials and temporary agents 

(FTEs) 

1 1.7 4.3 7 

                                                      

127  The data tables that we have referred to can be found in section 4-10. 

128  The data tables that we have referred to can be found in section 4-10. 
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Officials and temporary agents 

(Rate, €/day) 

143,0

00 

143,000 143,000 143,000 

Officials and temporary agents (€) 143,0

00 

243,100 614,900 1,001,000 

Seconded national agents (FTEs) n/a n/a n/a n/a 

Seconded national agents (Rate, 

€/day) 

82,00

0 

82,000 82,000 82,000 

Seconded national agents (€) n/a n/a n/a n/a 

Contractual agents (FTEs) n/a 4.5 11.3 15.8 

Contractual agents (Rate, €/day) 74,00

0 

74,000 74,000 74,000 

Contractual agents (€) n/a 333,000 836,200 1,169,200 

Total (FTEs) 1 6.2 15.6 22.8 

Total (€) 143,0

00 

576,100 1,451,100 2,170,200 

Source: FTE numbers taken from EASME Financial Statement (2013), day rates provided by DG 

Environment. 

Other costs: 

The other costs, i.e. management and administrative support cost, overhead cost (title 2) and 

programme support costs (title 3) are assumed to be the same as today. 

Table 5-22: Other costs 

Cost element Annual cost € million 

LIFE management and administrative costs  0.71 

Overhead (Title 2) 0.4 

Programme support expenditure (Title 3) 2.4 

Total 3.51 

Source: EASME Annual Work Programme 2017 

The total annual management budget for LIFE (operational + other costs) post-2020 would be 

expected to be around €5.71 million. 

5.3.3. Social Impacts of the Business as Usual Scenario 

In line with the Commission’s Better Regulation guidelines, the social impacts included in this 

assessment of the LIFE budget programme relate to: 

 Employment (job creation) 

 Education and training (outreach to those in education and professionals) 
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 Governance and good administration (involvement among public administrations, civic 

organisations and other stakeholders; and public engagement) 

Social impacts relating to public health and safety overlap with the environmental impacts 

considered and therefore are not included here.  

5.3.3.1. Employment 

The social impact of the LIFE budget programme in relation to employment is measured by the 

number of jobs created as a result of its intervention. 

At a project level, between 2014 and 2015, a total of 150 projects reported the number of jobs 

created (in terms of Full Time Employment) to the indicators database. On average, the number 

of jobs created during the lifetime of the project is 14 FTE; compared to 8 FTE for the period 

beyond it.  

At a programme level, it is estimated that implementation of projects supported by the LIFE 

budget programme create 31,000 jobs (FTE) throughout an entire programming period; and that 

an additional 43,500 jobs (FTE) are created in the 5 years after a programming period as a result 

(NEEMO and Ernst & Young, 2016) (i.e. assuming that job creation beyond a LIFE project has 

grown by a factor of 0.7 compared to during its lifetime). 

In contrast, the MTE found that the significance of LIFE projects in relation to planned job 

creation was not considered to be very great by stakeholders responding to the public 

consultation. The main reason for this was that LIFE projects are generally not intended to create 

jobs and that job creation is an indirect result occurring from other intended results such as a 

change in policy, legislation or behaviours; and that indirect results are too difficult to quantify 

with any certainty.   

By delivery mechanism, the greatest number of projects contributing to job creation are 

associated with 'traditional' standard action grant projects (namely within the Environment and 

Nature sub-programmes). Comparatively few 'traditional' standard action grant projects have 

reported job creation within the climate action sub-programmes; and fewer still under other 

delivery mechanisms. The number of projects reporting against this indicator is indicative of the 

overall share of jobs created (with the largest number of jobs created via 'traditional' standard 

action grants within the Environment and Nature sub-programmes). 

Figure 5-23: Number of projects reporting job creation (2014-2015) 

 

Source: Indicators database 

For the 2021-2027 programming period, it is understood that in the BAU scenario, social impacts in relation 

to job creation will be: 

 'traditional' standard action grants will be the main delivery mechanism driving job creation; and the 

number of jobs created by delivery mechanism will largely reflect the number of projects funded by 

the respective mechanisms 

 The ratio of jobs created is greater beyond the lifetime of a LIFE project compared to during its 
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lifetime 

 

5.3.3.2. Education and training 

To gauge the impact of the LIFE budget programme on education, reporting on networking is 

used, measured at project level based on the number, and type of individuals that have been 

included in or participated in any of the different networking activities (indicator 12.1).  

Of the 159 total projects reporting against this indicator (for the years 2014 and 2015), 34 

included networking activities among those in education (referring to students and pupils of 

school age). The majority of these projects were supported via 'traditional' standard action grants 

within the Environment (16) and Nature (14) sub-programmes. The 3 remaining projects were 

supported via 'traditional' standard action grants and governance and information action grants 

within the climate action sub-programmes. 

In qualitative terms, the MTE highlighted the significance of SIPs to capacity building, training 

of involved stakeholders and skills development and capacity building projects. The latter were 

also found to deliver benefits in this regard – namely for implementing and setting up training 

(relating to further education on and dissemination of environmental and climate action best 

practices). 

While the monitoring and evaluation framework for the LIFE budget programme includes an 

indicator for professional training or education (indicator 12.2), the results are not included in the 

impact assessment as they were deemed too unreliable. 

For the 2021-2027 programming period, it is understood that in the BAU scenario, social impacts in relation 

to education and training will be: 

 'traditional' standard action grants will be the main delivery mechanism supporting networking 

activities among those in education; and compared to other stakeholders involved in networking 

activities, those in education are comparatively few 

 SIPs and capacity building projects will provide the greatest added value in terms of training 

activities compared to other delivery mechanisms 

5.3.3.3. Governance and good administration  

Reporting on stakeholder involvement (indicator 10.2) and website traffic (indicator 11.1) is used 

to gauge the impact of the LIFE budget programme on governance and good administration. 

Of the 96 projects reporting against the stakeholder involvement indicator (for the years 2014 and 

2015), NGOs comprise the largest stakeholder group. The majority of these projects were 

supported via 'traditional' standard action grants within the Environment (42) and Nature (28) 

sub-programmes. 
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Figure 5-24: LIFE projects according to the types of stakeholder involvement 

 Source: Indicators database 

Website traffic relates to the number of unique site visits, average site duration, number of 

individuals and number of downloads. Overall 140 projects reported planned impacts relating to 

website traffic (of which all reported the number of individuals but between 90 and 94% reported 

against the other metrics). The number of individuals visiting the project websites is on average 

greater during the lifetime of the projects compared to beyond it (at a ratio of 2:1). The majority 

of the projects reporting against this indicator are 'traditional' standard action grants; as concluded 

in the MTE, the majority of governance and information activities reported by LIFE projects is 

occuring in projects outside the corresponding sub-programmes and delivery mechanisms.  

For the 2021-2027 programming period, it is understood that in the BAU scenario, social impacts in relation 

to governance and good administration will be: 

 NGOs will be the main type of stakeholder involved in in LIFE projects, followed by public bodies 

 Stakeholder involvement by delivery mechanism reflects the number of projects awarded by the 

respective delivery mechanism (whereby a greater number of projects under 'traditional' standard 

action grants report a larger share of stakeholder involvement) 

 Governance and administration activities will be funded across all delivery mechanisms, and will not 

be limited to the governance and information sub-programmes 

 Website traffic for LIFE projects is greatest during the lifetime of a project 

 

Supporting evidence: LIFE management costs 

EASME 2017 AWP: 
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2013 Life Financial Statement 
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ANNEX 6 : GAP AND SYNERGIES  

This annex provides an overall picture but it is not complete because of the need to take into 

account of the scope of the new generation of programmes after 2020. 

ANNEX 6. GAPS AND SYNERGIES ANALYSIS 

This annex adopts a two-step approach, as follows: 

 

 Step one – Assessing which aspects of needs for policy support on the route from research, 

through demonstration, to market uptake and financing full scale implementation, are 

covered by the various components of the LIFE programme cover, which are those covered 

by other major EU programmes and funds.. Concluding with the gaps in coverage and the 

areas of potential overlap with regard to the stages being supported. 

 Step two - Discussion of these areas of overlap and potential synergy taking into account the 

issues targeted by the support and finance. This is split into the current overlaps based on the 

current LIFE approach and the current approach in the other programmes (including the 

mainstreaming efforts in these other programmes), and the future potential synergies - based 

on the information available at the time of preparation of this impact assessment for the 

future of the other programmes (where this is available).  

6.1. Step one: LIFE and other EC programmes coverage of different stages 

The following diagram shows the main coverage of the LIFE programme and other major 

EC programmes and funds in terms of how they can contribute to transforming Europe’s 

approach to the climate and environment. 

It is important to stress that this diagram only refers to coverage by stage, it should not be 

interpreted as implying that there is duplication between the programmes. This is because 

the subject and nature of what is being funded by LIFE is (virtually always) different to 

that being funded by the other programmes. This point is illustrated in the following 

sections. 

Figure 6-1. The coverage of LIFE and other major EC programmes and funds 

 

Source: European Commission  
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The steps in the figure are relevant to both nature and climate, and cover approaches as well as 

technologies: 

Research / Innovation (first of a kind) – This includes primary research, i.e. pure 

science that may or may not result in a technology, approach or policy that improves the 

environment or climate, including basic scientific activities to identify and characterise 

environmental and climate problems. Taking research and applying it to a problem, for 

technology, this would include first prototypes; for policies / approaches, this would 

include, inter alia, modelling and analysis. 

LIFE does not currently cover this area. The only activities that LIFE could currently 

support under this stage is work supported by procurement (directly let consultancy 

projects). However, these activities are focussed on new policy development rather than 

the technology development or basic research that lies at the heart of what Horizon 2020 

supports, so there is no inherent overlap.  LIFE can also finance small-scale, focussed 

research work in support of other objectives in projects, but this is on a scale which could 

not be supported by Horizon 2020. 

Demonstration/ best practice – Testing, demonstrating and piloting the effectiveness of 

new technologies, approaches or policies. Public subsidy may well be needed to 

overcome the costs associated with displacing an incumbent technology or approach, by 

demonstrating a technology/ practice from laboratory/ demonstration plant in large-scale 

industrial application. Best practice refers to refining and encouraging the broader take 

up of technologies and approaches, by promoting the existence and effectiveness of 

(already demonstrated) new technologies, approaches or policies in small scale projects, 

which also serve to experiment with, and improve on, best practice.  

A significant amount of what LIFE currently offers comes under this stage, in particular 

under the traditional standard action grants. For example, there are projects developing 

innovative ways of conserving and protecting nature and its habitats or demonstrating 

concrete solutions for reducing the environmental impact of the housing sector by testing 

innovative solutions.  

This includes both sub-programmes. 

Facilitating exploitation/awareness – Preparing the ground for the large-scale 

deployment of new approaches / technologies, this includes helping to overcome barriers, 

such as difficulties in accessing finance or overcoming lack of knowledge and expertise. 

A significant amount of what LIFE currently offers comes under this stage, in particular 

from the 'traditional' standard action grants and the NGO operating grants. Most of the 

'traditional' standard action grants have a communication/ awareness raising component 

as part of the project. NGO operating grants aim to strengthen the participation of NGOs 

in the dialogue process in environmental and climate change policy-making and in its 

implementation.  

Large scale funding of green solutions – This is the final stage where technology/ 

approach / policy is credible, and ready to be widely applied, and one of the main barriers 

is access to funds.  

The LIFE financial instruments (Private Finance for Energy Efficiency (PF4EE) and 

Natural Capital Finance Facility (NCFF)) are active in this area. Currently, these 

financial instruments are pilots, and operate at a relatively small scale. The NCFF is 

specifically targeted on projects demonstrating that natural capital projects can generate 

revenues or save costs, while delivering on biodiversity and climate adaptation 

objectives. The PF4EE aims to increase the availability of private finance for investments 
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in energy efficiency. To date the PF4EE has been more successful in completing projects 

but the NCFF is starting to attract more applicants. 

6.2. Step two: Potential overlaps / synergies between LIFE and other EC 

programmes 

The following sections discuss where there appear to be overlaps and synergies between 

what LIFE is attempting to do and what is being done (and what could be done in the 

future) by other programmes.  

6.2.1. LIFE and CAP 

Programme description 

The Common Agricultural policy (CAP) of the EU supports three main types of activity:  

 Income support, to farmers, based on market orientation (i.e. production that 

meets consumer demands), and linked with environmental sustainability, animal 

health and welfare, and food safety 

 Market measures, to balance impacts on vulnerable common agricultural due to 

external factors such as weather conditions or a high price volatility 

 Rural development, responding to the specific needs for rural development of 

each of the 28 EU countries.  

The CAP annual budget is roughly €59 billion, with measures financed through the 

European Agricultural Guarantee Fund (EAGF) and the European Agricultural Fund for 

Rural Development (EAFRD). The EAGF and EAFRD have numerous sub programmes. 

Each Member State administers its own share of the CAP budget, against a strategic 

direction and set of rules set at EU level. 

Overlap  

The potential for overlap exists because the CAP includes numerous sub programmes 

and schemes designed to influence land management by farmers and land owners, and 

finance (via subsidies to farmers) the uptake of certain known land management 

practices. These programmes and schemes have a clear influence on nature and the 

environment. The CAP also includes climate relevant actions, such as using known land 

management techniques for flood prevention (climate adaptation) and improving energy 

and resource efficiency among famers (climate mitigation).  

However, LIFE does not seek to directly finance these widespread changes to operational 

practices but mainly focuses on the (relatively small scale) development and 

demonstration of new and best practice. There is therefore some overlap (or synergy) in 

objectives between LIFE and aspects of the CAP, but there is not an overlap in terms of 

duplication of actions.  

The only potential overlap between the CAP and LIFE is in the area of large scale 

deployment, where the LIFE financial instrument NCFF could be used to support some 

of the same actions that the CAP finances. However, the financial instruments provide 

loans whereas the vast majority of the CAP actions provide (in effect) direct grants. The 

scale is also vastly different, the LIFE NCFF is very small in comparison to the CAP. 

The nature of the projects likely to attract support under the LIFE NCFF is also very 

different to what the CAP supports. As such, the LIFE NCFF acts more as a 

complementary financial instrument rather than a substitute in terms of nature protection 

and climate adaptation. 
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Current synergies and mainstreaming 

The relevant actions carried out under CAP in order to meet the objectives it shares with 

LIFE can be described as mainstreaming because the environment / climate relevant 

aspects are linked to achieving the objectives that are central to the CAP – primarily the 

support and protection of farmers income. 

The EAFRD is currently the largest source of EU funding for nature and biodiversity 

(amounting to around 75% of the total EU funding). The mid-term review of LIFE 

(2014-2015) mentioned: “A link between LIFE and EAFRD has been successfully 

established for 12 Member States that have opted for integrated projects on nature, air 

and water. This is mobilising a total budget of EUR 373 million of which EUR 153 

million from LIFE”. Other synergies exist with respect to demonstration projects, where 

the results of a LIFE demonstration project could be taken up by farmers. 

This shows that better synergies and complementarities between LIFE and EAFRD 

should be explored, as there are good examples which could be replicated, if the relevant 

stakeholders can be engaged and convinced. 

A recent report
129

 for DG ENV on the need for a dedicated biodiversity fund considered 

the issues of mainstreaming of objectives to protect and enhance biodiversity in EU 

funding.  “Since 2007, EU funding for biodiversity and the Natura 2000 network has 

been made available by integrating biodiversity goals into various existing EU funds or 

instruments. The EU funds available for financing Natura 2000 during the periods of 

2007-2013 and 2014-2020 include EAFRD. However, the report also specified that under 

this integrated framework only LIFE provides dedicated support to biodiversity and 

Natura 2000; whereas all other EU funding instruments, including CAP, are primarily 

targeted to deliver the EU goals on rural, regional, infrastructural, social and scientific 

development. “While this allows the integration of biodiversity into broader rural and 

regional contexts, it also makes the availability of funding dependent on the overall goals 

and mechanisms of the given funding instruments, thereby creating a need to demonstrate 

compliance with each funds' specific rules.” 

Future synergies 

There is a strong potential for improved future synergy in that the results of relevant 

LIFE projects could be implemented using CAP support and vice-versa, in particular for 

'traditional' standard action grants and integrated projects. The orientation of the future 

CAP post 2020 should enhance the level of ambition of environment and climate action. 

The strategic direction of the future of the CAP includes numerous suggestions as to how 

the objectives it shares with LIFE can be better operationalised and to how the potential 

(more practical) synergies between the programmes can be improved.  

Linking LIFE to CAP (which is maybe easier in Natura 2000 areas) offers better linkages 

and consideration of environmental issues, which is an ambition for the future of the 

CAP, provided the specific and operational objectives of the CAP will be aligned with 

                                                      
129   Kettunen, M., Illes, et al (2017) Summary report - Integration approach to EU biodiversity financing: 

evaluation of results and analysis of options for the future. Final report for the European Commission (DG 

ENV) (Project ENV.B.3/ETU/2015/0014), Institute for European Policy (IEEP), Brussels / London. 

http://ec.europa.eu/environment/nature/natura2000/financing/docs/Kettunen_2017_financing_biodiversity_su

mmary.pdf  

http://ec.europa.eu/environment/nature/natura2000/financing/docs/Kettunen_2017_financing_biodiversity_summary.pdf
http://ec.europa.eu/environment/nature/natura2000/financing/docs/Kettunen_2017_financing_biodiversity_summary.pdf
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those of EU environment policy that are reflected in LIFE.
130

. The CAP can draw on and 

'operationalise' the best practice ‘library’ of LIFE. For example, LIFE-Nature projects 

have developed and tested land management approaches which have then been integrated 

in the CAP as specific measures in the Operational Programmes.  

For the next MFF, Natura 2000 funding could come solely under the EAFRD (part of 

CAP) for 'rural' areas, with the cohesion fund no longer funding nature actions outside of 

urban areas. This generates a concern about nature intervention in non-urban areas which 

are not covered by the CAP meaning of 'rural areas', and would risk thus of not being 

funded anymore.  

According to the Food and Farming Communication (2017), MSs would have to take 

more account of EU environmental and climate strategies in their CAP strategic plans
131

, 

and Member States will set their own targets and do their own monitoring
132

. According 

to DG AGRI, high level targets will be set at EU level, with Member States more free to 

set their own local targets to achieve EU and national environmental objectives, which 

should make them more appropriate to national standards and nature needs. 

Creating a separate fund for nature or re-enforcing the existing funding in a new LIFE 

programme should be carefully assessed. From the CAP perspective it could be counter-

productive with the integration principle of environment and climate into sectorial policies. 

Furthermore, it is not certain if it could solve the issue of lack of existing funds if there is not a 

sufficient critical mass of funding. However, a separate fund for nature would increase the 

effectiveness of the EU action for nature and biodiversity in rural areas, with more targeted and 

effective measures, compared to a system such as the one of the CAP 2014-20.  A more 

pragmatic solution could be to use strategic projects for nature under LIFE, conceived as 

expanded SIPs, to improve the mainstreaming of nature and biodiversity in other funding 

instruments such as the CAP. 

                                                      
130   Food and Farming Communication 2017 “a modernised CAP should enhance its EU added value by 

reflecting a higher level of environmental and climate ambition, and address citizens' concerns regarding 

sustainable agricultural production.” “Any new CAP should reflect higher ambition and focus more on 

results as regards resource efficiency, environmental care and climate action.” 

131   Food and Farming Communication 2017. “When preparing CAP strategic plans, the Member States will take 

into account their planning tools adopted emanating from EU environmental and climate legislation and 

policies. Such as the Management Plans and Prioritised Action Frameworks for Natura 2000, River Basin 

Management Plan, Air Quality and Air Pollution Programmes, Biodiversity Strategies.” “The current green 

architecture of the CAP, that primarily relies on the complementary implementation of three distinct policy 

instruments –cross compliance, green direct payments and voluntary agri-environmental and climate 

measures will be replaced and all operations integrated into a more targeted, more ambitious yet flexible 

approach. The new delivery model will allow Member States to devise a mixture of mandatory and voluntary 

measures in Pillar I and Pillar II to meet the environmental and climate objectives defined at EU level.” 

132  Food and farming communication, 2017. “The granting of income support to farmers will be conditioned to 

their undertaking of environmental and climate practices, which will become the baseline for more ambitious 

voluntary practices. The new conditionality will rely on the implementation of a streamlined set of 

environmental and climate conditions, providing environmental and climate public goods. These practices 

would be further defined by Member States in order to better take account of their specific situation, climate 

risks and needs, while ensuring that these practices adequately contribute to the objectives agreed at EU 

level. Member States would have to ensure that the agreed targets are met and monitor performance in a 

robust and credible way. Additional environmental / climate benefits will be achieved through voluntary 

entry level schemes and more ambitious agro-environment-climate schemes that will allow Member 

States/Regions to target their specific concerns”. “However, to ensure coherence with the overarching EU 

objectives, all actions and targets put forward by the Member State will be approved by the Commission 

within an EU framework agreed as part of the CAP strategic plan.” 
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6.2.2. LIFE and the European Structural and Investment Funds (ESIF) 

Programme description 

The ESIF for the 2014-2020 period is made up of five different funds: the European Regional 

Development Fund (ERDF), the Cohesion Fund (CF), the European Social Fund (ESF), the 

European Maritime and Fisheries Fund (EMFF), and the European Agricultural Fund for Rural 

Development (EAFRD).  

The purpose of putting these five funds within a framework is to improve coordination and 

harmonisation between them. The ESIF establishes a common framework with 11 thematic 

objectives which determine the use of all five funds. These objectives include several of 

relevance to nature and climate, for example:  

1.  Strengthening research, technological development and innovation 

4.  Supporting the shift towards a low-carbon economy in all sectors 

5.  Promoting climate change adaptation, risk prevention and management 

6.  Preserving and protecting the environment and promoting resource efficiency 

7.  Promoting sustainable transport and removing bottlenecks in key network infrastructures 

11.  Enhancing institutional capacity of public authorities and stakeholders and efficient public 

administration 

ESIF includes support for the development of physical infrastructure, including energy 

infrastructure via the Cohesion Fund contribution the Connecting Europe Facility (CEF) (which 

is not eligible under LIFE) as well as for large-scale land management and economic 

development activities. As with the CAP, ESIF shares some objectives with LIFE, and as such 

there are opportunities for the projects funded under ESIF to take account of environmental and 

climate objectives. The ERDF spends over a quarter (28%) of its expenditure on various 

environmental measures, including projects in traditional sectors like waste and water, as 

well as actions to support the transition to the low carbon economy. The ERDF also funds 

the Interreg programme, which is a framework for exchanging experience and best practice 

between regional and local bodies in different countries, including on energy and environmental 

topics. The Cohesion fund is also able to support environmental projects, and the EMFF 

finances environmental actions in the context of implementation of the maritime policy.  

ESIF includes direct support for developments where environmental or climate objectives are a 

significant part of the rationale, for example improving the energy efficiency of existing housing 

stock as well as water and waste infrastructure projects. ESIF also includes development of soft 

infrastructure, for example skills (via the ESF), which can include environmental and climate 

issues. The ESIF also includes financial instruments mainly under the ERDF, but also in the 

EMFF) to provide finance (preferential loans) for infrastructure and other development. 

Overlap  

Parts of ESIF (the FIs under the ERDF and to a lesser extent the EMFF) potentially 

overlap with the LIFE Financial Instruments in large scale deployment. However, the 

nature and scale of the majority of what the LIFE FIs look to support are not similar to 

what the (nationally managed) ESIF FIs typically support, with the possible exception of 

some energy efficiency projects. A recent DG Regio publication133 describes the methods 

by which Cohesion funding can be used to support energy efficiency investments. This 

                                                      
133  http://ec.europa.eu/regional_policy/en/information/publications/guides/2014/financing-the-energy-

renovation-of-buildings-with-cohesion-policy-funding 
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support is aimed at energy efficiency in buildings and given that this is an area of 

substantial need, there appears to be more than enough demand to avoid duplication. 

Overall LIFE and ESIF are complementary in terms of scale and permanence of 

interventions. As with the CAP, LIFE projects can develop models which could then be 

implemented at a large scale with ESIF support 

Current synergies and mainstreaming 

There are some good examples of existing synergies. With regards to LIFE and the 

European Maritime and Fisheries Fund (EMFF), the original proposal for the 2014-2020 

EMFF, included a mandatory requirement to develop integrated projects between the 

EMFF and LIFE. This was removed from the programme but illustrates the willingness 

and potential to continue encouraging the integrated approach to EMFF-LIFE funded 

projects and reflects the fact that the EMFF Managing Authorities have been encouraged 

to embrace the concept of LIFE-EMFF integrated projects.  The intent was picked up in 

the Common Provisions Regulation instead, which requires the programmes under the 

relevant funds to take into account LIFE integrated projects and ensure complementarity. 

With regard to the skills links, between LIFE and the European Social Fund (ESF). DG 

EMPL have highlighted the potential regarding the skills needed for emerging 

environmental and circular economy occupations. They particularly highlight the role 

social enterprises can play in the repair and reuse sectors, and that these can be supported 

via the future European programme for employment and social innovation, (EaSI). DG 

EMPL has recently signed a 4-year framework partnership agreement with RREUSE, the 

European network for social enterprises in the circular economy, who is currently 

running LIFE-funded projects (BIOHEC, ReWEEE). 

According to evaluations quoted in the draft IAs, Cohesion Policy has provided a major 

contribution to achieving EU water and waste targets, in particular for EU13, although 

there is, and there will continue to be, a need for Cohesion Policy co-funding to projects 

in these areas.  

 Future synergies 

The proposals for the ERDF and CF Regulations continues to recognise the need for a greener, 

low-carbon economy Europe by including this as a specific objective, so the alignment of 

objectives between LIFE and ERDF and CF should be strengthened in future. Further there is an 

increased emphasis on improving institutions and governance, cooperation with partners within 

and outside a given Member State, and urban aspects. 

All of these issues are potentially relevant to the future of LIFE as they offer 

opportunities for synergies, in that the good practice library of LIFE, particularly in its 

activities in environment and climate institutional capacity building (such as via the 

Integrated projects), could be taken up by future ERDF/Cohesion funding. There is also a 

need to ensure that future activities in these areas do not duplicate with any activities 

planned under ERDF/Cohesion Fund.  However, given that LIFE focussed on 

demonstrative actions, whereas the ERDF/Cohesion Fund finance mainly large scale 

operational actions, the actual overlap is less prominent. 

In the future, LIFE could also potentially support platforms for joint learning and 

experience sharing, to network ambitious local projects along value chains financed by 

the ERDF/Cohesion fund. 
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6.2.3. LIFE and Horizon 2020 / Horizon Europe 

Programme description 

Horizon 2020 supports research and innovation from pure science through to demonstration and 

market uptake. The concept of ‘scientific excellence’ needs to be evident in projects for Horizon 

2020 to support them. Horizon 2020 covers the full range of fields and includes many strands of 

relevance to the environment and climate. It also includes a group of objectives that were in the 

Intelligent Energy Europe (IEE) Programme in the previous MFF – these are discussed under a 

separate heading. There are also financial instruments within Horizon 2020 designed to provide 

finance for developing research into a commercial proposition.  

Overlap  

The non-energy part of Horizon 2020 has very limited potential overlaps with LIFE, as LIFE 

does not support early stage research, except where it is incidental to the main orientation of the 

project. 

Current synergies and mainstreaming 

As with the CAP and the ESIF, there are clearly shared objectives between Horizon 2020 and 

LIFE. There are also clear potential synergies in that LIFE could take more of the ideas and 

innovations developed under Horizon 2020 and help developing and demonstrate this research 

where it can help address environmental and climate issues. As a general rule Horizon 2020 will 

cover activities that support the development, demonstration and market uptake of innovative, 

first-of-a-kind solutions (through co-creation, financial instruments under EIC, public 

procurement) that have a cross-border dimension. There is also arguably some potential for LIFE 

to highlight the areas where it sees a research need, and for these to have some influence on what 

Horizon 2020 is covering in its Work Programmes..  

A synergy which currently exists is the potential for results from Horizon 2020 projects to feed 

into LIFE projects focussed on the demonstration and dissemination (i.e. promotion of best 

practice) of these results.  

Future synergies 

The draft impact assessment for Horizon Europe recognises the links between it and LIFE, and 

says “The future LIFE programme will continue to act as a catalyst for implementing EU 

environment and climate policy and legislation, including by taking up and applying R&I results 

from the FP. The future FP will contribute to tackling environmental challenges in particular 

though the clusters on [Climate, Energy and Mobility] and [Food and Natural Resources] through 

R&I activities. 

For the future of Horizon Europe a need to simplify the number of EU programmes supporting 

R+I has been recognised. As a general rule the Framework Programme will cover activities that 

support the development, demonstration and market uptake of innovative solutions that have a 

trans-national dimension, and which are first-of-a-kind for the EU and have a potential for 

replication in the Union. LIFE will take more of the ideas and innovations developed under the 

Framework Programme and help deploying them where it can help address environmental and 

climate issues. The catalytic effect of the traditional LIFE projects will be to develop, test or 

showcase suitable technologies or methodologies for implementation of EU environment and 

climate policy within a Member State or region, which can subsequently be deployed at large 

scale, funded by other sources, including the Framework Programme. 

Through strategic programming LIFE will contribute to highlight the areas where it sees a 

research and innovation need. LIFE will continue to incentivise synergies with the Framework 

Programme through the award of a bonus during the evaluation for proposals which feature the 

uptake of Framework Programme results. 

As regards the integration of Clean Energy Policy Enabling programme in LIFE, which will 

continue the actions funded under Intelligent Energy Europe III/Horizon 2020-Societal Challenge 
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III, it will focus on capacity building and policy support activities, while the Framework 

Programme will continue focusing on technology and non-technology related research and 

innovation for clean energy transition.  

DG RTD has suggested a possible future additional synergy, where post-LIFE projects partners 

could find support for scaling up and commercialising their ideas. This could occur via 

channelling relevant successful LIFE projects into the European Innovation Council 

mechanism134, which is being piloted from 2018 to 2020 and possibly into the proposed European 

Innovation Council in Horizon Europe. This would be relevant for those innovators, beneficiary 

of the LIFE programme's grants, whose projects, having demonstrated a direct environmental 

impact in the regional or national context, which also have a high growth potential and ambition 

to accelerate the transition to a low-carbon, energy efficient and circular economy through 

sustainable innovation. 

6.2.4. LIFE and the IEE III/Horizon 2020 (future Clean Energy Transition 

programme) 

As regards the possible integration of Clean Energy Transition programme in LIFE (option 1 in 

the impact assessment), which is intended to continue the actions funded under IEE III/Horizon 

2020-Societal Challenge III, there is a presumed overlap, non-confirmed in a closer assessment,  

as well as possibilities for exploiting synergies better.  

The aim of is to enable socio-economic transformation for Clean Energy transition by developing 

and spreading best practice, mobilising investments and providing support to reduce development 

gaps.  

15% of the Societal Challenge 3 budget was dedicated to so-called 'market uptake' actions. "The 

Commission will endeavour to ensure that at least 85 %, of the energy challenge budget of 

Horizon 2020 is spent in non-fossil fuels areas, within which at least 15 % of the overall energy 

challenge budget is spent on market up-take activities of existing renewable and energy 

efficiency technologies in the Intelligent Energy Europe III Programme"135  

The IEE programme supports development of Sustainable Energy Communities across the 

continent in order to build institutional capacity at a local and regional level. Support has been 

given by associations or active networks such as Local Governments for Sustainability in the 

1990’s, Climate Alliance and Energy Cities. Projects influenced 650 local authorities to join the 

Covenant of Mayors and helped to develop more than 500 SEAPs (Mayors in Action, 50000&1 

SEAPs, CASCADE, BEAST, ManagEnergy)136. 

Overlap 

There is a presumed overlap between the actions financed under IEE III/Horizon 2020 and the 

LIFE climate sub-programme because LIFE, inter alia, aims at facilitating large scale deployment 

of climate mitigation measures, which include energy efficiency. However, the implementation 

modalities make both programmes very distinctive and complementing each other. The IEE types 

                                                      
134  https://ec.europa.eu/research/eic/index.cfm?pg=about 

135     According to Declarations of the Commission (2013/C 373/02) annexed to Horizon 2020 regulation (EU) 

N°1291/2013 

136  ICF International, LDK, Hinicio (2015): Evaluation of Intelligent Energy Europe Projects Supporting 

Sustainable Energy Communities- Final report. ICF review the relation of IEE support for communities and the 

Covenant of Mayors. Apart from quantifying the multiplier effects generated by the programmes (e.g. set-up and 

signing of SEAPs) they identify investments triggered by a sample of 30 projects (€8.3bn, p. 91), RES 

production of 935.000 toe/yr.; primary energy savings of 1,938,000 toe/yr. and 7,700,000 tCO2eq. reduced (p. 

92). The consortium estimates based on a survey that by the end of the projects some 5,470 jobs and 17,373 jobs 

by 2020 resulted through the projects. 78% of survey respondents confirmed that the respective project would 

not have been implemented in the absence of IEE funding (figure 43, p. 96). 
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of actions are targeting very specific fields and policy provisions, which are seen as the most 

challenging and risk to hamper the effectiveness of the policy action in the field. This requires 

'top-down' prescriptive programming, policy steering and close monitoring of the implementation 

as well as very intensive feedback interactions. Under the LIFE Climate Action, energy 

efficiency is a part of a broad climate mitigation action, where a bottom-up approach allows the 

market to arrive with the best solutions to address this broad challenge. Indeed, the focus of the 

LIFE Climate sub-programme is much broader than energy efficiency. It covers all climate gases 

and all sectors and it not only financing projects. Moreover, large shares of LIFE projects are 

demonstration projects or best practice projects that are not directly targeting 'market uptake 

action' and its specific barriers. Thus in practice the scale of the LIFE budget used on projects 

facilitating market uptake of energy efficiency solutions is very limited compared to the budget 

used under IEE III/Horizon 2020. Finally, the way the support is given is different under LIFE 

and under IEE III/Horizon 2020 and is thus likely to accommodate a larger variety of groups. 

Future synergies 

There is a potential for exploiting synergies between actions supporting capacity building for 

clean energy transition on the one hand and strategic LIFE integrated projects focusing on 

implementing climate mitigation plans at a larger scale. These synergies could be more easily 

exploited if these actions were funded under the same programme.  

Furthermore, experience has shown that IEE III is not fitting well into the structure of Horizon 

2020 and it is currently explicitly excluded from the proposed scope of its successor, for more 

detail on coherence and synergies related to the option of including the Clean Energy Transition 

programme in LIFE see Annex 9. 

6.2.5. LIFE and Financial Instruments (including EFSI) 

Programme description 

There is currently no agreed definition or list of all EU financial instruments (FIs). The two EU 

reports which collate information on large groupings of EU FIs are the annual ‘140.8’ report137 on 

centrally managed financial instruments and the annual report on financial instruments under the 

European Structural and Investment funds (ESIF)138. 

The most recent report on centrally managed instruments quotes a 2014-20 budget envelope for 

financial instruments of EUR 8.4 billion which is targeted to support the financing of EUR 87.8 

billion, implying an average leverage of 10.5 and an investment amount of EUR 137.6 billion. 

This budget excludes appropriations for successor instruments to certain instruments established 

for Enlargement and Neighbourhood or Development Cooperation countries.  

There are a number of FIs which are not included in either of these reports. These exclusions 

include the European Fund for Strategic Investments (EFSI)139, also known as the ‘Junker fund’) 

the European Development Fund (EDF) and the Guarantee fund for External Actions. The 

Commission’s explanations for excluding these funds from the Art 140.8 report are as follows:  

                                                      
137 

 COM(2017) 535 final. Report on financial instruments supported by the general budget according to Art.140.8 of 

the Financial Regulation as at 31 December 2016. 

https://ec.europa.eu/transparency/regdoc/rep/1/2017/EN/COM-2017-535-F1-EN-MAIN-PART-1.PDF  

138 
 EC (2015). Summaries of the data on the progress made in financing and implementing the financial instruments 

for the programming period 2014-2020 in accordance with Article 46 of Regulation (EU) No 1303/2013 of the 

European Parliament and of the Council. 

http://ec.europa.eu/regional_policy/sources/thefunds/fin_inst/pdf/summary_data_fi_1420_2015.pdf  

139 
 https://ec.europa.eu/commission/priorities/jobs-growth-and-investment/investment-plan-europe-juncker-

plan/european-fund-strategic-investments-efsi_en 

https://ec.europa.eu/transparency/regdoc/rep/1/2017/EN/COM-2017-535-F1-EN-MAIN-PART-1.PDF
http://ec.europa.eu/regional_policy/sources/thefunds/fin_inst/pdf/summary_data_fi_1420_2015.pdf
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 EFSI was designed with its own reporting requirements as a stand-alone instrument and does 

not fall under the scope of Chapter VIII on financial instruments of the current Financial 

Regulation. As a result, EFSI may not need to fully comply with provisions on financial 

instruments under Art.139 and Art.140 which also include requirements for reporting, state 

aid or exclusion of contingent liabilities.  

 The ‘Guarantee fund for external actions’ has a contingent liability implied and thus the 

instrument is not a financial instrument in the sense of the Financial Regulation. It also 

predates the Financial Regulation.  

 The EDF (oversea aid focussed) is excluded because it is not part of the MFF. 

There are other relevant financial and funding mechanisms which the EC is involved in. A key 

example here is the EU Emissions Trading System (EU-ETS) and its associated NER 300 fund. 

NER 300 is so called because it is funded from the sale of 300 million emission allowances from 

the New Entrants' Reserve (NER) set up for the third phase of the EU emissions trading system 

(EU ETS). The funds from the sales are to be distributed to projects selected through two rounds 

of calls for proposals. Under the first and second calls the EU distributed €2.1 billion of funds to 

support 39 renewable energy projects, with this expenditure leverage additional private funding 

of over €2.8 billion140. The NER 300 is not strictly speaking a Financial Instrument but a grant 

scheme and it is funded by EU-ETS income (mainly from electricity generators, and ultimately 

their customers) and not by the EU budget. However, the future ETS innovation Fund (funding 

Innovation) and the ETS modernisation Fund (funding use) are relevant but note the 

characteristics of these projects are very different from the small project financed by LIFE.  

European Fund for Strategic Investments 

The European Fund for Strategic Investments (EFSI) is a EUR 16 billion guarantee from the EU 

budget, complemented by a EUR 5 billion allocation of the EIB’s own capital. The total amount 

of EUR 21 billion aims to unlock additional investment of at least EUR 315bn by 2018. EFSI is 

implemented by the EIB Group and projects supported by it are subject to usual EIB procedures. 

EFSI is demand-driven and provides support for projects everywhere in the EU, including cross-

border projects. There are no geographic or sector quotas. As of November 2017141, EFSI has 

committed some €251.6 billion of finance (of which 21% is classified as energy relevant).  

The EIB applies energy lending criteria to assess projects that approach it requesting financial 

support. These criteria were adjusted on the basis of a 2013 review142 to ensure that the banks’ 

lending in the energy sector reflects EU energy and climate policy, as well as current investment 

trends. Their energy lending focuses on energy efficiency, renewable energy, energy networks, as 

well as related research and innovation. The EIB has also introduced an Emissions Performance 

Standard which it applies to all fossil fuel generation projects to screen out investments whose 

carbon emissions exceed a threshold level which reflects existing EU and national commitments 

to limit carbon emissions.  

Overlap  

It is clear that the EU is involved in a large (and growing) number of Financial Instruments, and 

that many of these FIs could support projects of a very similar nature to those supported by the 

PF4EE initiative of LIFE. The Impact assessment for PF4EE contains a number of design 

features that make the projects it seeks to support somewhat specific and distinct from the energy 

                                                      
140  NER300 programme description https://ec.europa.eu/clima/policies/lowcarbon/ner300_en  

141  Provisional and unaudited figures available at http://www.eib.org/efsi/index.htm 

142  EIB (2013). European Investment Bank Energy Lending Criteria. 

http://www.eib.org/attachments/strategies/eib_energy_lending_criteria_en.pdf  

https://ec.europa.eu/clima/policies/lowcarbon/ner300_en
http://www.eib.org/attachments/strategies/eib_energy_lending_criteria_en.pdf
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efficiency projects that other FIs might support. The specific target groups and objectives of the 

PF4EE FIs are as follows: 

 The PF4EE instrument targets projects which support the implementation of National 

Energy Efficiency Action Plans or other energy efficiency programmes of EU Member 

States. The PPF4EE also includes an Expert Support Facility to support participating 

financial institutions to develop financial products for the financing of the national/regional 

EE schemes. 

 To date the EIB have signed operations in The Czech Republic, Spain, France, Belgium, 

Italy, Portugal, Croatia, Greece and Cyprus generating a portfolio worth of €720M of 

investment. The investment leverage effect would be 14.6 against an initial target of 8.  

With regard to the PF4EE the Mid-term evaluation of LIFE states that ‘There are issues regarding 

the complementarity of the instrument with other funding mechanisms supporting energy 

efficiency, especially in some Member States.’. Potential overlap with EBRD and ERDF loans 

was highlighted. The overlap with ERDF loans is also mentioned in the section on ESIF. 

However, although there are an increasing number of FIs active in the energy efficiency area, the 

size and importance of the potential market is very large. According to DG ENER it is estimated 

that an additional €177 billion per year will be necessary over the period 2021-2030 to reach the 

EU's energy and climate objectives for 2030143. Therefore, the risk of these FIs crowding each 

other out appears minimal. 

The type of projects sought by the NCFF, as described in its original Impact Assessment, are 

much less mainstream than those sought by the PF4EE. The NCFF centres on developing 

projects so that a revenue or a cost saving stream can be generated from natural capital. This is a 

new approach and as such there are no other sources offering a comparable service. Under the 

NCFF, LIFE provides 10M EUR of technical assistance, and a guarantee of 50M EUR to support 

EIB investments (loans and equity) of up to 125M EUR that contribute to biodiversity and/or 

climate change adaptation objectives. It aims at establishing a pipeline of some 9 to 12 replicable, 

bankable operations that will serve as a "proof of concept" and demonstrate to private and public 

investors the attractiveness of such investments. This represents an innovation which, if 

successful, could drive the architecture of natural capital financing. Although development of the 

pipeline has been slow, the pace is picking up with a first operation signed in 2017, 4 in the 

pipeline, and 12 more currently under scrutiny by EIB.  

The pilot nature of the NCFF is reflected in the apparently low take up reported in the Mid Term 

Evaluation. The NCFF has progressed since then with one project now signed, two at the 

contracting phase and nine to twelve projects in the pipeline. 

Recommendations from the LIFE mid-term review have been implemented including increasing 

visibility and promotion, and operationalisation of the support facility. The implementation 

period had been extended until 2021 and the 2018-2020 LIFE programme foresees a new 

guarantee window. Experience so far with NCFF shows that there is a niche for investments in 

ecosystem-based natural capital investments, though it is important to develop a pipeline to share 

the experience and demonstrate the opportunities more widely. The Impact Assessment of the 

future LIFE instrument will also explore the option of specific blending mechanisms. 

Current Synergies and Mainstreaming 

A recent study for DG CLIMA144 considered the extent to which climate issues are mainstreamed 

within the FIs that the EC supports. This report highlighted inconsistencies in approaches and 

                                                      
143    https://ec.europa.eu/energy/en/topics/energy-efficiency/financing-energy-efficiency 

144  Climate mainstreaming in the EU budget. Preparing for the next MFF : final report – Study. 

https://publications.europa.eu/en/publication-detail/-/publication/1df19257-aef9-11e7-837e-

01aa75ed71a1/language-en  

https://publications.europa.eu/en/publication-detail/-/publication/1df19257-aef9-11e7-837e-01aa75ed71a1/language-en
https://publications.europa.eu/en/publication-detail/-/publication/1df19257-aef9-11e7-837e-01aa75ed71a1/language-en
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gaps in coverage, which means that the information that is available on the climate finance that is 

mobilised/leveraged by EU financial instruments is incomplete and inconsistent. There is also a 

risk of double counting with other public sources. These problems mean the Commission is 

unable to generate a single mobilised/leveraged finance figure for the EU financial instruments. 

The problems can be associated with the following issues: 

 Lack of definition of what constitutes an EU FI – no complete list of FIs and no agreed 

criteria to populate such a list. 

 Lack of consistency (or existence) of climate ‘windows’ in FIs – no consistent way of 

defining how much (if any) of each FI should be directed towards climate relevant action. 

This issue is covered in more detail in Annex 3 as it crosses over both programmes and FIs 

 Lack of consistency (or existence) of procedures to report climate relevant outputs and 

impacts – this is covered in much more detail in Annex 5 as the issue crosses over both 

programmes and FIs 

 Lack of consistency on measurement and reporting of leverage – to indicate the additional 

funds made available in addition to those supplied by the EU. 

Future synergies 

If the IEE/Clean Energy Transition parts of Horizon 2020 are brought into LIFE these include a 

number of activities that are of a similar nature to the PF4EE. Care will need to be taken that 

these activities are complimentary. In some case this appears to naturally be the case, such as 

with the technical assistance type activities for helping potential energy efficiency project 

developers make their projects finance ready (e.g. the ELENA programme145 and the PDA 

Horizon 2020146). 

There is an ongoing Impact Assessment into the merits and impacts of potentially merging all 

centrally managed Financial Instruments and Budgetary Guarantees into a single InvestEU Fund. 

This includes an initial analysis on the scope and potential size of the proposed policy windows. 

The IA is also exploring the possible inclusion of technical assistance/ project development 

assistance (PDA) resources under the policy windows.  

This single fund would also include the EFSI. There are also suggestions that the EU-ETS and 

NER funds could come within the single fund, or at least more directly within the EU budget (at 

EU level rather than MS level147). 

The proposed structure of the InvestEU Fund includes the following four windows: 

 Social, skills and human capital, 

 SME Window, 

 Research & Innovation, 

 Infrastructure & Climate. 

                                                      
145  http://www.eib.org/products/advising/elena/index.htm 

146  ELENA, managed by the EIB, supports private and public promoters to develop and launch large-scale 

bankable sustainable energy investments (above €30 million), including in sustainable transport. ELENA 

covers up to 90% of project development costs. PDA Horizon 2020, which helps public and private 

promoters develop model sustainable energy projects, focusing on small and medium-sized energy 

investments of at least €7.5 million and up to €50 million, covering up to 100% of eligible project 

development costs. 

147  https://www.euractiv.com/section/future-eu/news/plastic-tax-and-ets-tinkering-could-plug-brexit-hole-

suggests-eu-budget-chief/ 
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The LIFE FIs could potentially fit within the Sustainable Infrastructure window. Available 

information on this window indicates that it would need to take account of all the EU’s targets 

and objectives in the climate and environment areas, including the need to address ‘lack of 

knowledge of investors in certain areas such as the blue economy’ (also true for the issues 

targeted by the NCFF). The following challenge / driver is:  

 environmental and socio-economic costs and benefits are not (sufficiently) internalised due 

for example to pricing related market failures and/or poorly designed or conflicting policy 

frameworks (for instance simultaneously subsidising green and grey or brown activities, 

contribution to modal shift, air quality improvements, long term biodiversity benefits, GHG 

emissions reductions ); 

The work done by LIFE, is also recognised in this framework given that LIFE Integrated Projects 

mobilise complementary finance for major investments including in green infrastructure but also 

highlights the relatively small scale of the LIFE programme. 

The ability to combine the proposed InvestEU fund with the support offered by programmes such 

as LIFE, e.g. to enable blending of grants and loans, is useful as it reflects the variety of needs, 

and it should therefore continue. 

Therefore, flexible arrangements will be needed in terms of blending and bundling of different 

means of support. This will allow building EU experience and best practice with effective and 

efficient cost-sharing.” 

The exact nature of InvestEU is still under development, and could have a considerable added 

value to the existing EU solutions, if it offered as a mix of dedicated thematic products (e.g. CEF 

Debt Instrument, PF4EE and the NCFF) as well as broader financial products backed by EU 

guarantee (e.g. EFSI). If this approach is adopted it would imply that the present LIFE FIs would 

effectively continue to operate, just under a different heading. 

There is the willingness to ring fence some funding for issues such as natural capital, the 

ambition to improve mainstreaming of climate and environment issues into all spending and a 

willingness to make technical assistance available to lenders to help with these (and other) issues. 

All of these issues appear positive for retaining and improving the FI offer currently under LIFE. 

6.2.6. LIFE and Overseas Aid in the Outermost Countries and Territories 

Programme description 

The voluntary scheme for Biodiversity and Ecosystem Services in Territories of 

European overseas (BEST programme) aims to support the conservation of biodiversity 

and sustainable use of ecosystem services including ecosystem-based approaches to 

climate change adaptation and mitigation in the EU Outermost Regions (ORs) and 

Overseas Countries and Territories (OCTs). BEST is financed under DEVCO's global 

goods programme, complemented by finance from REGIO's OR programme and also 

from additional EP pilot funds. 

The programme offers grants via call for proposals to fund actions on the ground, both at 

the local and regional level. Projects can target one or more of the EU OCTs, and the 

grant can cover costs related to actions implemented in the OCTs only.148 Regional 

projects involving actions in the OCTs may also involve actions in EU Outermost 

Regions and/or independent neighbouring countries, but these actions cannot be covered 

by the BEST funds. In this case projects must have additional financing to cover the cost 

                                                      
148  BEST portal, http://www.best2portal.org/  

http://www.best2portal.org/
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of actions implemented in EU Outermost Regions and/or independent neighbouring 

countries. 

Overlap  

There are theoretical overlaps between LIFE and BEST in terms of thematic and 

geographical coverage. Art. 6 of LIFE Regulation149 allows LIFE to finance activities in 

OCTs (and outside the EU) provided these activities are necessary to achieve EU 

environmental and climate objectives. The obvious example of this is the protection of 

migratory birds in their non-European winter locations. With regard to the Outermost 

Regions, although LIFE can support actions in these areas, most interventions financed 

by BEST do not meet the requirements of article 3.  Furthermore,  the fact that the BEST 

facility offers a higher intervention rate than LIFE, means that projects from Outermost 

Regions have not submited to LIFE.150 As such, in reality there is no overlap as the 

applicants are making a clear choice.  

Current synergies and mainstreaming 

BEST projects contributed to improving biodiversity conservation and climate change 

adaptation in Europe overseas through strengthening strategic partnerships, elaborating 

on governance and financial mechanisms, mobilising support for action suing targeted 

communication and awareness raising events at the EU and international levels.151  

Future synergies 

In the future, an instrument for the cooperation with Greenland and OCTs is proposed. 

However, no Impact Assessment will be done for them. Overall, the future external 

instruments will be regrouped and defined on the basis of geographic rather than thematic 

coverage.   

                                                      
149  Regulation (EC) No 614/2007 

150  Interview with EASME 

151  BEST initiative brochure 2017, 

http://ec.europa.eu/environment/nature/biodiversity/best/pdf/BEST_Brochure_2017-

brochure_complete_WEB.pdf  

http://ec.europa.eu/environment/nature/biodiversity/best/pdf/BEST_Brochure_2017-brochure_complete_WEB.pdf
http://ec.europa.eu/environment/nature/biodiversity/best/pdf/BEST_Brochure_2017-brochure_complete_WEB.pdf
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ANNEX 7: METHODOLOGY 

This appendix provides a brief description of the methodology that has been applied in the 

preparation of the impact assessment.  

The initial step in the process is the identification of the remaining challenges that the LIFE 

programme needs to address in the next MFF, and the specific objectives associated with these 

needs. For each of these challenges, individual options to address the need were then identified. 

Each option was then screened in relation to how effectively and efficiently it would address the 

need, along with any coherence issues. The screening allowed the identification of the most 

promising options. In the final step, the short-listed options were assessed in more detail, 

including the likely economic, environmental and social impacts. 

Each of these steps is described more fully below. 

7.1. Step 1: Identification and characterisation of the remaining challenges 

A literature review was performed to identify and characterise the remaining challenges that the 

LIFE programme needs to address in the next MFF. The starting point was the Mid-Term 

Evaluation of the current LIFE programme152, which explored the extent to which the current 

programme was effective and efficient in delivering its objective. This identified some potential 

areas where the programme could be strengthened. 

The review of current performance was supplemented with a review of potential new challenges 

which may need to be addressed in the next MFF. This considered emerging environmental 

issues and new political priorities.   

The output from this step was the identification of a series of specific remaining challenges 

which the LIFE programme should respond to in the next MFF (see Section 3.1 of the main 

report). 

7.2. Step 2: Development of the specific objectives and operational goals 

The overall rational for the LIFE programme, as reflected in the programmes’ intervention logic, 

has remained relatively unchanged over the lifetime of the programme, and remains equally 

relevant for the next MFF. Likewise, the general objectives of the programme remain relevant. 

However, the specific operational objectives of the LIFE programme have been modified over 

time, to reflect change in the specific priorities of the programme. 

The next step in the impact assessment was to define specific objectives for the programme 

which would be relevant for the next MFF. These objectives took into account the need for the 

programme to address the remaining challenges in Step 1. The specific objectives are described 

in Section 2.3.2 of the main report. 

Taking into account the remaining needs and the opportunities for LIFE to enhance its EU added 

value, a number of operational goals were defined for the reform of LIFE under the next MFF. 

7.3. Step 3: Identification of the options 

For each of the challenges that were identified for the LIFE programme specific options were 

identified to address each challenge, taking into account the operational goals.  Several individual 

options were identified in relation to each challenge, resulting in a long-list of options overall. 

Some of these options derive directly from the findings or recommendations of previous 

evaluation of the LIFE programme, and others were developed by the study team in discussion 

with the European Commission. 

                                                      
152

  In addition, the finding from previous evaluation of the LIFE programme, including earlier programming 

periods, were also taken into account. 
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7.4. Step 4: Screening of the options 

In accordance with Tool 14 of the Commission’s Better Regulations toolbox, each of the 

individual options was screened in qualitative terms in order to provide a first high-level 

assessment of the expected performance of the options. The aim of screening was to identify 

those options that were most promising, and therefore should be considered for inclusion in the 

LIFE programme in the next MFF. Equally, the screening identified those that were less 

promising and therefore not worth considering further. 

Each of the options was evaluated against a consistent set of criteria. These were:  

 Effectiveness: The extent to which the options can achieve the relevant specific operational 

objective. 

 Efficiency: The resources or effort associated with the delivery of the relevant strategic 

objective. It may already be possible to conclude that some options would achieve a worse 

cost-benefit balance than others. 

 Coherence: Certain options may be ruled out early due to poor coherence with other general 

EU policy objectives. 

In the case of effectiveness, each of the options was assessed in relation to the relevant 

specific operational goal to which the option relates. For example, some options were 

designed to address the need for further simplification, and therefore effectiveness was assessed 

in relation to the objectives “To introduce simplification measures, where possible”. The scoring 

of each option against each criterion has used a three-point scale (low – medium – high, see key 

below), with the assessment based on expert judgement. The scores are designed to describe the 

performance of the options relative to each other (i.e. to show the most/least effective, efficient 

and coherent options) and do not represent absolute estimates (e.g. on the cost of implementing 

the options). However, to the extent possible the scores do aim to reflect the expected magnitude 

of the impacts on the relevant criterion. Therefore, the scoring is made by firstly reviewing the 

performance of all options against the criteria, and then scores are assigned which reflect the 

relative performance of the options (so those options that are expected to have a greater impact 

will receive a higher score) but also the magnitude of the impact (so those options that have a 

very large impact are more likely to be given a score at the upper or lower range).  

Table 7-1: Screening scoring system 

Key Low Medium High 

An example is below 

Table 7-2: Screening scoring system: an example 

Policy option Scoring Potential 

for 

inclusion? 

Effectiveness Efficiency Coherence 

 

Business as 

usual (BAU) 

Low: Summary of 

assessment 

Medium: Summary of 

assessment 

High: Summary of 

assessment 

No 

 

The output from this step was the identification, for each of the individual challenges, of those 

options that were most promising, and therefore worth further consideration. 
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7.5. Step 5: Impact assessment of the short-listed options 

The final step in the assessment was the impact assessment of the short-listed option. This was 

performed for those options which passed the screening. 

Each of the individual options has been assessed against each of the impacts in the impact 

assessment framework to determine for each of the impact categories whether an impact is 

expected, the direction of the impact, and the significance of the impact. For this exercise, we 

used the screening framework presented in the table below. 

The impacts were assessed relative to the BAU i.e. they represent the net impacts. 

Table 7-3: Impact categories 

Impact Key questions 

Economic  

Macroeconomic 

environment 

Does is impact economic growth? 

Does it contribute to improved conditions for investments? 

Regulatory burdens on 

businesses 

Does it affect the application process to access LIFE? 

What is the impact on reporting? 

Does it affect running costs for businesses (e.g. is there an impact on energy 

supply or other raw materials)? 

Operation/ conduct of 

SMEs 

Consider the impacts on businesses with particular regard for SMEs 

Regulatory burdens on 

authorities 

What is the impact on institutions processing, granting and checking 

applications?  

Innovation and research What is the impact on research and development? Does is facilitate the 

introduction and dissemination of new approaches? 

What is the impact on resource efficiency?  

Social  

Employment What is the impact on job creation? 

Public health and safety What is the impact on life expectancy, mortality and morbidity? 

What is driving the impact on health? E.g. noise, air, water, soil, climate, 

waste. 

Are the impacts targeting particular risk groups (determined by age, gender, 

disability, social group, mobility, region, etc.)? 

Education and training What is the impact on training and education outcomes? 

What is the impact on skills? 

Governance and good 

administration 

What impact is on public institutions and administrations carrying out their 

implementation responsibilities? 

What is the impact on public awareness and public access to information? 

What is the impact on political parties and civic organisations? 
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Impact Key questions 

Environmental  

The climate What is the impact on GHG emissions? Or on ozone depleting substances? 

What is the impact on economic incentives set up by market based 

mechanisms such as the EU ETS?  

What is the impact on capacity to adapt to climate change? 

Efficient use of resources What is the impact on renewable resources? 

What is the impact on land use? 

Quality of natural 

resources/ pollution 

control 

What is the impact on: air quality and/ or emission reductions; water quality; 

and soil quality? 

Biodiversity management What is the impact on species count? 

What is the impact on endangered species? 

What is the impact on landscape (and the protection of green infrastructure 

and valuable landscapes)? 

Waste management What is the impact on waste generation and disposal of waste? 

Minimising environmental 

risks 

What is the impact on minimising risks such as fire, explosions, accidental 

emissions, etc? 

What is the impact on unintentional dissemination of alien organisms or 

genetically modified organisms? 

International 

environmental impact 

What is the impact on environment in third countries? 

Source: Tool #19153 

An example is provided below 

Table 7-4: Impact categories 

 Economic impacts Social impacts 
Environmental 

impacts 

Programme coverage 

Option A 

++ Describe significant 

positive economic 

impacts 

+ Described marginal 

positive economic 

impacts 

- Describe marginal 

++ Describe significant 

positive social impacts 

+ Described marginal 

positive social impacts 

- Describe marginal 

negative social impacts 

++ Describe significant 

positive environmental 

impacts 

+ Described marginal 

positive environmental 

impacts 

- Describe marginal 

                                                      

153  European Commission Better Regulation Toolbox: Tool #19 – Identification/ Screening of Impacts , 

https://ec.europa.eu/info/files/better-regulation-toolbox-19_en  

https://ec.europa.eu/info/files/better-regulation-toolbox-19_en
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negative economic 

impacts 

-- Described significant 

negative economic 

impacts 

-- Described significant 

negative social impacts 

negative environmental 

impacts 

-- Described significant 

negative environmental 

impacts 

 

Where the initial assessment identified significant impact against any assessment area, some 

further analysis of the impacts was performed. 

7.6. Step 6: Summary of conclusions 

In the final step, conclusions were drawn on the pros and cons option based on the screening but 

also the impact assessment  
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ANNEX 8: DESCRIPTION AND SCREENING OF OPTIONS 

This annex provides a description of all the policy options that were identified as possibilities to 

resolve the challenges and address the operational goals described in the main body of the report. 

It proceeds with a screening of these options, following the methodology described in annex 7.  

8.1. Options linked to programme scope and structure 

In considering the environmental and climate needs that must be addressed in the next MFF, 

several challenges and opportunities were identified in relation to the scope and structure of the 

LIFE programme. A series of potential gaps as well as some possibilities to increase coherence 

among EU programmes were highlighted.  This section describes the relevant issues and the 

options that were identified to address them. An initial screening was performed on the 

effectiveness, efficiency, and coherence of the options. 

8.1.1. Issue: Gaps and opportunities for increasing coherence among programmes 

addressing environmental and climate needs inside the EU 

An operational goal was established to avoid gaps and ensure coherence with other EU 

programmes.  Based on the present instruments and considering the existing stage in the 

development of proposed instruments under the next MFF, potential gaps were identified in 

relation to support for research to address specific environmental and climate policy issues and 

also regarding large scale deployment activities for nature. Opportunities to enhance synergies 

between programmes were also identified. In each case, specific options were developed to 

address the gaps and opportunities, as described below. 

Screening of the options 

Each of the individual options to address gaps and enhance coherence in relation to the thematic 

scope was screened to assess its relative effectiveness, efficiency and coherence. The 

effectiveness of the options was assessed in relation to the overall effectiveness of the LIFE 

instrument as well as in relation to the specific operational goals to address relevant gaps in 

coverage of environment and climate needs within the EU territories and to increase coherence 

between EU instruments. 

Table 8-1: Screening of options to address gaps and ensure coherence among EU 

programmes addressing environmental and climate issues 

Policy option Scoring  

Effectiveness Efficiency Coherence Potential 

for 

inclusion

? 

Business as 

usual (BAU) 

Medium: Current 

technical scope is 

designing the fill 

the niche between 

“upstream” 

research 

activities, and  

“downstream” 

large-scale 

implementation. 

It is therefore 

effective in 

addressing this 

Medium: Current 

programme is 

efficient in 

delivering its 

objectives within 

the current scope.  

However, there 

may be 

opportunities to 

improve 

efficiency with an 

expanded scope.  

Medium: Current scope is 

focussed on catalytic role, 

building upon research 

activities and project 

implementation activities 

funded through other 

programmes, so 

coherence is generally 

good. However, there is 

scope for greater 

coherence in some 

specific areas e.g. 

No 
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niche, but there 

are some areas of 

overlap e.g. LIFE 

is currently 

supporting some 

sustainable 

energy projects 

that could be 

funded under 

Horizon 2020, 

and some 

perceived gaps in 

the overall MFF 

financing for 

environment and 

climate.  Limited 

influence over 

programming of 

research for 

environment 

policy. 

 sustainable energy 

Extend the 

scope of the 

LIFE 

programme to 

include 

capacity 

building 

projects 

related to 

energy 

efficiency and 

renewable 

energy  

High: Greater 

concentration of 

financial 

resources would 

improve capacity 

to have a greater 

catalytic effect. 

Also easier to 

optimise 

synergies 

between climate 

and energy 

thematic areas. 

Medium: 

Opportunity to 

align funding and 

improve 

monitoring for 

projects currently 

outside LIFE. 

Some initial costs 

arising from 

administration 

and alignment of 

procedures but 

relatively 

straightforward to 

incorporate as 

both already 

managed by 

EASME. 

High: The extension is 

aligned with the rest of 

LIFE in that it supports 

action facilitating large 

scale deployment (like 

some standard LIFE 

action grants) and aims at 

contributing to a 

transformation of society 

(in line with the catalytic 

objectives of LIFE). 

Energy policy objectives 

are aligned with climate 

objectives in existing 

policy framework. 

It will contribute to the 

synergies between 

capacity building 

activities for energy, 

environment and climate  

Yes 

Extend the 

scope of the 

LIFE 

programme to 

improve 

mainstreaming 

for nature and 

biodiversity  

 

High: Funds will 

be targeted on 

specific objective 

and meet 

objectives more 

effectively that 

the present 

'greening' 

approach, while 

still largely 

targeting the 

same end 

Medium: some 

initial costs 

arising from 

administration, 

increased 

coordination  and 

alignment of 

procedures but 

relatively 

straightforward to 

incorporate 

High: Internally coherent 

as it would reinforce 

coordination of all 

targeted nature funding 

into one plan, addressing 

the gap in financing for 

nature and biodiversity.   

Yes 
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recipients (ie 

farmers, 

landowners/mana

gers). 

Involvement of 

the environmental 

authorities who 

will be better 

placed to ensure 

uptake 

Extend the 

scope of the 

LIFE 

programme to 

include large 

scale 

deployment 

activities for 

nature 

High: Funds will 

be targeted on 

specific objective 

and meet 

objectives more 

effectively that 

the present 

'greening' 

approach, while 

still largely 

targeting the 

same end 

recipients (ie 

farmers, 

landowners/mana

gers). 

Involvement of 

the environmental 

authorities who 

will be better 

placed to ensure 

uptake 

Smoother transfer 

of best practices 

from the LIFE 

projects to large 

scale 

implementation 

Low: Need to 

establish new 

management 

authorities, and 

requiring extra 

overheads inside 

the Commission 

for oversight. e 

High: Internally coherent 

as it would bring together 

all targeted nature funding 

into one instrument, 

addressing the gap in 

financing for nature and 

biodiversity.   

No 

 

Description of options 

Table 8-2: Options to address gaps and ensure coherence among EU programmes 

addressing environmental and climate issues 

Options Description 

Business as usual This would involve the continuation of the current thematic scope of 

the LIFE programme, i.e. two sub-programmes (Environment and 

Climate) supporting catalytic projects that build up and improve 

capacity, speed up the development and implementation of EU 

environment and climate legislation and policy including through 

helping stakeholders to test technologies and methodologies on the 
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Options Description 

ground.  

The type of projects supported under the LIFE programme would be 

unchanged. This would include projects that help to mobilise, at a 

small scale, new and emerging techniques as well as putting into 

practice research. However, research and technology funding per se 

in the environment and climate areas would continue to be funded 

primarily through the dedicated framework programme for research 

and innovation, with large scale deployment funded primarily 

through the CAP, ERDF, CF, EMFF, as well as financial instruments 

like EFSI (among others). 

Some sustainable energy projects would continue to be supported 

through LIFE’s climate sub-programme (in relation to pioneering a 

post carbon society); and to a lesser extent through the environment 

sub-programme (in relation to sustainable mobility projects, urban 

planning and resource efficiency). However, the primary mechanism 

for supporting catalytic projects in the clean energy area would be a 

separate dedicated programme funded and managed by DG Energy 

under the umbrella of Horizon Europe. Synergies between LIFE and 

the DG Energy programme would be maximised, but the 

programmes would remain separate. 

Extend the scope of the 

LIFE programme to 

include capacity building 

projects related to 

renewable and 

sustainable energy (the 

Clean Energy Transition 

Programme as far as not 

retained in Horizon 

Europe, excluding 

market uptake of first of 

a kind innovations) 

Subject to budget being available, this option would involve an 

extension in the scope of projects supported through LIFE to include 

capacity building projects related to renewable and sustainable 

energy. Horizon 2020 currently supports the implementation on the 

ground of energy efficiency and renewable energy policies through 

capacity building (project development assistance) and procurement 

of products and services. These specific types of projects would be 

brought under LIFE except projects concerning market uptake of first 

of a kind innovations, which you be under Horizon Europe. 

The Horizon 2020 sustainable energy capacity building projects are 

currently managed by EASME and currently sit within the Horizon 

2020 budget programme with an allocation of ~€130 million per 

year. The option could take into account the planned expansion of 

the allocated annual budget for these projects to ~€171 million. 

This option would extend the current thematic coverage of LIFE to 

explicitly include energy efficiency and renewable resources. 

Extend the scope of the 

LIFE programme to 

improve mainstreaming 

for nature and 

biodiversity  

Subject to budget being available, in this option LIFE would be 

restructured to include a specific sub-programme for 'nature and 

biodiversity' (in addition to sub-programmes on 'climate action', and 

'circular economy and quality of life').  This 'nature and biodiversity' 

sub-programme would consist of a reinforced centrally managed 

component funding actions similar to those presently implementing 

the Nature and Biodiversity priority area of LIFE, as well as strategic 

nature projects.  These projects will implement coherent 

programmes of action to mainstream EU nature and 

biodiversity objectives and priorities into other policies and 

financing instruments, including through coordinated 

implementation of the priority action frameworks established 

pursuant to Directive 92/43/EEC.  As such they will help 
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Options Description 

ensure that appropriate funds are mobilised for implementing 

these policies. Through these SNP’s the programme should in 

particular ensure the mobilisation and efficient use of funds 

earmarked for nature protection as part of the EARDF 

programme.  

This option would not obviate the need for actions, particularly under 

the second pillar, of the CAP (which presently provides 75% of EU 

funding for nature), SF and EMFF that target direct investments in 

nature conservation and biodiversity and it would not replace other 

elements of these programmes that contribute indirectly to protect 

nature and biodiversity, nor remove the need for cross-compliance of 

actions under these programmes with environmental and climate 

legislation. 

Extend the scope of the 

LIFE programme to 

include large scale 

deployment activities for 

nature 

Subject to budget being available, in this option LIFE would be 

restructured to include a specific sub-programme for 'nature and 

biodiversity' (in addition to sub-programmes on 'climate action', and 

'environment').  This 'nature and biodiversity' sub-programme would 

consist of a centrally managed component funding actions similar to 

those presently implementing the Nature and Biodiversity priority 

area of LIFE.  In addition, there would be a shared-management 

component to address large-scale implementation actions in the 

Member States, covering nature and biodiversity objectives, with a 

particular focus on N2000 and implementing the Nature Directives. 

The dimension of this sub-programme would require a very 

significantly larger budget for LIFE.   This option would obviate the 

need for actions, particularly under the second pillar, of the CAP 

(which presently provides 75% of EU funding for nature), SF and 

EMFF that target direct investments in nature conservation and 

biodiversity.  It would not, however, replace other elements of these 

programmes that contribute indirectly to protect nature and 

biodiversity, nor remove the need for cross-compliance of actions 

under these programmes with environmental and climate legislation. 

Mainstreaming will therefore still be needed, to ensure policy 

coherence and the overall sustainability. 

 

Summary: This initial screening highlights that the LIFE programme could be effective in 

directly addressing potential gaps in the funding landscape post 2020 in relation to large scale 

deployment activities for nature, through a shared management component. However, this would 

require the programme to significantly broaden the focus of the activities it currently supports, 

which would present challenges in terms of the efficiency of delivery, and coherence with the 

current project portfolio, as well as with the overall mainstreaming approach. A better approach 

is to create the capacity inside LIFE to reinforce and support the mainstreaming process through 

strategic nature projects.  Extending the scope of the LIFE programme to include capacity 

building projects related to renewable and sustainable energy may enhance the catalytic effect of 

the programme, and has the potential to increase coherence of funding. In this case the 

operational challenges would be few, as the nature of the activities supported are similar to 
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projects already financed under LIFE, with the expansion concerning only the thematic subject 

of the projects.   

8.1.2. Issue: Gaps in meeting needs for financing of biodiversity in Overseas 

Countries and Territories (OCTs) 

The Overseas Countries and Territories of the EU are rich in biodiversity, and represent a 

significant portion of the EU's contribution to the global patrimony of natural capital.  The BEST 

programme, developed in response to a European Parliament request to establish a pilot project to 

finance small scale and demonstrative biodiversity projects in the OCTs and Outermost Regions 

(ORs), has a successful track record, but does not clearly fit into any single existing or proposed 

EU financing programme as neither the relevant external instrument, nor the Regional Fund 

instruments can cover its entire geographic scope.  

Description of options 

Table 8-3: Options to address gaps in relation to financing for biodiversity in the OCTs 
Options Description 

Business as usual (BAU) This would involve the continuation of present provisions (Article 6) 

allowing LIFE to support activities outside the Union or in overseas 

countries and territories (OCTs) and to cooperate with relevant international 

organisations (Article 7).  

Under Article 6 of the current regulation, financing of the activities in OCTs 

is conditional that “those activities are necessary to achieve Union 

environmental and climate objectives and to ensure the effectiveness of 

interventions carried out in Member State territories to which the Treaties 

apply”.  

Therefore, under the BAU scenario some projects would continue to be 

supported in OCTs, but only where they directly contribute towards Union 

environmental and climate objectives in the territories of the EU that are 

subject to the EU Treaties (including the ORs).  This means that the BEST 

programme per se could not be integrated into the LIFE programme.  

Extend full eligibility of 

LIFE to the EU's Overseas 

Countries and Territories 

across all sub-programmes 

Subject to budget being available, this would involve a change in the Article 

6 provision, modifying the requirement for the projects to make a direct 

contribution towards the Union environmental and climate objectives. 

Projects would instead need to deliver a catalytic effect with respect to the 

LIFE programme priorities, either within the OCTs, or within the territories 

to which the Treaties apply. 

Extend eligibility of LIFE 

to the EU's Overseas 

Countries and Territories 

specifically for nature and 

biodiversity actions within 

the Environment sub-

programme 

Subject to budget being available, this would involve a change in the Article 

6 provision, modifying the requirement for the projects to make a direct 

contribution towards the Union environmental and climate objectives, as in 

the previous option. However, the extension of the eligibility would only 

apply to nature and biodiversity projects. 

 

Screening of the options 

Each above option to address gaps in relation to financing for biodiversity in the OCTs was 

screened to assess its relative effectiveness, efficiency, and coherence. The effectiveness of the 

options was assessed in relation to the operational goal to avoid gaps and ensure coherence with 

other EU programmes, particularly in relationship to finance for biodiversity in the OCTs, but 

also considering the overall effectiveness of the LIFE instrument. 
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Table 8-4: Screening of options to address gaps in relation to financing for biodiversity in 

the OCTs 

Policy option Scoring  

Effectiveness Efficiency Coherence Potential for 

inclusion? 

Business as 

usual (BAU) 

Low: LIFE 

funding can 

complement other 

EU funds in 

OCTs, but scope 

is limited by 

current Article 6 

provisions.  

Medium: Cost is 

limited, but 

effectiveness is 

low 

High: OCT 

finance is 

provided almost 

exclusively 

through a 

dedicated external 

instrument, while 

LIFE focuses on 

internal EU 

policies 

No 

Extend full 

eligibility of 

LIFE to the 

Overseas 

Countries and 

Territories 

across all sub-

programmes 

Low: Would 

allow greater use 

of LIFE funds in 

OCTs, but may 

come with a large 

risk that funding 

would not be 

available to other 

projects which 

deliver greater 

added value 

Low: Additional 

management 

resources required 

to respond to 

applications 

across all sub-

programme, and 

project proposals 

may not offer 

most added value 

 

Medium: Article 

6 would remain 

aligned with the 

EU’s domestic 

environment and 

climate policy 

objectives, while 

also contributing 

towards its 

international 

policy objectives. 

Potential overlap 

with dedicated 

OCT instrument 

although LIFE 

would only 

finance 

demonstration 

type projects 

No 

Extend 

eligibility of 

LIFE to the  

Overseas 

Countries and 

Territories 

specifically 

for nature and 

biodiversity 

actions within 

the 

Environment 

sub-

programme 

Medium: Would 

allow greater use 

of LIFE funds in 

OCTs for 

biodiversity. May 

come with a risk 

that funding be 

less available to 

other projects 

which deliver 

greater added 

value, although 

restricting scope 

to nature and 

biodiversity 

should limit this 

risk 

High:  

Would allow the 

continuation of 

the positive  

synergies among 

the activities in 

ORs and OCTs 

Management 

resources required 

for just nature and 

biodiversity are in 

place 

 

 

Medium/High: 

Article 6 would 

remain aligned 

with the EU’s 

domestic 

environment and 

climate policy 

objectives, but 

also better 

contribute 

towards its 

international 

objectives. 

Restricting the 

scope of the OCT 

eligibility ensures 

a higher 

coherence with 

the dedicated 

Yes 
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Summary: This initial screening highlights that the option to extend eligibility to overseas 

countries and territories exclusively for the nature and biodiversity component of the 

Environment sub-programme would be most efficient and effective whilst also ensuring 

coherence. This option would help address a potential gap in funding in the next MFF. Increasing 

accessibility across all sub-programmes would potentially be less targeted and therefore less 

effective and efficient overall. The BAU would not address the gap in support for funding for 

OCTs adequately. 

8.2. Options linked to delivery mechanisms 

Several challenges and opportunities were identified in relation to the effectiveness of the 

delivery mechanisms under the present LIFE programme. The relevant issues, and the options 

that were identified to address the related operational goals are described below. An initial 

screening was performed on the effectiveness, efficiency, and coherence of the options. 

8.2.1. Issue: Improving the catalytic effect of LIFE projects and building on 

successes 

LIFE already plays a catalytic role in financing projects which stimulate further actions to 

develop and implement EU environment and climate policy, through demonstration of good 

practice, awareness raising and coordination of complementary actions.  However, the problem 

analysis identified that there are some opportunities to further improve the catalytic effect of the 

LIFE projects, and enhance the sustainability and magnitude of impacts of the programme. 

Description of options 

Table 8-5: Options to improve the catalytic effectiveness/sustainability of projects 

Options  Description  

Business as usual  This would involve a continuation of the current delivery mechanisms, 

at the same scope and scale as the current programming period. 

With respect to strategic integrated projects, the indicative allocation 

that was introduced in the current LIFE programme was established to 

pilot the concept;  under the regulation a maximum  of 30% of the 

budgetary resources allocated to action grants may go to integrated 

projects, with an indicative allocation of three integrated projects per 

Member State.  

In practice, integrated projects have been introduced gradually since 

2014 under the environment sub-programme and since 2015 under the 

climate action sub-programme. The 30% ceiling is expected to be 

attained in 2017 and the remain stable during the period 2018-2020 in 

view of reaching the indicative allocation of three integrated projects 

per Member States. 

The proposals received for integrated projects for 2014-2016 represent a 

combined total of LIFE and non-LIFE co-financing of EUR 437,5 

million.  

OCT instrument, 

which could 

upscale the 

demonstration 

projects that 

would be 

financed in LIFE. 
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Under the environment sub-programme, integrated projects have been 

supported in relation to water, waste, air and nature and for the climate 

sub-programme in relation to climate mitigation and adaptation. This 

thematic distribution is assumed to remain the same in the business as 

usual scenario. 

With respect to sustainability, within the current LIFE Programme, 

project sustainability and the potential for replicability are considered in 

the project selection process through a specific award criterion. While 

this has resulted in a shift towards “close-to-market” projects, in 

particular for environment and climate mitigation projects, there is a 

need to provide comprehensive support for the most successful projects 

and more systematic follow-up to develop replication and upscaling 

possibilities for all types of successful LIFE projects. At present, during 

the implementation phase, platform meetings are held to foster 

replication, and sustainability and replicability are also checked during 

the monitoring phase before projects end. Sustainability and 

replicability are also highly correlated.154  The BAU is a continuation of 

the level of targeted support during project implementation, but no 

subsequent follow up support to successful LIFE projects 

Expand the scope and 

scale of strategic 

integrated projects 

(SIPs) 

 

The proposed option is an expansion in both the scope and scale of the 

strategic integrated projects in the post-2020 programming period.   

This option would acknowledge that the IPs have shown an extremely 

good potential for catalytic effect, facilitate the coordinated use of funds 

and stakeholders ownership and have a strong demonstration effect.  

Subject to budget being available, strategic integrated projects should 

therefore be reinforced through both an expansion of their number for 

the presently eligible thematic areas, as well as an increase in the scope 

of eligible topics for strategic integrated projects (to include indicatively 

also plans for national emissions ceilings, noise, marine environment 

and nitrates in accordance with the relevant legislation).  Specifically to 

respond to the considerable needs for financing in the area of nature as 

identified in the Nature Fitness check, and to ensure that LIFE SIPs can 

play the necessary role in coordinating actions related to nature and 

biodiversity under the mainstream EU funds, the  number of SIPs for 

nature should be significantly increased.  While the funds allocated for 

integrated projects in the current programming period has been at a 

level appropriate to piloting the concept, the level is not sufficient for 

recognising the full potential of the mechanism.  This option therefore 

requires a significant increase in the funds available for SIPs.  This 

would require an overall increase in the LIFE budget.  

Systematically define 

and develop synergies 

with other instruments  

This option concerns development of more systematic mechanisms to 

define and develop synergies will other EU programmes that can 

support sustainability, upscaling and replication of relevant LIFE 

results. This includes, for example, synergies with structural funds and 

rural development programmes which can support the large scale 

implementation of project results, and synergies with European 

Innovation Council (EIC) who can support the up-scaling of 

innovations.  This option would not require any specific modifications 

                                                      

154  EC (2017) Report on the Mid-term Evaluation of the Programme for Environment and Climate Action 

(LIFE). SWD(2017) 355 final. 
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to the LIFE legal base, but would require coordination at the level of 

programming. This option would also continue the present practice of 

giving preferential treatment in standard LIFE project applications to 

projects which build on the result of Horizon 2020 project results.  

Furthermore, the results of Horizon Europe projects would continue to 

influence the development of EU environment and climate policy and 

therefore of the steering of the LIFE programme orientation. 

Targeted support (e.g. 

technical assistance) 

to upscale and 

replicate successful 

results 

This option would involve targeted support which would strengthen the 

overall impact of the LIFE programme. It would consist of a range of 

mechanisms to be defined subject to budget being made available, 

including follow-up technical assistance grants to provide coaching and 

finance to develop plans and undertake measures to ensure the 

upscaling and replication of successful LIFE project results.   

Targeted support could help to facilitate access to grants or blending 

with financial instruments under mainstream instruments as a means of 

enhancing project results sustainability. Attention would be taken to 

ensure that this option does not have unintended adverse effects for 

decreasing actions to ensure project sustainability during the project 

duration (where it encourages projects to deprioritise sustainability in 

the knowledge that additional funding will be made available if the 

project is successful in other ways). 

 

Screening of options 

Each of the individual options to improve the catalytic effectiveness/sustainability of projects was 

screened to assess its relative effectiveness, efficiency and coherence. The effectiveness of the 

options was assessed in relation to the overall effectiveness of the LIFE instrument as well as in 

relation to the operational goal to improve the performance and catalytic role of LIFE. 

Table 8-6: Screening of options to improve the catalytic effectiveness/sustainability of 

projects 

Policy option 

Scoring 

Effectiveness Efficiency Coherence 
Potential for 

inclusion? 

Business as 

usual 

Low: Unmet need 

for more 

sustainability and 

upscale of LIFE 

results. Greater 

strategic focus 

needed to step up 

to this challenge. 

Medium: No 

additional effort 

required, but 

since 

effectiveness is 

low, efficiency is 

medium  

Low: Strategic 

focus is needed to 

ensure LIFE 

funding is 

mobilised in line 

with wider policy 

objectives 

No 

Expand the 

scope and 

scale of SIPs High: Piloting of 

SIPs suggests 

they are being 

effective.  

High: Process for 

SIPs is 

established at 

least at a pilot 

scale. Overall 

cost-effectiveness 

expecting to 

good, particularly 

High: Facilitates 

strategic focus 

allowing LIFE 

funding to be 

mobilised in line 

with wider policy 

objectives, and in 

synergy with 

Yes 
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considering 

leverage effect. 

other EU 

instruments. 

Systematically 

define and 

develop 

synergies with 

other 

instruments 

Medium: Activity 

is likely to 

increase catalytic 

effect, but scale is 

uncertain 

Medium: 

Additional 

process may need 

to set up to 

develop the 

synergies 

High: Will build 

coherence with 

other funding 

programmes 

Yes 

Targeted 

support (e.g. 

technical 

assistance) to 

upscale and 

replicate 

successful 

results  

High: Since focus 

in enhancing the 

replicability of 

good projects, the 

catalytic effect 

should be strong. 

Medium: 

Resources 

required and 

overall cost-

benefits is 

uncertain.  

High: 

Contributing to 

enhanced 

synergies with 

other budget 

programmes  

Yes 

 

Summary: This initial screening highlights that all of the alternative options have merits. In 

particular the option to expand the scope and scale of SIPs would support the ongoing evolution 

of LIFE as a support to compliance with EU legislation and policies, in a constantly evolving 

environmental and climate policy landscape. It also provides an efficient option to improving the 

catalytic effect of LIFE projects and is well aligned to options improving the strategic focus of 

LIFE.  The option to systematically define and develop synergies with other programmes scores 

well in relation to coherence. The overall effectiveness of this option, and the relative cost-

effectiveness is though unproven. The package of targeted support is expected to be effective in 

enhancing the replicability of projects, and would also provide strong coherence. 

8.2.2. Issue: Positioning of financial instruments to best leverage finance 

While LIFE grants support a large range of catalytic actions, and are complemented through 

grant financing for large scale implementation under mainstream EU instruments, there is a 

potential for large scale implementation of certain environmental and climate objectives through 

alternative financial mechanisms including loans, guarantees and equity.  The financial 

instruments presently operating under LIFE are starting to show the potential of such 

mechanisms, and should be continued in order to reach their full potential in supporting revenue-

generating actions.  There is however a question of the best positioning of these instruments 

within the MFF. 

8.2.3. Issue: Unbalanced accessibility for beneficiaries in different Member States 

According to the mid-term evaluation, more than a third of the financed LIFE projects have a co-

ordinating beneficiary situated in only two Member States. The share of project proposals 

received from beneficiaries from these Member States is even higher. 

However, the strong concentration of project proposals from two Member States and the absence 

of project proposals from beneficiaries in other Member States indicate that the accessibility to 

the LIFE Programme is unequal.  

The Final Evaluation of LIFE+ underlined that the efforts from the national contact points play a 

role in the level of participation registered from some Member States and concluded on the need 

to develop their capacity.  

According to the results of the public consultation undertaken in the framework of the mid-term 

evaluation, the high demand in the two Member States is also partly linked to the difficulties to 

get  environmental and climate initiatives funded by other sources at national/local level. 
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In several countries, the difficulty in getting the needed co-financing, which is relatively high in 

LIFE, represents an important obstacle to their participation, particularly in countries from 

Eastern European.  

In terms of reaching environmental and climate policy objectives of the LIFE programme, it is 

not necessarily decisive where the coordinating beneficiary is situated. LIFE projects have per 

definition an EU-added value. They aim at demonstrating new solutions that can be replicated as 

well as catalysing action at a broader scale. Their benefits are not confined and in some cases not 

even related to the beneficiary (see example in the box). Furthermore, 30% of LIFE projects have 

co-beneficiaries in one or more of the other Member States  

Box 8-7: Example of a LIFE traditional project 

REAL Alternatives 4 LIFE - Refrigerant Emissions Alternatives and Leakage - blended learning for 

low GWP refrigerants LIFE16 GIC/UK/000007  

EU contribution: € 422,076.00 € 

Coordinating beneficiary: Institute of 

Refrigeration 

Thematic priority: Climate Governance and Information  

External link: http://www.realalternatives.eu/partners 

The  European F Gas Regulation  encourages wider adoption of alternatives to high GWP HFC 

refrigerants. Industry groups are joining to gether to help provide information on the safe use of 

alternatives such as ammonia, hydrocarbon, carbon dioxide and low flammables though the REAL 

Alternatives learning programme.   

The lack of training of personnel handling climate friendly equipment is considered a barrier for achieving 

the EU phase-down of hydrofluorocarbons155, which are highly warming climate gases that traditionally 

have been used in refrigeration. 

Resources developed as part of the project offer innovative blended learning - a mix of e-learning, face-to-

face training materials, practical exercises, assessments and an e-library of learning resources - the 

programme has brought together industry knowledge and expertise from across Europe about alternative 

refrigerants. 

Industry stakeholders drawn from employers, manufacturers, trade associations and professional institutes 

have contributed learning material, advised on content, helped to pilot and to promote the programme as it 

developed.   

The free multi-lingual learning materials are available for individual development or use as classroom 

training materials. They include e-learning content, electronic tools, a comprehensive library gathered from 

existing resources.  The e-library contains over 100 useful industry resources. 

 

Moreover, aiming at an equal Member State distribution during the selection phase would 

jeopardise the competition between the projects and would undermine the effectiveness of the 

programme, given that the best projects having the highest EU-added value will not necessarily 

be selected). 

Nevertheless, having a broader geographic distribution is important for some types of projects, 

including nature projects which bring concrete conservation benefits to the project sites, as well 

as demonstrating methods or techniques which are specific to certain geographical or climatic 

conditions.  Furthermore, the co-benefits of the LIFE programme in terms of communications 

and outreach on environment and climate policy issues are better delivered through a less 

concentrated geographical location of the projects.  

These are the reasons why an improved geographical participation is expected to improve the 

catalytic effect of the programme 

Description of options 

                                                      

155  http://ec.europa.eu/transparency/regdoc/rep/1/2016/EN/COM-2016-748-F1-EN-MAIN-PART-1.PDF 
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Table 8-8: Options to enhance participation for beneficiaries in different Member States 

Options  Description  

BAU This would involve a continuation of the current delivery mechanisms, 

including the on-going use of capacity building projects to address the 

imbalance between Member States. 

Capacity building projects are action grants that are used to finance 

training, capacity-building activities, external expertise, the 

dissemination of information and administrative support. They were put 

in place in anticipation of the phasing-out of the national allocations by 

2018.  

Under the first multi-annual work programme (MAWP) of the current 

LIFE programming period, 15 Member States were eligible to receive 

funds for capacity building projects In 2014 and 2015 the Commission 

financed 14 capacity building; one Member State did not submit any 

proposal.  

In the business as usual scenario it is assumed that capacity building 

projects will continue at the same scope and scale as in the 2014-2020 

programming period, as described above. 

Replace capacity 

building projects with 

a reinforced network 

of LIFE contact 

points 

In this option the current capacity building projects will no longer be 

supported, and instead the budget allocated to these projects at present 

would instead be reallocated to support a reinforced network of LIFE 

contact points. 

The funding for the network would be managed centrally by the 

European Commission or EASME, and participation would be open to 

all Member States. The funding would be used to target the specific 

capacity building needs of the National Contact Points (NCPs), 

including bringing together NCPs to facilitate mutual learning. It would 

also include a component targeting barriers to uptake specifically in 

Member States with a low absorption rate.  

Increase the co-

financing rate 

In this option the maximum EU co-financing rates that are included in 

the LIFE Regulation are increased subject to budget being made 

available. Project beneficiaries are therefore required to provide less co-

financing. 

This will alleviate one of the barriers to participation, and thereby 

encourage projects from some of those countries that currently have low 

participation rates. 

 

Screening of options 

Each of the individual options to enhance accessibility for beneficiaries in different Member 

States was screened to assess its relative effectiveness, efficiency and coherence. The 

effectiveness of the options was assessed in relation to the overall effectiveness of the LIFE 

instrument as well as in relation to improve the performance and catalytic role of LIFE, 

particularly as regards enhancing accessibility for beneficiaries in different Member States. 

Table 8-9: Screening of policy options to enhance accessibility for beneficiaries in different 

Member States 

Policy option Scoring  

Effectiveness Efficiency Coherence Potential for 
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inclusion? 

Business as 

usual 

Low: Limited 

evidence to 

suggest that the 

existing 

mechanisms (i.e. 

Capacity 

Building projects) 

are improving the 

quality of 

applications or 

amount of 

funding awarded 

to countries with 

low absorption 

rate. 

Low: Each 

concerned MS 

has to submit an 

application which 

is evaluated by 

the Commission 

Medium: it 

contributes to 

wider policy 

objectives 

concerning 

regional 

development 

(external 

coherence) 

No 

Replace 

capacity 

building 

projects with 

a reinforced 

network of 

LIFE contact 

points 

High: Based on 

lessons learned 

from IPs, 

stakeholders have 

identified the 

high level of 

capacity and 

engagement as an 

important feature 

contributing to 

improved 

effectiveness 

(improving 

project design, 

quality of 

projects and 

capacity). 

Effectiveness is 

also linked to the 

possibility to 

customise the 

action to the 

need.  

It will depend to 

some extent on 

the willingness of 

participants to 

engage.  The 

overall 

effectiveness of 

the LIFE 

programme 

would be 

increased by 

addressing a 

broader set of 

environmental  

Medium: Some 

additional effort 

required to 

consolidate 

networks and 

ongoing effort to 

maintain network 

and ensure 

working 

effectively. 

However, if 

expenditure is 

more effective, 

then overall cost-

efficiency will be 

good. 

High: Contributes 

to internal 

coherence (leran 

from good 

practices - 

balanced 

territorial 

coverage 

contributes 

achieving a 

catalytic effect). 

Contributes to 

wider policy 

objectives 

concerning 

regional 

development 

(external 

coherence) 

Yes 
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conditions on the 

ground. 

 

Option may  

address all the 

barriers to 

participation. 

Increase the 

co-financing 

rate 

Medium: More 

EU co-financing 

will help address 

one of the 

barriers to 

participation, but 

may not address 

them all.  

Increasing the co-

financing means 

that fewer 

projects can be 

supported in total 

unless the overall 

budget is 

increased.   

Medium: Higher 

contribution per 

project. In some 

cases, higher 

rates might also 

artificially inflate 

the demand, 

increasing the 

number of less 

relevant 

applications, 

which 

nevertheless need 

to be evaluated. 

Less management 

costs involved 

with the decrease 

in the number of 

projects 

Medium/High: If 

increased co-

financing rate 

ensure greater 

harmonisation 

related to 

financing similar 

projects in other 

fields 

Yes 

 

Summary: This initial screening highlights that no single option is likely to be fully effective in 

addressing the problem, but the replacement of capacity building projects with a reinforced 

network of LIFE contact points and an increase in co-financing rates, would address two specific 

barriers. The most efficient option is expected to be the replacement of capacity building projects 

with a reinforced network of LIFE contact points. This will be more effective in improving 

geographic distribution of LIFE projects, but would not require any more resources than the 

current capacity building projects. An increase in the co-financing rates could also help to 

address a barrier to participation in some Member States, but its main limitation is that would 

mean that fewer projects would be supported in total, as high co-financing would mean the 

budget is spread across fewer projects. 

8.2.4. Issue: Improving the leverage effect through financial instruments 

Description of options 

Table 8-10: Options to improve the leverage of additional finance 

Options  Description  

Business as usual  This would involve a continuation of the current delivery mechanisms. 

Specifically, the current or similar FIs will continue to be under the 

umbrella of the LIFE programme and budget, and will continue to be 

managed indirectly by EIB. 
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Financial 

Instruments 

delivered through a 

central fund 

Under this option the current or similar FIs would be delivered through a 

central funding instrument. They would continue to be managed indirectly 

by the EIB. 

Technical assistance to relevant stakeholder could be provided through 

LIFE. 

 

Screening of options 

Each of the individual options to leverage additional finance through financial instruments was 

screened to assess its relative effectiveness, efficiency and coherence. The effectiveness of the 

options was assessed in relation to the overall effectiveness of the LIFE instrument as well as in 

relation to the relevant specific objective to improve the performance and catalytic role of LIFE. 

Table 8-11: Screening of policy options to improve the leverage of additional finance 

Policy option 

Scoring 

Effectiveness Efficiency Coherence 
Potential for 

inclusion? 

Business as 

usual 

High: Need for 

ongoing funding 

to support large 

scale deployment 

even if slow 

uptake has 

affected capacity 

of FIs to 

contribute to this. 

Medium: A big 

investment is 

necessary for the 

setting up of a 

pilot instrument 

Operational 

expertise is 

available in house 

to define the 

conditions  

Low: Increased 

risk of overlap  
No 

Financial 

Instruments 

delivered 

through EU 

Invest fund  

High: Need for 

ongoing funding 

to support large 

scale deployment 

even if slow 

uptake has 

affected capacity 

of FIs to 

contribute to this. 

Medium: 

specificity of the 

financial 

instruments but 

offset in the long 

run by improved 

economy of scale 

in the use of FIs. 

High: Economies 

of scale. Single 

entry point across 

the EU for project 

promoters and 

potential 

investors. 

Medium: Risk of 

NCFF not fitting 

with other FIs. 

Risk of PF4EE 

being lost 

amongst other EE 

focussed FIs.   

Yes 

 

Summary: Maintaining the FIs within the scope of the LIFE programme would provide some 

internal coherence with the other programme activities. Conversely, delivering the FIs through a 

central fund would enhance coherence with other FIs and would facilitate upscaling of the 

approaches tested through the present pilot FIs under LIFE. At the same time it might reduce the 

synergies between the LIFE grants and the FIs on similar technical issues.  
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8.2.5. Issues: Limited flexibility to target new and key environmental and climate 

priorities 

The bottom-up design of LIFE facilitates a process whereby the best ideas and projects, across all 

topics, are financed, maximising the overall impact of the sum of the individual projects.  

However, this process has resulted in a dispersion of effort and the inability to target effort on 

key or emerging priorities.  Under the present programme, for the environment sub-programme, a 

set of priority areas were established in the annex to the Regulation, and project topics, which 

were favoured in the evaluation process, were defined in the multi-annual work programmes.  

This allowed a certain focussing of effort, however, neither has it had sufficient focussing effect, 

nor has it allowed the flexibility to introduce new priorities in a timely manner. 

Description of options 

Table 8-12: Options to increase the capacity of the programme to target new and key 

environmental and climate priorities 

Options Description 

Business as usual This would involve the continuation of the current approach in which 

priorities are set within the programme. 

Specifically: 

 The LIFE Regulation sets out the two sub-programmes - 

Environment and Climate Action – and three priority areas under 

both sub-programmes (e.g. priority area for Nature and Biodiversity 

under the Environment sub-programme). The LIFE Regulation sets 

the budget lines for the two sub-programmes, while the budgetary 

envelopes devoted to the priority areas are set out in the MAWP. 

 The LIFE Regulation also establishes thematic priorities for each of 

the three priority areas of the Environment sub-programme (Annex 

9) and Annex III sets out these thematic priorities in more details 

and establishes relevant actions. For instance, under the priority area 

for Nature and Biodiversity one of the thematic priorities are for 

Nature, and one of the activities is to provide support for the Natura 

200 network bio-geographical seminars.   

 Annex 9 of the LIFE Regulation provides a list of criteria according 

to which the Commissions is empowered to amend these thematic 

priorities.  

 No thematic priorities and activities are set under the Climate Action 

sub-programme. 

 The LIFE Regulation identifies the eligibility and awarded criteria in 

Article 19 one of which is “being of Union interest by making a 

significant contribution to the achievement of one of the general 

objectives of the LIFE Programme set out in Article 3 as well as the 

specific objectives for the priority areas listed in Article 9, the 

thematic priorities for the Environment sub-programme are set out in 

Annex III, or the specific objectives for the priority areas listed in 

Article 13”. 

 Other than the allocation of funds for the nature and biodiversity 

priority areas under the Environment sub-programme, and between 

the types of funding within each sub-programme, Article 24.2(a) of 

the LIFE Regulation prohibits any further pre-allocation for project 

action grants between or within each priority area. 
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 There are numerous ceilings on the portion of the budget that may 

be allocated to specific delivery mechanisms or project types. 

 The MAWP contains a non-exhaustive list of project topics 

implementing the thematic priorities and activities under the sub-

programme for the Environment. For instance, under the Nature and 

Biodiversity priority area within the Nature thematic priority one of 

the project topics is to support projects implementing one or several 

actions foreseen in the relevant Prioritised Action Framework 

(PAF). As the list is non-exhaustive project applicants are allowed to 

deviate from the project topics but they need to be in line with the 

thematic priorities and activities established in Annex III of the 

Regulation. For the Climate Action sub-programme, relevant policy 

areas are listed. 

 The yearly calls for projects include a list of project topics, which 

are prioritised during the project selection. The calls under the 

Climate Action sub-programme specifies key priorities closely 

linked to the current policy needs and projects proposals addressing 

these key priorities to a large extent are rewarded with higher points 

within the project selection process.  

Reduce the priority 

areas 

Reduce the number of priority areas covered by the programme to 

allow focus on a limited number of key priorities, in order to focus the 

effort.  

Removal of thematic 

priorities and activities 

from Annex III of the 

Regulation for the 

Environment sub-

programme  

This would involve the removal of the current list of thematic priorities 

and related activities under the Environment sub-programme from the 

Annex of the LIFE Regulation.  

The thematic priorities could be included in the MAWP which would 

provide increased flexibility for the LIFE Programme to address new 

and key environmental challenges. 

Remove prohibition of 

further pre-allocation 

in the MAWP or 

annual calls and reduce 

number of budget 

ceilings in the 

Regulation 

This option would remove most restrictions on specific delivery 

mechanism and thematic areas in the Regulation while allowing for 

further earmarking within the MAWP and/or in yearly calls for 

proposals.  It would create the opportunity to increase the strategic 

focus of the programme and align its priorities with new and emerging 

challenges.   In order to retain the benefits of the bottom-up approach 

in rewarding excellence, only a limited portion of the budget would be 

thus pre-allocated. 

 

Screening of options 

The tables below present the screening of the options identified above. The effectiveness of the 

identified options was assessed in relation to the overall effectiveness of the LIFE instrument as 

well as in relation to the operational goal to improve the strategic focus of LIFE.   

Table 8-13: Screening of options to increase strategic flexibility in providing funds for new 

and key environmental and climate challenges 

Policy 

option 

Scoring 

Effectiveness Efficiency Coherence 
Potential for 

inclusion? 

Business as 

usual 
Low: Limited 

flexibility to 

Low: No 

additional effort 

Medium: 

Maintains the 
No 
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address new and 

emerging issues.  

required, but does 

not fully achieve 

the objective so 

low efficiency. 

current level of 

coherence with 

other EU policies.  

Reduce 

priority areas 

Low: Reduces 

overall impact of 

the programme in 

terms of its global 

objectives 

Low: No 

additional effort 

required, but does 

not fully achieve 

the objective so 

low efficiency. 

Low: Reduces 

coherence and 

compromises the 

integrity of the 

LIFE Programme.  

No 

Removal of 

thematic 

priorities and 

activities 

from Annex 

III of the 

Regulation 

for the 

Environment 

sub-

programme 

High: Introduces 

strategic 

flexibility and 

ensures the 

alignment of the 

MAWP with new 

and emerging 

policy priorities.  

Medium: Change 

in the structure of 

the Regulation but 

with details 

potentially  

included in the 

MAWP; no 

significant 

administrative 

burden.  

High:  Increases 

coherence with 

other EU policies 

as it creates more 

room for flexible 

response to 

priorities.   

Yes 

Remove 

prohibition 

of further 

pre-

allocation in 

the MAWP 

or annual 

calls and 

reduce 

number of 

budget 

ceilings in 

the 

Regulation 

High: Introduces a 

delivery 

mechanism to 

ensure strategic 

flexibility within 

the MAWP for 

yearly calls on 

specific 

challenges.  

Medium: 

Additional effort 

is required and 

creates some 

administrative 

burden. 

High: Ensures an 

option to align the 

focus of the LIFE 

Programme 

within the MAWP 

with the most 

pressing priorities.  

Yes 

 

Summary: This initial screening highlights that two of the options would each contribute, in 

complementary manners, to improving the strategic focus on the programme on key and 

emerging priorities.  These options involves the removal of thematic priorities and activities from 

Annex III of the Regulation for the Environment sub-programme which would ensure the right 

level of flexibility and provide an option for the MAWP to align the thematic priorities of the 

Environment sub-programme with the most topical environmental challenges. In addition, the 

option to introduce the possibility for targeted calls for proposals would introduce delivery 

mechanisms within which the LIFE Programme’s current bottom-up approach could be 

complemented with a top-down process to target key policy priorities. In the current LIFE 

Programme, there is no option to introduce further pre-allocations and hence the business as 

usual scenario would not be able to address the lack of flexibility to steer funding with a strategic 

focus.  
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8.3. Options related to programme management 

Several remaining challenges and opportunities were identified in relation to the management of 

the LIFE programme. Options were identified to address the operational goal to optimise the 

programme management. An initial screening was performed on the effectiveness, efficiency, 

and coherence of the options. 

8.3.1. Issue: Opportunities may still exist to improve specific elements of the 

programme management arrangements 

While the MTE concluded that the present programme management arrangements are suitable, 

the problem analysis identified that there may be opportunities to improve the effectiveness and 

efficiency of the management of the programme in the post-2020 framework.  

Description of options 

Several options were identified to explore where the management of the programme could be 

made more effective or efficient post-2020.  

Table 8-14: Options relating to the programme management arrangements 

Options  Description  

Business as usual  This would involve a continuation of the current management 

arrangements.  

Specifically:  

 DG Environment to manage the preparatory projects and procurement 

under the environment sub-programme as well as the ongoing LIFE+ 

projects.  

 DG Climate Action to manage the preparatory projects and 

procurement under the climate action sub-programme. 

 EASME to manage the call for proposals, all of the operating grants, 

the standard, integrated and technical assistance projects under the two 

sub-programmes.  

For the Clean Energy projects transferred to the LIFE programme from 

the Horizon 2020 programme the responsibility for the management of the 

projects will remain with EASME, as is the case under Horizon 2020156.  

Further delegation 

of management 

responsibilities to 

EASME 

This would be similar to the business as usual scenario, but with the further 

delegation of management, as responsibility for the preparatory projects 

and the procurement would move from DG Environment and DG Climate 

Action to EASME.  

Retraction of 

management 

responsibilities 

from EASME 

This would involve bringing the management responsibilities for all 

elements of the programme back in-house to the Commission. DG 

Environment would be responsible for the nature and biodiversity elements 

and DG Climate Action the climate-related projects 

For the Clean Energy projects transferred to the LIFE programme from 

the Horizon 2020 programme the responsibility for the management of the 

projects would be transferred to DG Energy.  

 

                                                      

156  This is only relevant where the new programme is expanded to include these projects. 
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Screening of options 

Each of the individual options to improve the programme management arrangements was 

screened to assess its relative effectiveness, efficiency and coherence. The effectiveness of the 

options was assessed in relation to the overall effectiveness of the LIFE instrument as well as in 

relation to the operational goal to increase the efficiency of the management of LIFE. 

 

Table 8-15: Screening of policy options relating to the programme management 

arrangements  

Policy option Scoring 

Effectiveness Efficiency Coherence Potential for 

inclusion? 

Business as usual High: The 

current 

management 

arrangements 

received a 

positive 

assessment in 

the MTE, and 

are currently 

effective 

High: The 

management 

costs of the 

programme are 

already low in 

comparison to 

other 

programmes and 

allow for 

economies of 

scale when 

implementing a 

large number of 

homogenous and 

standardised 

operations to 

manage grants. 

Medium: The 

majority of 

grants are 

already managed 

by EASME 

which provides 

internal 

coherence 

Yes 

Further delegation 

of management 

responsibilities to 

EASME 

Low: The 

further 

delegation of the 

preparatory 

projects and the 

procurement to 

EASME may 

restrict the 

Commission’s 

oversight of 

these projects 

and therefore 

limit their 

relevance to the 

policy making 

process. This is 

particularly 

relevant for the 

preparatory 

projects given 

their policy 

focus. 

Medium: Some 

further cost-

efficiencies may 

be achieved but 

these are likely 

to be small as 

these grants and 

contracts 

represent only a 

small proportion 

of the total 

administrative 

effort. 

 

High: Coherence 

may be 

increased 

slightly as an 

even greater 

share of the 

grants will be 

managed by 

EASME. 

No 

Retraction of 

management 

Medium: 

Provided 

Low: This will 

result in an 

Medium: The 

Commissions 

No 
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responsibilities 

from EASME 

adequate human 

resources were 

made available, 

this option 

would be at least 

as effective as 

the status quo.   

increase in the 

cost of 

managing the 

programme This 

will result in the 

Commission’s 

time being taken 

up by grant 

management 

activities, which 

will limit their 

inputs to the 

development, 

implementation 

and enforcement 

of policies 

will be more 

directly involved 

in grants, so in 

theory will 

provide greater 

coherence with 

policy making. 

However, the 

possibility to 

ensure synergies 

between LIFE 

grants and those 

of other 

programmes 

managed by 

EASME would 

decrease, 

reducing 

coherence. 

 

Summary: This initial screening identified that the current business as usual scenario is the 

strongest option. This is consistent with the finding from the MTE, where the existing 

arrangement received a favourable evaluation. There may be some scope for further efficiencies 

by further delegating the management responsibility for the preparatory projects and the 

procurement to EASME, however, there will be a trade-off here in relation to effectiveness. In 

particular, the preparatory projects have a strong policy focus, so it is particularly important that 

the Commission continues to have a strong input into these projects to ensure they are most 

effective. The further delegation of responsibility to EASME is therefore also a potential option, 

but would require an additional process to be introduced to ensure that the Commission is able to 

receive the necessary inputs from the preparatory projects and vice versa. The retraction of 

management responsibilities from EASME is not considered a feasible option, on the basis that it 

will incur additional costs. 

8.3.2. Issue: Opportunities may still exist to improve specific elements of budgetary 

and administrative procedures  

While the existing procedures respect all of the relevant financial rules and regulations, the 

problem analysis indicated that there were opportunities for changes that would meet the 

operational goal to simplify the administration of the LIFE programme.   

Description of options 

Table 8-16: Options relating to the use of simplified financial and budgetary procedures  

Options  Description  

Business as usual  This would involve a continuation of the current procedures. 

Specifically: 

Grant management: The current procedures allow for the award of 

grants to be made without the need for a call for proposals in 

exceptional cases (see Commission Delegated Regulation (EU) No 

1268/2012 of 29 October 2012 on the financial rules applicable to the 

general budget of the Union, Article 190 thereof). However, this 

requires an annual financing decision, even for recurrent cases (e.g. 

IMPEL). 
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Budget lines: Individual budget lines are specified at a relatively 

granular level for different areas of expenditure. In cases where the full 

location of funding to a budget line has not been spent, an 

administrative process has to be followed to reallocate the unspent 

budget to another budget line. 

Application and reporting procedures: For standard LIFE grants, the 

call for proposals is a one-step process, with a two-steps process being 

piloted from 2018.  The reporting requirements (textual, financial and 

indicators) are the same for all projects regardless of their size or 

complexity, providing a maximum amount of information. 

Allocation of grants to 

selected organisation 

without the need for a 

call for proposals 

This option is designed to reduce the administrative burden for selected 

organisations by naming in the regulation those organisations where 

grants can be offered without the need for a call for proposals. This will 

be restricted to a few organisations who have been funded on a 

recurrent basis under the current programme, such as the IMPEL 

network. 

Reducing budget lines The financial statement attached to the LIFE Regulation establishes the 

budget lines. It takes administrative effort to move any unspent money 

between budget lines, so reducing the number of budget lines to one 

line per parent DG would simplify this process. 

Package of measures to 

simplify the life of 

applicants/beneficiaries 

(e.g. simplified costs 

options, output based 

payments, two-step 

approach, cascading 

grants, etc.) 

This package includes changing some of the processes and systems that 

are used in the programme management, including 

- waiving for all applicants the requirement to submit at the start of 

the process a complete proposal by introducing a two-step award 

procedure for standard projects. This would reduce administrative 

for applicants. 

- adapting reporting requirements in proportion to the length and 

complexity of projects and the value of the grant. 

- simplifying the indicators database, based on project focus 

- use of Simplified Cost Options, payments based on output, 

limitation of eligible costs for grants. 

- use of cascading grants with limited reporting, with the 

involvement of the monitoring team 

- simplification of the application process, including rationalised 

forms and supporting documents 

 

Screening of policy options 

Each of the individual options to simplify the procedures was screened to assess its relative 

effectiveness, efficiency and coherence. The effectiveness of the options was assessed in relation 

to the overall effectiveness of the LIFE instrument as well as in relation to the operational goal to 

introduce simplification measures, where possible. 

Table 8-17: Screening of policy options relating to the application procedures for certain 

beneficiaries 

Policy option Scoring 
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Effectiveness Efficiency Coherence 
Potential for 

inclusion? 

Business as usual 

High:  Current 

procedures 

allow for the 

effective 

management 

and reporting of 

projects 

Medium: Some 

unnecessary 

administration 

effort for 

applicants/bene

ficiaries is 

associated with 

the current  

arrangements 

High: Coherent 

procedure 
Yes 

Allocation of grants to 

selected organisation 

without the need for a 

call for proposals 

High: same 

effectiveness as 

for the status 

quo 

High: By 

reducing the 

need for an 

annual 

financing 

decision, it 

reduces the 

administrative 

burden; some 

cost reduction 

for the selected 

organisations as 

there is no 

more need to 

prepare a 

proposal 

Medium: 

Would treat 

certain 

organisations 

differently to 

others – albeit a 

very small 

number 

Yes 

Reducing budget lines 

High: same 

effectiveness as 

for the status 

quo 

High: Low 

effort to 

implement 

Medium: 

Coherence with 

other 

programme will 

depend on how 

they approach 

the issue 

Yes 

Package of measure to 

simplify the life of 

applicants/beneficiarie

s 

High: Similar 

to the status 

quo, although  

In particular 

cascading 

grants would 

improve the 

effectiveness of 

the programme 

by expanding 

the type of 

actions that 

could be 

financed to 

include small 

scale actions 

Medium: Some 

effort to 

develop and 

implement the 

procedures in 

short term. 

Admin burden 

for some 

applicants (and 

EASME) will 

go down.  

Medium: More 

complexity in 

the variety of 

procedures but 

opportunities to 

align 

procedures with 

other EU 

programmes.,  

Yes 
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Summary: The business as usual scenario allows the relevant organisation to be funded on a 

recurring basis, but requires for an annual financing decision. The allocation of grants to selected 

organisations without the need for a call for proposals would achieve the same outcome, whilst 

reducing administration burden. However, there may be some difficulties naming specific 

organisations in the regulation, as it gives them preferential treatment. Reducing budget lines is a 

very simple measure that will reduce effort required when any reallocation of budgets is required. 

The final package of measure to simplify the life of applicants/beneficiaries, involves a number 

of simplification options. There may be some initial effort to put in place the procedures. 

Being not mutually alternative options, these measures can and will, as far as possible, be 

introduced to simplify the programme's management independently from the budget size which 

will be assigned to the Programme. 

8.3.3. Issue: Opportunities may still exist to improve specific elements of the 

monitoring and evaluation processes 

While the MTE concluded that the present project monitoring arrangements are suitable, the 

problem analysis identified that there may be opportunities to improve the effectiveness and 

efficiency of the overall monitoring and evaluation processes in the post-2020 framework.  

Description of options 

In view of the main challenges identified in the sections above, the following options was 

identified to address the issues around monitoring and evaluation. The below tables first 

describes the baseline, i.e. the approach in the current LIFE Programme, and then provides a 

description of the identified options. 

Table 8-18: Policy options relating to the monitoring and evaluation processes 

Issue  Options  Description  

Opportunities may 

still exist to 

improve specific 

elements of the 

monitoring and 

evaluation 

processes 

 

 

Business as 

usual  

This would involve a continuation of the current 

monitoring and evaluation arrangements. Specifically: 

 External contractors provide support to evaluation, 

monitoring and communication services to the 

Commission and EASME.  

 The evaluation team provides a pre-assessment of the 

proposals 

 The evaluation team has experts per country and per 

sector 

 The monitoring team closely monitors each ongoing 

LIFE project, and is the interface between the LIFE 

projects and the Commission/EASME.  

 The external monitoring team has experts per country 

 The communication team supports the Commission 

and EASME for all communication activities related 

to the LIFE programme and its projects (web-site, 

brochures, …). 

For the Clean Energy projects transferred to the LIFE 

programme from the Horizon 2020 programme the 

responsibility for the monitoring and evaluation of the 
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projects will remain with EASME, as is the case under 

Horizon 2020157.  

Retraction of 

monitoring 

and evaluation 

activities into 

EASME 

This would involve the monitoring and evaluation 

activities for all elements of the programme being brought 

into EASME. This will require the recruitment of relevant 

experts to support the monitoring and evaluation. 

Country-level visits would not be possible without 

additional resources being made available. 

Retraction of 

monitoring 

and evaluation 

activities in 

the 

Commission 

This would involve the monitoring and evaluation 

activities for all elements of the programme being brought 

back in-house by the Commission. DG Environment 

would be responsible for the nature and biodiversity 

elements and DG Climate Action the climate-related 

projects. This will require the recruitment of relevant 

experts to support the monitoring and evaluation. 

Country-level visits would not be possible without 

additional resources being made available. 

For the Clean Energy projects transferred to the LIFE 

programme from the Horizon 2020 programme the 

responsibility for the monitoring and evaluation of the 

projects will be transferred to DG Energy.  

 Alignment of 

LIFE project 

and 

programme 

indicators 

with 

Commission-

wide 

indicators for 

EU financial 

programmes 

This would involve revision of the existing project 

indicator database and the definition of programme 

indicators that would align with cross-programme 

indicators which are under development. 

Screening of policy options 

Each of the individual options to improve the programme management arrangements was 

screened to assess its relative effectiveness, efficiency and coherence. The effectiveness of the 

options was assessed in relation to the overall effectiveness of the LIFE instrument as well as in 

relation to the operational goal to increase the efficiency of the management of LIFE. 

Table 8-19: Screening of policy options relating to the monitoring and evaluation processes 

Policy option Scoring 

Effectiveness Efficiency Coherence Potential for 

inclusion? 

Business as usual High: Current 

arrangements 

enable the 

monitoring and 

Medium: 

External 

monitoring 

contractors were 

Medium: Using 

eparate 

contractors for 

monitoring and 

Yes 

                                                      

157  This is only relevant if the new programme is expanded to include these projects. 
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evaluation 

requirements of 

the programme 

to be fulfilled, 

and were 

generally well 

received in the 

MTE 

perceived by 

some 

stakeholders  as 

a kind of “third” 

layer of 

management in 

the MTE, 

suggesting the 

potential for 

improvements in 

efficiency 

evaluation and 

communication, 

while 

management 

responsibility 

lies with 

EASME may 

create some 

incoherence of 

monitoring with 

programme 

aims. 

Retraction of 

monitoring and 

evaluation 

activities into 

EASME 

Low: Providing 

EASME has the 

necessary skills 

(thematic, 

geographic and 

linguistic) and 

resources, the 

current 

monitoring and 

evaluation 

arrangements 

could be largely 

fulfilled inside 

EASME. 

However, 

EASME does 

not have local 

offices, so the 

regular site visits 

would be more 

difficult to 

implement. 

Low: The costs 

of delivering the 

evaluation 

activities are 

likely to be 

greater than the 

business as usual 

due to the higher 

staff and 

overhead costs, 

as well as the 

travel required to 

maintain the 

same level of 

monitoring. 

High: Should 

lead to greater 

coherence 

between 

monitoring and 

evaluation and 

general grant 

management. 

No 

Retraction of 

monitoring and 

evaluation 

activities in the 

Commission 

Low: Providing 

the Commission 

has the 

necessary skills 

(thematic, 

geographic and 

linguistic)  and 

resources, the 

current 

monitoring and 

evaluation 

arrangements 

could be largely 

fulfilled. 

However, the 

Commission 

does not have 

local offices, so 

the regular site 

visits would be 

Low:  The costs 

of delivering the 

evaluation 

activities are 

likely to be 

greater than the 

other options 

due to the higher 

staff and 

overhead costs. 

Low:  Unlikely 

to lead to greater 

coherence if 

EASME will 

still be 

responsible for 

grant 

management. 

No 
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more difficult to 

implement. 

 

Summary: The business as usual scenario currently delivers on monitoring and evaluation 

requirements. Even though some issues were identified in the MTE with respect to the perceived 

efficiency and coherence, the alternative option related to 'repatriating' the monitoring 

responsibilities to either EASME or the Commission services are not expected to greatly improve 

these elements. The retraction of monitoring and evaluation activities in the Commission is not 

considered to be feasible due to the costs of doing so, and issues with coherence would remain. 

Retraction of monitoring and evaluation activities into EASME may be more feasible, but would 

require the recruitment of additional staff with new expertise to support the monitoring, and 

unless further resources are made available, in-country site visits would no longer be part of the 

monitoring.  The option to align the indicators with Commission-wide indicators is a promising 

option for the future that would ensure effectiveness and efficiency while increasing coherence, 

although it is not immediately applicable.  
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ANNEX 9: IMPACT ASSESSMENT OF OPTION 1 - INTEGRATION OF 

CLEAN ENERGY TRANSITION PROGRAMME IN LIFE 

Introduction 

The Commission is facilitating a clean energy transition, which is at the heart of climate 

and energy policies and leads towards a competitive and sustainable European economy. 

This transition requires new technologies and infrastructure, but also socio-economic 

adjustments, mobilisation of investments and preparation of actors in private and public 

sectors. It has a systemic nature and its success depends on synergetic actions on all the 

underlying elements: policy, markets and finances, society, infrastructure and 

technology. 

The enabling framework supporting the clean energy transition requires a 

comprehensive approach and synergetic actions through a coherent set of 

programmes and instruments. 

Despite significant progress in implementing clean energy policies that support the 

overall EU’s energy and climate objectives for 2050, the energy system of the EU 

remains fossil fuel-locked. Throughout all regions and sectors, barriers impede the up-

take of energy efficiency solutions and the deployment of renewable energies (a 

systematic overview of these barriers is included in the table in Appendix 1).  

In the absence of further action, the barriers will continue to hamper the economic, social 

and environmental benefits of the clean energy transition. This is especially relevant with 

public and private actors not having the institutional capacity or the financial means to 

implement clean energy solutions. The reasons for these impediments are multi-fold: a 

persisting lack of public finance as a consequence of the economic crisis; structural lock-

ins on the use of fossil energy carriers hinder taking up clean energy solutions. Especially 

vulnerable citizens do not have the financial capacity to improve energy performance of 

their houses and experience the 'vicious cycle' of fuel poverty. 

Already today frontrunner cities at all sizes engage to zero carbon emissions within the 

next decade for individual town quarters
158

 or the city environment as a whole.
159

  The 

technology for implementing this already exists on the market. This demonstrates that 

there is a need to focus on rolling-out these clean energy technologies and solutions. This 

is especially important for these actors, communities and territories which at present do 

not belong to this frontrunner group.  

There is a need to tailor support for energy efficiency and distributed renewable 

energies to those who are in the phase of catching-up with the frontrunners of the 

clean energy transition. 

                                                      

158  See for example the Amsterdam Zuidoost project; https://www.smartcities-

infosystem.eu/newsroom/news/how-amsterdam-building-zero-emissions-city  

159  The Danish town of Sonderborg already launched in 2007 its “Project Zero” plan aiming at a zero-carbon 

municipality by 2029. http://www.projectzero.dk/da-DK/Forside.aspx  

https://www.smartcities-infosystem.eu/newsroom/news/how-amsterdam-building-zero-emissions-city
https://www.smartcities-infosystem.eu/newsroom/news/how-amsterdam-building-zero-emissions-city
http://www.projectzero.dk/da-DK/Forside.aspx
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9.1. Needs analysis 

9.1.1. Clean energy transition: problems and needs 

The Communication  “Clean Energy for all Europeans”
160

 (CE4AE) and the  Third 

Report on the State of the Energy Union
161

 and its supporting analyses
162

 

comprehensively review and assess the status quo of clean energy policies and the 

progress made by the Member States. The current energy system is largely based on 

fossil fuels. This entails CO2 emissions and thus climate change, together with multi-fold 

negative socio-economic and geopolitical consequences and macroeconomic import-

dependence. On the other hand, the fossil-fuel energies remain cheap. Not acting on this 

carbon-lock-in of the European energy system would entail substantive opportunity costs, 

not only in terms of environmental damage but also in terms of losses for national and 

local economies.   

The energy transition requires large investments in order to mitigate climate change, 

reduce import and fossil fuels dependency, and support the transition. The latest 

estimates put the annual investment gap associated with the achievement of the 2030 

energy and climate goals at EUR 177 billion between 2021 and 2030, totalling EUR 1.77 

trillion for the period
163

. If mobilised, this investment in clean energies, mostly in energy 

efficiency and distributed renewable energy sources, would trigger up to 1% GDP 

increase over the next decade. The Impact Assessment for the revised EED and its 

supporting background studies show that especially in the case of energy efficiency the 

synergies between clean energy policies and overall environmental improvement are 

substantive (a detailed description of synergies is in point 3.1. Increased synergies and 

impacts). Unlocking these potentials does not only require new technologies or 

techniques but rather a massive up-take of existing good practices throughout Europe. 

Especially disadvantaged actors or territories such as energy poor households need 

special attention to enable them to catch up with the frontrunners in Europe. 

9.1.2. Overall failures and specific barriers impeding a clean energy transition 

As discussed in Annex 4, there are several overall failures and specific barriers of the 

aforementioned persistent problems. Many of the failures concerning climate and 

environmental policies similarly exist with the deployment of clean energy solutions, but 

there are also the specific barriers to energy efficiency and small-scale renewables, which 

require a distinctive approach. 

9.1.2.1. Overall failures against a clean energy transition, which are in common with 

climate and environmental policies 

Overall failures against a clean energy transition exist at the level of individuals and 

communities and/or at the overarching governance levels. These failures are especially 

pronounced with catching-up actors and territories, which do not have the institutional 

capacity or the financial leverage to roll out existing clean energy blueprints. This 

underlines the need for public intervention to support a clean energy transformation 

                                                      
160 COM(2016) 860 final 

161 COM(2017) 688 final 

162 COM(2017) 688 final Annexes 2-4 

163 Financing A Sustainable European Economy, Interim Report, High-Level Expert Group on Sustainable Finance 
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especially with these stakeholders. Clean energy problems are driven by several market 

and institutional failures, for example:  

 Public goods failure: As discussed above, diverse and healthy nature and good 

environmental status are considered as public goods since their preservation 

benefits all, while without intervention the costs of preserving them would be 

borne unequally only by some. This is especially true in combination with the 

external effects caused by the use of fossil fuels (see below). Without public 

intervention such as policy, legislation or financial incentives, there would be no 

incentive to internalise the external costs. This failure is especially pronounced 

with regions facing a lock-in on fossil fuels where additional social and economic 

concerns cement the barriers against clean energy. 

 Negative externalities: Unintended negative impacts of production and 

consumption of energy are often not fully internalised into the market price. This 

lack of pricing results in the inability of the market to value the full social and 

economic benefits of clean energy solutions. Local pollution caused by fossil fuel 

use is a classic example for this case. Often the external effects occur in cross-

border situations, necessitating intervention on EU level. 

 Imperfect information: Insufficient or asymmetric distribution of 

comprehensive information on available clean energy solutions leads to 

behavioural bias through incorrect signals. This barrier against clean energy both 

acts on the macroeconomic as well as on the individual, microeconomic level. 

Creating networks and sharing information on best practices on energy efficiency 

can strongly mitigate this failure.  

 Government, institutional, regulatory or policy failure: As described in Annex 

4, this failure refers to the imperfect nature of intervention by governance actors. 

In the case of poor enforcement or non-uniform implementation of rules at the 

Member State level the clean energy transition and the EU’s clean energy and 

climate objectives are hampered. Sub-optimal or delayed implementation of the 

clean energy policy framework might lead to missing up to 1% increase in GDP 

over the next decade.
164

 A clear support with capacity building and deployment 

can facilitate the setting and implementation of clean energy policies. This type of 

failure can be avoided at EU-level by ensuring strong and coordinated policy 

action, with effective monitoring and enforcement. Furthermore, capacity-

building, best practice sharing and financial support for market-uptake are needed 

to address this failure. 

 Innovation up-take failure: By failing to take up existing good practices on 

clean energy solutions, governments and economic agents miss out on cost-

savings, growth incentives and the related environmental and social benefits. 

Tailored support such as the Clean Energy Transition programme can ensure the 

systematic and comprehensive up-take of these solutions at European level.   

 Socio-cultural failure: The lack of societal acceptance of the need to change 

behaviour, reduce consumption and/or improve sustainability. This is particularly 

                                                      
164  This economic growth would be achieved by mobilising up to an additional 177 billion euro of public and 

private investment per year from 2021, as estimated in the impact assessments of the revised legislation and 

indicated in the Communication on the CE4AE. 
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visible in cases where financial or welfare gains are dominant in producer and 

consumer choices. 

 Infrastructure lock-in and investment failure: Lack of capacity to scale up the 

investment in energy efficiency and small-scale renewables to leverage finance 

and to improve access and de-risk financing for the energy transition. Clean 

energy financing is often seen as high-risk investment or the institutional capacity 

for the up-take of finance is missing. 

9.1.2.2 Specific barriers against energy efficiency and distributed renewable energy 

solutions, which require a dedicated approach 

The table included in Appendix 1 reviews the specific market barriers acting against 

taking up energy efficiency or distributed renewable energy. This review complements 

the overall review performed in Annex 4 to mirror the additional needs regarding the 

clean energy transition. It should be noted that only major barriers have been taken up in 

the following review. In many cases, a combination of the barriers identified exists, 

especially in situations where territories or actors are still in the process of catching up. 

9.1.3. Who is affected by barriers against the clean energy transition 

As identified in Annex 4 of this Impact Assessment, running short on implementing 

environmental and climate policies seriously affects several groups in the EU. The same 

is true for not acting on the impediments that stand against the clean energy transition. 

The following analysis complements the need analysis presented above from the clean 

energy perspective. As is the case with the other two policy fields, acting on the uptake 

of clean energy solutions can contribute to comprehensive positive effects on individuals, 

businesses, civil society, and governments. It should be noted that these effects are often 

addressing environmental and climate change problems in a synergetic way.
165

 (For a 

detailed description of synergies see point 3.1. Increased synergies and impacts.) 

 Individuals are affected by low level of deployment of clean energy solutions in 

multiple ways. They face the environmental degradation and local pollution from 

the use of fossil fuels, exposing them to health risks and damages. The 

environmental and climate hazards described above in Annex 4 are largely caused 

by the use of fossil fuels. Energy poverty creates a lock-in effect for low-income 

households who spend a large part of their income on energy costs leaving in low 

energy performance houses, whereas energy efficiency improvements could 

provide a solution and improve both economic situation and living conditions. 

Lowering households’ energy demand and the share of energy costs in 

households' budgets through improved buildings’ energy performance
166

 will 

contribute to reduce energy poverty and support Europe’s most vulnerable 

consumers. 

 Businesses depend on the use of energy to produce goods or services, but they 

also provide on the market energy related products and services. The clean energy 

business (such as EE and RES technology and services providers) is still 

underdeveloped. Missing awareness, skills, and lacking access to capital impede a 

                                                      

165  IEA (2014): Capturing the Multiple Benefits of Energy Efficiency. 

166  COM(2016) 860 final. Accelerating clean energy in buildings. 
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stronger up-take of energy efficiency and small-scale renewables. Regulatory 

barriers persist in MS to develop and scale-up sustainable clean energy business 

models. Taking up business models in these fields would translate into economic 

growth and additional creation of jobs.
167

  European companies can improve their 

competitiveness by further developing local sustainable energy business and 

improving energy efficiency of their own business operation to protect 

themselves against energy price differentials that occur with importing fossil 

fuels.  This is especially relevant for SMEs with a high share of energy costs 

related to total production costs.  

 Local communities are affected strongly by the absence of clean energy 

solutions. Air pollution from fossil fuel use causes damages with the local 

population and infrastructure alike, provoking out-migration or making it harder 

to attract new inhabitants, thereby safeguarding a balanced age structure in the 

community. Applying energy efficiency and distributed renewable energies 

reduces local pollutants and greenhouse gas emissions. They create locally 

available jobs in the high-quality segment. These jobs are not subject to increased 

pressure of global economic competition. The savings on fossil fuel imports can 

be channelled to projects supporting a further up-take of clean energy. By this, 

they can create economic multiplier effects and socially inclusive growth. With 

high-skilled jobs available throughout Europe, the social fabric of especially 

vulnerable territories can be expected to improve, leading to synergies with 

environmental and climate policy issues as well as economic and social benefits. 

As has been described above with the environmental and climate effects, a strong 

and active local community can ensure accountability, sustainable natural 

resource governance, environmental protection, and inclusive economic growth. 

Thus, empowering local communities helps governments to obtain effective and 

democratic policy-making and is critical to achieve sustainable development.  

 Governments can benefit from lowering energy imports and macroeconomic 

effects of global energy price instability by supporting energy transition to benefit 

from energy efficiency and locally available renewable energy resources. This 

leads to overall positive effects on employment and improved energy security of 

supply.  

 Financial sector actors and institutional investors increasingly face the risk of 

investing in stranded assets such as fossil-based infrastructure. Shareholders are 

increasingly reluctant to support non-clean energy financing. With the 

development of sustainable finance properly valuating the green value of clean 

energy investments, these investors can add new type of investments, attract 

additional shareholders and create an overall green investment portfolio. A 

broader move towards clean energy finance allows to develop methods of de-

risking, increasing investment security and broad public support. This in turn will 

attract new clients, enlarging the business area for the sustainable finance sector. 

                                                      
167 Without stringent energy efficiency deployment, up to 900,000 new jobs would not be created, as estimated in the 

impact assessments of the revised legislation and indicated in Communication on the CE4AE. In particular, industrial 

production could increase in the construction sector by up to 5%, in the engineering, iron and steel sectors by up to 

3.8 and 3.5% respectively, translating into 700.000 additional jobs in construction, 230,000 in engineering and 

27,000 in the iron and steel sectors. Impact Assessment for the amendment of the Energy Efficiency Directive, 

SWD(2016) 405 (detailed results derived from the macroeconomic analysis). 
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9.1.4. Addressing the barriers - intervention logic of the Clean Energy Transition 

Programme 

There are multiple ways of addressing the identified problems and needs as well as 

failures concerning the implementation of clean energy solutions. Further to the options 

discussed above in Annex 4, the Clean Energy Transition Programme will continue the 

successful approach of Intelligent Energy Europe programme by acting on the: 

 Political and regulatory environment: Facilitating Clean Energy policy setting 

and implementation can provide different governance levels with the non-

financial capacity to clean energy policy-making; ambitious political 

commitment, strategic planning and policy development; support at different 

levels for developing and spreading good practice in clean energy policy 

implementation; support for a continuous dialogue with Member States’ 

authorities on the question related to EU legislation transposition and 

implementation; and support to joint surveillance actions for market surveillance 

by the Member states with the aim to strengthen coordination between the 

relevant authorities, explore synergies in product testing and improve compliance 

with legislation. 

 Financial environment: Developing and mainstreaming financing for Clean 

Energy to leverage finance and improve access to finance for energy transition by 

acting on both: clean energy financing supply and demand; public investment 

mainstreaming through Technical Assistance Grants, with or without leverage 

obligation, which aim at supporting development of technical and financial 

expertise of public authorities; Private investment mainstreaming through 

Technical Assistance Grants, which aim at supporting development of technical 

and financial expertise of project promoters to launch large-scale investments in 

sustainable energy; developing a large offer of Clean Energy financing products 

to help financiers and investors consider sustainable energy investments as a 

specific market segment offering clear incentives and new business opportunities; 

installing a de-risking framework with new valuation methods and new risk 

assessment methods. 

 Business environment: Developing Clean Energy business to prepare the market 

players to the new conditions required for the clean energy transition; developing 

new markets for Clean Energy services and business models; improving existing 

business processes and value chains; improving skills of the workforce; 

empowering and engaging 'influencers'  

 Socio-cultural environment: There is a clear need to enable societal 

transformation for the clean energy transition. This can be supported by: 

Awareness raising, targeted education; consumers' activation and engagement to 

change their energy consumption behaviour and increase their uptake of different 

forms of active demand solutions and services, including collective actions; 

addressing energy poverty by applying existing good practices
168

 throughout 

Europe. 

                                                      

168 For example the Irish pilot action of the project EPISCOPE has produced an interactive map of north Dublin that 

combines data from Energy Performance Certificates with other data from the population census. In this way it is 

possible to map areas of fuel poverty, by identifying districts that overlap poor energy performance with low income 
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9.2. Lessons learnt from the current and past programmes and assessment of the 

next MFF proposal  

9.2.1. Current and past programmes and their results  

Intelligent Energy Europe III (IEE III) programme is a part of Horizon 2020- Energy 

Challenge (Societal Challenge 3) representing 15% of overall energy challenge 

budget, according to Declarations of the Commission (2013/C 373/02) annexed to 

Horizon 2020 regulation (EU) N°1291/2013
169

. 

Intelligent Energy Europe II (IEE II) programme, which was part of the CIP, ran from 

2007-2013. The programme supported sustainable energy policy development and 

implementation to create right market conditions for energy transition. The results were 

monitored using common KPIs based on EU 2020 targets for EE and RES (primary 

energy savings compared to projections (GWh/year); reduction of greenhouse gas 

emissions (t CO2e/year); renewable energy production triggered (GWh/year); cumulative 

investment made by European stakeholders in sustainable energy (M Euro). The results 

reported under IEE II programme regarding the common KPIs are shown in the table 

included in Appendix 2. 

To ensure coherence and continuity of monitoring with the predecessor programme, the 

following indicators are reported in Horizon 2020-SC3-Energy Efficiency market uptake 

(IEE III) by the beneficiaries after the end of a project and in the mid-term reporting: 

 Primary energy savings triggered by the market uptake project (GWh/year per 

EUR million) 

 Total amount of money invested by the stakeholders in sustainable energy as 

direct or indirect result from the measures developed by the market uptake project 

(amount in EUR million) 

These indicators will only be available after the mid-term reporting has been 

accomplished. 

However, at the proposal stage, the market uptake projects indicate the estimated values 

for the indicators (see the figures reported in Horizon 2020 Monitoring report 2015, page 

148).
170

 

9.2.2. Lessons learnt from the current MFF 

The integration of IEE III in Horizon 2020 followed the logic of installing a 

comprehensive programme covering all steps from basic research to market uptake and 

                                                                                                                                                              
households. Additionally, the UK partner BRE supported the annual UK housing surveys, which track both energy 

performance and fuel poverty. In ACHIEVE project over 150 people were trained and carried out about 3000 home 

visits in Bulgaria, Germany, France, Slovenia, United Kingdom where they provided free-of-cost installation of 

devices to save water and energy and gave advice on energy saving behaviour. The project achieved primary energy 

savings of just under 250 toe/year, with an average decrease of 10% for electricity, 6% for heating, and 18% for 

water consumption per household. Some 920 kWh were saved annually by each household in electricity and heating. 

169 The Commission will endeavour to ensure that at least 85 %, of the energy challenge budget of Horizon 2020 is 

spent in non-fossil fuels areas, within which at least 15 % of the overall energy challenge budget is spent on market 

up-take activities of existing renewable and energy efficiency technologies in the Intelligent Energy Europe III 

Programme. This Programme will be implemented by a dedicated management structure and will also include 

support for sustainable energy policy implementation, capacity building and mobilisation of financing for 

investment, as been undertaken until today.  

170 https://ec.europa.eu/programmes/horizon2020/en/news/horizon-2020-monitoring-report-2015  

https://ec.europa.eu/programmes/horizon2020/en/news/horizon-2020-monitoring-report-2015
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deployment. However, delivering capacity building under the R&I framework, with 

different intervention logic, clients and delivery modes, proved to be difficult. In the 

report on the first results of Horizon 2020 on energy efficiency
171

 the evaluators point out 

that mainly large consortia are funded. Especially higher barriers to participate in 

Horizon 2020 than in IEE actions are mentioned. As one of them the evaluators see the 

need to include a larger number of stakeholders into the funding actions and a complex 

application process. These impediments can be expected to be significantly higher with 

disfavoured actors and territories.  

9.2.3. Rationale of the proposal to integrate the Clean Energy Transition Programme 

in LIFE  

9.2.3.1. The Horizon Europe programme does not specifically cover 'capacity 

building' activities in its scope 

The R&I programme objective is to fund excellent research and innovation, 

supporting pioneers who will show the way. But the EU has also the responsibility to 

help laggards and followers 'catching up' by building the capacity in order to quickly 

narrow the gap. There is also a need to address specific barriers hampering the wide 

uptake of the existing clean energy solutions. For the massive market roll-out, 

'expected impact' and 'quality of implementation' criteria should outweigh the criterion of 

'scientific excellence', which has less of relevance for capacity building.  

As stated in the Horizon Europe impact assessment improving market uptake of 

innovative solutions is a broad concept encompassing various activities, which help R&I-

driven innovation to succeed on the market and create new value for market players and 

consumers/citizens alike. However, market uptake goes beyond research and innovation. 

Therefore, activities under the Framework Programme alone cannot suffice to incentivise 

broad market uptake and dissemination of innovative solutions. Other EU programmes 

need to also play a key role (see Horizon Europe Impact Assessment Annex 7 on 

Synergies). 

9.2.3.2. LIFE provides the best suitable framework, while the differences in the 

implementation know-how will be mutually enriching when integrating the 

Clean Energy Transition window. 

Integrating the Clean Energy Transition Programme into LIFE would address the key 

shortcoming of the current approach and increase the coherence of the intervention logic.  

LIFE has a suitable nature, objectives and delivery mechanisms aiming to support the 

transition processes by building capacity, removing barriers and addressing 

environmental and climate related vulnerabilities. As the development of clean energy 

solutions would rest with Horizon Europe, the clear distinction between excellent 

research and innovation, including technology development, socio-economic innovation 

and first of a kind approaches on the one side, and supporting capacity building for the 

rolling-out and catching-up processes, barriers removal and market shaping on the other 

side, leads to improving the coherence of EU funding landscape. This coherence will 

allow the Clean Energy Transition Programme to tailor its interventions more closely to 

the often limited capacity of catch-up actors and territories and lower the barriers for 

participation in the programme. Finally, it would enable comprehensive multiplier 

                                                      
171 Ricardo AEA, CE Delft (2017): Report on the first results of Horizon 2020 on energy efficiency and system 

integration – Final report 



 

207 

effects, which can be triggered by the projects implemented under the common 

framework (tackling energy efficiency, greenhouse gas emissions and local air pollutants 

at the same time). The potential synergies are assessed in detail in the chapter below and 

appendix 3. 

The integration of the clean energy transition capacity building actions would extend the 

current thematic coverage of LIFE to explicitly include: energy efficiency and small-

scale renewable energy sources. These funding priorities will be included in as a 

dedicated window of LIFE, complementing the environment and climate change sub-

programmes. 

The objective of the clean energy transition capacity building actions is to enable socio-

economic transformation for the clean energy transition in Europe, especially with those 

regions, sectors and actors who need to catch up. This objective is fully aligned and 

contributing to LIFE programme objectives of supporting and catalysing the transition 

towards sustainable and low-carbon economy. In line with the LIFE intervention logic, 

the Clean Energy Transition Programme's activities address four elements of the market 

environment by developing and spreading best practice in policy implementation, 

mobilising investments, improving skills, creating market conditions for technology 

deployment and providing support to address underperformance. 

However these actions funded under IEE and continued under H2020 have developed 

their own specific implementation intelligence, know-how and close interactions with 

policy-making, which are unique and exemplary across all the centrally-managed EU 

funding activities. This precious experience luggage needs to be preserved, while the 

implementation modalities and instruments available in LIFE are definitely worth 

exploring. 

Implementation knowledge cross-fertilization would be facilitated by the fact that both 

LIFE and IEE/H2020 EE are implemented by EASME and the frequent interactions and 

common initiatives (e.g. common projects feedback workshops) are already in place 

between the units implementing both programmes. 

9.3. Assessment of impacts of the Clean Energy Transition Programme in LIFE 

9.3.1. Assessment of increased synergies and impacts  

The proposed integration of the Clean Energy Transition Programme in LIFE would 

produce synergies between the funded actions enabling a multiplier effect of 

environmental, climate and clean energy policies on the ground. Such a synergetic action 

between the projects and the underlying policies is already observed and will be further 

strengthened
172

. Some examples of such synergies are described in Appendix 3 Examples 

of synergies in the projects and initiatives for environment, climate and clean energy.  

The assessment of the proposed integration of the Clean Energy Transition Programme 

into LIFE in comparison to the business as usual scenario showed the following pros and 

cons: 

                                                      

172 With the implementation of clean energy policies, environmental vulnerabilities such as local air pollutants are 

addressed as well. The same is true for economic synergies, such as the creation of jobs. Whereas these economic 

and environmental indicators have not been systematically addressed by the present programmes KPIs, several 

projects have identified these co-benefits. 
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+ Increased synergies in energy, environmental and climate policies implementation on 

the ground and improved coherence of the EU funding landscape. 

+ Expanded range of beneficiaries, reaching out to those who are currently discouraged 

by difficulties to form large-size consortia and a complex application process under 

Horizon 2020.  

+ Better tailored interventions to the limited capacity of catch-up regions and actors, 

thereby fostering social, economic and environmental inclusion. 

+ Increased coherence in the overall MFF structure since the actions to be financed under 

this extension correspond better to the other actions financed by LIFE, as compared to 

projects financed under the R&I framework.  

-  A transition period for necessary adjustments and harmonisation of rules and 

procedures, however leaving a sufficient degree of flexibility in implementation 

modalities to ensure effectiveness of the actions and the continuity in their modus 

operandi. Creating a dedicated sub-programme or delimited part for clean energy with 

clearly attributed budgets will allow the required flexibility in implementation modes.  

- Increased communication efforts and close coordination with other sub-programmes 

will also have to be made to provide clear and coherent information to external 

stakeholders on the funding opportunities under LIFE.   

Overall the positive expected impacts, resulting from synergies and increased 

coherence of the intervention logic, largely outweigh the potential risk factors.   

Therefore the impacts in the following areas are expected to be strengthened in 

comparison to the business as usual scenario: 

1) Economic impacts 

The Clean Energy Transition Programme will contribute to timely and effective 

implementation of the Clean Energy policy package and, as a consequence, achieving its 

economic impacts estimated in the policy impact assessment up to 1% increase in GDP 

over the next decade by mobilising up to an additional 177 billion euro of public and 

private investment per year from 2021. Greater energy efficiency will help European 

companies improve their competitiveness by keeping their costs down, with electricity 

prices for household and industry expected to be reduced on average from 161 to 157 

€/MWh. It will create local business opportunities and jobs, with an estimated 400,000 

additional jobs in all sectors by 2030, especially in the construction sector, including by 

increasing the demand for skilled manual labour. Finally, pollution control costs & health 

damage costs should be reduced by €4.5 – 8.3 billion and energy security will be greatly 

improved, reducing gas imports by 12% in 2030.
173

 

Specifically the contribution of the Clean Energy Transition programme to achieving 

these results can be quantified based on the positive experience of the Intelligent Energy 

Europe programme. Based on IEE projects reporting it can be estimated that each year 

calls of total 100 M€ EU funding generated around EUR 500 million investments in 

sustainable energy. Specifically the project development assistance grants were required 

to secure a minimum of EUR 15 of investments for each euro of public support 

                                                      

173  Impact Assessment for the amendment of the Energy Efficiency Directive, SWD(2016) 405 (detailed results 

derived from the macroeconomic analysis). 
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provided
174

. These grants turned out to be very effective to mobilise large scale 

investments in sustainable efficiency. ELENA reaches a leverage ratio largely above 20, 

it means that each euro spent from European funds triggers more than 20 euro investment 

into clean energy.
175

 

2) Social impacts 

The Clean Energy Transition programme will contribute to timely and effective 

implementation of the Clean Energy policy package and, as a consequence, achieving its 

social impacts of up to 900,000 new jobs, as estimated in the impact assessments of the 

revised legislation and indicated in Communication on the CE4AE. In particular, 

buildings renovation could increase employment in the construction sector by up to 5%, 

translating into 700.000 additional jobs. 

Specifically the social impacts of the Clean Energy Transition Programme can be 

estimated based on the past experience of its predecessor IEE. Skills improvement was 

supported through the projects belonging to the BUILD UP Skills initiative. The BUILD 

UP Skills target group (craftsmen and on-site workers) in the participating countries can 

be estimated at a total of about 7.6 million workers and make up for around 57% of the 

construction sector.  

In terms of awareness-raising among consumers/market actors, the outreach of these 

projects was of 1 300 000 people reached through media and 5000 organisations. 

3) Environmental impacts 

The Clean Energy Transition Programme will contribute to timely and effective 

implementation of the Clean Energy policy package and, as a consequence, achieving its 

environmental impacts: the carbon intensity of the EU's economy will be 43% lower in 

2030 than now and renewable electricity representing about half of the EU's electricity 

generation mix. The 30% energy efficiency target represents a drop in final energy 

consumption of 17% compared to 2005. It will contribute to reduction of CO2 emissions 

and will also lead to improvements in air quality. 

Specifically the contribution of the Clean Energy Transition programme to achieving 

these results can be quantified based on the IEE project results in this area presented in 

the table in Appendix 2. 

4) Impacts on fundamental rights 

Energy is the first necessity service and not a commodity as others. Therefore the 

services provided by energy, which are an inherent part of our modern lifestyle, should 

be affordable to all the citizens. 

The Clean Energy package not only empowers the energy consumers and strengthen their 

rights, but also protects the consumers, specifically their vulnerable groups. Therefore the 

                                                      
174  Between 2011 and 2017 a total of 33 projects were supported with a total EU contribution of EUR 

27.685.068 which are committed to mobilise EUR 782.613.739 of energy related investment. 

175  According to the evaluation study requested by the Commission and carried out by PWC in 2016:   

At the time of this evaluation, EIB-ELENA counted 41 signed projects with a total contribution of 

72.865.683 euro which are committed to mobilise 4.663.727.736 euro of investments. The planned 

investments are expected to generate 2.860.369 MWh/y of energy saving and 618.580 MWh/y of renewable 

energy production leading to a GHG reduction of 875.565 t CO2/y. This spectacular result in terms of 

investment mobilisation of ELENA shows the leverage over 1:60. 
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proper implementation of these policies will strengthen the energy consumers in their 

rights for clean and affordable energy services. 

The ambitious target on energy efficiency will specifically contribute to addressing 

energy poverty issues by lowering energy consumption and the energy cost share in 

household's budget. 

9.3.2. EU added value 

The Clean Energy Transition Programme follows the successful intervention logic of the 

Intelligent Energy Europe I and II as well as IEE III in Horizon 2020 Energy Efficiency 

programmes, which have demonstrated the EU added value of supporting the 

achievement of the EU sustainable energy policy goals (see point 2.1 and Annex 3.3 for 

evaluation results). The feedback obtained from participant surveys (successful and 

unsuccessful participants as well as national contact points) highlights the clear value-

added of the projects. This positive feedback comprises the fact that without EU funding 

almost 70% of the implemented projects would not have been initiated.
176

 These projects 

have led to a successful spread and up-take of best practices in energy efficiency policy 

implementation by supporting their pan-European outreach while tailoring to 

national/regional or local conditions
177

. The EU-added value consists in more harmonised 

approaches to clean energy transition across Europe: 1) in terms of supporting a swift and 

effective implementation of EU policies in the Member States; 2) in supporting the 

national level in legislation transposition and enforcement through networks (Concerted 

Actions on the Energy Efficiency Directive; Energy Performance of Buildings Directive 

and on the Renewable Energy Directive; support to Market Surveillance Authorities) and 

engaging local level by developing policy dialogue and experience exchange  through 

projects and initiatives (Covenant of Mayors, projects for Sustainable Energy 

Communities
178

). Both aspects combined ensure that solutions and successful approaches 

are transferred across borders to all EU Member States in order to accelerate the uptake 

and scaling up of good practices. 

In terms of mobilising investment, IEE/Horizon 2020 projects generate high quality 

solutions and good practices and trigger additional financing from the side of the 

Member States and private actors. This is demonstrated by the high co-financing rates 

that help to attract numerous beneficiaries. 

Finally, an indirect EU value-added occurs: with the grassroot feedback on barriers and 

impediments to clean energy solutions and markets development, EU policies can be 

fine-tuned to address these barriers and tailor support for actors, regions and Member 

States in line with the subsidiarity principle. 

                                                      
176  Ricardo AEA, CE Delft (2017 

177  It should be noted that this intervention logic is distinct to the one of the  Clean Energy Transition 

Programme in comparison to the present approach taken in LIFE. 

178  The IEE programme and its continuation under Horizon 2020 supported projects focusing on developing 

Sustainable Energy Communities across the continent in order to build institutional capacity at a local and 

regional level. Support has been given by associations or active networks such as Local Governments for 

Sustainability in the 1990’s, Climate Alliance and Energy Cities. Projects influenced 650 local authorities to 

join the Covenant of Mayors and helped to develop more than 500 SEAPs (Mayors in Action, 50000&1 

SEAPs, CASCADE, BEAST, ManagEnergy 
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9.3.3. Simplification efforts  

The impact reviews of the IEE I-III programmes
179

 suggest that there is a clear potential 

for simplifying the presently complex Horizon 2020 application procedures. The reviews 

showed that the Horizon 2020 framework favours bigger projects and large consortia, 

putting forward resource-intensive research and innovation efforts. This crowds out 

smaller participants and projects. In consequence there is not only a need for simplified 

administration on the side of the Commission, but also the need to guarantee simple and 

open access to the programmes for the potential beneficiaries, especially catching-up 

actors with limited capacities. 

Surveyed simplification measures address reduction of administrative costs during 

application and during project. The reviewers recommended to reconsider lowering the 

level of EU support provided to some types of projects in order to increase the 

availability of funds to support more projects. 

It was suggested to simplify the application procedure while at the same time 

reintroducing the possibility to negotiate project framing through the executive agency in 

order to recalibrate project proposals and guarantee a successful implementation.  

In line with the overall efforts to streamline LIFE (see Annex 9), the following 

simplification measures are foreseen for the implementation of the Clean Energy 

Transition Programme: 

 Simplification of the application process, including rationalised forms and 

supporting documents 

 Adapting reporting requirements in proportion to the length and complexity of 

projects and the value of the grant. 

 Simplifying the indicators database, based on project focus with clearly traceable 

indicators (primary energy savings, installed capacity of renewable energy, 

investments triggered) that still follow a clear linking to the Sustainable 

Development Goals. 

The detailed assessment of the impact of these measures in comparison to the business as 

usual scenario follows the overall assessment for the LIFE programme presented in 

Annex 5. 

9.3.4. Complementarities with other EU programmes 

The Clean Energy Transition Programme and LIFE 

As discussed above, the proposed integration of the Clean Energy Transition Programme 

into LIFE, a multitude of synergies and complementarities between the three sub-

programmes on environment, climate change and clean energy can be activated. 

The Clean Energy Transition Programme and Horizon Europe 

A clear complementarity exists to the funding of research and innovation action in the 

clean energy field under Horizon Europe. The research and innovative solutions 

developed in Horizon Europe through the support of front-runners will provide the next 

generation of technologies and good practices that at a later stage can be replicated with 

the capacity-building support of the Clean Energy Transition Programme. 

                                                      
179  Ricardo AEA, CE Delft (2017) 
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The Clean Energy Transition Programme and ESIF 

IEE/Horizon 2020 support helped to absorb ESIF funds directing them towards the clean 

energy investments, also, in some cases, developing successfully financial instruments
180

. 

Especially the project development assistance grants are the example where IEE/the 

Clean Energy Transition Programme activities can trigger a considerable leverage to 

mobilise investments in clean energy at a very high level.  

Please see the examples of IEE projects which developed synergies with ESIF funding in 

Appendix 4 

The Clean Energy Transition Programme and InvestEU 

In the same manner the Clean Energy Transition Programme will not overlap with the 

Financial Instruments provided under InvestEU, but will catalyse the investments in 

clean energy, which then could use InvestEU funds. Capital needs to be channelled 

towards sustainable energy investments often of highly distributed nature (EE and small-

scale RES), in which context the key bottleneck is projects' development and aggregation 

capacity. This has been highlighted at a number of fora, and is an important message of 

the High-Level Expert Group on Sustainable Finance, whose recommendations the 

Commission has expressed its willingness to take into strong consideration.  

Please see the examples of IEE projects which developed synergies with EFSI funding in 

Appendix 4. 

The Clean Energy Transition Programme and CEF 

There is no overlap between the Clean Energy Transition sub-programme and CEF, 

neither in terms of nature and size of projects funded nor the underlying intervention 

logic. CEF supports the investment stage, its scope addresses large-scale trans-European 

energy infrastructure projects. The Clean Energy Transition sub-programme aims at 

mobilising and preparing the investments or aggregating small-scale energy efficiency 

and RES related projects mainly in buildings or local infrastructure. The possible 

integration of RES window under CEF will not increase the risk of overlaps, because still 

the focus under CEF will remain on the cross-border projects in the field of planning, 

development and cost-effective exploitation of renewable energy sources. 

9.4. Conclusion 

The enabling framework supporting the energy transition requires a systemic approach 

and synergetic actions through a coherent set of programmes and instruments. In this 

process the EU will support front-runners in showing the way and providing new 

solutions. But the EU has also the responsibility to help those 'lagging behind', by 

building the capacity, where there is underperformance, in order to help quickly narrow 

the gap. 

The Clean Energy Transition Programme, building on the positive experiences of the 

former programmes, Intelligent Energy Europe (IEE), is proposed to build capacity, 

stimulate investments and support policy implementation in the most challenging fields 

and areas of clean energy transition.  

                                                      
180 For example the IEE project MLEI MARTE helped the Italian Region of Marche to set up the Energy and Mobility 

Fund, blending in ERDF and private funds. (http://www.marteproject.eu/en)   
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The proposed integration of the Clean Energy Transition Programme into LIFE would 

trigger numerous economic, environmental and social benefits by addressing key barriers 

which presently stand against the up-take of clean energy solutions. The main arguments 

can be summarized as follows: 

 LIFE follows the same objectives, intervention logic and delivery mechanisms as 

the Clean Energy Transition Programme, building capacity, removing barriers 

and addressing environmental and climate related vulnerabilities. 

 This coherence would allow The Clean Energy Transition Programme to tailor its 

interventions more closely to the often limited capacity of catch-up regions and 

actors and lower the barriers for their participation in the programme.  

 The proposed integration would allow developing stronger synergies in energy, 

environmental and climate policies implementation on the ground. 

 Finally, it would enable comprehensive multiplier effects, which can be triggered 

by the projects implemented under the common framework (tackling energy 

efficiency, greenhouse gas emissions and local air pollutants at the same time). 

1  Appendices 

Appendix 1: Barriers against energy efficiency and distributed renewable energies    

(1.) Energy efficiency barriers
181

 

*Legend: I – individuals; B – business; C – communities; G – governments; F – 

Financial sector and investors 

Environment/ 

barrier Feature/description 
Who is 

affected ?
*
 

Economic   

Information barriers Market fails to operate properly due to: imperfect 

information, incomplete markets (lack of 

knowledge, awareness, information 

I/B/C/G/F 

Lack of appropriate 

market structure 

Limited suppliers of energy efficiency solutions, 

such as ESCOs 
I/B/C/G/F 

Principal-agent- Imperfect competition and uncertainty; Difficulty I/B/C/F 

                                                      

181 Literature review based on: Kowalska-Pyzalska (2018): What makes consumers adopt to innovative energy services 

in the energy market? A review of incentives and barriers Renewable and Sustainable Energy Reviews 82, pp. 3570–

3581; Sorrell S. Reducing energy demand: a review of issues, challenges and approaches. Renew Sust Energy Rev 

2015;47:74–82; Nygren AN, Kontio P, Lyytimaki J, Varho V, Tapio P. Early adopters boosting the diffusion of 

sustainable small-scale energy solutions. Renew Sust Energy Rev 2015;46, pp.:79–87; Hu Z, Kim JH, Wang JH, 

Byrne J. Review of dynamic pricing programs in the U.S. and Europe: status quo and policy recommendations. 

Renew Sust Energy Rev 42. 2015, pp. 743-51; Good N, Ellis KA, Mancarella P. Review and classification of barriers 

and enablers of demand response in the smart grid. Renew Sust Energy Rev 2017;72, pp. 57–72; Bukarica V, Tomsic 

Z. Energy efficiency policy evaluation by moving from techno-economic towards whole society perspective on 

energy efficiency market. Renew Sust Energy Rev 2017;70; pp. 968–75; Karakaya E, Hidalgo A, Nuur C. Diffusion 

of eco-innovations: a review. Renew Sust Energy Rev 2014;33:pp. 392–9; Gadenne D, Sharma B, Kerr D, Smith T. 

The influence of consumers’ environmental beliefs and attitudes on energy saving behaviors. Energy Policy 2011;39, 

pp. 7684–94; Bertoldi, P., Boza-Kiss, B. (JRC) (2017): Analysis of barriers and drivers for the development of the 

ESCO markets in Europe. Energy Policy, 107, pp. 345-355. 
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Environment/ 

barrier Feature/description 
Who is 

affected ?
*
 

problems in proper pricing of energy efficiency services 

Limited access to 

capital and high 

transaction costs 

Lack of appropriate long-lasting financial and 

legal support; high costs for negotiating and 

enforcing energy efficiency solutions 

I/B/C 

Financial cost High up-front investment costs; fear of additional 

service and maintenance costs 
I/B/C 

Perceived high risks Energy efficiency seen as high-risk investment, 

thereby leading to high interest rates to cover risk 

factor. 

I/B/C/F 

High uncertainty on 

payback 

Up-front investments occur directly, whereas 

benefits only refinance these investments in future 

periods. This leads to high discount rates for future 

benefits, making energy efficiency investments 

less attractive. 

I/B/C/F 

Split 

incentives/investor 

user dilemma 

Landlord-tenant problem: Investment costs for e.g. 

building refurbishment would need to be 

shouldered by landlord, whereas benefits (energy 

cost savings) would be fully on the tenant side. 

I/B/C 

Organizational 

barriers 
  

Lack of agreement  E.g. how dedicated provision of energy service 

should be measured and remunerated 
I/B/C/G 

Lack of supporting 

networks/structures 

Missing fora/formats for gaining access to best 

practices in terms of technologies, policies or 

solutions 

I/B/C/G 

Missing 

qualifications or 

knowledge 

management 

Unavailability of trained and qualified experts to 

implement energy efficiency solutions. 
B/C/G 

Political and 

regulatory barriers 
  

Missing or 

insufficient capacity 

to implement energy 

efficiency solutions 

E.g. insufficient staffing  B/C/G 

Limited availability 

(e.g. program 

unavailability, 

inaccessibility) 

Missing or insufficient support structures (e.g. 

energy agencies) to implement capacity building. 
I/B/C/G/F 
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Environment/ 

barrier Feature/description 
Who is 

affected ?
*
 

Lack of supply 

chains, services and 

conventions 

Missing standardization of applying, measuring or 

monitoring energy efficiency; missing standards 

on training and qualification schemes 

I/B/C/G/F 

Technological 

barriers 
  

Limited supply of 

energy efficiency 

technologies 

Limited availability of technological choice. I/B/C/ 

Technological ‘lock-

in’ 
Path-dependency on fossil fuels. I/B/C/G 

Need of 

technological 

standardization  

Missing technological solutions for metering and 

computing the large number of data to determine 

energy savings. 

I/B/C/ 

Communication and 

private data security 

Delay in taking up energy efficiency solutions 

based on smart metering. 
I/B/C/G 

Behavioral barriers   

Cognitive biases in 

decision-making 

process 

Potential factors are bounded rationality, 

resistance to change, confusion of choice (lack of 

professional advice) 

I/B/C/G/F 

Credibility and trust  Unwillingness to adopt unknown energy 

efficiency solution. 
I/B/C/G/F 

Negative perceptions 

(negative values, not 

understanding) 

Perceived idea that energy efficiency necessarily 

implies sufficiency or reduction of comfort 
I/B/C 

Negative word-of-

mouth (i.e. negative 

information shared 

within a social 

network about the 

innovation) 

E.g. negative press reports on energy efficiency 

solutions (energy-efficient lighting, building 

refurbishment options) 

I/B/C/G/F 

Lacking information non-awareness of saving options leading to 

suboptimal consumer choices 
I/B/C 

 

(2.) Barriers against distributed renewable energy sources182 

                                                      

182 Literature review based on: Pirlogea, C. (2011): Barriers to Investment in Energy from Renewable Sources. 

http://www.management.ase.ro/reveconomia/2011-1/12.pdf; Negro SO, Alkemade F, Hekkert MP. Why does 

 



 

216 

*Legend: I – individuals; B – business; C – communities; G – governments; F – 

Financial sector and investors 

Field/barrier 
Feature/description 

Who is 

affected
*
 

Economic barriers   

High upfront 

investment costs 

Investment costs occur at the beginning of the 

project, benefits to cover up-front investments 

only with following periods. 

I/B/C 

High economic risk Several distributed RES installations are still seen 

as high-risk projects, leading to higher interest 

rates to compensate for this higher risk. 

I/B/C/ F 

High transaction 

costs 

Costs of assembling project partners, information 

on project or approval procedures. 
I/B/C/ F 

Missing finance Lack of financial support, especially in catching-

up regions; missing capacity to provide financial 

support 

I/B/C/G 

Missing information 

on business models 

to deploy distributed 

renewables 

Sharing of distributed renewables between 

neighboring buildings/among tenants of the same 

building is a relatively new concept with limited 

experience in catching-up regions. 

I/B/C 

Missing supply 

structure, market 

imperfections 

Especially in catching-up regions limited choice of 

suppliers of distributed RES options. 
I/B/C/G 

Market barriers for 

new competitors 

Market access can be blocked for newcomers by 

incumbent energy companies. 
I/B/C 

Missing/imperfect 

information on cost-

sharing models 

E.g. with the use of distributed renewables in 

multi-owner buildings where cost-sharing 

agreements have to be found. 

I/B/C/G/F 

Lack of possibility 

to achieve 

economies of scale 

Depending on the technology, solutions have to be 

adapted to the individual situation. This makes 

installations overly costly, compared to standard 

solutions where economies of scale in the 

production can be achieved. 

I/B/C 

Political/regulatory   

                                                                                                                                                              
renewable energy diffuse so slowly? A review of innovation system problems. Renew Sust Energy Rev 2012;16, pp. 

3836–46; Hobman EV, Frederiks ER. Barriers to green electricity subscription in Australia: “love the environment, 

Love renewable energy…but why should I pay more?”. Energy Res Soc Sci 2014;3, pp. 78–88; Nygren AN, Kontio 

P, Lyytimaki J, Varho V, Tapio P. Early adopters boosting the diffusion of sustainable small-scale energy solutions. 

Renew Sust Energy Rev 2015;46, pp. 79–87; Ma Ch, Rogers AA, Kragt ME, Zhang F, Polyakov M, et al. 

Consumers' willingness to pay for renewable energy: a meta-regression analysis. Resour. Energy Econ 2015;42, pp. 

93–109. 
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Field/barrier 
Feature/description 

Who is 

affected
*
 

/ barriers 

Imperfect/missing 

framework for 

deploying 

distributed RES 

solutions 

E.g. political preference for centralized RES 

installations as this fits better with the existing 

centralized production structure. 

I/B/C/G/F 

Insufficient spatial 

planning 

Duration and procedures for installing e.g. wind 

turbines; barriers against solar PV use on multi-

owner buildings. 

I/B/C/G/F 

Lack of experience Lack of experience on good practice regulation on 

deploying distributed RES or adopting a financing 

framework scheme allowing private investors to 

take this up as a business model 

I/B/C/G/F 

Appreciation against 

other values 

Resistance due to considerations of local interest 

such as tourism, landscape, or reluctant attitude to 

take up project of general interest (NIMBY – not 

in my backyard) 

I/B/C 

Shattered actor 

barrier 

Too many authorities involved in implementation 

of project (licensing etc.) 
I/B 

Information barriers Lack of information/transparency about 

administrative procedures 
I/B 

Uneven application 

of law 

Different legal provisions depending on territory 

where the installation is set up 
I/B 

Technological 

barriers 
  

Infrastructure needs Need to invest/find technological solutions for 

supporting infrastructure for distributed 

renewables energies (storage, smart grid) 

I/B/C/G 

Lack of technical 

skills 

Missing qualification/specialization of smaller 

distributed renewable energy projects 
I/B/C 

Lack of information 

on best available 

technology 

Missing/inadequate information on available 

schemes especially in catching-up territories 
I/B/C/G 

Inadequate 

supporting 

technologies/technol

ogical skills 

E.g. incorrect measurements of solar radiation 

with disfavoured sites leading to lower yields. 
I/B/C 

Lock-in effects Path dependency on past choices such as fossil 

fuels for energy generation or heating systems 
I/B/C/G/F 
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Field/barrier 
Feature/description 

Who is 

affected
*
 

Behavioural 

barriers 
  

Credibility and trust  Unwillingness to adopt unknown RES solution I/B/C/G/F 

Lacking information Non-awareness of installation options leading to 

suboptimal consumer choices 
I/B/C 

Appendix 2 IEE impacts 

IEE Project data/ Indicator 
Call 

2009 

Call 

2010 

Call 

2011 

Call 

2012 

Call 

2013 

Number of projects funded 52 46 56 57 63 

EU funding (Million Euro) 54,10 57,30 64,80 71,60 73,00 

Total investment in sustainable energy 

triggered by the projects (Million 

Euro) 

500 500 491 498 530 

Cumulative reductions of GHG 

emissions by the projects (tCO2e/yr) 

350.000 400.000 496.000 498.000 458.423 

Renewable energy production 

triggered per million Euro funding 

(GWh/year) 

11 11 9 9 7 

Primary energy savings triggered per 

million Euro funding (GWh/year) 

13 17 16 18 25 

 

Appendix 3:  Examples of synergies in the projects and initiatives for environment, 

climate and clean energy 

1. Enhancing Energy efficiency to improve the Air Quality in  Małopolskie i 

Śląskie regions under the 'Poland Catching-Up Regions' TA programme- 

building on  the project 'LIFE IP MALOPOLSKIE'  

The project 'IP MALOPOLSKIE' funded from LIFE aimed to support the Małopolskie 

region, the neighbouring Śląskie region and adjacent regions in Slovakia and Czech 

Republic in the development and implementation of the regional air quality plans and the 

regional and local air quality policies. This project provided also 'a mine' of useful 

technical and statistical recent data from the surveys conducted in 2016 on number and 
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type of individual heating systems based on coal in single family houses, as well as a 

thorough analysis of their impact on air pollution and energy consumption
183

.   

The analysis carried out by the project has provided a meaningful input to the initiative 

run by DG REGIO in partnership with the World Bank: Enhancing Energy efficiency to 

improve the Air Quality in  Małopolskie i Śląskie regions under the Poland Catching-Up 

Regions TA programme. This initiative is strongly supported by DG ENER for the 

potential synergies it can develop with the Smart Finance for Smart Buildings initiative. 

Indeed, this large-scale support initiative is designed to deliver its ultimate objective, 

which is the improvement of air quality, by carrying out deep renovation of single family 

houses in Poland together with incentives for installing cleaner heating sources. This 

initiative, designed on the conclusions of the LIFE-funded project, fully applies the 

'energy efficiency first' principle.  'IP MALOPOLSKIE' developed also the scientific 

evidence of the environmental benefits of the EE Ecodesign legalisation 
184

.  

2. Covenant of Mayors  

Many local authorities have adopted ambitious sustainable energy strategies and, in many 

instances, this was done through voluntary commitments to the Covenant of Mayors, an 

initiative launched by the European Commission in 2008. As of today, this successful 

initiative counts over 7700 local authorities and 6000 Sustainable Energy Action Plans 

submitted. The IEE programme overall supported more than 34 projects focusing on 

developing Sustainable Energy Communities across the continent in order to build 

institutional capacity at a local and regional level. Projects influenced at least 650 local 

authorities to join the Covenant of Mayors and helped to develop more than 500 

SEAPs
185

. This support continues to be provided under Horizon 2020- Energy Efficiency 

calls focusing on capacity building of local public authorities.  

As of 2015 Covenant of Mayors integrated climate & energy policies under one 

initiative, which became the “world’s biggest urban climate and energy initiative” 

bringing together thousands of local and regional authorities voluntarily committed to 

implementing EU climate and energy objectives on their territory. 

Future projects and initiatives supporting Covenant of Mayors should aim at 

strengthening the synergetic action of energy and climate policies at the local level and 

therefore should be provided under a common capacity-building EU framework 

programme for energy and climate.  

2  Appendix 4: Synergies of IEE projects and ESIF and ESFI 

IEE II and its continuation under Horizon 2020 developed the following links with ESIF 

and EFSI funding: 

The project "LEMON" (Less Energy More OpportuNities) funded under Horizon 

2020/EE/PDA focuses on the energy retrofit of 622 dwellings in the social housing sector 

of two regions of Emilia-Romagna to achieve 40% energy savings guaranteed by ESCOs 

(Energy Service Companies). The envisaged investment volume amounts to 

approximately EUR 15 million. The financing structure involves loans to be repaid, inter 

                                                      

183 Also taking into consideration of the upcoming entering into forces of the Ecodesign regulations for solid fuel 

boilers (EU) 2015/1189 

184 Ecodesign for solid fuel boilers (EU) 2015/1189 

185 ICF International (2015) Evaluation of Intelligent Energy Europe Support for Sustainable Energy Communities 



 

220 

alia, within the framework of 'Energy Performance Tenancy Agreements' and combines 

different financing instruments available at National and Regional level (ERDF funds, 

National financing, National incentive 'Conto termico' and loans).                             

Website: http://www.lemon-project.eu 

The project "SUNShINE" (Save your bUildiNg by SavINg Energy) funded under 

Horizon 2020/EE/PDA addresses the poor conditions of the around 28 000 multi-family 

buildings in Latvia which have a huge untapped energy savings potential. To support 

owners in renovating, the project offers a solution by bundling the renovations in 'Energy 

Performance Contracts'. The project aims at boosting the ESCO market for deep retrofit 

by building a pipeline of 80 refurbished multifamily buildings and establishing a 

forfeiting fund in support of ESCOs cash flows.  Projects are eligible for ERDF 

(European Regional Development Fund) support which reduces the payback time of the 

investment for deep refurbishment.                                                                                

Website: http://sharex.lv/en 

The project "Transition Zero" funded under Horizon 2020/EE aims at establishing the 

right market conditions for the wide-scale introduction of net zero energy homes across 

Europe. It builds on the success of Energiesprong in the Netherlands and intends to kick-

start net-zero energy refurbishment markets in the UK and France, using the social 

housing sector as a catalyst. The Energiesprong initiative has also secured EUR 5.4 

million of European funding through the Interreg Northwest Europe (NEW) programme, 

with a view to further spread concept. The grant will be used in the UK, France, 

Luxemburg and the Netherlands to stimulate the market for net-zero energy 

refurbishments. Website: http://sharex.lv/en 

Energies POSIT’IF was one of the first projects validated under EFSI, along with 

Picardie Pass Renovation, both projects were developed through technical assistance 

grants provided by IEE II and scaled up by EFSI.  

Energies POSIT’IF acts as a one-stop-shop for deep energy renovation. Just finalised, it 

supported the Ile-de-France Region in launching a semi-public Energy Service Company, 

Energies POSIT'IF, which developed an all-inclusive "Design-Implement-Operate" 

package with guaranteed energy savings and provision of Third Party Finance through 

Energy Performance Contracting. The delivered €37m of investments for the 

refurbishment of 8 condominiums comprising 2.000+ dwellings and created nearly 600 

jobs. By 2020, Energies POSIT'IF plans to renovate 10,000 dwellings triggering an 

investment of €175m. 

Energies POSIT'IF was first to benefit from a €400m support programme for energy 

refurbishment in France set up under the European Fund for Strategic Investment (ESFI). 

EFSI provided a guarantee for a €100m loan from the European Investment Bank used to 

implement the Third Party Finance offer. The project has been a showcase across Europe 

and particularly in France where several regions replicated the project's approach. 

Website: http://www.energiespositif.fr / 

The project MLEI MARTE has supported the set-up of an innovative financial 

instrument - Energy and Mobility Fund (EMF) - in the Region of Marche, Italy. The 

EMF combines private financing by energy service companies (ESCOs) based on energy 

performance contracting (EPC) and public financial resources provided, in particular, 

under the Regional Operational Programme of the European Regional Development 

Fund 2014-2020 (ROP Marche ERDF 2014-2020 – Intervention 13.1.1) in the form of 

grants by the Managing Authority and further public (budgetary) resources; and soft 

http://www.energiespositif.fr/
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loans by the revolving Energy and Mobility Fund (EMF) established.  At least energy 

investments of EUR 10.6 m are documented by signed contracts with ESCOs.  

Website: http://www.marteproject.eu/en  

http://www.marteproject.eu/en
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